

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROEJCTS UNDER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117922	PM4A-042-F21,P401	Ashland	HANOVER		FY21 Plant Mix -Secondary- State- Hanover Co.	\$216,977	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	113891	0058-097-908,P101, N501	Wise	WISE		Alt. 58 Median Rumble Strips - Wise County	\$28,982	
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	113892	0072-084-765,P101, N501	Wise	SCOTT		State Route 72 Scott County Rumble Strips	\$208,560	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	116413	9999-96A-576,P101				NOVA SYSTEMIC EDGELINE/CENTERLINE RUMBLE STRIPS	\$236,950	HSIP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	110646	0092-058-030,P101, R201, M501, B652	South hill	MECKLENBURG		REPLACE BRIDGE, RTE 92 OVER BUTCHER'S CREEK,	\$0	
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	110650	7667-043-911,P101, R201	Ashland	HENRICO		REHAB BRIDGE, HENRICO COUNTY, STR 9612 PE AND RW	\$0	

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECT OVER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
7/12/2020	9/10/2020	10/11/2020	11/10/2020	11/9/2020	17536	0058-070-E18,P101, R202, R201, C501,	Martinsville	PATRICK		RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES (Lovers	\$289,500,000	BOND
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	93091	0715-012-723,P101, R201, M501, B640	South hill	BRUNSWICK		RTE 715 - BRIDGE REHABILITATION (Bridge Only)	\$3,230,984	BR
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	105490	0609-012-742,P101, R201, M501, B643	South hill	BRUNSWICK		RTE 609 - REPLACE BRIDGE (FED ID 3658)	\$2,659,768	
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	116977	PM8O-082-F21,N501	Harrisonburg	ROCKINGHAM		#SGR21VP Harrisonburg Res. Plant Mix Schedule (PM-8O-21)	\$1,346,244	
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	116979	PM8Q-007-F21,N501	Harrisonburg	AUGUSTA		#SGR21VP Harrisonburg Res. Plant Mix Schedule (PM-8Q-21)	\$1,746,603	
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	117187	PM3F-071-F21,N501	Halifax	PITTSYLVANIA		PM3F21 PITTSYLVANIA COUNTY PLANT MIX (P)	\$4,455,195	MAINT
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	117398	PM5D-087-695,C501	Franklin	SOUTHAMPTON		2021 SOUTHAMPTON COUNTY PLANT MIX SCHEDULE, PRIMARY	\$4,235,931	MAINT
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	117427	SS1A-961-F22,N501				F22/CY21 SS1A WISE SLURRY SEAL SECONDARY	\$1,510,399	MAINT
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	117430	LM1D-961-F22,N501				FY22/CY21 LM1D DICKENSON LATEX SECONDARY	\$1,084,248	MAINT
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	117431	LM1E-961-F22,N501				FY22/CY21 LM1E LEE SCOTT LATEX SECONDARY FEDERAL	\$726,684	MAINT
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	117434	LM1E-961-F22,N501				FY22/CY21 LM1E LEE SCOTT LATEX SECONDARY	\$877,705	MAINT
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	117499	LM1C-961-F22,N501				FY22/CY21 LM1C RUSSELLTAZEWELL LATEX SECONDARY	\$3,003,273	MAINT
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	117577	LM5C-001-725,P401	Accomac	ACCOMACK		2021 Accomac Preventive Maintenance	\$1,145,126	MAINT
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	117579	LM5A-091-768,P401	Franklin	SUSSEX		2021 Hampton Roads Rural Preventive Maintenance	\$1,824,067	MAINT
7/13/2020	9/11/2020	10/25/2020	11/24/2020	11/10/2020	117964	LM1F-961-F22,N501				FY22/CY21 LM1F RUSSELL WASHINGTON LATEX SECONDARY	\$3,035,996	BR/MAINT
8/5/2020	10/4/2020	11/8/2020	12/8/2020	12/3/2020	115803	0081-034-930,P101, N501	Edinburg	FREDERICK		#I81CIP NB EXIT 304 EXTEND DECELERATION LANE (ID #49)	\$1,415,655	STP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	109550	0682-005-703,P101, R201, C501	Appomattox	AMHERST		#HB2.FY17 RTE 682 - RECONSTRUCTION	\$4,804,643	HB1887DG
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	114092	HSIP-006-662,N501	Appomattox	APPOMATTOX		RTE 460 - SHOULDER WIDENING AND RUMBLE STRIPS	\$3,100,860	HSIP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	115999	0095-076-276,P101, C501	Manassas	PRINCE WILLIAM		I-95 SB AUXILIARY LANE BETWEEN RTE 123 AND RTE 294	\$28,000,000	RSTP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	116270	0081-085-859,P101, R201, N501	Edinburg	SHENANDOAH		#I81CIP NB EXIT 291 EXTEND ACCELERATION LANE (ID #46)	\$852,133	STP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	116748	9999-963-548,P101, N501				DISTRICTWIDE BRIDGE WASHING AT VARIOUS LOCATIONS	\$750,000	BR/MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	116975	PM8M-085-F21,N501	Edinburg	SHENANDOAH		#SGR21VP Edinburg Res. Plant Mix Schedule (PM-8M-21)	\$2,914,336	
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	116976	PM8N-082-F21,N501	Harrisonburg	ROCKINGHAM		#SGR21VP Harrisonburg Res. Plant Mix Schedule (PM-8N-21)	\$2,709,043	
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117194	0664-965-394,P101, N501, B609, B611,				Interstate Joint Assembly Replacement-Peninsula	\$3,607,184	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117214	9999-962-686,P101, N501				FY 21 Centerline Rumble Strips	\$963,550	HSIP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117215	9999-962-685,P101, N501				FY 21 Edgeline Rumblestrips	\$741,322	HSIP
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117390	GR06-966-472,N501				DISTRICT ON-CALL GUARDRAIL MASH CONTRACT -	\$491,893	
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117564	BR02-962-729,P101, B640				FY21 DISTRICTWIDE BRIDGE CLEANING - SECONDARY	\$582,970	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117565	BR02-962-730,P101, B621				FY21 DISTRICTWIDE BRIDGE CLEANING - PRIMARY	\$504,192	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117920	PM4A-964-F21,P401				FY21 Plant Mix -Primary- Federal- Ashland Residency	\$2,883,123	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117921	PM4A-964-F21,P401				FY21 Plant Mix -Secondary- Federal- Ashland Residency	\$3,294,897	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117923	PM4B-964-F21,P401				FY21 Plant Mix -Primary- Federal- South Hill Residency	\$2,936,691	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117924	PM4C-964-F21,P401				FY21 Plant Mix -Primary- Federal- Chesterfield Residency	\$2,570,145	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117925	PM4F-964-F21,P401				FY21 Plant Mix -Secondary- Federal- Chesterfield Residency	\$5,726,152	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117926	PM4G-964-F21,P401				FY21 Plant Mix -Secondary- State- Chesterfield Residency	\$2,225,105	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117927	PM4D-964-F21,P401				FY21 Plant Mix -Primary- Federal- Petersburg Residency	\$3,148,232	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117928	PM4D-026-F21,P401	Petersburg	DINWIDDIE		FY21 Plant Mix -Secondary- Federal- Dinwiddie Co.	\$512,742	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117929	PM42-964-F21,P401				FY21 Plant Mix -Interstate- Federal- Districtwide	\$3,867,544	MAINT
8/10/2020	10/9/2020	11/22/2020	12/22/2020	12/8/2020	117930	PM43-063-F21,P401	Ashland	NEW KENT		FY21 Plant Mix - Route 60 - Federal - New Kent	\$2,837,609	MAINT
8/17/2020	10/16/2020	11/22/2020	12/22/2020	12/15/2020	17714	0624-093-186,P101, R201, M501	Edinburg	WARREN		#HB2.FY17 RTE 624 - RECONSTRUCTION	\$3,609,368	STP
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	688	U000-128-113,P102, R202, C502	Salem	ROANOKE	ROANOKE	13TH STREET IMPROVEMENTS	\$6,322,136	STP

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECT OVER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	104828	0725-095-022,P101, R201, C501, B673	Abingdon	WASHINGTON		Bridge Repl-Taylor Valley Rd over Laurel Creek (Fed ID 19162)	\$2,658,009	BR
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	107036	9999-964-S89,P101, R201, M501				INSTALL PEDESTRIAN SIGNALS - DISTRICTWIDE	\$1,085,000	HSIP
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	107055	9999-080-875,P101, R201, M501	Salem	ROANOKE		Route 11 & 117 Roanoke Co. - Pedestrian Safety Improvements	\$933,000	HSIP
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	110032	0236-100-862,P101, C501, B621	Fairfax		ALEXANDRIA	#SGR17VB - MAJOR BRIDGE REHABILITATION AT RT 236 OVER I-	\$15,379,706	HB1887SG
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	110203	0626-041-P01,P101, R201, M501	Halifax	HALIFAX		RTE 626 - SAFETY AND DRAINAGE IMPROVEMENTS	\$1,019,623	STP
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	111282	0621-024-598,C501, B624	Dillwyn	CUMBERLAND		#SGR18VB - RT 621 BR & APPR OVER APPOMATTOX RIVER (Fed	\$3,277,443	HB1887SG
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	113630	0095-016-637,M501	Fredericksburg	CAROLINE		I-95 REST AREA TRUCK PARKING EXPANSION	\$4,734,712	MAINT
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	113880	U000-143-130,P101, B604	Lebanon	TAZEWELL	BLUEFIELD	#SGR19LB - Taz Av Beaver Pond Ck Bluefield VA 8002 Fed 22423	\$1,086,429	HB1887SG
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	115005	BR02-962-667,P101, B660				FY20 DISTRICTWIDE BRIDGE PAINTING	\$8,000,000	MAINT
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	115007	BR02-962-669,P101, B634				FY20 DISTRICTWIDE CORROSION MITIGATION	\$1,853,631	MAINT
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	116667	0064-002-990,P101, B619, B621	Charlottesville	ALBEMARLE		CULPEPER DISTRICT - LATEX OVERLAYS	\$1,214,731	BR/MAINT
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	117107	PM5G-001-724,P401	Accomac	ACCOMACK		2021 PLANT MIX ACCOMAC RESIDENCY (PRIMARY)	\$3,716,782	MAINT
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	117403	PM5E-047-741,P401	Williamsburg	JAMES CITY		2021 Williamsburg Residency Plant Mix - Federally Eligible	\$3,481,732	MAINT
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	117404	PM5E-047-742,P401	Williamsburg	JAMES CITY		2021 Williamsburg Residency Plant Mix - Non-Federally Eligib	\$2,634,711	MAINT
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	117575	PM5R-065-602,P401	Accomac	NORTHAMPTON		2021 PLANT MIX ACCOMAC RESI.NORTHAMPTON COUNTY	\$2,453,612	MAINT
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	117578	PM5F-090-736,P401	Williamsburg	SURRY		2021 SURRY COUNTY PRIMARY PLANT MIX SCHEDULE	\$1,077,364	MAINT
9/14/2020	11/13/2020	12/27/2020	1/26/2021	1/12/2021	118031	PM21-963-565,P101, N501				2021 LYNCHBURG DW SECONDARY PAVE MRKG RETRACE	\$698,164	MAINT
9/15/2020	11/14/2020	12/27/2020	1/26/2021	1/13/2021	117153	PM5E-M06-690,P401				#SGR21VP - 2021 Williamsburg Residency Plant Mix	\$1,003,283	HB1887SG
9/23/2020	11/22/2020	12/27/2020	1/26/2021	1/21/2021	96739	0017-030-729,P101, R201, C501, B614	Warrenton	FAUQUIER		Bridge Rehabilitation Rt. 17 over S Railway and Rt. 805	\$5,719,622	BR/STP
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	106197	0637-020-S20,P101, R201, C501	Chesterfield	CHESTERFIELD		RTE 637 - CONSTRUCT ROUNDABOUT	\$2,515,946	HSIP
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	109923	0058-961-435,P101, N501				Alternate Route 58 Shoulder Initiative -Lee Co.	\$1,651,467	HSIP
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	110367	0643-060-P36,P101, R201, N501	Christiansburg	MONTGOMERY		ROUTE 643-RESURFACE UNPAVED ROAD	\$1,254,948	S
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	110433	0674-029-358,P101, R201, B643	Fairfax	FAIRFAX		#SGR17VB - HUNTER MILL RD OVER COLVIN RUN BRIDGE	\$4,639,045	HB1887SG
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	111468	0156-042-881,P101, C501	Ashland	HANOVER		#SMART18 - Cold Harbor (Rt 156) & Catlin Rd (Rt 1440)LT Lane	\$1,044,200	
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	113027	0690-046-710,R201, M501, B644	Franklin	ISLE OF WIGHT		#SGR19VB - RT690 over Ennis Pond (Fed 10442) Replacement	\$1,985,000	
10/12/2020	12/11/2020	1/24/2021	2/23/2021	2/9/2021	116749	9999-963-549,P101, N501				LYNCHBURG DISTRICTWIDE BRIDGE MAINTENANCE	\$2,239,314	BR/MAINT
10/26/2020	12/25/2020	1/24/2021	2/23/2021	2/23/2021	5462	0773-070-198,P101, P102, R201, N501	Martinsville	PATRICK		RTE 773 - SAFETY IMPROVEMENTS	\$912,032	STP
10/26/2020	12/25/2020	1/24/2021	2/23/2021	2/23/2021	116961	PM4S-964-F21,P401				#SGR21VP F21 SGR Plant Mix Interstate PM4S-964-F21	\$6,326,055	HB1887SG
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	93093	0046-012-722,P101, R201, C501, B623	South hill	BRUNSWICK		RTE 46 - BRIDGE REHAB OVER NOTTOWAY RIVER (FED ID 3583)	\$9,664,612	BR/STP
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	110795	0107-086-814,P101, C501	Abingdon	SMYTH		#SMART18 - Add lane to Rte. 107 under I-81 exit 35	\$2,116,000	
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	111047	0250-132-351,P101, N501	Harrisonburg		STAUNTON	RICHMOND AVE - STATLER BLVD INTERSECTION	\$803,012	STP
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	111055	0256-007-980,P101, M501	Harrisonburg	AUGUSTA		#SMART18 - (St) I-81 EXIT 235 ACCESS IMPROVEMENTS	\$1,568,786	STP
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	111278	9999-964-539,P101, R201, M501, B617,				INSTALL SCOUR PROTECTION TO BRIDGES IN THE RICHMOND	\$1,530,000	
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	112292	0083-025-805,P101, N501	Wise	DICKENSON		Route 83 Shoulder Initiative - Dickenson Co.& Wise Co.	\$8,260,335	HSIP
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117032	PM6S-966-F21,P401				#SGR21VP - PM-6S-21 Asphalt Saluda Res. Primary System	\$3,479,937	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117724	PM6B-966-F21,P401	Fredericksburg			PM-6B-21 Asphalt Resurfacing – Fredericksburg Res. - Primary	\$5,714,226	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117725	PM6E-966-F21,P401	Fredericksburg			PM-6E-21 Asphalt Resurfacing – Fredericksburg Res. Secondary	\$3,494,108	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117728	PM6E-966-F21,P401	Fredericksburg			PM-6E-21 Asphalt Resurfacing – Fredericksburg Res. Secondary	\$599,247	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117729	PM6C-966-F21,P401	Saluda			PM-6C-21 Asphalt Resurfacing – Saluda Res. Primary	\$2,450,254	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117730	PM6F-966-F21,P401	Saluda			PM-6F-21 Asphalt Resurfacing – Saluda Res. Secondary	\$2,047,030	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117731	PM6F-966-F21,P401	Saluda			PM-6F-21 Asphalt Resurfacing – Saluda Res. Secondary	\$260,011	MAINT

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECT OVER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117732	PM6D-966-F21,P401	NORTHERN NECK			PM-6D-21 Asphalt Resurfacing – Northern Neck Res. Primary	\$3,702,676	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117735	PM6D-966-F21,P401	NORTHERN NECK			PM-6D-21 Asphalt Resurfacing – Northern Neck Res. Secondary	\$647,858	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117736	PM6D-966-F21,P401	NORTHERN NECK			PM-6D-21 Asphalt Resurfacing – Northern Neck Res. Secondary	\$442,551	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117737	PM6J-966-F21,P401				PM-6J-21 Asphalt Resurfacing – Districtwide THMACO	\$1,565,610	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117738	PM6J-966-F21,P401				PM-6J-21 Asphalt Resurfacing – Districtwide THMACO	\$1,768,090	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117739	PM6T-966-F21,P401	Saluda			PM-6T-21 Asphalt Resurfacing – Tappahannock Primary	\$1,721,103	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117740	PM6L-966-F21,P401	Fredericksburg			PM-6L-21 Asphalt Resurfacing – Fred Residency, Secondary	\$1,304,569	MAINT
11/9/2020	1/8/2021	2/21/2021	3/23/2021	3/9/2021	117741	PM6L-966-F21,P401	Fredericksburg			PM-6L-21 Asphalt Resurfacing – Fred Residency, Secondary	\$1,103,350	MAINT
11/15/2020	1/14/2021	2/21/2021	3/23/2021	3/15/2021	116244	0081-085-857,P101, R201, N501	Edinburg	SHENANDOAH		#I81CIP SB EXIT 296 EXTEND ACCELERATION LANE (ID #51)	\$570,550	STP
11/23/2020	1/22/2021	2/21/2021	3/23/2021	3/23/2021	117832	PM9A-029-F21,N501	Fairfax	FAIRFAX		#SGR21VP PM-9A-21 INTERSTATE PLANT MIX	\$2,045,477	MAINT
11/26/2020	1/25/2021	2/21/2021	3/23/2021	3/26/2021	110824	9999-111-297,P101, N501	Fredericksburg		FREDERICKSBU	FYA CONVERSION OF 25 TRAFFIC SIGNALS	\$335,930	HSIP
12/8/2020	2/6/2021	3/14/2021	4/13/2021	4/7/2021	104184	0715-009-792,P101, R201, M501, B664	Bedford	BEDFORD		#SGR18VB - RT 715 OVER NSRR (STR 2843) - BR	\$2,848,391	BROS
12/14/2020	2/12/2021	3/28/2021	4/27/2021	4/13/2021	109370	0606-081-815,P101, R201, M501	Lexington	ROCKBRIDGE		#SMART18 - (St) RTE. 606 INTER IMPROVEMENTS AT I-81 EXIT	\$1,816,526	STP
12/14/2020	2/12/2021	3/28/2021	4/27/2021	4/13/2021	111303	0064-127-925,P101, R201, C501, B628	Ashland		RICHMOND	#SGR18VB - BRIDGE-ONLY REHAB I-64 OVER I-95 (Fed 21441)	\$4,150,000	
12/14/2020	2/12/2021	3/28/2021	4/27/2021	4/13/2021	112877	0311-022-585,B610	Salem	CRAIG		#SGR19VB - RT 311 OVER MEADOW CREEK (STR 5471) - BR	\$3,150,000	BR
12/14/2020	2/12/2021	3/28/2021	4/27/2021	4/13/2021	116989	PM9L-96A-F21,N501				#SGR21VP PM-9L-21 PRIMARY PLANT MIX	\$2,663,436	MAINT
12/15/2020	2/13/2021	3/28/2021	4/27/2021	4/14/2021	110796	0011-086-813,P101, R201, M501	Abingdon	SMYTH		#SMART18 - US 11 at SR 107 Int. Impr. w/radius	\$1,630,122	
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	110793	0019-140-067,P101, C501	Abingdon	WASHINGTON	ABINGDON	#SMART18 - Intersection improvements - Routes 11 and 19	\$1,404,000	
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	110902	0639-016-636,P101, R201, M501	Fredericksburg	CAROLINE		#SMART18 - RTE 738/639 INTERSECTION SAFETY	\$1,322,539	
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	110913	0001-088-705,P101, R201, M501	Fredericksburg	SPOTSYLVANIA		#SMART18 - LAFAYETTE BLVD AND HARRISON RD INTERSECT.	\$730,268	
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	111683	0360-050-598,P101	Saluda	KING WILLIAM		#SMART18 - SHARON ROAD PARK AND RIDE	\$580,255	
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	116155	0081-140-287,P101, R201, N501	Abingdon	WASHINGTON	ABINGDON	#I81CIP NB MM 19.2 DECEL LANE (ID #2)	\$1,100,000	S
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	116162	0081-139-254,P101, R201, C501	Wytheville	WYTHE	WYTHEVILLE	#I81CIP NB MM 67.3 EXTEND DECEL LANE (ID #8)	\$960,000	S
1/11/2021	3/12/2021	4/25/2021	5/25/2021	5/11/2021	116165	0081-098-848,P101, N501	Wytheville	WYTHE		#I81CIP SB MM 84.3 EXTEND DECEL LANE (ID #12)	\$1,800,000	S
2/8/2021	4/9/2021	5/23/2021	6/22/2021	6/8/2021	107081	0250-037-S63,P101, R201, C501	Ashland	GOOCHLAND		RTE 250 - CONSTRUCT ROUNDABOUT	\$2,084,615	HSIP
2/8/2021	4/9/2021	5/23/2021	6/22/2021	6/8/2021	108669	9999-964-455,P101, R201, C501				SIGNALIZED PEDESTRIAN ACCOMMODATIONS - DW	\$866,536	HSIP
2/8/2021	4/9/2021	5/23/2021	6/22/2021	6/8/2021	108904	0311-080-886,P101, R201	Salem	ROANOKE		#HB2.FY17 Route 311 / Route 419 Int. Safety & Congestion Imp	\$1,271,503	S
2/8/2021	4/9/2021	5/23/2021	6/22/2021	6/8/2021	110797	0011-086-812,P101, R201, C501	Abingdon	SMYTH		#SMART18 - US 11 at Railroad Drive Inter. Improvement	\$1,942,000	
3/2/2021	5/1/2021	5/23/2021	6/22/2021	6/30/2021	105964	0673-035-591,P101, R201, C501	Christiansburg	GILES		RTE 673 - Grade, Drain, Stabilize, and Plant Mix Unpaved rd.	\$1,082,936	S
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	92652	0155-063-565,P101, R201, M501	Ashland	NEW KENT		#SMART18 - RTE 155 - WIDEN SHOULDERS	\$3,252,305	RSTP
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	106701	9999-009-348,P101, R201, M501	Bedford	BEDFORD		HRRR - Safety Improvements	\$1,567,188	STP
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	108914	0221-009-830,P101, R201, C501	Bedford	BEDFORD		#HB2.FY17 Route 221 Congestion and Safety Improvements	\$6,683,813	S
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	117211	9999-962-681,P101, N501				FY 21 Curve Delineation	\$803,978	HSIP
3/15/2021	5/14/2021	6/27/2021	7/27/2021	7/13/2021	117213	9999-962-683,P101, N501				FY 21 Unsignalized Intersections	\$655,557	HSIP
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	106670	0639-016-623,P101, R201, C501	Fredericksburg	CAROLINE		#HB2.FY17 RTE 639 - LADYSMITH ROAD - WIDENING	\$17,209,874	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	107085	0641-020-R48,P101, R201, C501	Chesterfield	CHESTERFIELD		RTE 641 - REPLACE SD BRIDGE FED ID 5280 (Now a Tier 1 Proj)	\$3,078,557	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	111299	0641-020-829,C501, B695	Chesterfield	CHESTERFIELD		#SGR18VB - RT 641 – REPLACE SD BRIDGE Fed 5280	\$6,000,000	
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	114410	0065-084-777,P101, R201, M501	Wise	SCOTT		Rte. 65 Scott Co. Str. #1098 Fed. ID #16600	\$1,025,000	BR/S
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	116158	0081-086-831,P101, N501	Abingdon	SMYTH		#I81CIP SB MM 47.4 EXTEND ACCEL LANE (ID #16)	\$1,765,000	S
4/12/2021	6/11/2021	7/25/2021	8/24/2021	8/10/2021	116174	0081-086-838,P101, N501	Abingdon	SMYTH		#I81CIP MM 39.4 EXTEND DECEL LANE (ID #19)	\$965,000	S
4/15/2021	6/14/2021	7/25/2021	8/24/2021	8/13/2021	116159	0081-086-832,P101, N501	Abingdon	SMYTH		#I81CIP NB MM 38.9 EXTEND DECEL LANE (ID #5)	\$976,000	S

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECT OVER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
5/13/2021	7/12/2021	8/15/2021	9/14/2021	9/10/2021	97112	0720-082-751,P101, R201, C501, B684	Harrisonburg	ROCKINGHAM		#SGR17VB - Br Replacmnt (Fed 20408 Smithland Rd / I-81)	\$7,711,854	BROS
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	104179	0608-009-790,P101, R201, M501, B667	Bedford	BEDFORD		#SGR21VB - RT 608 OVER NSRR (STR 2685) -BRIDGE	\$4,389,997	BR
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	111048	U000-132-350,P101, C501	Harrisonburg		STAUNTON	#SMART18 - (St) STAUNTON CROSSING STREET EXTENSION	\$7,924,500	HB1887HP,STP
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	111052	0682-082-870,P101, R201, M501	Harrisonburg	ROCKINGHAM		#SMART18 - (St) RTE 682 FRIEDENS CHURCH RD	\$936,462	STP
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	111363	0220-044-049,P101, R201, N501	Martinsville	HENRY		#SMART18 - Virginia Ave Pedestrian Safety Accommodation	\$372,477	HB1887DG
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	111659	0017-028-583,P101	Saluda	ESSEX		#SMART18 -RTE. 17 / LORETTO PARK & RIDE IMPROVEMENTS	\$492,814	
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	113026	0638-046-711,R201, M501, B643	Franklin	ISLE OF WIGHT		#SGR19VB - RT638 over Burnt Mill Swamp Fed 10417 REPLACE	\$1,421,372	
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	113386	0095-123-309,P101, R201, C501	Petersburg		PETERSBURG	#SGR19VB - BR DECK REPLACEMENT SB I-95 OVER RT 301 & EB	\$6,366,049	
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	113389	0001-012-781,P101, R201, C501, B626	South hill	BRUNSWICK		#SGR19VB - BRIDGE MAJOR REHAB RT 1 OVER CSX RW	\$2,560,000	
5/17/2021	7/16/2021	8/29/2021	9/28/2021	9/14/2021	116167	0081-086-835,P101, M501	Abingdon	SMYTH		#I81CIP SB MM 42.8 EXTEND ACCEL LANE (ID #17)	\$1,800,000	S
6/14/2021	8/13/2021	9/26/2021	10/26/2021	10/12/2021	108654	0005-043-R80,P101, R201, C501	Ashland	HENRICO		RTE 5 - TURN LANES	\$1,371,119	
6/14/2021	8/13/2021	9/26/2021	10/26/2021	10/12/2021	111364	0834-033-825,P101, R201, M501	Bedford	FRANKLIN		#SMART18 - Safety Improvements to Rte 670 & Rte 834	\$2,707,782	HB1887DG
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	78825	0522-034-739,P101, M501, B626	Edinburg	FREDERICK		Route 522, Fred. Co., Str. ID 08156 Brg Repl. Fed ID-08156	\$4,499,895	BR/STP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	104300	0602-030-764,P101, R201, C501	Warrenton	FAUQUIER		ROGUES ROAD - RECONSTRUCTION OF ROAD	\$2,636,278	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	104774	0649-025-782,P101, R201, C501	Wise	DICKENSON		GRADE, DRAIN AND PAVE	\$681,120	S
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	104955	0092-058-002,P101, R201, M501, B651	South hill	MECKLENBURG		#SGR17VB - BR REPLACE RT 92 OVER BUTCHERS CREEK (Fed	\$2,000,000	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	108810	0011-082-853,P101, R201, C501	Harrisonburg	ROCKINGHAM		#HB2.FY17 Route 11 S. Valley Pike Roadway Improvements	\$13,077,619	STP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	109320	0095-127-970,P101, R201, C501	Ashland		RICHMOND	#HB2.FY17 SB I95 Belvidere St Interchange Safety Improvement	\$9,070,756	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	109519	0033-039-587,P101, R201, C501	Charlottesville	GREENE		#HB2.FY17 INTERSECTION IMPROVEMENT @ RTE 33/29	\$4,200,000	STP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	110898	0610-088-699,P101, R201, M501	Fredericksburg	SPOTSYLVANIA		Rt. 610/ASHLEIGH CHANNELIZE OFFSET RT TURN LANE -	\$500,774	HSIP
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	111106	0250-043-914,P101, R201, M501	Ashland	HENRICO		RTE 250 SIDEWALK - DOMINION BLVD TO SPRINGFIELD RD	\$1,207,022	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	111466	0095-020-818,P101, R201, C501, B660	Chesterfield	CHESTERFIELD		#SMART18 - I-95 Aux Lanes (nb & sb) b/w Rte. 288 & Rte. 10	\$25,061,533	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	112638	0646-087-679,P101, R201, C501	Franklin	SOUTHAMPTON		Route 646 - Improve Curve Safety	\$808,977	
7/12/2021	9/10/2021	10/24/2021	11/23/2021	11/9/2021	17817	0023-329-101,P101, R201, C501	Wise	WISE	WISE	WIDEN BUSINESS ROUTE 23 TO FOUR LANES	\$7,216,213	S/STP
7/19/2021	9/17/2021	10/24/2021	11/23/2021	11/16/2021	111053	0011-082-869,P101, R201, M501, B625	Harrisonburg	ROCKINGHAM		#SMART18 - (St) RTE 11 & 704 INTERSECTION REALIGNMENT	\$2,341,091	STP
8/2/2021	10/1/2021	10/24/2021	11/23/2021	11/30/2021	105907	U000-136-344,P101, R201, C501, D601,	Harrisonburg		WAYNESBORO	#HB2.FY17 Constr. 2-Lane Roadway Connector	\$11,929,811	EB
8/9/2021	10/8/2021	11/14/2021	12/14/2021	12/7/2021	104994	1203-095-021,P101, R201, C501, B672	Abingdon	WASHINGTON		#SGR21VB - BR Repl-Water St over Beaver Dam Creek(Fed 19212)	\$2,419,523	BR
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	90931	0711-072-575,P101, R201, C501	Chesterfield	POWHATAN		#SMART18 - ROUTE 711 - INTERSECTION IMPROVEMENTS	\$1,517,959	STP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	102937	0001-016-594,P101, R201, C501, B619	Fredericksburg	CAROLINE		Rte. 1 over S. River, Bridge Rehabilitation, Ex Fed ID 04358	\$2,535,253	NH
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111297	0657-042-895,P101, R201, M501, B646	Ashland	HANOVER		#SGR18VB - BRIDGE REHAB RT 657 OVER I-95	\$5,439,999	
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111647	7017-156-309,P101, R201, C501	Warrenton	FAUQUIER	WARRENTON	#SMART18 - BROADVIEW AVENUE ACCESS MANAGEMENT	\$3,203,428	STP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	111648	7017-156-308,P101, R201, C501	Warrenton	FAUQUIER	WARRENTON	#SMART18 - INT. IMPROVEMENTS AT FROST AVE. &	\$2,329,270	STP
8/16/2021	10/15/2021	11/28/2021	12/28/2021	12/14/2021	117212	9999-962-682,P101, M501				FY 21 Pedestrian Crossing Improvements	\$414,824	HSIP
9/13/2021	11/12/2021	12/26/2021	1/25/2022	1/11/2022	109516	0711-088-689,P101, R201, C501	Fredericksburg	SPOTSYLVANIA		ROUTE 711 - CROSSOVER MOVEMENT CONVERSION	\$815,295	HSIP
9/13/2021	11/12/2021	12/26/2021	1/25/2022	1/11/2022	110914	0001-088-709,P101, R201, C501, B617,	Fredericksburg	SPOTSYLVANIA		#SMART18 - I-95 EXIT 126, RTE 1 SB ONTO SOUTHPOINT PKWY	\$11,948,174	
9/20/2021	11/19/2021	12/26/2021	1/25/2022	1/18/2022	107022	0050-034-877,P101, N501	Edinburg	FREDERICK		RTE 50 - SAFETY IMPROVEMENTS	\$4,700,000	HSIP
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	105734	0632-037-750,P101, R201, C501	Ashland	GOOCHLAND		RTE 632 - ROUNDABOUT	\$2,552,570	
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	106175	0687-083-857,P101, R201, C501, B643	Lebanon	RUSSELL		#SGR17VB - BR Repl-Roanoke Hill Rd over RT 63 (Fed 16511)	\$3,595,000	HB1887SG
10/11/2021	12/10/2021	1/23/2022	2/22/2022	2/8/2022	110001	0240-002-950,P101, R201, B654	Charlottesville	ALBEMARLE		#SGR17VB - RT 240 CROZET AVE STR 589 OVER LICKINGHOLE	\$1,300,000	BR
10/14/2021	12/13/2021	1/23/2022	2/22/2022	2/11/2022	106450	0613-053-106,P101, N501	Leesburg	LOUDOUN		TICONDEROGA ROAD - RECONSTRUCT AND PAVE GRAVEL	\$1,933,742	S
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	111699	9999-074-788,P101, R201, M501, D634,	Petersburg	PRINCE GEORGE		Replace two bridges with box culverts in Prince George Co	\$1,529,641	REVSH

24 MONTH PRELIMINARY ADVERTISEMENT FOR PROJECT OVER \$250,000

Tier II Submission Deadline to CD	Tier I With Bidability Review Submission Deadline to CD	Tier I WithOut Bidability Review Submission Deadline to CD	Target Advertisement Date (CD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	111779	0702-002-928,P101, R201, D685	Charlottesville	ALBEMARLE		RTE. 702 - BRIDGE REPLACEMENT STR. 6401	\$2,500,000	S
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	112750	0011-095-052,P101, R201, C501, D610	Abingdon	WASHINGTON		Route 11 Structure 1021 over Sinking Creek - Fed ID 18844	\$1,610,792	BR,STP
11/8/2021	1/7/2022	2/20/2022	3/22/2022	3/8/2022	115483	0023-146-130,P101	Wise	WISE	NORTON	#SMART20-US 58 Alt and US 23 NB Off-Ramp Mod (APP ID#3997)	\$886,000	HB1887DG
12/13/2021	2/11/2022	3/27/2022	4/26/2022	4/12/2022	113518	0029-029-414,P101, R201, C501, D614	Fairfax	FAIRFAX		LEE HIGHWAY PEDESTRIAN IMPROVEMENTS	\$775,526	
12/22/2021	2/20/2022	3/27/2022	4/26/2022	4/21/2022	109467	0001-089-721,P101, R201, C501	Fredericksburg	STAFFORD		#HB2.FY17 - SAFETY IMPRV RTE 1 TELEGRAPH/WOODSTOCK	\$6,217,491	
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	16314	0641-099-200,P101, R201, C501	Williamsburg	YORK		Penniman Rd/Government Rd/ROADWAY IMPROVEMENTS	\$3,375,193	STP
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	107063	0221-009-826,P101, R201, M501	Bedford	BEDFORD		Rt. 221 Bedford Co. - Pedestrian Safety Improvements	\$1,010,700	HSIP
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	111290	7667-043-921,C501, B601	Ashland	HENRICO		#SGR18VB - REHAB BRIDGE, HENRICO COUNTY, STR 9612 CN	\$6,285,607	
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	111291	0157-043-922,C501, B647	Ashland	HENRICO		#SGR18VB -REHAB BRIDGE, HENRICO COUNTY, STR 9875 CN	\$5,886,870	
1/10/2022	3/11/2022	4/24/2022	5/24/2022	5/10/2022	111735	0036-123-297,P101, R201, C501, D609	Petersburg		PETERSBURG	#SGR19LB - University Blvd/Appomattox River Canal	\$960,000	
2/7/2022	4/8/2022	5/15/2022	6/14/2022	6/7/2022	109062	0259-082-S54,P101, N501	Harrisonburg	ROCKINGHAM		TRENCH WIDEN SHOULDERS AND INSTALL RUMBLE STRIPS	\$2,675,000	HSIP
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	111306	6131-165-659,P101	Appomattox	APPOMATTOX	APPOMATTOX	#SMART18 - RTE 131 - RECONSTRUCTION	\$7,796,930	HB1887DG
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	111338	0258-300-204,C501, B602	Franklin	ISLE OF WIGHT	SMITHFIELD	#SGR18VB - RT 258BUS over Cypress Ck Bridge Repair	\$5,000,000	MAINT
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	111634	0001-026-641,P101, R201, M501	Petersburg	DINWIDDIE		#SMART18 - Rte 1 & Courthouse Rd. (Rte 627) Int. Realignment	\$336,914	
2/14/2022	4/15/2022	5/29/2022	6/28/2022	6/14/2022	116169	0081-086-836,P101, C501	Abingdon	SMYTH		#I81CIP SB MM 54.1 EXTEND RAMP TO REST AREA (ID #15)	\$3,900,000	S
2/16/2022	4/17/2022	5/29/2022	6/28/2022	6/16/2022	115482	0102-143-132,P101	Lebanon	TAZEWELL	BLUEFIELD	#SMART20-College Avenue Traffic Signal Sync (APP ID#5039)	\$700,000	STP
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	111058	0901-007-979,P101, R201, C501	Harrisonburg	AUGUSTA		#SMART18 - (ST) MILL PLACE PARKWAY IMPROVEMENTS	\$1,229,577	STP
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	111635	0106-074-786,P101, R201, C501	Petersburg	PRINCE GEORGE		#SMART18 - RT 106 & RT 630 INTERSECTION SAFETY PROJECT	\$4,229,457	
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	113031	0743-087-681,P101, R201, M501, B667	Franklin	SOUTHAMPTON		#SGR19VB - RT 743 over Tarrara Creek (Fed 17901) REPLACE	\$2,200,000	
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	118133	9999-968-584,P101, N501				STAUNTON DISTRICT - FLASHING YELLOW ARROW SSI	\$300,000	HSIP
3/14/2022	5/13/2022	6/26/2022	7/26/2022	7/12/2022	118134	9999-968-586,P101, C501				STAUNTON DISTRICT - HIGH VISIBILITY BACKPLATE SSI	\$1,500,000	HSIP
3/17/2022	5/16/2022	6/26/2022	7/26/2022	7/15/2022	109068	0055-093-S03,P101, N501	Edinburg	WARREN		TRENCH WIDEN SHOULDERS AND INSTALL RUMBLE STRIPES -	\$2,259,400	HSIP
4/11/2022	6/10/2022	7/24/2022	8/23/2022	8/9/2022	107309	0649-080-R77,P101, R201, M501	Salem	ROANOKE		Dry Hollow Road Safety Improvements	\$1,761,000	REVSH
4/13/2022	6/12/2022	7/24/2022	8/23/2022	8/11/2022	113517	0050-029-415,P101	Fairfax	FAIRFAX		ROUTE 50 AND WAPLES MILL ROAD INTERSECTION	\$2,012,799	
4/25/2022	6/24/2022	7/24/2022	8/23/2022	8/23/2022	76402	U000-126-106,P101, R201, C501	Christiansburg	MONTGOMERY	RADFORD	CONSTRUCT NEW 2 LANE CONNECTOR - PHASE 1	\$4,326,113	STP
5/16/2022	7/15/2022	8/28/2022	9/27/2022	9/13/2022	109477	0626-089-726,P101, R201, C501	Fredericksburg	STAFFORD		BIKE AND PEDESTRIAN UPGRADES ON LEELAND ROAD	\$1,897,706	HSIP
6/9/2022	8/8/2022	9/11/2022	10/11/2022	10/7/2022	50100	U000-235-110,P101, R201, C501, B606	Fairfax	FAIRFAX	HERNDON	#SMART18 - WIDEN E ELDEN ST FROM VAN BUREN ST TO	\$24,767,748	HPD
6/13/2022	8/12/2022	9/25/2022	10/25/2022	10/11/2022	108886	0675-055-731,P101, R201, C501	South hill	LUNENBURG		CURVE REALIGNMENT - RTE 675 - LUNENBURG COUNTY	\$495,064	
6/13/2022	8/12/2022	9/25/2022	10/25/2022	10/11/2022	110794	0011-140-069,P101, R201, C501	Abingdon	WASHINGTON	ABINGDON	#SMART18 - INT. IMPROVEMENTS AND ACCESS MGMT. Rtes. 11	\$860,000	
6/13/2022	8/12/2022	9/25/2022	10/25/2022	10/11/2022	113029	0644-046-708,P101, R201, M501, B646	Franklin	ISLE OF WIGHT		#SGR19VB - RT 644 over Pope Swamp (Fed 10424) Replacement	\$2,918,288	
8/15/2022	10/14/2022	11/27/2022	12/27/2022	12/13/2022	104457	0682-052-785,P101, B648	Wise	LEE		Route 682 Lee Co. Va. str. # 6064 Fed. Str. # 10920	\$1,090,000	MAINT
4/25/2023	6/24/2023	7/23/2023	8/22/2023	8/23/2023	5559	0638-029-156,P104, R204, C504	Fairfax	FAIRFAX		ROLLING ROAD - RTE 638 - WIDEN TO 4 LANES - PH II	\$42,499,734	STP
8/23/2026	10/22/2026	11/22/2026	12/22/2026	12/21/2026	17537	0058-070-E19,P101, R201, R202, C501,	Martinsville	PATRICK		RTE 58 - CORRIDOR DEVELOPMENT PROG - 4 LANES (Vesta)	\$130,000,000	BOND