

24 Month Advertisement for Projects Under \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
1/2/2012	3/2/2012	4/8/2012	5/8/2012	5/1/2012	94924	0055-093-R26,P101, R201, N501	Edinburg	WARREN		RTE. 55 Construct EB RTL's @ Rte. 626 S. and Rte. 678 S.	\$110,000	REVSH
1/4/2012	3/4/2012	4/8/2012	5/8/2012	5/3/2012	94861	0001-076-S09,P101, P102, R201, M501	Manassas	PRINCE WILLIAM		Upgrade Existing Signal at Jeff Davis Hwy and Featherstone	\$195,086	HSIP
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	98456	0421-052-749,P101, N501	Wise	LEE		HRRR-Bristol install signs, pave. markers, & 6" edge lines	\$126,337	HSIP
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	98458	0628-083-798,P101, N501	Lebanon	RUSSELL		Widen & pave shldr., sight dist. improv., pave. skid resis	\$195,576	HSIP
1/22/2012	3/22/2012	4/22/2012	5/22/2012	5/21/2012	100619	0340-082-S63,P101, M501	Harrisonburg	ROCKINGHAM		Install Ped Signals, CG and Ramps at US 340 and US 33	\$79,469	HSIP
2/16/2012	4/16/2012	5/27/2012	6/26/2012	6/15/2012	98919	0060-020-S23,P101, N501	Chesterfield	CHESTERFIELD		RTE 60 - ADD SIDEWALK	\$136,703	HSIP
2/27/2012	4/27/2012	5/27/2012	6/26/2012	6/26/2012	97895	0689-026-585,P101, N501	Petersburg	DINWIDDIE		RTE 689 (BOBCAT RD) - RURAL RUSTIC	\$145,000	S
3/26/2012	5/25/2012	6/24/2012	7/24/2012	7/24/2012	94647	0651-097-T21,	Wise	WISE		Curve Widening	\$135,274	
4/3/2012	6/2/2012	7/15/2012	8/14/2012	8/1/2012	101203	0340-093-R39,	Edinburg	WARREN		Install Signal on Rt. 340 @ Ent. to McDonalds/Hampton Inn	\$235,000	
4/16/2012	6/15/2012	7/29/2012	8/28/2012	8/14/2012	95420	0013-001-591,P101, N501	Accomac	ACCOMACK		HRRR Pedestrian Crosswalk for Lankford Hwy	\$0	HSIP
4/16/2012	6/15/2012	7/29/2012	8/28/2012	8/14/2012	86686	0754-020-573,P101, R201, M501	Chesterfield	CHESTERFIELD		RTE 754 (COALFIELD RD) - EXTEND SIDEWALK	\$180,528	HSIP
4/30/2012	6/29/2012	7/29/2012	8/28/2012	8/28/2012	94649	0649-097-T23,	Wise	WISE		Curve Widening	\$218,223	
6/3/2012	8/2/2012	9/9/2012	10/9/2012	10/1/2012	100554	0023-097-S34,P101, M501	Wise	WISE		Install Vehicle Actuated Flashers on Route 23	\$76,125	HPD/S,HSIP
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	103177	ST8B-968-F13,N501				Surface Treatment Schedule (ST-8B-13)	\$37,637	MAINT
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	103179	ST8C-968-F13,N501				Surface Treatment Schedule (ST-8C-13)	\$122,049	MAINT
6/25/2012	8/24/2012	9/23/2012	10/23/2012	10/23/2012	91730	1014-168-002,	Edinburg	CLARKE	BERRYVILLE	RT - T-1014 Const. New Sidewalk Along E. Side of Rte. T-1014	\$75,700	
6/25/2012	8/24/2012	9/23/2012	10/23/2012	10/23/2012	102188	0083-025-760,P101, N501	Wise	DICKENSON		Park and Ride in Haysi	\$139,999	COAL
6/26/2012	8/25/2012	9/23/2012	10/23/2012	10/24/2012	102187	0083-025-758,P101, N501	Wise	DICKENSON		Park and Ride in the 4-Way section of Dickenson County	\$239,999	COAL
7/3/2012	9/1/2012	9/23/2012	10/23/2012	10/31/2012	102868	ST5C-001-627,P401	Accomac	ACCOMACK		Accomac Resy 2013 Surface Treatment Schedule-Sec. Part.	\$100,000	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	98942	BR02-962-116,P101, B613				FY13 DISTRICTWIDE BRIDGE CLEANING CONTRACT -	\$199,362	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	51477	0612-010-189,P101, P, R, RW201, N501,	Wytheville	BLAND		RTE 612 - APPROACHES & BRIDGE OVER FORK OF	\$210,000	S
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	10174	0612-010-P53,N, N501	Wytheville	BLAND		RTE 612 - RECONSTRUCTION	\$210,323	S
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	103192	LM8D-081-F13,N501	Lexington	ROCKBRIDGE		Latex Microsurfacing Schedule (LM-8D-13)	\$212,582	MAINT
7/22/2012	9/20/2012	10/28/2012	11/27/2012	11/19/2012	98438	1779-076-059,P101, R201, M501	Manassas	PRINCE WILLIAM		Upgrd Sgni_Ped Xing @ SR 1779 Potomac Mill & SR 2068 Gideon	\$238,525	HSIP
8/2/2012	10/1/2012	10/28/2012	11/27/2012	11/30/2012	102871	SS5C-001-630,P401	Accomac	ACCOMACK		Accomac Resy 2013 Slurry Seal Schedule-Sec Part.	\$1,000	MAINT
8/2/2012	10/1/2012	10/28/2012	11/27/2012	11/30/2012	102870	SS5C-001-629,P401	Accomac	ACCOMACK		Accomac Resy 2013 Slurry Seal Schedule-Pri. Part.	\$10,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103201	PM8D-081-765,N501	Lexington	ROCKBRIDGE		Plant Mix Schedule (PM-8D-13)	\$129,130	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103229	PM8J-085-764,N501	Edinburg	SHENANDOAH		Plant Mix Schedule (PM-8J-13)	\$133,333	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103214	PM8F-069-790,N501	Harrisonburg	PAGE		Plant Mix Schedule (PM-8F-13)	\$164,610	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103203	PM8D-081-766,N501	Lexington	ROCKBRIDGE		Plant Mix Schedule (PM-8D-13) (Non Participating)	\$198,013	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103220	PM8H-021-712,N501	Edinburg	CLARKE		Plant Mix Schedule (PM-8H-13)	\$198,013	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103226	PM8I-034-809,N501	Edinburg	FREDERICK		Plant Mix Schedule (PM-8I-13) (Non Participating)	\$198,013	MAINT
9/2/2012	11/1/2012	11/25/2012	12/25/2012	12/31/2012	102875	PM5G-001-634,P401	Accomac	ACCOMACK		Accomac Resy 2013 Plant Mix Overlay Schedule Sec Non Part.	\$154,434	MAINT
10/3/2012	12/2/2012	12/23/2012	1/22/2013	1/31/2013	99070	9999-965-S72,P101				HRRR Segment - Hampton Roads Districtwide Sign	\$92,781	
10/4/2012	12/3/2012	1/13/2013	2/12/2013	2/1/2013	96937	0053-002-S32,P101, R201, M501	Charlottesville	ALBEMARLE		Lengthen RTL, Signage, and Guardrail at Intersect w/Rte. 20	\$121,031	HSIP
10/4/2012	12/3/2012	1/13/2013	2/12/2013	2/1/2013	96935	0053-002-S30,P101, R201, M501	Charlottesville	ALBEMARLE		Curve 2-Shoulder Widening 0.4 mi. E. of Monticello Loop	\$150,278	HSIP
10/4/2012	12/3/2012	1/13/2013	2/12/2013	2/1/2013	96936	0053-002-S31,P101, R201, M501	Charlottesville	ALBEMARLE		Curve1-Shoulder Widening 0.06 Mi. E. of Monticello Loop	\$155,189	HSIP
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	15287	0614-011-235,P102, R202, N502, B658	Salem	BOTETOURT		RTE 614 - BRIDGE REPLACEMENT	\$185,054	FH
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	15288	0614-011-235,P103, R203, N503, B659	Salem	BOTETOURT		RTE 614 - BRIDGE REPLACEMENT	\$203,007	FH

24 Month Advertisement for Projects Under \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
10/29/2012	12/28/2012	1/27/2013	2/26/2013	2/26/2013	97694	0700-014-714,P101, R201, N501	Dillwyn	BUCKINGHAM		Route 700 - Relocate Conn. at Route 20.	\$97,828	S
10/29/2012	12/28/2012	1/27/2013	2/26/2013	2/26/2013	98832	0700-014-P16,P101, N501	Dillwyn	BUCKINGHAM		Route 700 - Rural Rustic	\$99,189	S
1/6/2013	3/7/2013	4/14/2013	5/14/2013	5/6/2013	100641	1794-053-S05,P101, C501	Leesburg	LOUDOUN		Install Signal and Redesign Intersection at Cascades Pkwy	\$243,600	HSIP
2/1/2013	4/2/2013	5/12/2013	6/11/2013	6/1/2013	98361	0277-034-789,P101, R201, N501	Edinburg	FREDERICK		Instal Object Markers, Widen Pave and Retime Signal_SR 277	\$22,164	HSIP
2/28/2013	4/29/2013	5/26/2013	6/25/2013	6/28/2013	95633	0013-001-593,P101, R201, C501	Accomac	ACCOMACK		US 13/175 NB turn lanes	\$136,023	HSIP
3/11/2013	5/10/2013	6/23/2013	7/23/2013	7/9/2013	100534	0218-089-612,P101, R201, N501	Fredericksburg	STAFFORD		Construct sidewalk with C&G along SR 218	\$134,985	HSIP
5/4/2013	7/3/2013	8/11/2013	9/10/2013	9/1/2013	87918	0617-086-721,P101, C501, B656	Wytheville	SMYTH		Bridge Replacement	\$235,320	BR/STP
5/13/2013	7/12/2013	8/25/2013	9/24/2013	9/10/2013	80272	0610-007-451,P101, R201, M501	Harrisonburg	AUGUSTA		RTE 610 - RECONSTRUCTION (SR)	\$242,221	STP/S
6/24/2013	8/23/2013	9/22/2013	10/22/2013	10/22/2013	101227	0340-093-R42,P101, R201, N501	Edinburg	WARREN		Rte 340 - Right turn lane at Rte 675	\$52,000	REVSH
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	97734	HCBR-003-634,P101, R201, N501	Lexington	ALLEGHANY		Humpback Covered Bridge Rehabilitation	\$107,500	BR/STP
10/6/2013	12/5/2013	1/12/2014	2/11/2014	2/3/2014	102628	0609-013-872,P101, B683	Lebanon	BUCHANAN		Rehab. of Bridge over Coal Creek on Rte. 609 - VA Str.#6154	\$136,184	BR

24 Month Advertisement of Projects Over \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
1/2/2012	3/2/2012	4/8/2012	5/8/2012	5/1/2012	101118	9999-025-R55,	Wise	DICKENSON		Increase Surface Strenth of Various Secondary Routes	\$2,993,793	
1/2/2012	3/2/2012	4/8/2012	5/8/2012	5/1/2012	101845	0664-114-227,P101, N501	Williamsburg		HAMPTON	I664 Bulkhead Rehabilitation	\$1,000,000	MAINT
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	90114	0066-M10-771,P101, M501				DMS New Installation on Primary Leading to I-66	\$2,217,714	IM
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	100553	0023-097-832,P101, N501	Wise	WISE		Pave Shoulders, add Rumble Strips NB and SB Route 23	\$2,106,182	HSIP
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	102683	OHSS-96A-133,N501				BRIDGE-MOUNTED SIGN STRUCTURE REPLACEMENT - PHASE	\$1,959,933	MAINT
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	98906	9999-962-S14,P101, N501				HRRR Segement - Salem Districtwide Pavement Skid Resistance	\$1,533,397	HSIP
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	77329	0644-016-221,P101, R201, C501, B633	Fredericksburg	CAROLINE		RTE 644 - BRIDGE REPLACEMENT & APPR OVER MARACOSSIC	\$646,841	BROS
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	97010	0060-047-S08,P101, M501	Williamsburg	JAMES CITY		Upgrade signal, add pavement markings, and pedestrian access	\$383,670	HSIP
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	91411	0654-025-R40,P101, M501	Wise	DICKENSON		Minor Widening	\$350,000	REVSH
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	98457	0091-095-961,P101, N501	Lebanon	WASHINGTON		HRRR-,Widen/Pave Shoulders and Add GR	\$281,052	HSIP
1/9/2012	3/9/2012	4/22/2012	5/22/2012	5/8/2012	98908	9999-962-S12,P101, N501				HRRR Segment - Salem Districtwide Sign	\$252,372	HSIP
1/12/2012	3/12/2012	4/22/2012	5/22/2012	5/11/2012	93577	0066-076-003,P101, R201, C501, B675,	Manassas	PRINCE WILLIAM		I-66 Widening on Rte 15(1 HOV+1 SOV each dir)	\$67,218,315	DEMO
1/23/2012	3/23/2012	4/22/2012	5/22/2012	5/22/2012	18662	0643-092-P78,N501	Lebanon	TAZEWELL		RTE 643 - WIDEN EXISTING PAVEMENT	\$1,400,294	S
2/1/2012	4/1/2012	4/22/2012	5/22/2012	5/31/2012	93194	SRTS-128-308,P101, M501	Salem		ROANOKE	Roanoke City - Monterey ES to Breckinridge MS - SRTS Project	\$578,376	SRTS
2/2/2012	4/2/2012	5/13/2012	6/12/2012	6/1/2012	97678	0267-053-988,P101, M501	Leesburg	LOUDOUN		Canopy for Dulles North Transit Center Rider Queuing Area	\$1,644,300	CM
2/2/2012	4/2/2012	5/13/2012	6/12/2012	6/1/2012	98425	0602-029-923,P101, R201, M501	Fairfax	FAIRFAX		Upgrd Sgnl+Ped Xing @ SR602 Reston Pk & SR5320 SunriseValley	\$273,924	HSIP
2/13/2012	4/13/2012	5/27/2012	6/26/2012	6/12/2012	99510	0295-964-188,P101, N501				I-295 REPLACEMENT OF DEFERRED GUARDRAIL	\$4,431,773	MAINT
2/13/2012	4/13/2012	5/27/2012	6/26/2012	6/12/2012	82189	0122-033-106,P101, RW201, C501, B601	Bedford	FRANKLIN		ROUTE 122 - BRIDGE OVER GILLS CREEK - STRUCTURE #1034	\$4,212,042	BR
2/13/2012	4/13/2012	5/27/2012	6/26/2012	6/12/2012	75933	0693-077-212,P106, R201, M501, B651	Christiansburg	PULASKI		RTE 693 - BRIDGE & APPROACHES OVER BIG REED ISLAND	\$2,430,312	BROS
2/13/2012	4/13/2012	5/27/2012	6/26/2012	6/12/2012	61028	0205-096-101,P101, R201, C501, B601	NORTHERN NECK	WESTMORELAND		Major Rehab with Superstruct. Replace. & Min. Concr Substr.	\$1,528,421	BR/STP
2/13/2012	4/13/2012	5/27/2012	6/26/2012	6/12/2012	76676	U000-330-103,P101, R201, C501	Edinburg	SHENANDOAH	WOODSTOCK	EAST RESERVOIR ROAD - IMPROVEMENTS TO APPROACH TO	\$1,524,669	STP
2/13/2012	4/13/2012	5/27/2012	6/26/2012	6/12/2012	93000	0234-076-996,P101, R201, M501	Manassas	PRINCE WILLIAM		Modify Right Turn Lane on Williamson Blvd. to Business 234	\$409,278	HSIP
2/13/2012	4/13/2012	5/27/2012	6/26/2012	6/12/2012	102530	0001-089-S21,P101, B611	Fredericksburg	STAFFORD		Falmouth Bridge Sidewalk Replacement	\$369,881	HES
2/13/2012	4/13/2012	5/27/2012	6/26/2012	6/12/2012	84484	0143-099-562,P101, N501	Williamsburg	YORK		Capitol Landing Rd Bicycle Accomodation	\$334,639	CM
2/27/2012	4/27/2012	5/27/2012	6/26/2012	6/26/2012	102798	DI9A-029-992,N501	Fairfax	FAIRFAX		2012 Eastern Fairfax Drop Inlet Repair	\$1,119,293	MAINT
2/27/2012	4/27/2012	5/27/2012	6/26/2012	6/26/2012	102799	DI9B-96A-135,N501				2012 Loudoun and Prince William Drop Inlet and SCG Repair	\$769,381	MAINT
3/1/2012	4/30/2012	5/27/2012	6/26/2012	6/29/2012	102876	9999-961-127,N501				Guardrail -Various Locations, Bristol District	\$655,000	MAINT
3/1/2012	4/30/2012	5/27/2012	6/26/2012	6/29/2012	102940	9999-961-128,N501				Upgrage and replace substandard guardrail end-terminals	\$300,000	MAINT
3/3/2012	5/2/2012	6/10/2012	7/10/2012	7/1/2012	99623	0064-965-082,N501				Eastern Region Traffic Operations Center & Safety Patrol	\$40,000,000	MAINT
3/11/2012	5/10/2012	6/10/2012	7/10/2012	7/9/2012	103118	0340-007-877,	Harrisonburg	AUGUSTA		Rt 340 & 654 Signal Replacement	\$275,000	
3/12/2012	5/11/2012	6/24/2012	7/24/2012	7/10/2012	60864	0645-029-384,P101, R201, C501, B601,	Fairfax	FAIRFAX		STRINGFELLOW ROAD - RTE 645 - WIDEN TO FOUR LANES	\$32,373,162	COUNTY
3/12/2012	5/11/2012	6/24/2012	7/24/2012	7/10/2012	102779	GR05-040-732,N501	Franklin	GREENSVILLE		REGIONAL GR-ERO, TASK#3, I-95 Greenville Co.	\$3,197,769	MAINT
3/12/2012	5/11/2012	6/24/2012	7/24/2012	7/10/2012	17661	0671-087-264,P101, R201, C501	Franklin	SOUTHAMPTON		RTE 671 - 2 LANES WITH TURN LANE	\$2,643,014	STP
3/12/2012	5/11/2012	6/24/2012	7/24/2012	7/10/2012	86607	U000-131-710,P101, R201, C501	Norfolk		CHESAPEAKE	Redesign Intersection	\$1,489,853	HSIP
3/12/2012	5/11/2012	6/24/2012	7/24/2012	7/10/2012	93164	BRDG-961-034,B612				FY12 Bridge Joint Contract	\$1,442,744	BR/MAINT
3/12/2012	5/11/2012	6/24/2012	7/24/2012	7/10/2012	67091	0617-057-138,P102, R202, C502	Saluda	MATHEWS		RTE 617 - RECONSTRUCTION	\$1,278,121	STP
3/12/2012	5/11/2012	6/24/2012	7/24/2012	7/10/2012	99476	BR02-962-141,P101, B633, B635, B631,				FY13 BRIDGE JOINT RESTORATION CONTRACT	\$882,593	MAINT
3/12/2012	5/11/2012	6/24/2012	7/24/2012	7/10/2012	85947	0630-090-704,P101, R201	Williamsburg	SURRY		Loafers Oak Rd over Cypress Swamp Va struc 6018	\$449,058	BROS
3/12/2012	5/11/2012	6/24/2012	7/24/2012	7/10/2012	94584	U000-108-375,P101, R201, C501	Halifax		DANVILLE	Piedmont Drive Landscaping / Mitigation Project	\$375,282	STP
3/12/2012	5/11/2012	6/24/2012	7/24/2012	7/10/2012	99472	BR02-962-140,P101, B626	Salem	ROANOKE		FY13 CONCRETE BEAM REPAIR CONTRACT	\$257,208	MAINT

24 Month Advertisement of Projects Over \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
3/26/2012	5/25/2012	6/24/2012	7/24/2012	7/24/2012	70542	0064-964-110,P101, C501, B610, B612,				I-64 - WIDEN FROM 4 TO 6 LANES AND IMPROVE RTE 623	\$31,528,868	NH
3/26/2012	5/25/2012	6/24/2012	7/24/2012	7/24/2012	103074	DI9D-029-002,N501	Fairfax	FAIRFAX		2012 Western Fairfax Drop Inlet Repair	\$665,243	MAINT
3/26/2012	5/25/2012	6/24/2012	7/24/2012	7/24/2012	94648	0651-097-T22,	Wise	WISE		Curve Widening	\$499,712	
4/1/2012	5/31/2012	6/24/2012	7/24/2012	7/30/2012	99256	6007-053-S96,P101, R201, C501, B666,	Leesburg	LOUDOUN		SYCOLIN ROAD OVERPASS OF ROUTE 7/15 BYPASS IN	\$15,052,379	STP,STP/NH/S
4/3/2012	6/2/2012	7/15/2012	8/14/2012	8/1/2012	90197	0234-076-960,P101, R201, M501	Manassas	PRINCE WILLIAM		Construct Shared Use Path to existing Country Club Dr	\$685,817	HSIP
4/3/2012	6/2/2012	7/15/2012	8/14/2012	8/1/2012	98283	0828-029-921,P101, R201, M501	Fairfax	FAIRFAX		Upgrade Existing Traffic Signal_ Wiehle Av & Center Harbor Rd	\$272,393	HSIP
4/4/2012	6/3/2012	7/15/2012	8/14/2012	8/2/2012	102929	0077-010-741,P101, C501	Wytheville	BLAND		RTE 77 - WEIGHT STATION IMPROVEMENTS	\$3,448,970	S
4/16/2012	6/15/2012	7/29/2012	8/28/2012	8/14/2012	76515	0001-089-127,P101, R201, C501, B604	Fredericksburg	STAFFORD		RTE 1 - BRIDGE REPLACEMENT & APPROACHES OVER AQUIA	\$3,543,937	BR
4/16/2012	6/15/2012	7/29/2012	8/28/2012	8/14/2012	102659	GR9M-96A-130,N501				Interstate Guardrail Upgrades--Fairfax & PW Counties	\$1,041,192	IM
4/16/2012	6/15/2012	7/29/2012	8/28/2012	8/14/2012	91805	0692-080-R40,P101, N501	Salem	ROANOKE		RTE. 692 - remove vertical curve; road improvements	\$427,100	REVSH
4/30/2012	6/29/2012	7/29/2012	8/28/2012	8/28/2012	51566	0828-084-P91,N, N501	Jonesville	SCOTT		RTE 828 - TRENCH WIDEN & SURFACE TREAT NON-	\$377,559	S
5/2/2012	7/1/2012	7/29/2012	8/28/2012	8/30/2012	95837	0641-076-024,P101, R201, M501	Manassas	PRINCE WILLIAM		Signal Upgrade and Lighting at SC 641 and SC 2116	\$310,265	HSIP
5/7/2012	7/6/2012	8/12/2012	9/11/2012	9/4/2012	100952	0602-046-618,P101, R201, B629	Franklin	ISLE OF WIGHT		Rte 602 Over Pagan Creek VA Str. 6008	\$1,750,000	BR
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	86280	0005-043-714,P101, R201, C501	Ashland	HENRICO		RTE 5 - VIRGINIA CAPITAL TRAIL - VARINA PHASE	\$9,514,717	STP
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	77301	0029-005-132,P101, R201, C501, B646	Appomattox	AMHERST		Rte 29 NBL Bridge Replacement & Approaches over Buffalo Rv.	\$5,598,215	BR
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	52803	0779-011-247,P102, P101, R201, C501,	Salem	BOTETOURT		RTE 779 - INT IMPROVEMENTS & BRIDGE OVER TINKER CREEK	\$4,620,882	STP
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	97655	0223-057-575,B603	Saluda	MATHEWS		Rte. 223 over Milford Haven	\$2,985,149	MAINT
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	99297	TS05-965-076,P101, N501				Replace Bridge (Parapet) Mounted Sign Structures (Phase 2)	\$2,943,500	MAINT
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	77303	0060-005-117,P101, R201, C501, B608	Appomattox	AMHERST		Rte. 60 - Bridge Replacement & Approaches over Buffalo River	\$2,939,786	BR
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	60791	0614-095-306,P101, R201, C501, D661	Lebanon	WASHINGTON		RTE 614 - RECONSTRUCTION	\$2,584,304	STP
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	100968	BRDG-963-101,P101, B615, B617, B618,				5 Concrete Deck Overlays - Lynchburg District	\$2,537,500	BR/MAINT
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	18097	0632-032-173,P106, R201, N501, D630	Charlottesville	FLUVANNA		RTE 632 - APPROACHES & DR STRUCTURE AT BALLINGER	\$693,487	BROS
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	85022	0626-091-705,P101, R201, C501	Franklin	SUSSEX		ROUTE 626 RECONSTRUCTION	\$601,845	STP
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	77076	0197-043-101,P101, C501	Ashland	HENRICO		RTE 197 - ADD TURN LANE	\$475,277	CMAQ
5/14/2012	7/13/2012	8/26/2012	9/25/2012	9/11/2012	95501	0622-034-S69,P101, C501	Edinburg	FREDERICK		Install Signal and Add LTL on Rt 37 SB Ramp	\$287,857	HSIP
5/28/2012	7/27/2012	8/26/2012	9/25/2012	9/25/2012	94844	0033-082-R46,P101, N501	Harrisonburg	ROCKINGHAM		RTE 33 construct a third lane and improve drainage	\$795,197	REVSH
5/28/2012	7/27/2012	8/26/2012	9/25/2012	9/25/2012	102745	GR5A-087-617,N501	Franklin	SOUTHAMPTON		On Call, Guardrail Hits and Repair Contract, Franklin Res.	\$250,000	MAINT
6/3/2012	8/2/2012	9/9/2012	10/9/2012	10/1/2012	103026	I664-121-230,C501	Williamsburg		NEWPORT	DRainage Pipe Replacement at MMBBT	\$5,200,000	MAINT
6/3/2012	8/2/2012	9/9/2012	10/9/2012	10/1/2012	101435	0661-034-801,P101, R201, M501	Edinburg	FREDERICK		Relocate Rt.661 Red Bud Road	\$1,600,000	S
6/3/2012	8/2/2012	9/9/2012	10/9/2012	10/1/2012	102780	GR05-040-733,N501	Franklin	GREENSVILLE		REGIONAL GR-ERO, TASK#4, Rte. 58 Greenville Co.	\$1,500,000	MAINT
6/3/2012	8/2/2012	9/9/2012	10/9/2012	10/1/2012	100642	0123-029-S54,P101, C501	Fairfax	FAIRFAX		Upgrade Traffic Singal @ SR 123-Ox Rd & Burke Cntr Pkwy	\$266,578	HSIP
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	94105	0095-076-005,P101, M501	Manassas	PRINCE WILLIAM		I-95 Auxiliary Lanes and Shoulder Safety Improvements	\$42,595,911	HSIP
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	85228	0280-082-705,P101, R201, C501, D618	Harrisonburg	ROCKINGHAM		Southeast Connector Breakout Project	\$7,116,011	FRAN
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	77421	0727-082-336,P106, R201, M501, B681	Harrisonburg	ROCKINGHAM		RTE 727 - BRIDGE REPLACEMENT OVER NORTH RIVER	\$3,384,529	BR
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	85354	0060-117-157,P101, R201, M501, B602	Lexington	ROCKBRIDGE	LEXINGTON	Replace Existing Bridge on East Nelson Street (Route 60)	\$3,337,269	STP
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	58123	0655-030-348,P106, R201, C501, B651	Warrenton	FAUQUIER		RTE 655 - APPROACHES & BRIDGE REPLACEMENT OVER	\$3,124,675	S
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	81500	0621-096-182,P101, R201, C501, B601	NORTHERN NECK	WESTMORELAND		RTE 621 - BRIDGE REPLACEMENT	\$2,553,437	BR,STP/S
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	93291	0049-203-707,P101, M501, B609	Petersburg	NOTTOWAY	CREWE	Rte 49 - Superstructure Replacement	\$2,478,097	MAINT
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	86726	0649-025-713,P101, N501	Wise	DICKENSON		RTE 649 - Spot Widen Curves	\$1,932,736	MG/STP
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	10614	0604-050-188,P101, RW201, M501	Saluda	KING WILLIAM		RTE 604 - RECONSTRUCTION	\$1,878,270	STP

24 Month Advertisement of Projects Over \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	103205	ST7A-967-136,P401				ST-7A-13 Culpeper South Surface Treatment	\$1,520,499	MAINT
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	98251	0019-092-811,P102, P101, B640, B639	Lebanon	TAZEWELL		Replace Bridge Superstructures on Struct. #1020 & #1021	\$1,346,246	BR/MAINT
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	102878	BR8D-968-128,B604				Bridge Repair (shotcrete with cathodic protection)	\$1,255,424	MAINT
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	15257	0659-028-169,P101, R201, M501	Saluda	ESSEX		RTE 659 - RECONSTRUCTION	\$1,020,529	STP
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	90089	0927-033-708,P101, R201, M501, B656	Bedford	FRANKLIN		RTE. 927 - BRIDGE REPLACEMENT (STR. 6358)	\$1,012,836	BR/S
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	103206	ST7B-967-135,P401				ST-7B-13 Culpeper North Surface Treatment	\$955,500	MAINT
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	103174	ST8A-968-F13,N501				Surface Treatment Schedule (ST-8A-13)	\$835,626	MAINT
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	103178	ST8C-968-F13,N501				Surface Treatment Schedule (ST-8C-13)	\$691,609	MAINT
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	103176	ST8B-968-F13,N501				Surface Treatment Schedule (ST-8B-13)	\$676,689	MAINT
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	103033	BR02-962-160,				ARRA Salem District Design Build - Culverts	\$544,231	
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	98252	0061-092-812,P101, B641	Lebanon	TAZEWELL		Bridge Superstructure Replacement, Struct. No. 1068	\$527,220	BR/MAINT
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	51438	0649-025-460,N501	Wise	DICKENSON		RTE 649 - WIDEN EXISTING ROADWAY	\$486,157	S
6/11/2012	8/10/2012	9/23/2012	10/23/2012	10/9/2012	103175	ST8A-968-F13,N501				Surface Treatment Schedule (ST-8A-13)	\$278,542	MAINT
6/25/2012	8/24/2012	9/23/2012	10/23/2012	10/23/2012	18948	0033-042-107,P101, R201, C501	Ashland	HANOVER		REALIGN INTERSECTION OF RTE 33 & RTE 54	\$3,254,509	STP
6/25/2012	8/24/2012	9/23/2012	10/23/2012	10/23/2012	94741	0643-060-743,P101, R201, N501	Christiansburg	MONTGOMERY		RTE 643 - RECONSTRUCT & PAVE NON-HARDSURFACED ROAD	\$517,000	REVSH
6/26/2012	8/25/2012	9/23/2012	10/23/2012	10/24/2012	102632	TS05-965-102,N501				Districtwide Guardrail Improvements	\$5,000,000	
7/3/2012	9/1/2012	9/23/2012	10/23/2012	10/31/2012	102419	0029-002-844,P101, B649	Charlottesville	ALBEMARLE		Route 29 Bypass	\$118,275,045	
7/3/2012	9/1/2012	9/23/2012	10/23/2012	10/31/2012	102869	ST5C-001-628,P401	Accomac	ACCOMACK		Accomac Resy. 2013 Surface Treatment Schedule-Sec. Non Part.	\$1,200,000	MAINT
7/3/2012	9/1/2012	9/23/2012	10/23/2012	10/31/2012	103125	ST5B-090-724,P401	Williamsburg	SURRY		2013 Williamsburg Resy Surface Treat Schedule-Sec Non Part.	\$350,000	MAINT
7/4/2012	9/2/2012	10/14/2012	11/13/2012	11/1/2012	100622	0616-089-616,P101, R201, C501	Fredericksburg	STAFFORD		RTE 616 - RECONSTRUCTION	\$782,458	
7/4/2012	9/2/2012	10/14/2012	11/13/2012	11/1/2012	101057	0616-013-850,P101, N501	Lebanon	BUCHANAN		Rural Rustic - Grade, Ditch & Pave Non-hardsurfaced Roadway	\$571,477	S
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	52390	0015-073-109,P101, R201, C501	Dillwyn	PRINCE EDWARD		RTE 15 - CONSTRUCT 3 LANES FROM RTE. 778 TO RTE. 628	\$3,562,112	STP
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	98941	BR02-962-115,P101, B611				FY13 DISTRICTWIDE BRIDGE PPM CONTRACT	\$3,322,704	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	98943	BR02-962-117,P101, B612				FY13 DISTRICTWIDE BRIDGE PAINT CONTRACT	\$2,325,893	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	77328	0600-050-184,P101, R201, C501, B615	Saluda	KING WILLIAM		RTE 600 - BRIDGE & APPROACHES OVER HERRING CREEK	\$2,068,730	BR
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	103191	LM8C-034-F13,N501	Edinburg	FREDERICK		Latex Microsurfacing Schedule (LM-8C-13)	\$1,760,839	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	81498	0600-016-226,P101, RW201, C501, B634	Fredericksburg	CAROLINE		RTE 600 - BRIDGE REPLACEMENT	\$1,431,419	BR, BR/S
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	103193	LM7B-967-141,P401				LM-7B-13 Culpeper Primary LMET	\$1,000,000	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	95990	0081-961-059,B602, B607, B603, B606				I-81 Epoxy Bridge Deck Overlays	\$865,228	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	83968	0747-092-P71,P101, N501	Lebanon	TAZEWELL		Rte. 747 - Widen Existing Pavement	\$683,071	S
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	103182	LM8A-007-F13,N501	Harrisonburg	AUGUSTA		Latex Microsurfacing Schedule (LM-8A-13)	\$666,668	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	103180	SS8A-968-F13,N501				Slurry Seal Schedule (SS-8A-13)	\$663,127	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	103184	LM7A-967-143,P401				LM-7A-13 Culpeper Districtwide Interstate LMET	\$500,000	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	103204	SS7A-967-137,P401				SS-7A-13 Culpeper Districtwide Slurry Seal	\$500,000	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	103183	LM8B-069-F13,N501	Harrisonburg	PAGE		Latex Microsurfacing Schedule (LM-8B-13)	\$400,557	MAINT
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	81242	0250-037-112,P101, R201, C501	Ashland	GOOCHLAND		RTE 250 (BROAD STREET RD)- ACCELERATION LANE AT RTE	\$350,598	HES
7/16/2012	9/14/2012	10/28/2012	11/27/2012	11/13/2012	103181	SS8A-968-F13,N501				Slurry Seal Schedule (SS-8A-13)	\$270,855	MAINT
7/17/2012	9/15/2012	10/28/2012	11/27/2012	11/14/2012	102636	ST5A-091-733,P401	Franklin	SUSSEX		Franklin Res. 2013 Surface Treatment Schedule-Sec. Non Part.	\$1,800,000	MAINT
7/17/2012	9/15/2012	10/28/2012	11/27/2012	11/14/2012	102635	ST5A-087-613,P401	Franklin	SOUTHAMPTON		Franklin Res. 2013 Surface Treatment Schedule - Sec. Part.	\$1,400,000	MAINT
7/30/2012	9/28/2012	10/28/2012	11/27/2012	11/27/2012	94646	0663-097-T20,P101, N501	Wise	WISE		Curve Widening	\$650,000	COAL

24 Month Advertisement of Projects Over \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
8/2/2012	10/1/2012	10/28/2012	11/27/2012	11/30/2012	103126	SS5B-099-615,P401	Williamsburg	YORK		2013 Williamsburg Resy Slurry Seal Schedule-Sec Non Part.	\$500,000	MAINT
8/2/2012	10/1/2012	10/28/2012	11/27/2012	11/30/2012	102872	SS5C-001-631,P401	Accomac	ACCOMACK		Accomac Resy 2013 Slurry Seal Schedule-Sec Non Part.	\$251,000	MAINT
8/3/2012	10/2/2012	11/11/2012	12/11/2012	12/1/2012	103106	0095-969-074,C501, B606, B609, B614,				I-95 HOV/HOT Lanes Construction	\$549,000,000	PPTA
8/3/2012	10/2/2012	11/11/2012	12/11/2012	12/1/2012	98279	0612-047-616,P101	Williamsburg	JAMES CITY		Signal Upgrade and Install Median Barrier	\$332,991	HSIP
8/5/2012	10/4/2012	11/11/2012	12/11/2012	12/3/2012	56766	0613-097-502,N, N501	Wise	WISE		RTE 613 - SPOT WIDENING	\$900,000	S
8/6/2012	10/5/2012	11/11/2012	12/11/2012	12/4/2012	102833	PM5D-087-618,P401	Franklin	SOUTHAMPTON		Southampton Co. 2013 Plantmix Overlay Schedule Sec. Non-Part	\$500,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	71774	0017-089-118,P101, R201, C501	Fredericksburg	STAFFORD		RTE 17 - RECONSTRUCTION	\$32,583,648	DEMO/STP
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	52327	0007-029-128,P101, R201, C501	Fairfax	FAIRFAX		RTE 7 - WIDEN TO 6 LANES	\$29,253,970	BOND
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	82360	0670-095-304,P101, R201, C501, B658	Lebanon	WASHINGTON		DEDICATED BRIDGE FUND -REPLACE STRUC #6108 ON RTE 670	\$21,524,902	BR0S
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	16383	0058-095-108,P102, R202, C502	Lebanon	WASHINGTON		Improve existing 2-Lane roadway to a 4-Lane divided facility	\$20,766,741	BOND
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	17959	0360-964-120,P101, R201, C501, B606,				ROUTE 360 - BRIDGE REPLACEMENT	\$13,497,492	BR,MG
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	97552	0684-089-601,P101, R202, C502	Fredericksburg	STAFFORD		Staffordboro Boulevard Commuter Parking Lot Expansion	\$6,811,168	CM
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103232	PM8L-003-649,N501	Lexington	ALLEGHANY		Plant Mix Schedule (PM-8L-13)	\$6,118,700	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	98004	PM1A-961-F14,				F13 I-81 Pavement Overlay	\$5,700,000	
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	15187	1662-080-297,P106, R201, C501, B679	Salem	ROANOKE		RTE 1662 - RECONSTRUCTION & REPLACE BRIDGE OVER MUD	\$5,580,900	BR,BROS,STP
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103233	PM8Q-034-810,N501	Edinburg	FREDERICK		Plant Mix Schedule (PM-8Q-13)	\$4,960,921	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	56362	0613-093-187,P101, R201, M501, B628,	Edinburg	WARREN		FOREST HWY PROJ TO REPLACE LOW WATER BRIDGE	\$3,951,323	FH
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103216	PM8G-082-771,N501	Harrisonburg	ROCKINGHAM		Plant Mix Schedule (PM-8G-13)	\$3,940,145	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	98005	PM1B-961-F14,				F13 PM1B I-77 Pavement Overlay	\$3,700,000	
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	100969	0029-062-725,P101, B619	Dillwyn	NELSON		Rte. 29 Rockfish Rv. Deck Replace. Nelson Co. (VA Str. 1121)	\$3,634,208	BR/MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	102646	PM5D-087-615,P401	Franklin	SOUTHAMPTON		Southampton Co. 2013 Plantmix Overlay Schedule - Pri. Part.	\$3,000,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	90086	0738-011-716,P101, R201, M501, B675,	Salem	BOTETOURT		RTE. 738 - BRIDGE REPLACEMENT (STRS. 6142 & 6143)	\$2,656,179	BR
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103187	PM7G-967-142,P401				PM-7G-13 Culpeper Interstate North Plant Mix	\$2,154,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	102640	PM5A-091-734,P401	Franklin	SUSSEX		Sussex Co. 2013 Plantmix Overlay Schedule - Prim. Part.	\$2,000,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	102647	PM5D-087-616,P401	Franklin	SOUTHAMPTON		Southampton Co. 2013 Plantmix Overlay Schedule - Sec. Part	\$2,000,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103196	PM7E-967-140,P401				PM-7E-13 Culpeper North Plant Mix	\$2,000,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103200	PM7A-967-138,P401				PM-7A-13 Culpeper South Primary Plant Mix	\$2,000,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	15188	1663-080-298,P101, P102, R201, C501,	Salem	ROANOKE		RTE 1663 - RECONSTRUCT; DRAINAGE STRUCT/BRANCH MUD	\$1,941,823	STP
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103197	PM8C-045-721,N501	Lexington	HIGHLAND		Plant Mix Schedule (PM-8C-13)	\$1,935,884	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	96285	0695-054-081,P101, B647	Charlottesville	LOUISA		Truss Replacement 695-54-6057	\$1,792,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	102643	PM5B-046-624,P401	Franklin	ISLE OF WIGHT		Isle of Wight County 2013 Plantmix Schedule - Primary Part.	\$1,500,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103194	PM8A-003-F13,N501	Lexington	ALLEGHANY		Plant Mix Schedule (PM-8A-13)	\$1,448,809	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103207	PM8E-007-880,N501	Harrisonburg	AUGUSTA		Plant Mix Schedule (PM-8E-13)	\$1,418,116	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	98254	0011-095-959,P101, B617	Lebanon	WASHINGTON		0011-095-1135 Deck Replacement	\$1,360,150	BR/MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	77262	0395-000-108,P101, M501	Fairfax	ARLINGTON		EADS STREET EXIT RAMP IMPROVEMENT	\$1,300,000	I
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103228	PM8J-085-763,N501	Edinburg	SHENANDOAH		Plant Mix Schedule (PM-8J-13)	\$1,293,994	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	17221	0779-080-307,P102, P101, R201, C501,	Salem	ROANOKE		RTE 779 - APPROACHES & BRIDGE OVER BRANCH OF	\$1,241,612	BR
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103199	PM8D-081-764,N501	Lexington	ROCKBRIDGE		Plant Mix Schedule (PM-8D-13)	\$1,185,008	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103231	PM8K-093-751,N501	Edinburg	WARREN		Plant Mix Schedule (PM-8K-13)	\$1,137,066	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103224	PM7E-967-131,P401				PM-7E-13 Culpeper North Secondary Plant Mix Fed	\$1,100,000	MAINT

24 Month Advertisement of Projects Over \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	73096	0006-062-282,P101, R201, M501	Appomattox	NELSON		RTE 6 - ADD LEFT TURN LANE FOR RTE 634 EAST	\$1,092,296	STP
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	90087	0773-060-721,P101, R201, M501, B656	Christiansburg	MONTGOMERY		RTE. 773 - BRIDGE REPLACEMENT (STR. 6132)	\$1,043,709	BROS
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	102641	PM5A-091-735,P401	Franklin	SUSSEX		Sussex Co. 2013 Plantmix Overlay Schedule Sec. Part.	\$1,000,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	102642	PM5A-091-736,P401	Franklin	SUSSEX		Sussex Co. 2013 Plantmix Overlay Schedule Sec. Non-Part.	\$1,000,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103212	PM8F-069-789,N501	Harrisonburg	PAGE		Plant Mix Schedule (PM-8F-13)	\$878,448	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103209	PM7E-967-134,P401				PM-7E-12 Culpeper North Secondary Plant Mix	\$850,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103221	PM7A-967-132,P401				PM-7A-13 Culpeper South Secondary Plant Mix	\$850,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	87617	0137-055-703,P101, C501, B601, D601	South hill	LUNENBURG		RTE 137 - Replace Bridge	\$823,047	BR,STP/CM
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103227	PM7A-967-129,P401				PM-7A-13 Culpeper South Secondary Plant Mix Fed	\$770,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	102645	PM5B-046-625,P401	Franklin	ISLE OF WIGHT		Isle of Wight County 2013 Plantmix Schedule - Sec. Part.	\$750,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	102654	PM5C-040-731,P401	Franklin	GREENSVILLE		Greensville Co. 2013 Plantmix Overlay Schedule - Pri. Part.	\$750,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103219	PM8H-021-711,N501	Edinburg	CLARKE		Plant Mix Schedule (PM-8H-13)	\$736,959	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103198	PM7C-967-139,P401				PM-7C-13 Culpeper Central Primary Plant Mix	\$700,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103211	PM7C-967-133,P401				PM-7C-13 Culpeper Central Secondary Plant Mix	\$700,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103225	PM7C-967-130,P401				PM-7C-13 Culpeper Central Secondary Plant Mix Fed	\$600,000	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	98253	0637-092-813,P101, B649	Lebanon	TAZEWELL		Bridge Superstructure Replacement, Struct. No. 6131	\$589,372	BROS
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103195	PM8B-008-F13,N501	Lexington	BATH		Plant Mix Schedule (PM-8B-13)	\$527,741	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103208	PM8E-007-881,N501	Harrisonburg	AUGUSTA		Plant Mix Schedule (PM-8D-13)	\$527,741	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	86517	0234-076-934,P101, M501	Manassas	PRINCE WILLIAM		Route 234 - Partial Intersection Reconstruction and Upgrade	\$496,159	HSIP
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103217	PM8G-082-772,N501	Harrisonburg	ROCKINGHAM		Plant Mix Schedule (PM-8G-13)	\$389,080	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103223	PM8I-034-808,N501	Edinburg	FREDERICK		Plant Mix Schedule (PM-8I-13)	\$375,232	MAINT
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	86561	0638-020-568,P101, R201, M501	Chesterfield	CHESTERFIELD		RTE 638 - ADD SIDEWALK	\$358,306	HES
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	98256	0606-052-747,P101, B640	Wise	LEE		Overlay, Paint & Repair Struct. No. 6469	\$317,475	BROS
8/13/2012	10/12/2012	11/25/2012	12/25/2012	12/11/2012	103230	PM8J-085-765,N501	Edinburg	SHENANDOAH		Plant Mix Schedule (PM-8J-13)	\$308,120	MAINT
8/16/2012	10/15/2012	11/25/2012	12/25/2012	12/14/2012	76507	0083-013-113,P101, R201, C501	Lebanon	BUCHANAN		RTE 83 - 2 LANE RECONSTRUCTION	\$13,238,458	STP
8/19/2012	10/18/2012	11/25/2012	12/25/2012	12/17/2012	94794	1652-080-771,P101, N501	Salem	ROANOKE		RTE 1652 - Drainage Improvements - install box culvert	\$340,127	REVSH
8/20/2012	10/19/2012	11/25/2012	12/25/2012	12/18/2012	95232	0001-020-109,N501	Chesterfield	CHESTERFIELD		RTE 1 NB & SB - MILL & OVERLAY	\$3,500,000	MAINT
8/20/2012	10/19/2012	11/25/2012	12/25/2012	12/18/2012	15311	0634-039-P39,P101, N501, D624	Charlottesville	GREENE		ROUTE 634 - BOX CULVERT OVER SWIFT RUN (UPPER	\$328,000	S
8/21/2012	10/20/2012	11/25/2012	12/25/2012	12/19/2012	102634	LM5A-091-732,P401	Franklin	SUSSEX		Franklin Res. 2013 Latex Schedule - Primary Part.	\$1,400,000	MAINT
8/22/2012	10/21/2012	11/25/2012	12/25/2012	12/20/2012	102639	SS5A-087-614,P401	Franklin	SOUTHAMPTON		Franklin Res. 2013 Slurry Seal Schedule - Sec. Non Part.	\$700,000	MAINT
8/22/2012	10/21/2012	11/25/2012	12/25/2012	12/20/2012	102637	SS5A-046-623,P401	Franklin	ISLE OF WIGHT		Franklin Res. 2013 Slurry Seal Schedule - Sec. Part.	\$600,000	MAINT
8/27/2012	10/26/2012	11/25/2012	12/25/2012	12/25/2012	89959	0001-020-S83,P101, R201, C501	Chesterfield	CHESTERFIELD		Rte 1 - Traffic Signal Modification	\$298,948	HSIP
9/2/2012	11/1/2012	11/25/2012	12/25/2012	12/31/2012	102873	PM5G-001-632,P401	Accomac	ACCOMACK		Accomac Resy 2013 Plant Mix Overlay Schedule-Pri Part.	\$4,500,000	MAINT
9/2/2012	11/1/2012	11/25/2012	12/25/2012	12/31/2012	103127	PM5E-047-646,P401	Williamsburg	JAMES CITY		JCC & York Co. 2013 Asphalt Overlay Schedule-Primary Part.	\$3,717,391	MAINT
9/2/2012	11/1/2012	11/25/2012	12/25/2012	12/31/2012	103129	PM5F-090-725,P401	Williamsburg	SURRY		Surry Co. 2013 Asphalt Overlay Schedule-Primary Part.	\$700,000	MAINT
9/2/2012	11/1/2012	11/25/2012	12/25/2012	12/31/2012	103128	PM5E-047-647,P401	Williamsburg	JAMES CITY		JCC & York Co. 2013 Asphalt Overlay Schedule Sec Non Part.	\$500,000	MAINT
9/2/2012	11/1/2012	11/25/2012	12/25/2012	12/31/2012	103130	PM5F-090-726,P401	Williamsburg	SURRY		Surry Co. 2013 Asphalt Overlay Schedule-Sec Non Part.	\$500,000	MAINT
9/2/2012	11/1/2012	11/25/2012	12/25/2012	12/31/2012	102874	PM5G-001-633,P401	Accomac	ACCOMACK		Accomac Residency 2013 Plant Mix Overlay Schedule-Sec Part.	\$300,000	MAINT
9/3/2012	11/2/2012	12/9/2012	1/8/2013	1/1/2013	82131	0027-000-102,P101, C501, B603	Fairfax	ARLINGTON		MAJOR BRIDGE REHABILITATION ON WASHINGTON BLVD/RT 27	\$18,667,369	BR
9/3/2012	11/2/2012	12/9/2012	1/8/2013	1/1/2013	103071	PM05-965-109,N501				Task Order Project for Maintenance of Markings and Markers	\$3,700,000	MAINT

24 Month Advertisement of Projects Over \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
9/10/2012	11/9/2012	12/23/2012	1/22/2013	1/8/2013	76469	0340-093-127,P101, R201, C501, B609	Edinburg	WARREN		RTE 340 -BRIDGE REPLMNT & APPR OVR S F SHENANDOAH RV	\$68,938,198	BR/STP
9/10/2012	11/9/2012	12/23/2012	1/22/2013	1/8/2013	78621	0639-016-222,P101, R201, C501	Fredericksburg	CAROLINE		RTE 639 - RECONSTRUCTION OF ROADWAY	\$1,647,341	STP
9/10/2012	11/9/2012	12/23/2012	1/22/2013	1/8/2013	92204	0634-079-565,B612		NORTHERN NECK	RICHMOND	Rte. 634 over Cat Point Creek	\$681,733	BR
9/24/2012	11/23/2012	12/23/2012	1/22/2013	1/22/2013	87618	0327-020-575,P101, R201, C501	Chesterfield	CHESTERFIELD		RTE. 327 (HAYDEN ST) - REMOVE BRIDGE	\$842,047	BR
10/3/2012	12/2/2012	12/23/2012	1/22/2013	1/31/2013	99069	9999-965-S71,P101				HRRR Segment - Hampton Roads Districtwide Pavement	\$429,136	
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	18949	0046-012-109,P101, R201, C501, B606	South hill	BRUNSWICK		RTE 46 - BRIDGE REPLACEMENT	\$7,546,948	BR,STP
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	88906	0229-204-168,P101, R201	Warrenton	CULPEPER	CULPEPER	RTE. 229 - TOWN OF CULPEPER	\$4,982,601	STP/S
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	82361	0833-052-311,P101, R201, C501, B635	Wise	LEE		DEDICATED BRIDGE FUND - REPLACE STRUC #6498 ON RTE	\$3,628,624	BROS
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	75911	0614-036-155,P101, R201, C501	Saluda	GLOUCESTER		RTE 614 - RECONSTRUCTION OF ROADWAY	\$3,134,226	STP
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	76677	U000-149-103,P101, R201, C501, B605	Salem	ROANOKE	VINTON	replace bridge and approaches over Glade Creek	\$1,323,332	STP
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	96052	0019-252-267,P101, R201, C501, B601	Lebanon	RUSSELL	LEBANON	TOWN OF LEBANON - REPLACE FEDERAL STR. # 22582 - RTE.	\$779,781	STP/S
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	98264	0091-095-960,P101, B618	Lebanon	WASHINGTON		Overlay, Repair & Paint Structure No. 1129	\$720,125	BR/MAINT
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	18637	0645-010-P88,PE101, RW201, N501	Wytheville	BLAND		RTE 645 - RECONSTRUCT & SURFACE TREAT NON-	\$325,583	S
10/15/2012	12/14/2012	1/27/2013	2/26/2013	2/12/2013	15286	0614-011-235,P101, R201, N501, B657	Salem	BOTETOURT		RTE 614 - BRIDGE REPLACEMENT	\$276,200	FH
10/16/2012	12/15/2012	1/27/2013	2/26/2013	2/13/2013	13714	0620-099-176,R201, C501	Williamsburg	YORK		RTE 620 - CONSTRUCT LTLS AND RTLS AT VARIOUS	\$4,539,644	S
11/1/2012	12/31/2012	2/10/2013	3/12/2013	3/1/2013	100855	0064-114-225,P101, N501	Williamsburg		HAMPTON	Traffic Control System Comm Plant Replacement	\$1,500,000	MAINT
11/4/2012	1/3/2013	2/10/2013	3/12/2013	3/4/2013	98285	0064-003-635,P101, D669	Lexington	ALLEGHANY		I-64 Concrete Culvert Replacement	\$1,557,518	IM,MAINT
11/12/2012	1/11/2013	2/24/2013	3/26/2013	3/12/2013	77385	0029-023-132,P101, R201, B616	Warrenton	CULPEPER		INTERCHANGE ROUTE 29 AT ROUTE 666	\$20,948,313	STP
11/12/2012	1/11/2013	2/24/2013	3/26/2013	3/12/2013	96509	0611-029-891,P101, R201, C501, D604	Fairfax	FAIRFAX		TELEGRAPH ROAD - RTE 611 - WIDEN TO 4 LANES	\$8,328,241	COUNTY
11/12/2012	1/11/2013	2/24/2013	3/26/2013	3/12/2013	71465	0621-076-S53,P101, R201, C501, D652	Manassas	PRINCE WILLIAM		BALLS FORD ROAD (RTE. 621)	\$2,771,015	STP
11/12/2012	1/11/2013	2/24/2013	3/26/2013	3/12/2013	98945	BR02-962-119,P101, D622, D605, D623,				FY13 DISTRICTWIDE CULVERT REPAIR CONTRACT	\$1,993,622	MAINT
11/12/2012	1/11/2013	2/24/2013	3/26/2013	3/12/2013	97649	0218-048-578,P102, B609		NORTHERN NECK	KING GEORGE	Rte. 218 over Machodoc Creek	\$800,000	BR,MAINT
11/12/2012	1/11/2013	2/24/2013	3/26/2013	3/12/2013	87917	0601-073-P70,P101, R201, N501	Dillwyn	PRINCE EDWARD		Route 601 - Pave in Place with Spot Widening	\$582,599	S
11/13/2012	1/12/2013	2/24/2013	3/26/2013	3/13/2013	67570	0629-022-P39,P101, N502	Salem	CRAIG		RTE 629 - Rural Rustic	\$487,900	S
11/26/2012	1/25/2013	2/24/2013	3/26/2013	3/26/2013	98946	BR02-962-120,P101, D628, D625, D627,				FY13 DISTRICTWIDE CULVERT REPAIR CONTRACT - STATE	\$996,811	MAINT
12/10/2012	2/8/2013	3/24/2013	4/23/2013	4/9/2013	94932	0054-166-270,P101, C501, B602, B601	Ashland	HANOVER	ASHLAND	RTE 54 - SUPERSTRUCTURE REPLACEMENT	\$9,422,217	MAINT
12/10/2012	2/8/2013	3/24/2013	4/23/2013	4/9/2013	100448	0627-088-619,P101, R201, C501	Fredericksburg	SPOTSYLVANIA		Expansion of Commuter Parking Lot at Gordon Road	\$6,076,511	CM
12/10/2012	2/8/2013	3/24/2013	4/23/2013	4/9/2013	2620	0603-093-P58,P101, R201, M501	Edinburg	WARREN		RTE 603 - RECONST & SURFACE (State Funded)	\$3,937,873	S
12/10/2012	2/8/2013	3/24/2013	4/23/2013	4/9/2013	86333	0028-029-730,P101, M501, B699	Fairfax	FAIRFAX		VA 28 SB to I-66 EB - EXTEND LEFT TURN LANES	\$1,522,500	MG
12/10/2012	2/8/2013	3/24/2013	4/23/2013	4/9/2013	98265	0023-097-827,P102, P101, B642, B641	Wise	WISE		Overlay, Paint & Repair Structure No. 1122 & 1125	\$1,374,800	BR/MAINT
12/10/2012	2/8/2013	3/24/2013	4/23/2013	4/9/2013	93222	U000-119-112,P101, R201, C501, B606	Wytheville	SMYTH	MARION	CHATHAM HILL ROAD BRIDGE REPLACEMENT	\$897,505	STP
12/10/2012	2/8/2013	3/24/2013	4/23/2013	4/9/2013	91168	0637-046-573,P101, R201, C501	Franklin	ISLE OF WIGHT		Rte 637 Over Great Swamp Branch VA str. 6045	\$659,750	BROS
12/11/2012	2/9/2013	3/24/2013	4/23/2013	4/10/2013	52173	U000-186-105,P101, R201, C501	South hill	MECKLENBURG	CHASE CITY	BOYD ST - RECONSTR BETWEEN 2ND & 3RD ST & IMPR	\$929,292	STP/S
12/31/2012	3/1/2013	3/24/2013	4/23/2013	4/30/2013	58599	6007-053-133,P101, R201, C501	Leesburg	LOUDOUN		RTE 7 - CONSTRUCT WB CLIMBING LANE	\$31,960,606	BOND/STP
1/1/2013	3/2/2013	4/14/2013	5/14/2013	5/1/2013	101204	0659-034-R00,	Edinburg	FREDERICK		Improve alignmnt Valley Mill Rd at Rt. 7	\$1,900,000	
1/14/2013	3/15/2013	4/28/2013	5/28/2013	5/14/2013	76467	0340-093-126,P101, R201, C501, B608	Edinburg	WARREN		Route 340 Bridge Replacement & Approaches over Gooney Creek	\$11,687,287	BR
1/14/2013	3/15/2013	4/28/2013	5/28/2013	5/14/2013	93225	0610-089-590,P101, R201, C501	Fredericksburg	STAFFORD		610 - Left Turn lanes to and from Onville Road	\$3,205,673	DEMO
1/14/2013	3/15/2013	4/28/2013	5/28/2013	5/14/2013	56951	0206-048-107,P101, R201, C501	Fredericksburg	KING GEORGE		RTE 206 - Construct Turn Lanes	\$3,048,155	STP
1/14/2013	3/15/2013	4/28/2013	5/28/2013	5/14/2013	77274	0708-002-283,P101, R201, C501, B659	Charlottesville	ALBEMARLE		RTE 708 - BRIDGE & APPROACHES OVER CSX RAILROAD	\$2,387,766	BROS
1/14/2013	3/15/2013	4/28/2013	5/28/2013	5/14/2013	86317	0704-082-707,P101, R201, M501, B683	Harrisonburg	ROCKINGHAM		Bridge Replacement of Rte 704 over Cooks Creek	\$1,037,012	BR,BR/STP

24 Month Advertisement of Projects Over \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
1/14/2013	3/15/2013	4/28/2013	5/28/2013	5/14/2013	100438	0001-111-252,P101	Fredericksburg		FREDERICKSBU	Intersection Improvement - Route 1 and Augustine Ave.	\$758,601	CM
1/28/2013	3/29/2013	4/28/2013	5/28/2013	5/28/2013	19092	0802-017-386,P101, N501	Martinsville	CARROLL		RTE 802 - RECONSTRUCT NON-HARDSURFACED ROAD AND	\$711,503	S
2/6/2013	4/7/2013	5/12/2013	6/11/2013	6/6/2013	93304	U000-109-179,P101, R201, M501, B602	Franklin		EMPORIA	Improvement of the Halifax Street Bridge	\$528,326	STP,STP/TOLL
2/11/2013	4/12/2013	5/26/2013	6/25/2013	6/11/2013	67939	0155-063-106,P101, R201, C501	Ashland	NEW KENT		RTE 155 - SAFETY SHOULDER & BICYCLE ACCOMMODATION	\$1,337,855	RSTP
2/11/2013	4/12/2013	5/26/2013	6/25/2013	6/11/2013	51261	0651-042-349,P101, R201, C501, B601	Ashland	HANOVER		RTE 651 (GEORGETOWN RD) - BRIDGE REPLACEMENT	\$1,206,822	BR0S
2/11/2013	4/12/2013	5/26/2013	6/25/2013	6/11/2013	98371	0784-076-050,P101, R201, M501	Manassas	PRINCE WILLIAM		Cnstr Offset Lft Lns,Upgrd Sgnl @ SR784 & SR 2053 Lindendale	\$534,014	HSIP
2/12/2013	4/13/2013	5/26/2013	6/25/2013	6/12/2013	14924	0626-090-171,P101, R201, C501	Williamsburg	SURRY		RTE 626 - Widen pavement and address geometric deficiencies	\$1,360,232	STP
2/12/2013	4/13/2013	5/26/2013	6/25/2013	6/12/2013	60520	0652-098-P82,N51, N501	Wytheville	WYTHE		RTE 652 - RECONSTRUCT & SURFACE TREAT NON-	\$600,000	S
2/28/2013	4/29/2013	5/26/2013	6/25/2013	6/28/2013	101217	0754-007-R63,P101, R201, N501	Harrisonburg	AUGUSTA		Rte 754 - Rural Rustic	\$440,000	REVSH
3/3/2013	5/2/2013	6/9/2013	7/9/2013	7/1/2013	100023	0460-118-217,P101, R201, C501	Appomattox		LYNCHBURG	New Interchange Extending Odd Fellows Road Over Route 29/460	\$21,837,806	STP
3/3/2013	5/2/2013	6/9/2013	7/9/2013	7/1/2013	55604	0619-098-270,N502, M502, D	Wytheville	WYTHE		RTE 619 - RECONSTRUCTION	\$900,000	S
3/4/2013	5/3/2013	6/9/2013	7/9/2013	7/2/2013	86299	0011-086-717,P101, C501, B610	Wytheville	SMYTH		Lee Highway over NS Railway Va struct number 1009	\$3,038,425	BR
3/11/2013	5/10/2013	6/23/2013	7/23/2013	7/9/2013	88699	U000-111-233,P101, R201, C501, B609	Fredericksburg		FREDERICKSBU	Fall Hill Avenue Phase I - Bridge over 95	\$36,214,106	STP
3/11/2013	5/10/2013	6/23/2013	7/23/2013	7/9/2013	65655	0337-124-V04,C503	Norfolk	NORF/PORT/CHES(PORTSMOUTH	RTE 337 - 4 LANE	\$21,085,747	STP
3/11/2013	5/10/2013	6/23/2013	7/23/2013	7/9/2013	14603	U000-134-V42,P101, R201, C501, B618,	Norfolk	VA BEACH (RURAL)	VIRGINIA	LYNNHAVEN PARKWAY - WIDENING TO 4 LANES	\$20,482,515	STP
3/12/2013	5/11/2013	6/23/2013	7/23/2013	7/10/2013	86286	0080-025-710,P101, B607	Wise	DICKENSON		Route 80 over Prater Creek @ Haysi Va struc 1040	\$1,997,191	BR
4/14/2013	6/13/2013	7/14/2013	8/13/2013	8/12/2013	13463	0001-166-V06,P101, R201, C501	Ashland	HANOVER	ASHLAND	RTE 1 - IMPROVE INTERSECTION AT RTE 54	\$2,893,644	CM
4/15/2013	6/14/2013	7/28/2013	8/27/2013	8/13/2013	65544	0620-017-378,P101, R201, C501	Martinsville	CARROLL		RTE 620 - Reconstruction	\$2,616,932	STP
4/15/2013	6/14/2013	7/28/2013	8/27/2013	8/13/2013	90956	0604-066-568,P101, R201, C501	NORTHERN NECK	NORTHUMBERLAN		Rte 604 - Align Intersection & Reconstruct	\$2,299,068	STP
5/2/2013	7/1/2013	7/28/2013	8/27/2013	8/30/2013	16640	0229-204-101,P101, R201, C501	Warrenton	CULPEPER	CULPEPER	RTE 229 - WIDEN FROM 2 LANES TO 5 LANES	\$6,739,897	S/STP
5/13/2013	7/12/2013	8/25/2013	9/24/2013	9/10/2013	86463	0017-028-564,P101, R201, C501, B615	Saluda	ESEX		Route 17 - Reconstruction	\$8,564,270	BOND/STP
5/13/2013	7/12/2013	8/25/2013	9/24/2013	9/10/2013	87943	0609-004-627,P101, R201, C501, B628	Chesterfield	AMELIA		RTE 609 - BRIDGE & APPROACHES OVER APPOMATTOX RIVER	\$6,684,496	BR0S/S
5/13/2013	7/12/2013	8/25/2013	9/24/2013	9/10/2013	87865	0014-057-562,P101	Saluda	MATHEWS		Route 14 - Improve Drainage System at Mathews Courthouse	\$2,140,892	S
6/3/2013	8/2/2013	9/8/2013	10/8/2013	10/1/2013	78772	U000-119-115,P101, R201, C501, B605	Wytheville	SMYTH	MARION	TOWN OF MARION - BAUGHMAN AVENUE BRIDGE	\$940,886	STP
6/3/2013	8/2/2013	9/8/2013	10/8/2013	10/1/2013	96939	0053-002-S33,P101, R201, C501	Charlottesville	ALBEMARLE		Construct Right Turn Bay at Route 729 Milton Road	\$583,625	HSIP
6/3/2013	8/2/2013	9/8/2013	10/8/2013	10/1/2013	96938	0053-032-S71,P101, R201, C501	Charlottesville	FLUVANNA		Construct Left Turn Lane at Lake Monticello Road	\$558,250	HSIP
6/10/2013	8/9/2013	9/22/2013	10/22/2013	10/8/2013	82352	0083-025-119,P101, R201, C501, B601	Wise	DICKENSON		DEDICATED BRIDGE FUND - REPLACE STRUCTURE #1015 ON	\$5,296,847	BR
6/10/2013	8/9/2013	9/22/2013	10/22/2013	10/8/2013	67967	0653-020-347,P101, R201, C501	Chesterfield	CHESTERFIELD		RTE 653 - SB RIGHT TURN LANE IMPROVEMENT	\$3,532,484	CM
6/10/2013	8/9/2013	9/22/2013	10/22/2013	10/8/2013	19056	0711-072-180,P101, R201, C501	Chesterfield	POWHATAN		RTE 711 - REALIGN INTERSECTION TO IMPROVE SIGHT	\$1,535,954	STP
6/10/2013	8/9/2013	9/22/2013	10/22/2013	10/8/2013	93876	0340-216-123,P101, R201, M501	Harrisonburg	ROCKINGHAM	ELKTON	Sidewalk, Minor Roadway Improvements	\$1,004,833	STP
6/10/2013	8/9/2013	9/22/2013	10/22/2013	10/8/2013	84392	0654-016-562,P101, R201, C501, B635	Bowling Green	CAROLINE		Rte 654 over Reedy Creek (Str. No. 6039)	\$618,566	BR
6/11/2013	8/10/2013	9/22/2013	10/22/2013	10/9/2013	93347	0608-007-S13,P101, R201, M501	Harrisonburg	AUGUSTA		Construct RT & LT Turn Lanes on SR 608 @ 648 (aka Dump Rd)	\$1,329,422	HSIP
7/15/2013	9/13/2013	10/27/2013	11/26/2013	11/12/2013	85623	0095-106-122,P102, P101, R201, C502,	Chesterfield		COLONIAL	RTE 95 - INTERCHANGE IMPROVEMENT/ REALIGNMENT	\$13,388,813	NH
7/15/2013	9/13/2013	10/27/2013	11/26/2013	11/12/2013	77321	0006-032-108,P101, R201, C501, B603	Charlottesville	FLUVANNA		RTE 6 - BRIDGE REPLACEMENT OVER RIVANNA RIVER	\$10,125,777	BR
7/15/2013	9/13/2013	10/27/2013	11/26/2013	11/12/2013	57044	0218-089-114,P101, R201, C501, B610	Fredericksburg	STAFFORD		INTERSECTION IMPROVEMENTS (Routes 1, 17 and 218)	\$9,192,278	STP
7/15/2013	9/13/2013	10/27/2013	11/26/2013	11/12/2013	76712	0006-032-201,P101, R201, C501, B602	Charlottesville	FLUVANNA		RTE 6 - BRIDGE REPLACEMENT OVER HARDWARE RIVER	\$5,604,001	BR
7/15/2013	9/13/2013	10/27/2013	11/26/2013	11/12/2013	91257	0081-102-704,P101, R201, C501	Wytheville		BRISTOL	I81 INTERCHANGE IMPROVEMENTS AT EXIT 7	\$4,442,058	HSIP
7/15/2013	9/13/2013	10/27/2013	11/26/2013	11/12/2013	16971	0609-095-303,P101, R201, C501	Lebanon	WASHINGTON		RTE 609 - reconstruction	\$3,160,834	STP
7/15/2013	9/13/2013	10/27/2013	11/26/2013	11/12/2013	86289	0749-098-714,P101, B654	Wytheville	WYTHE		Cedar Springs Rd over Cripple Creek Va struc 6074	\$1,377,127	BR
7/15/2013	9/13/2013	10/27/2013	11/26/2013	11/12/2013	88819	0687-008-710,P101, R201, M501, B618	Lexington	BATH		Bridge Replacement Over Cowardin Run (Str# 6136)	\$687,963	BR/STP

24 Month Advertisement of Projects Over \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
7/15/2013	9/13/2013	10/27/2013	11/26/2013	11/12/2013	90968	0760-085-727,P101, R201, M501, B665	Edinburg	SHENANDOAH		Rte 760 Bridge Replace over Stony Creek, VA Str 6049	\$624,745	BR
8/1/2013	9/30/2013	10/27/2013	11/26/2013	11/29/2013	14657	0003-023-107,P101, R201, C501	Warrenton	CULPEPER		RTE 3 - PARALLEL LANE (EAST OF STEVENSBURG TO LIGNUM)	\$27,995,092	MG
8/3/2013	10/2/2013	11/10/2013	12/10/2013	12/1/2013	101389	0023-084-696,P101, B622	Wise	SCOTT		Rte 23 NBL Over N Fork Holston River (VAstr1108)	\$4,825,949	BR
8/9/2013	10/8/2013	11/10/2013	12/10/2013	12/7/2013	101048	PM1C-961-114,N501				PM1C FY-14 Primary Plant Mix	\$5,568,921	MAINT
8/9/2013	10/8/2013	11/10/2013	12/10/2013	12/7/2013	101050	PM1D-961-116,N501				FY-14 PM1D Primary Plant Mix	\$5,468,923	MAINT
8/9/2013	10/8/2013	11/10/2013	12/10/2013	12/7/2013	101051	PM1D-961-117,N501				FY-14 PM1D Secondary Plant Mix	\$3,200,000	MAINT
8/9/2013	10/8/2013	11/10/2013	12/10/2013	12/7/2013	101049	PM1C-961-115,N501				PM1C FY-14 Secondary Plant Mix	\$2,720,000	MAINT
8/9/2013	10/8/2013	11/10/2013	12/10/2013	12/7/2013	101053	PM1E-961-119,N501				FY-14 PM1E Secondary Plant Mix	\$2,327,394	MAINT
8/9/2013	10/8/2013	11/10/2013	12/10/2013	12/7/2013	101052	PM1E-961-118,N501	Wytheville			FY-14 PM1E Primary Plant Mix	\$1,804,957	MAINT
8/9/2013	10/8/2013	11/10/2013	12/10/2013	12/7/2013	101054	SS1A-961-120,N501				FY-14 Secondary Slurry Seal	\$1,500,000	MAINT
8/9/2013	10/8/2013	11/10/2013	12/10/2013	12/7/2013	101056	WS1A-961-122,N501				FY-14 WS1A Soulder Improvement.	\$800,000	MAINT
8/9/2013	10/8/2013	11/10/2013	12/10/2013	12/7/2013	101055	LM1A-961-121,N501				FY-14 LM1A Primary Schedule	\$500,000	MAINT
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	60843	6017-099-129,P101, R201, C501, B604	Williamsburg	YORK		RTE 17 - WIDEN FROM 4 TO 6 LANES	\$36,179,056	NH/STP
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	688	U000-128-113,P102, R202, C502, B608	Salem	ROANOKE	ROANOKE	13TH STREET AND HOLLINS ROAD	\$21,667,364	STP
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	97999	PM1A-961-F14,				F14 IS-81 Milling, Paving and Guardrail Upgrades	\$7,700,000	
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	98287	0064-081-753,P101, B654, B655	Lexington	ROCKBRIDGE		Maintenance Rehab of Delta Frame Bridges	\$6,389,760	BR,MAINT
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	98000	PM1B-961-F14,				FY-14 IS-77 Milling, Paving and Guardrail Upgrade.	\$6,000,000	
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	15215	0642-041-328,P101, R201, C501	Halifax	HALIFAX		RELOCATE RTE 642	\$4,026,069	STP
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	76266	0205-096-109,P101, B603	NORTHERN NECK	WESTMORELAND		RTE 205 - BRIDGE REPLACEMENT AT MATTOX CREEK	\$3,691,035	STP
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	93136	0001-088-595,P101	Fredericksburg	SPOTSYLVANIA		RTE 1 - Intersection Improvement at Rte 1 & 606	\$2,524,117	CM
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	94325	U000-145-147,P101, R201, C501	Franklin		FRANKLIN	HUNTERDALE ROAD RESTORATION AND SHOULDER	\$1,843,088	STP
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	82514	0633-073-221,P101, R201, C501, B644	Dillwyn	PRINCE EDWARD		RTE. 633 - BRIDGE REPL & APPR OVER BUSH RIVER	\$1,797,198	BROS
8/12/2013	10/11/2013	11/24/2013	12/24/2013	12/10/2013	91363	0613-035-568,P101, N501	Christiansburg	GILES		RTE. 613 - RESTORE AND REHABILITATE	\$1,174,651	FH
8/13/2013	10/12/2013	11/24/2013	12/24/2013	12/11/2013	72203	0604-025-468,PE101, RW201, M501, B,	Wise	DICKENSON		RTE 604 - BRIDGE REPLACEMENT	\$460,288	S
8/15/2013	10/14/2013	11/24/2013	12/24/2013	12/13/2013	1765	0165-122-V04,P101, P102, P103, R201,	Norfolk	NORF/PORT/CHES(NORFOLK	RTE 165 - 6 & 8 LANES	\$28,719,062	STP
8/15/2013	10/14/2013	11/24/2013	12/24/2013	12/13/2013	84243	0165-122-181,R201, C501	Norfolk	NORF/PORT/CHES(NORFOLK	Robin Hood Rd & Military Hwy Phase 1, link w/ UPC 1765 & 9783	\$16,914,432	STP
8/15/2013	10/14/2013	11/24/2013	12/24/2013	12/13/2013	9783	0013-122-V03,P103, R204, R203, C503	Norfolk	NORF/PORT/CHES(NORFOLK	RTE 13 - 8 LANES	\$13,756,358	STP
8/19/2013	10/18/2013	11/24/2013	12/24/2013	12/17/2013	17951	0639-023-P27,N501	Warrenton	CULPEPER		RTE 639 - WIDEN & SURFACE TREAT NON-HARDSURFACED	\$945,700	S
9/16/2013	11/15/2013	12/29/2013	1/28/2014	1/14/2014	92558	0603-060-732,P101, R201, C501	Christiansburg	MONTGOMERY		RTE. 603 - IRONTO/ELLISTON CONNECTOR	\$13,185,651	SFTEA-LU
9/16/2013	11/15/2013	12/29/2013	1/28/2014	1/14/2014	77308	0623-073-210,P101, R201, C501, B642	Dillwyn	PRINCE EDWARD		RTE 623 - BRIDGE & APPROACHES OVER NS RAILWAY (STR	\$3,261,492	BROS
9/16/2013	11/15/2013	12/29/2013	1/28/2014	1/14/2014	97696	0637-079-568,P101	NORTHERN NECK	RICHMOND		widen & straighten roadway	\$1,019,467	S
9/16/2013	11/15/2013	12/29/2013	1/28/2014	1/14/2014	91849	0033-043-S33,P101, R201, C501	Ashland	HENRICO		RTE 33 (EBL) - IMPROVE RADIUS AND UPGRADE SIGNAL	\$405,000	HSIP
10/14/2013	12/13/2013	1/26/2014	2/25/2014	2/11/2014	12546	0058-134-F02,P101, R201, C501, B603	Norfolk	VA BEACH (RURAL)	VIRGINIA	RTE 58 - WIDEN TO 6-LANE DIVIDED FACILITY	\$57,909,907	STP
10/14/2013	12/13/2013	1/26/2014	2/25/2014	2/11/2014	15827	U000-134-145,P101, R201, C501	Norfolk	VA BEACH (RURAL)	VIRGINIA	HOLLAND ROAD - UPGRADE TO 4 LANES	\$24,384,812	STP
10/14/2013	12/13/2013	1/26/2014	2/25/2014	2/11/2014	17728	6058-087-E11,P101, R201, C501, B636,	Franklin	SOUTHAMPTON		RTE 58 - CONSTRUCT INTERCHANGE	\$24,304,765	BOND
10/14/2013	12/13/2013	1/26/2014	2/25/2014	2/11/2014	82214	0657-029-396,P101, R201, C501, B641	Fairfax	FAIRFAX		WALNEY RD - RT 657 - BRIDGE REHAB OVER FLATLICK	\$4,574,598	STP
10/14/2013	12/13/2013	1/26/2014	2/25/2014	2/11/2014	8300	0609-001-215,M501	Accomac	ACCOMACK		RTE 609 - RECONSTRUCTION	\$4,115,557	S
10/14/2013	12/13/2013	1/26/2014	2/25/2014	2/11/2014	8525	0621-037-130,P101, R201, C501, C502	Ashland	GOOCHLAND		Rte 621 - Intersection Improvements at Rte. 612 and Rte. 676	\$2,135,457	STP
10/14/2013	12/13/2013	1/26/2014	2/25/2014	2/11/2014	8301	0609-274-215,M502	Accomac	ACCOMACK	ONLEY	RTE 609 - RECONSTRUCTION	\$1,180,207	S
10/14/2013	12/13/2013	1/26/2014	2/25/2014	2/11/2014	56750	0613-084-282,P106, R201, C501, B639	Wise	SCOTT		RTE 613 - BRIDGE REPLACEMENT	\$1,163,711	MG/STP

24 Month Advertisement of Projects Over \$250,000

Tier II Submission Deadline To SCD	Tier I With bidability Review Submission Dealine to SCD	Tier I Without Bidability Review Submission Deadline to SCD	Target Advertisement Date (SCD Advertisement Schedule)	Target Adv Date (IPM Project Schedule)	UPC	State Project No	Residency	County	Town	Project Description	PCES Construction Estimate	Fund Source
10/16/2013	12/15/2013	1/26/2014	2/25/2014	2/13/2014	77327	0633-016-220,P101, R201, C501, B632	Fredericksburg	CAROLINE		RTE 633 - BRIDGE REPLACEMENT & APPR. OVER SOUTH RIVER	\$834,988	BROS
11/11/2013	1/10/2014	2/23/2014	3/25/2014	3/11/2014	51926	0656-032-101,P101, R201, C501, D602,	Charlottesville	FLUVANNA		RTE. 656 - DOUBLE BRIDGE REPLACEMENT OVER HOLMAN	\$1,900,175	BROS
11/11/2013	1/10/2014	2/23/2014	3/25/2014	3/11/2014	82961	0321-047-106,P101, R201, C501	Williamsburg	JAMES CITY		ADD L&R TURN LANES ON MONTICELLO AVE IRONBOUND RD	\$1,808,324	CM,CMAQ
11/11/2013	1/10/2014	2/23/2014	3/25/2014	3/11/2014	87942	0250-007-786,P101, R201, M501, B617	Harrisonburg	AUGUSTA		Rte 250 Bridge Replacement at Ramseys Draft	\$1,157,803	BR
11/11/2013	1/10/2014	2/23/2014	3/25/2014	3/11/2014	100442	0628-088-618,P101, R201, C501	Fredericksburg	SPOTSYLVANIA		RTE 628 at Intersection RTE 208 Turn Lanes and Traffic Signa	\$865,289	CM/RSTP
11/30/2013	1/29/2014	2/23/2014	3/25/2014	3/30/2014	95113	0616-002-822,P101, R201, C501, B674	Charlottesville	ALBEMARLE		Bridge Replacement, Rte 616 over Buckingham Branch RR	\$2,706,965	BROS
12/9/2013	2/7/2014	3/23/2014	4/22/2014	4/8/2014	15988	0001-020-131,P101, P102, R201, C501,	Chesterfield	CHESTERFIELD		RTE 1 - BR REPLACEMENT & MOD LTL @ DSCR	\$15,936,208	BR/STP
12/9/2013	2/7/2014	3/23/2014	4/22/2014	4/8/2014	82516	0676-071-460,P101, R201, C501, B687	Halifax	PITTSYLVANIA		RTE 676 - BRIDGE REPL & APPR OVER WHITETHORN CREEK	\$2,320,861	BROS
12/11/2013	2/9/2014	3/23/2014	4/22/2014	4/10/2014	18665	0643-092-P89,N, N501	Lebanon	TAZEWELL		RTE 643 - RECONSTRUCT & SURFACE TREAT NON-	\$1,511,532	S
12/31/2013	3/1/2014	3/23/2014	4/22/2014	4/30/2014	11153	0651-030-295,P106, R201, C501, B644	Warrenton	FAUQUIER		RTE 651 - APPROACHES & BRIDGE OVER SUMMERDUCK RUN	\$2,291,053	BROS