

Rt. 29 Project Delivery Advisory Panel

August 7, 2014

2pm - 4pm

Virginia Center for Transportation Innovation and Research

530 Edgemont Road

Charlottesville, Virginia

Agenda Item I

Introductions

Project Delivery Advisory Panel

Technical Team

Agenda Item 2

Public Interaction and Feedback

Live Streaming:

- Viewers: 24
- Streams: 104
- Average stream time: 20 minutes

Agenda Item 2 (continued)

Public Interaction and Feedback

Comments submitted through route29solutions.org

- Build a southern bypass around Lynchburg. Do not make any Rt. 29 improvements north of Charlottesville until a bypass around Charlottesville is built.
- The Rio Road intersection improvement will not help congestion and is not justified. Recommend modeling and a construction schedule to help residents understand the project.
- What is the goal of the Rio Road intersection project?

Agenda Item 2 (continued)

Public Interaction and Feedback

Comments I've received and forwarded to VDOT:

- Extend sidewalk to Polo Grounds with Rt. 29 widening project.
- Remove Angus Road traffic signal. Grade separate Hydraulic Road - Rt. 29 intersection.

Agenda Item 3

Request for Qualifications Information Meeting Report

48 people from various companies

13 contractors were represented

Information meeting attendance list is at: [RFQ Information Meeting Attendance](#)

7 general questions asked during meeting

Information meeting presentation is at: [RFQ Information Meeting](#)

Agenda Item 3 (continued)

Request for Qualifications Schedule Update

RFQ Advertised: Jul 24 ✓

RFQ Information Meeting: Jul 31 ✓

Deadline to submit questions: Aug 7

VDOT response to questions: Aug 14

SOQs submitted by contractors: Aug 28

SOQ evaluations complete: Sep 18

Shortlist of top three notified: Sep 25

Agenda Item 4

Request for Proposal Schedule Update

RFP to three shortlisted teams:	Oct 2
Information - Utility meeting:	Oct 9
Proprietary meetings:	Oct 23
RFP addendum (if necessary):	Nov 6
Proprietary meetings:	Nov 20
Technical proposals due:	Dec 4
Evaluation of technical proposals:	Jan 5, 2015

Agenda Item 4 (continued)

Request for Proposal Schedule Update

Price proposals submitted:	Jan 7
Open price proposals:	Jan 9
Notice of intent to award:	Jan 16
FHWA Review and approval:	Jan 8 - Jan 30
To CTB for approval:	Feb 18
Notice to proceed:	Mar 4

Agenda Item 5

Project Updates - (Not in Design-Build Package)

Route 250-29 Ramp at Best Buy

- Update by Dave Covington, VDOT

Hillsdale Extension

- Update by Jim Tolbert, City of Charlottesville

Adaptive Signals

- Update by John Lynch, VDOT

Agenda Item 6

Berkmar Location Hearing

Advertise Berkmar Public Hearing: Aug 15, 2014

Hold Berkmar Location Public Hearing: Sep 16, 2014

Location approval recommendation to CTB: Oct 15, 2014

Agenda Item 7

Planned Schedule of DB Package Design Reviews

Rio Grade Separated Intersection

- Conceptual drawings: Aug 28, 2014 PDAP Meeting
- MOT plan development: Mar - May 2015
- Utility relocation plans: Mar - Apr 2015
- Grading plans: Apr - May 2015
- Roadway and Bridge Reviews: April - June - July 2015
- Approve Construction Plans: Aug 2015

Agenda Item 7 (continued)

Planned Schedule of DB Package Design Public Hearings

Rio Grade Separated Intersection

- Design Public Hearing: Nov 2014

Rt. 29 Widening

- Design Public Hearing: Nov 2014

Berkmar Extension

- Design Public Hearing: Jul 2015

Agenda Item 8

MPO - Albemarle Outreach and Communications

Report from:

- Chip Boyles, MPO
- Brad Sheffield, Albemarle Co.
- John Lynch, VDOT

Agenda Item 9

Next PDAP Meeting

August 28

2pm - 4pm

Virginia Center for Transportation Innovation and Research

530 Edgemont Road

Charlottesville, Virginia

Agenda Item 10

Wrap Up

Panel Members Closing Comments

Rt. 29 Project Delivery Advisory Panel

Aug 7, 2014

2pm - 4pm

Virginia Center for Transportation Innovation and Research

530 Edgemont Road

Charlottesville, Virginia