
2008
2009
October
November
December
January
February
March
April
May
June
July
August
September
October
November
December
Listening tour plan and kickoff
Previous studies inventory
Final meetings for listening tour
Regional leadership planning forums
Develop initial recommenda-tions
Corridor leadership forum
Develop draft reports
Revise reports
Listening tour
Modeling and analysis - Phase II
Refine recom-mendations and identify timeframes
Follow-up on regional leadership planning forums
Local actions and CTB presentation
Organize/ update GIS and other data sets
Final reports
Issues and constraints mapping and reports
Modeling and analysis - Phase I