— 7121 Dorsey Run Road
—— Ml D A ( O Ekridge, MD 21075
-_— > 1l 410-579-6700

Building Tomorrows Transporiation Syslems: Our Direction, Your Safety Fax 410-579-6795

4.1 LETTER OF SUBMITTAL
November 6, 2013

Joseph A. Clarke, P.E.

Alternative Project Delivery Office
Virginia Department of Transportation
1401 East Broad Street, 8" Floor
Richmond, VA 23219

RE: Interstate 64 Active Traffic and Safety Management System
State Project No. 0064-007-913-C501
Federal Project No.: OC-0642 (164)

Dear Mr. Clarke;

The Midasco team is pleased to provide a fully responsive proposal to Virginia Department of
Transportation (VDOT) to provide services for the Interstate 64 Active Traffic and Safety
Management System. Midasco, teamed with Dewberry & Davis LLC for their accomplished
engineering expertise, is a local team comprised of industry leaders from the Mid-Atlantic region
who are eager to address the construction and engineering services requested by VDOT.

This isn’t the first time Midasco has teamed with Dewberry on notable design-build projects.
The combination has worked closely and succeeded on numerous other projects, including
Maryland SHA’s InterCounty Connector and VDOT’s Telegraph Road. The open
communication network that exists between the two companies is a valuable asset in an industry
where issues between contractor and engineer typically exist.

4.1.2: Offeror’s Intent: The Midasco team, if awarded the project, is willing to enter into a
contract on the terms Midasco team outlined within the RFP consistent with the RFP,

4.1.3: Proposal Submission Date: The Midasco team hereby declares that the offer
represented by the Letter of Submittal, Attachments, and Price Proposal will remain in full force
and effect for 120 days after the proposal submission date.

4.1.4. Offeror's Point of Contact: The main point of contact for the Midasco team is
Michael Filipczak. His contact information is listed below:

Michael Filipczak, President / CEO

Midasco VA, LLC

7121 Dorsey Run Road, Elkridge, MD 21075
(410) 579 — 6719 (Direct) / (410) 579 -~ 6795 (Fax)
mfilipczak@midasco.net
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Section 4.1 — INTERSTATE 64 ACTIVE TRAFFIC AND SAFETY
LETTER OF SUBMITTAL MANAGEMENT SYSTEM

4.1.5: Principal Officer for the Offeror: Michael Filipczak is the principal officer of
Midasco, the legal entity with whom a design-build contract with VDOT would be written.

Michael Filipczak, President / CEQ

Midasco VA, LLC

7121 Dorsey Run Road, Elkridge, MD 21075
(410) 579 - 6719 (Direct) / (410) 579 — 6795 (Fax)
mfilipczak@midasco.net

4.1.6: Offeror's Corporate Structure: Midasco is structured as a limited liability company.
And will undertake the financial responsibility for this design-build project, provide the required
bonding, and accept the risks and liabilities for the performance of the work. Midasco has no
liability limitations.

4.1.7: Contractor and Design Leads: The Lead Contractor will be Midasco VA, LLC who
will serve as the prime/ general contractor responsible for overall construction of the Project and
will serve as the legal entity who will execute the Contract with VDOT. The Lead Designer will
be Dewberry Consultants, LLC who will serve as the prime design consulting firm responsible
for the overall design of this Project.

4.1.8: VDOT Prequalification: Midasco’s prequalification number is M957. A renewal
certificate was not issued to Midasco, however a copy of VDOT’s website page listing
Prequalified Vendors as of 10/28/2013 is attached to serve as Midasco’s certificate and evidence
as to Midasco’s active status as a prequalified Virginia contractor.

4.1.9. DBE Parlicipation: The Midasco team is committed to achieving a two percent (2%)
DBE participation goal for the entire value of the project. Midasco and our team have never
failed to meet a DBE goal, as we’re aware of the importance of achieving these goals,

4.1.10: Interim Milestones and Final Completion Dates: Midasco proposes Interim
Milestone and Final Completion date(s) as proposed in the RFP.

Interim Milestone 04/06/15
Final Completion 07/06/15

\VD DT Page | 2
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Section 4.2 INTERSTATE 64 ACTIVE TRAFFIC AND SAFETY
ATTACHMENTS TO THE LETTER OF SUBMITTAL MANAGEMENT SYSTEM

4.2 ATTACHMENTS TO LETTER OF SUBMITTAL

1. Attachment 3.4: Form C-78 Acknowledgement of RFP.

2. Attachment 4.0.1.1: 1-77 ATSMS Letter of Submittal Checklist and Contents.
3. Attachment 4.2.1: Legal Name and Address of All Affiliated Companies

4. Attachment 4.2.2a: Certification Regarding Debarment Primary Covered Transactions
4.2.2b: Certification Regarding Debarment Lower Tier Covered Transactions

5. Atachment 4.2.3: VDOT Prequalification Certificate

6. Afttachment 4.2.4: Surety Letter from CNA Surety

7. Aftachment 4.2.5: DPOR License and SCC Certificate of Fact
8. Attachment4.2,5.1: SCC and DPOR Information Form 4.2.5
9. Attachment 4.2.6a: Lead Contractor Work History Form

10. Attachment 4.2.6b: Lead Designer Work History Form

As president of Midasco | can assure you that our team is dedicated to providing a high standard of
performance and support to VDOT and look forward to the opportunity to participate in this project. You
have our commitment, and my promise, that the full resources of the Midasco team will be available to
deliver a world class service to VDOT.

Best Regards,
Midasco, LLC

Michael Filipczak
President / CEO

\WDOT Page! 3
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Form C-78-RFP

ATTACHMENT 3.4

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

RFP NO. €00104815DB70
PROJECT NO.:  0064-007-913 C501

ACKNOWLEDGEMENT OF RFP, REVISION AND/OR ADDENDA

Acknowledgement shall be made of receipt of the Request for Proposals (RFP}
and/or any and all revisions and/or addenda pertaining to the above designated
project which are issued by the Department prior to the Letter of Submittal
submission date shown herein Failure to include this acknowledgement in the
Letter of Submittal may result in the rejection of your proposal.

By signing this Attachment 3 4, the Offeror acknowledges receipt of the RFP
and/or following revisions and/or addenda to the RFP for the above designated
project which were issued under cover letter(s) of the date(s) shown hereon:

1. Cover letter of September 3, 2013 — RFP
(Dale)

2. Coverletter of October 4, 2013 — RFP Addendum No. 1
{Date)

3. Cover letter of October 16 2013 — RFP Addendum No. 2
{Date)

SIGNATURE

Micwas e a WAy

PRINTED NAME



ATTACHMENT 4.0.1.1

I-64 ACTIVE TRAFFIC AND SAFTEY MANAGEMENT SYSTEM
LETTER OF SUBMITTAL CHECKLIST AND CONTENTS

Offerors shall furnish a copy of this Letter of Submittal Checklist, with the page references added, with the Letter of Submittal.

i -_.mnm—. of Submittal Component Form (if any) c _.o_MMvawm_.M:nm _mmﬂmmqumw_oo
Letter of Submittal Checklist and Contents Attachment 4.0.1.1 Section 4.0.1.1 Tab 2
Acknowledgement of RFP, Revisions, and/or Addenda :W%M:oﬂ&%m_...ﬂ%_.uﬂv Sections 3.4; 4.0.1.1 Tab 1
Letter of Submittal NA Section 4.1 Cover

Letter of Submittal on Offeror’s letterhead NA Section 4.1.1 Cover
Offeror’s full legal name and address NA Section 4.1.1 Cover
Authorized representative’s original signature NA Section 4.1.1 Cover
Declaration of intent NA Section 4.1.2 Cover
120 day declaration NA Section 4.1.3 Cover
Point of Contact information NA Section 4.1.4 Cover
Principal Officer information NA Section 4.1.5 Cover
Offeror's Corporate Structure NA Section 4.1.6 Cover
Full Legal Name of Lead Contractor and Lead Designer NA Section 4.1.7 Cover
Offeror's VDOT pregualification information NA Section 4.1.8 Cover
W__wm.mmn”m”wmﬂmwﬁw ocomm.qm“uﬂm__ Offeror is committed to achieving NA Section 4.1.9 e
Interim Milestone and Final Completion Dates NA Section 4.1.10 Cover
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ATTACHMENT 4.0.1.1

I-64 ACTIVE TRAFFIC AND SAFTEY MANAGEMENT SYSTEM

LETTER OF SUBMITTAL CHECKLIST AND CONTENTS
Letter of Submittal Component Form (if any) oqo_MM_uxMwm_.” m._: . _am_qummqw” -
"Attachments to the Letter of Submittal | NA Section 4.2
Affiliated and/ or Subsidiary Companies Attachment 4.2.1 Section 4.2.1 Tab 3
L ) Attachment 4.2.2(a) .
Certification Regarding Debarment Forms Section 4.2.2 Tab 4
Attachment 4.2.2(b)
Offeror's VDOT prequalification certificate NA Section 4.2.3 Tab 5
Evidence of obtaining bonding NA Section 4.2.4 Tab 6
Full size copies of DPOR licenses and SCC registrations NA Section 4.2.5 Tab 7
SCC registration information - businesses Attachment 4.2.5 Section 4.2.5.1 Tab 8
DPOR registration information - businesses Attachment 4.2.5 Section 4.2.5.2 Tab 8
Lead Contractor Work History Form Attachment 4.2.6(a) Section 4.2.6 Tab 9
Lead Designer Work History Form Attachment 4.2.6({b) Section 4.2.6 Tab 10
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ATTACHMENT 4.2.1
State Project No. 0064-007-913 C-501
Affiliated and Subsidiary Companies of the Offeror

Offerors shall complete the table and include the addresses of affiliates or subsidiary companies as applicable. By completing this table, Offerors
certify that all affiliated and subsidiary companies of the Offeror are listed.

[ ] The Offeror does not have any affiliated or subsidiary companies.
X Affiliated and/ or subsidiary companies of the Offeror are listed below.

Relationship with Offeror
(Affiliate or Subsidiary) Full Legal Name Address

Affiliate IMESAPILLC 1209 North Orange St. Wilmington, De 19801-1120

10of 1




ATTACHMENT 4.2.2(a)
CERTIFICATION REGARDING DEBARMENT

PRIMARY COVERED TRANSACTIONS

Project No.: 0064-007-913, C-501

1) The prospective primary participant certifies to the best of its knowledge and belief, that it and
its principals:

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency.

b) Have not within a three-year period preceding this proposal been convicted of or had a
civil judgment rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or
contract under a public transaction; and have not been convicted of any violations of Federal or State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification, or destruction
of records, making false statements, or receiving stolen property;

c) Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offenses enumerated in
paragraph 1) b) of this certification; and

d) Have not within a three-year period preceding this application/proposal had one or
more public transactions (Federal, State or local) terminated for cause or default.

2) Where the prospective primary participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation to this proposal.

The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of
the Offeror for contracts to be let by the Commonwealth Transportation Board.

( & P\'&g \ < '\
Signature Date Title
L. S w VA B MuoASco L

Name of Firm



ATTACHMENT 4.2.2(b)
CERTIFICATION REGARDING DEBARMENT

LOWER TIER COVERED TRANSACTIONS

Project No.: 0064-007-913, C-501
1) The prospective lower tier participant certifies, by submission of this proposal, that neither it
nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or

voluntarily excluded from participation in this transaction by any Federal department or agency.

2) Where the prospective lower tier participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation to this proposal.

The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of
the Offeror for contracts to be let by the Commonwealth Transportation Board.

{q t & | Yoz T

Signature Date

NA LLC O 3 > L

Name of Firm



TRNSPCRT - E22 COMMONWEALTH OF VIRGINIA 10/28/2013
LSPPREQ DEPARTMENT OF TRANSPORTATION 10:02 aM
PREQUALIFIED VENDORS SORTED BY VENDOR NAME PAGE 278
THIS LIST INCLUDES ALL PREQUALIFIED LEVELS
AS OF 10/28/2013
_[&l_

M902
MID-ATLANTIC PAVEMENT MARKINGS, LLC
PREQ. EXP : 07/31/2014

--PREQ ADDRESS --===v-cw-—-—o———- WORK CLASSES (LISTED BUT NOT LIMITED TO)
1432 HEAD OF RIVER RD. 029 - PAVEMENT MARKINGS

CHESAPEAKE, VA 23322 035 - ROADWAY SIGNAGE

PHONE : 757-404-9217

Fax : 757-432-0021

BUSINESS CONTACT: HERRING, LESLIE LEEANN
EMAIL: LESLIE@MAPMS.COM

DBE TYPE ¢ WBE
DBE CONTACT: HERRING, LESLIE LEEANN

M957
MIDASCO VA LLC (USE N VA BY: MIDASCO, LLC)
PREQ. EXP : 07/31/2014

--PREQ ADDRESS --------------=--- WORK CLASSES (LISTED BUT NOT LIMITED TO}
7121 DORSEY RUN ROAD 018 - ELECTRICAL INSTALLATION

ELKRIDGE, MD 21075-0000 045 - UNDERGROUND UTILITIES

PHONE : 410-579-6700 164 - TRAFFIC MANAGEMENT SYSTEMS

FAX : 410-579-6795

BUSINESS CONTACT: HOFFMAN, CRAIG
EMAIL: CHOFFMAN@MIDASCO.NET

DBE TYPE : N/A
DBE CONTACT: N/A




A URE

Baltimore Branch Telephone 410-720-3200

1954 Greenspring Drive, Suite 450 o 800-262-6437
Timonium, MD 21093 Facsimile 410-720-3260

October 30, 2013

Commonwealth of Virginia
Department of Transportation
1401 Broad Street
Richmond, VA

Contractor:  Midasco, LLC
Project: I-64 ATSMS, Project No. 0064-007-913 C501 Design Build Active Traffic and Safety
Management System

To Whom it May Concern,

As surety for the above named Contractor, CNA Surety Company (CNA - Western Surety Company)
with A.M. Best Financial Strength Rating [A] and Financial Size Category [XIl] is capable of obtaining
100% Performance Bond and 100% Labor and Materials Payment Bond in the amount of the
anticipated cost of construction, and said bonds will cover the Project and any warranty periods as
provided for in the Contract Documents on behalf of the Contractor, in the event that such firm be the
successful bidder and enter into a contract for this Project.

Sincerely,

Western Surety Company

p nieD eema
Attorney-in-Fact



Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY. u South Dakota corporation, is a duly organized and existing corporation
having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby

make, constitute and appoint

Mary Ann Marbury, Kent M Pagoota, Michael A Walter, Stephanie D Freeman, Dayna
M Betz, Richard C Faint III, Beth K McNellis, Individually

of Columbia, MD, its truc and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalfl

bonds, undentakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and 1o bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said

Attorney, pursuant to the authority hercby given, are hereby ratified and confimed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereel, duly adopied, as indicated, by

the sharcholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Vice President and its corporate seal to be
hereto aflixed on this 22nd day of March, 2013,

WESTERN SURETY COMPANY

aul T. Bruflat, Vice President

State of South Dakola o
County of Minnchaha :

On this 22nd day of March, 2013, before me personally came Paul T. Bruflat, 1o me known, who, being by me duly sworn, did depose and say: that he
resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed
the above instrument; that he knows the seal of suid corporation; that the seat affixed 1o the said instrument is such corporate scal; that it was so affixed
pursuant to authority given by the Board of Directors of said corperation and that he signed his name thereto pursuant to like authority, and acknowledges

same to be the act and deed of said corporation.

My commission expires

J. MOHR

NOTARY PUBLIC
SOUTH DAKOTA

June 23, 2015 (seAL)

g Sy eyl ey o
3

(R

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attomey hereinabove set fonth is still in
force, and funther centify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof | have hercunto subscribed
my name and affixed the seal of the said corporation this 30th day of October L2013

1. Mohr, Notary Public
CERTIFICATE

WESTERN SURETY COMPANY

L. Nelsuu, Assistant Secretary
Form F4280-7-204 2



DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION

e COMMONWEALTH OF VIRGINIA
8980 Mayland Dr., Suite 400, Rich: , VA 23233
h 03-31-2014 q sl o o i h 208305916 u

‘BOARD FOR CONTRACTORS
CLASS A CONTRACTOR
"CLASSIFICATIONS® ELE H/H

MIDASCO LLC
MIDASCO VALLC

7121 DORSEY RUN ROAD
ELKRIDGE, MD 21075

Kot VA

CGordon N. Dizon, Directer

ALTERATION OF THES DOCUMENT, UGE AFTER EXPIRATION, Oft ISSE BY PERSONI Ot FIRME OTHER
THAN THOSE MAMED MAY RESULT IN CRIMNAL PROSECUTION UNDER THE GOOE OF VIRGENA.

(S8EE REVERSE BIDE FOR NAME ANDVOR ADDRESS CHANGE)

(POCKET CARD) (DETACH HERE)
COMMONWEALTH OF VIRGINIA
BOARD FOR CONTRACTORS DEPARTHEAT OF PROFESSIOUIL AU SECUPATIONAL BEGULATION
CLASS A CONTRACTOR '
“‘CLASSIFICATIONS® ELE H/H

NUMBER: 2705103916 EXPIRES: 03-31-2014

7121 DORSEY RUN ROAD

_
_
_
_
_s_u>moo_._.o:_o>moo<>_._.n , “m
ELKRIDGE, MD 21075 I
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DEPARTMENT OF PROFESSIONAL AND OCCUPATIONAL REGULATION
COMMONWEALTH OF VIRGINIA

2 sl (o U 9960 Mayland Dr., Sutte 400, Richmond, VA 23233 ﬁ b iosl
19.31-2013 ] Telephone: {BO4) 367-8500 0407003966

B L\ J

BOARD FOR ARCHITECTS, PROFESSIONAL ENGINEERS, LAND SURVEYORS, CERTIFIED INTERIOR DESIGNERS
AND LANDSCAPE ARCHITECTS
BUSINESS ENTITY REGISTRATION
PROFESSIONS: LA, ARC, ENG, LS

DEWBERRY CONSULTANTS, LLC
8401 ARLINGTON BLVD _
FAIRFAX, VA 22031 e ine
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State Qorporation Commission

CERIIFICATE OF FACT

I Certify the Following from the Records of the Commission:

That Midasco VA LLC (USED IN VA BY: Midasco, LLC), a limited liability company organized under
the law of Delaware, obtained a certificate of registration to transact business in Virginia from the
Commission on Decermnber 28, 2005; and

That it is registered to transact business in the Commonwealth of Virginia as of the date set forth
below.

Nothing more is hereby certified.

Signed and Sealed at Richimond on this Date:

November 1, 2013

U Joel H. Peck, Clerk of the Commission

CISECOM
Document Control Number: 1311015524
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State Qorporafion Qommizsion

CERTIFICATE OF FACT

I Certify the Following from the Records of the Commission:

That Dewberry Consuitants LLC is duly organized as a limited liability company under the law of
the Commonwealth of Virginia;

That the date of its organization is January 01, 2000; and

That the limited liability company is in existence in the Commonwealth of Virginia as of the date
set forth below.

As of the date below, this certificate of organization is in effect and the company is current in the
payment of all annual registration fees assessed against it by the Commission.

| further certify the following is a list of all documents relating to the articles of organization filed
in this office by Dewberry Consultants LLC.

Articles of Organization - January 1, 2000
Articles of Amendment - September 21, 2012

Nothing more is hereby certified.

Signed and Sealed at Richmond on this Date:

May 8, 2013

(U ToeL 9, Peck, ClerR of the Commission
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ATTACHMENT 4.2.5
State Project No. 0064-007-913, C-501

SCC and DPOR Information - Businesses

Offerors shall compiete the table and include the required state registration and licensure information. By completing this table, Offerors certify that
their team complies with the requirements set forth in Section 4.2.5 and that all businesses listed are active and in good standing.

LLC 3-31-2014

LLC 12-31-2013

1of2



ATTACHMENT 4.2.5
State Project No. 0064-007-913, C-501

SCC and DPOR Information - Businesses

20f2



ATTACHMENT 4.2.6(a

LEAD CONTRACTOR - WORK HISTORY FORM

(LIMIT 1 PAGE PER PROJECT)

a. Project Name & Location | b. Name of the prime design c. Contact information of the Client or | d. Contract e. Contract f. Contract Value (in thousands) g Dollar Value of Work
consulting firm responsible for the Owner and their Project Manager who Completion Completion Original Contract | Final or Estimated | Performed by the Firm identified
overall project design. can verify Firm’s responsibilities. Date Date (Actual | Value Contract Value as the Lead Contractor for this

(Original) or Estimated) procurement.(in thousands)

Name I-95 Advanced ITS/ Name: HNTB Corporation Name of Client./ Owner: VDOT

High Mast Lighting Phone: 804-786-1630 3-31-2007 6-15-2007 $2,245 $2,012 $2,012

Location: I-95 From Route
123 to 7100, NOVA District

Project Manager: Dave Evans
Phone:703-334-2755
Email: david.evans@vdot.virginia.gov

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly.

The advance ITS project on 1-95 was planned
and executed in order to clear critical ITS
infrastructure from the area to be affected by
the I-95 fourth lane widening project. By
moving the ITS infrastructure first, the fourth
lane widening project was able to progress on
an accelerated schedule,

The advance ITS project relocated the conduit,
Jjunction boxes and fiber optic cable as well as
numerous existing devices away from the
planned construction widening operations.
There was approximately 44,610 linear feet of
bored conduit, trenching and inner duct and
approximately 119,605 linear feet of copper
and fiber optic cable. In addition to the
extensive conduit and cabling requirements the
job included installation of sixteen microwave
vehicle detectors, a spread spectrum radio link,
video encoders and decoders, relocation of
CCTYV assemblies, relocation of cabinet
assemblies as well as system documentation
and system support equipment.

The project was finished on time and under
budget.
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Sco e and Com lexit : This project, although relatively
modest in size, shows Midasco’s ability to modify an existing
ITS system while relocating the communication system,
relocating devices, adding devices, keeping the existing
devices working, performing critical cut over’s to the new
communication system, within the right of way and under
traffic control of an extremely busy interstate highway.

Successful Delive : This project demonstrated Midasco’s
ability to work well with VDOT on a challenging and time
sensitive project. Issues were resolved quickly and there was
constant communication and coordination to reach project
completion. In addition the job was performed with zero lost
time accidents and met all VDOT quality requirements. The
project was delivered on time and under budget.

Lessons Learned: One of the most challenging aspects of this
job was the directional bore installation of 1,580 liner feet of
seventeen inch and one-quarter conduits. This was performed
as one continuous operation under traffic control and required
an enormous amount of coordination and preparation. It was
performed successfully over a thirty six hour period and
reinforced the concept of planning the work and working the
plan.




ATTACHMENT 4.2.6(a)

LEAD CONTRACTOR - WORK HISTORY FORM

IMIT 1 PAGE PER PROJECT

a. Project Name & Location | b. Name of the prime/ general

c. Contact information of the Client or

d. Construction e. Construction

f. Contract Value (in thousands)

g. Dollar Value of Work

consulting firm responsible for | Owner and their Project Manager who can Contract Contract Construction Construction Performed by the Firm identified
overall project design. verify Firm’s responsibilities. Completion Completion Contract Value Contract Value as the Lead Contractor for this
Date Date (Actual | (Original) (Actual or procurement.(in thousands)
(Original) or Estimated) Estimated)
Name: VDOT Telegraph Rd. | Name: Name of Client: C.K. Contractors
Interchange Dewberry Phone: 703-317-8601 2013 2012 $14,655 $16,200 $16,200

Location: Alexandria, VA

Project Manager: Mr. Peter Bernatt
Email: pbernatt{@cormanconstruction.com

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify
the full legal name of the affiliate or subsidiary and the role they will have on this project, so the relevancy of that work can be considered accordingly.

This Virginia Department of Transportation (VDOT) Telegraph Road Interchange project
involved a complete reconstruction of the existing interchange to include ramp improvements,
bridge widening / lengthening and widening of the 1-95/1-495 mainline roadway section from
2.1 miles west of Telegraph Road to 0.5 miles to the east.

Midasco performed the overhead and cantilever signing, highway lighting, and
communication installation work, which included extensive overhead sign structures and
foundations. Midasco was also responsible for temporary relocation of existing fiber optics
networks and installing side-fired vehicle detectors, CCTV systems, dynamic message signs,
new communication infrastructure, and all associated underground work.

Midasco was responsible for installing 28 overhead traffic signs, over 50 miles of
underground cable, 191 light structures, 31 Traffic Monitoring System (TMS) cabinets, 20
miles of fiber optic cable, and 20 microwave vehicle detectors.

This project allowed Midasco to work alongside the engineers at Dewberry to create the most
constructible project possible. Midasco worked diligently and efficiently with C.K.
Contractors and VDOT to construct the

finest product at the best value. Working

along the busy corridors in Washington

D.C. was a risk Midasco was aware of

going into the project, but something they

were able to mitigate during the early

phases of construction. As a result, the

project was able to remain on schedule

and under budgel, as well as remain a safe

work site for all on-site employees.

Scope and Complexity: This project is similar to the proposed 1-64/1-77 ATSMS
projects in that it involved the installation of specialty highway systems and
equipment.. By working in tight corridors under a strict schedule, this project
easily classifies as a substantial project for Midasco.

Successful Delivery: Being a subcontractor, the hardest part of this project has
been coordinating scheduling. Midasco has been working alongside C.K. and
their other subs to work as efficiently as possible. Having a project of this
complexity on schedule speaks volumes. The project was completed on time and
under budget. Having a project in such a highly congested area, safety is always
a major concern. There have been no serious injuries or accidents by any of
Midasco’s crews.

Lessons learned: The major lessons learned on this project were to the methods
to effectively construct and build sign and lighting structures and ITS
components along a very busy expressway. Also Keeping all stakeholders
informed with adequate coordination of all issues with all parties involved on
this massive project are the keys to keeping a progressive schedule from
slipping. Lastly, successful installation of the fiber optic network plays a vital
role in integrating all components within the confines of the project.

Integrated Team: C.K. Contractors is a Joint Venture between Corman
Construction and Kiewit Construction. Working alongside C.K. on a daily basis,
Midasco has proven to be a vital subcontractor in this complex project. Midasco
is also working alongside engineers at Dewberry for their design expertise.




ATTACHMENT 4.2.6(a)

LEAD CONTRACTOR - WORK HISTORY FORM

IMIT 1 PAGE PER PROJECT

a. Project Name & Location b. Name of the prime/ general c. Contact information of the Client or d. Construction e. Construction f. Contract Value (in thousands) g. . Dollar Value of Work
consulting firm responsible for Owner and their Project Manager who can Contract Contract Original Contract | Final or Estimated | Performed by the Firm identified
overall project design. verify Firm’s responsibilities. Completion Completion Value Contract Value as the Lead Contractor for this

Date Date (Actual procurement.(in thousands)
(Original) or Estimated)

Name: Name: Name of Client: ICC Constructors (IC3)

Intercounty Connector — Dewberry Consulting LLC Phone: 301-586-4804 2011 2011 $18,500 $20,415 $20,415

Contract C (ICC) Project Manager: Mr. Greg Johnannes

Email:
Location: Laurel MD e o .ohannes shirle contractin .com

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify
the full legal name of the affiliate or subsidiary and the role they will have on this project, so the relevancy of that work can be considered accordingly.

Maryland’s InterCounty Connector (ICC) links existing and proposed development areas between the I-
270/370 and 1-95/US 1 corridors within central and eastern Montgomery County and northwestern Price
George’s County with a state-of-art , limited access, east-west highway.

Midasco worked as a specialty infrastructure contractor under the IC3 joint venture through their contract with
Maryland State Highway. Midasco was responsible for the installation and maintenance of the lighting of the
and intelligent transportation systems, two key elements along this toll road highway

Throughout the project, Midasco installed over 60 miles of underground cable, 21 ITS cabinets, 7 Dynamic
Message Sign (DMS) structures, 10 CCTV cameras, and 2 emergency backup power systems for the tolling
gantries, among other electrical devices.

Midasco’s expertise and skilled workforce was a vital part in the large scale design-build operation to
incorporate cutting edge technology, such as new LED sign lighting on structures and intelligent gantry tolling
structures. Midasco worked continuously with the engineers at Dewberry to construct the most value-added
infrastructure possible. An integral part
of this project was the expedited
scheduling and desire to adhere to the
critical path. Working as a subcontractor
usually results in having your priorities
low on the list. With the ICC, however,
Midasco worked profoundly with the IC3
and Dewberry, ensuring that =
communication flowed freely and the

schedule was met. The result of the

effective communication lead to an

incredible finished product for all parties

involved.

Scope and Complexity This project is of similar scope and
complexity as it involves the installation of state-of-the-art
intelligent transportation systems in a highly congested
region. In addition, the project involved the installation of
many cutting edge technologies and remarkable highway
structures, making it a large-scale project on many different
levels.

Successful Delivery This project was delivered successfully
within the contract time. Both the client (IC3) and the owner
(MDSHA) were pleased with the overall outcome of
Midasco’s installation and professional approach.

Midasco’s good performance on this project is evidenced by
the fact Midasco was selected by the IC3 to work on the next
segments of the ICC - D and E - which suggest that they
were satisfied and pleased with Midasco.

[Lessons Learned. There were two main lessons learned that
came about from this project. The first was to design the
electrical services concurrently with the lighting and ITS to
minimize utility company delays and design conflicts, rather
than design one — begin construction, and then design the
other. The second lesson learned was to coordinale and
install any and all conduit for surrounding projects at the
time of this construction to allow for efficient installation and
to minimize conflicts with future construction,

An Integrated Team  Midasco was a vital part of the IC3
team consisting of Shirley Contracting, Clark Construction,
Facchina Construction, and Trumbell. Midasco also worked
closely with the design engineer, Dewberry, integrating
effective construction methods into their design.




ATTACHMENT 4.2.6(b)

LEAD DESIGNER - WORK HISTORY FORM

(LIMIT 1 PAGE PER PROJECT)

a. Project Name & Location b. Name of the prime/ general c. Contact information of the Client and | d. Construction e. Construction f. Contract Value (in thousands) g. Design Fee for the Work
contractor responsible for their Project Manager who can verify Contract Contract Construction Construction Performed by the Firm identified
overall construction of the Firm’s responsibilities. Completion Completion Date | Contract Value Contract Value as the Lead Designer for this
project. Date (Original) (Actual or (Original) (Actual or procurement.(in thousands)

Estimated) Estimated)

Name: Name: Diehl Electric Name of Client.: New Jersey April 2012 Freeway ITS $5,835 $6,274* (ITS $950

[1-295/1-76/Route 42 Direct Hammonton, N.J. Department of Transportation (NJDOT) October 2013* (ITS Elements) Elements)

Connection — Advance ITS Phone: 609.530.2466 *Awaiting activation *Difference due to

Contract Project Manager: John McCleerey of TT readers by 3rd owner added scope

Location: Camden County, NJ Email: john.mccleerey@dot.state.nj.us party.

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a subconsultant.

I-76 and Route 42 form a northwest-southeast route for local traffic going to and from Philadelphia. I-295 is a southwest to northeast route that parallels the New Jersey Turnpike. In the critical area defined by this project, 1-295
traffic enters the 1-76/Route 42 traffic stream and then exits (along with traffic from I-76/Route 42) at a second interchange less than % mile away to continue on 1-295. The proximity of these two interchanges and the mix of local
commuters familiar with the highway and long distance travelers on 1-295 who are unfamiliar with the network causes driver confusion, congestion and accidents. NJDOT’s solution to this problem is the reconstruction of the
interchanges to provide a direct connection of the I-295 mainline that will separate through traffic on 1-295 from I-76/Route 42 traffic. The complexity and intensity of this reconstruction project will destroy multiple branches of the
existing NJDOT fiber-optic communications infrastructure that runs through these interchanges linking NJDOT’s Traffic Operations Center southwestern portions of the state and local Intelligent Transportation Systems (ITS) devices.

Dewberry, in the role of the Prime (Lead) Designer provided design for the I-295/1-76/ Route 42 Direct Connection Advance ITS Contract which was constructed prior to the ongoing interchange reconstruction project. The goal of
the project was to implement an alternate communications plan and install local devices to monitor traffic, inform drivers of incidents, and ensure these devices were in place and operational before commencement of any major road
work. The project prepared plans and specifications to interface existing ITS elements with leased lines to preserve NJDOT’s ability to communicate with its far flung assets and install ITS elements to monitor traffic and communicate
with drivers. Dewberry’s ITS services included the design and testing of completed and operational ITS systems, including existing Dynamic Message Signs (DMS) and nine (9) new DMSs, two (2) new CCTV cameras 23 “bluetoad”

(Bluetooth-enabled) detectors for determining Travel Time.

The basis of the communications network design was to interrupt existing fiber optic paths through the construction areas at optimal points along the roadways and interface the downstream devices with leased facilities. The
project established Ethernet Virtual Private LANs (EVPLs) over leased facilities (through Verizon Business Services) and further reconfigured existing fiber networks to maintain continuity of communications. The design incorporated
Cisco routers at interface points with the EVPLSs to maintain the security of NJDOT’s network. As part of this effort, ITS devices were converted from point-to-point serial communications protocol (RS 422) to Ethernet IP. Individual
devices were also re-spliced onto different fiber cable bundles as per current client standards.

Besides maintaining the functional integrity of NJDOT’s statewide ITS and traveler information system, additional ITS devices
were included in the Advanced ITS Contract to provide services for the benefit of motorists traveling through the work zones. The

ITS enhancements are providing:

* Traffic monitoring and management of the freeways and arterials in and around the interchanges

« Construction conditions traveler information

* Enhanced Incident detection and management

« Enhanced safety of both user and construction workers
* Increased throughput capacity

» Enhanced work zone planning

In addition to these freeway ITS elements, Dewberry developed plans and specifications for two Traffic Signal System
improvements along arterials parallel to the interstate roadways. These improvements included new computerized traffic signal
system (CTSS) processors, the conversion of existing traffic signals to a new Traffic Adaptive system, data and video
communications networking and systems integration, including point-to-point 4.9 GHz wireless communications systems with
backhaul locations on fiber optic cable at strategic locations. (NOTE: Some of the traffic signal system work has not been completed
due to NJDOT prioritization requirements for the reconstruction of the interchange.)

Design work was performed at the Dewberry office in Bloomfield, NJ.

1-295 /1-76 / RT. 42 DIRECT CONNECTION
CAMDEN COUNTY

ADVANCE ITS LOCATIONS

T8 ADVANCE CONTRACT
DEVICES
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ATTACHMENT 4.2.6(b

LEAD DESIGNER - WORK HISTORY FORM

IMIT 1 PAGE PER PROJECT

Between 1999 and 2004, Dewberry was a subconsultant to Iteris (the prime consultant) on the Virginia Statewide ITS On-Call Support Project. Under this project, Dewberry provided design and construction related support activities.
Three of the more notable assignments are described below and other support activities are identified. Design work was performed at our office location in Fairfax, VA. (Note: Odetics changed its name to Iteris during the project.)

Task 13 — Truck Rollover Project FHWA research identified an Electronic
Warning System as an ITS countermeasure to the recurring problem of truck
rollover accidents on loop ramps. Resource sharing funds from wireless
communication firms were used to implement this system on two 1-495 loop
ramps. This was a collaborative project among several consultants, in which
Dewberry implemented the research findings by finalizing the design plans
for this system. Dewberry accomplished the following on this task:

» Reviewed functional requirements and specifications and prepared
construction drawings,

e Performed field investigation of the two Automatic Truck Rollover
Warning System sites.

¢ Prepared preliminary design plans for review by Iteris and BMI.

¢ Identified and revised Power and Communication requirements.

e Performed Site Surveys for the two sites.

e Prepared an Addendum to the Truck Rollover package after receiving
comments from the Contractor

e Supported VDOT staff during procurement and construction,
including on-site review of construction activities.

e Configured cameras for the operating system database.

Task 54 — VDOT Staunton District Camera Project - Dewberry provided design plans for the installation of 36 CCTV cameras on I-64, 1-66 and I-
81. The camera locations extended from the West Virginia State Line on 1-64 to I-81,north on 1-81 through Winchester, and also included three sites in
the I-64 ATSMS project area. Field activities for these installation drawings included a bucket truck survey to determine the field of view from the
proposed camera locations. Wireless communications and solar power were used at selected sites where land line communications or AC power were
not cost-effective. Dewberry accomplished the following on this task:

o Complied base maps and set-up plan sheets
* Conducted site inspections
¢ Prepared preliminary field inspection plans and preliminary

Lamera
plans
¢ Reviewed and updated property owner database pame
e Collected photos of coverage from proposed camera sites
¢ Considered and evaluated use and cost of solar power at Moun O Boud
Comerabq pment {Reuts 651

several camera sites and versus installing conduit and cables Cabinet
for AC power at these locations.
» Assisted with citizen information meetings by preparing
handouts and display boards to address privacy concemns of
residents living near the camera sites
e Prepared designs for solar panel foundations, and timber
retaining structures
¢ Coordinated with VDOT and TrafficLand for public
dissemination of the images.
o Prepared final field inspection plans, and final plans



ATTACHMENT 4.2.6(b

LEAD DESIGNER - WORK HISTORY FORM

(LIMIT 1 PAGE PER PROJECT)

November 2011 November 2011 $61,000

Dewberry, in the role of the Prime (Lead) Designer as part of the design-build team provided design, construction inspection, and overall QA/QC for Contract C of the ICC Project. This was a $513M contract, one of the five contracts
for this $2.28B facility. This design-build project included 3.8 miles of mainline ICC, a six lane freeway facility, with two three-level interchanges. Overall the project encompassed 20 bridges, 16 retaining walls, five noise walls, 14
stormwater management ponds, multiple phases of erosion and sediment control, low-level and high-mast lighting, intelligent transportation systems (ITS) and electronic toll collection (ETC) components associated with toll collection
facilities, overhead and ground mounted signing design, extensive landscaping, utility relocations at a number of cross-roads, and significant ground improvements. Dewberry was responsible for all preliminary and final roadway and
interchange design, bridge design, ITS and ETC design, maintenance of traffic design, quality assurance and quality control, Dewberry was

also responsible for construction inspection and testing.

The ITS and ETC project elements included four (4) Toll Rate Signs, nine (9) Dynamic Message Signs (DMS), four (4) Flashing Beacon
Highway Advisory Radio signs, 10 CCTV and Toll area monitoring cameras, four (4) ETC gantries and two (2) emergency generators.
These elements are supported by the installation of more than 70,000 feet of underground fiber optic cable on the toll road and adjacent
arterials, and the associated contro! cabinets and electrical and electronic infrastructure. In addition to the Communications and Control
plan sheets, the detail drawings for the project included: the electrical and cabinet details, gantry area details, cabinet installation and
electrical panel board details, transformer size table, conduit contents and fill ratio details, a table of responsibilities, as well as a five sheet
fiber-optic splice plan. Dewberry also prepared an ITS Project Architecture and a detailed Acceptance Test Plan for the installed fiber
optic communications cable, DMS, and CCTV units.

The ICC project had significant environmental commitments from the Record of Decision (ROD), which our design-build team
incorporated into our final design and construction plans. Our team completed the required post-ROD processes to document changes to
obtain the required approvals. In addition, we worked with many adjacent communities, as well as individual landowners, to give advance
notice of upcoming construction activities and worked hard to minimize landowner impacts. We maintained existing access to properties at
all times during construction. The team proposed significant re-designs of the Route 29 and 1-95 interchanges from the preliminary designs
developed by SHA. These various design changes resulted in the elimination of 322,000 SF of bridges and reduced overall right-of-way
acquisition by 14 acres. Submitted an Alternative Technical Concepts (ATCs), these design changes were reviewed and approved by SHA
and the Federal Highway Administration (FHWA) resulting in a $100M project savings.

As part of the initial activities the team worked diligently to identify the critical path design and construction items. After identification, the team prepared advance design packages to allow overall project construction to take place as
early in the schedule as possible. Advance packages examples included: detour, bridge foundation, steel, utility relocations, and erosion and siltation. Dewberry has the knowledge and experience from working on other design-build
projects to assess the critical path and prioritize items such as environmental permitting; utility easements, construction activities, and proper construction execution and delivery. These project aspects are necessary for continued
coordination between the various disciplines from the early stages of design through final plan development. Qur Team held weekly coordination meetings with all the disciplines, along with participation from the construction personnel.
Weekly meetings with the SHA and the Prime Contractor were also held to resolve key issues and maintain the project schedule.

Dewberry ITS design work was performed at our office locations in Fairfax, VA and Beltsville, MD.
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ATTACHMENT 4.0.1.2

DESIGN-BUILD PRICE PROPOSAL

CHECKLIST

Project Name: 1-64 ACTIVE TRAFFIC AND SAFTEY

MANAGEMENT SYSTEM
Contract iD Number: C00104815DB70

» Contents of Price Proposal:

N

CNIEQCRc]

Cost Breakdown Summary in whole numbers and Proposal Price in
both numbers and words (Attachment 4.3.1)

Price Adjustment Information and Forms for Fuel, Asphalt and
Steel, including identification of pay items and associated quantitics
eligible for adjustment (Part 3, Section 6.3, Attachments 6.3)

Proposal Guaranty (C-24) required by Section 102.07 of Part 5,
Division I Amendments to the Standard Specifications

Sworn Statement Forms (C-104, C-105, Attachments 4.3.4(a) and
4.3.4(b))

DBE Requirements Forms (C-111, C-49 and C-112) as applicable
(Attachments 4.3.5(a), 4.3.5(b) and 4.3.5(c))

CD-ROM containing the entire Price Proposal in a single cohesive
Adobe PDF file

1ofl




Request for Proposals I 64 ATSMS

Part 1 No. 1 marle and Augusta Counties, Virginia
Instructions for Offerors Project No. 0064-007-913, C501
ober4 2 13 Contract ID # C00104815DB70
ATTACHMENT 4.3.1
PRICE PROPOSAL FORM

4.3.1 Offeror shall specify the pricing information for the items below, the dollars amount shall
be in whole numbers:

Price Proposal Cost Breakdown Summary;

Design Services, LS $ IS oLO
Mobilization (Construction), LS 3 o ovw
Quality Assurance (Construction), LS $ XN spo
Quality Contro! (Construction), LS $ (7

Conduit Systems, LS $ten =3O
Structures and Poles, LS $ A SO
Power and Communications, LS $ R 3
Dynamic Message Signs (DMS), LS $ LTy
Closed Circuit Television (CCTV), LS $ <

Weather Sensors/Detection, LS $ L&
Roadside/Safety Improvements, LS $ [NHono
All Others Costs, LS $ 3 o0

Proposal Price; (Specify the Total Lump Sum price in both numbers and words,
this price shall equal to the total sum of the items listed above)

Lump Sum (LS): ©G&T MiiLuvior ook o Dok

—RSE VA Twa uwb &ML 2y )
N.N.& DR s

-

Prees o> .
AMIb AL co vA 8EeD (A)
VA BY tiin  zo 2:2)

1 (<o) 13

Commonwealth of \ irainia
Vargina Department of Transportati n



Exhibit 6.3(b)

Form C-16a
August 9, 2013

COMNMONWEALTH OF YIRGINIA
DEPARTMENT OF TRANSPORTATION
ASPHALT PRICE ADJUSTMENT (PG76-22 or PG 70-28)
DESIGN-BUILD PROJECTS

INSTRUCTIONS - This form Is to be completed and returned ONLY when asphalt concrete items containing
PG 76-22 or PG 70-28 is being utilized on the project.

PROJECT NUMBER:

DISTRICT:

Bid Prices in this contract for items containing PG 76-22 or PG 70-28 asphalt cement were developed using an fo.b.

prceof _§ per IMPERIAL ton lor G 76-22 or PG 70-28 This quote is project specific

Price quoles signed by each suppher from which the Design Builder propases 1o obtain PG 76-22 or PG 70 28 shall he
maintained by the Design-Builder, These quotes shall be retamed on site duning the life of the Contract for review by
the Engincer upon sequest.

DATE

SIGNATURE:

{Firm or Corporation)

{(Vendor ho )



EXHIBIT 6.3 (c)
ADJUSTMENT FOR FUEL

VIRGINIA DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION FOR
OPTIONAL ADJUSTMENT FOR FUEL
DESIGN-BUILD PROJECTS

June 30, 2011

in the event the Design-Builder eiecis lo seek adjustment for fuel items designated in the Price
Proposai\Conlracl as Price Adjusiment lems such Hems wili be subjec! lo price adjustment as sel forth
herein. Olher tems wii not be adjusted, except as otherwise specified in the contract.

The Design-Builder will submit thelr monthiy appiication far payment assoclated with eligible work
packages with an adjustment up or down as appropriate for cost changes in fuei used on specific items of
work identified In this provision. A master listing of standard items elfigible for fuet adjusiment is provided
by the Department on its website at the following link
hitp:/iwww.virginiadot.ora/business/resources/masteroptionalfuelitems.pdf. The listing on the web sile
also inciudes the corresponding fuei faclor for each item. The fuel usage faclor for each ilem is
considered inclusive of aii fuel usage.

The amount of adjustment wilt be camputed from the change in the indexes and the on-sile fuel use as
shawn In the Department’s master listing of eligible ltems.

In order to be eiigible for fuel adjusiment under this provision, the Design-Builder shaii clearly identify in
ils Price Proposal those pay llems and the associated quanlities It chooses fo have fuel adjusiment
applied to in its work packages. items the Design-Builder ciaims In its application of payment for fuei
adjustments must be properly deslgnated in order to be considered for adjusiment. Items nol properly
designaled or ieft out of the Design-Builder's Price Proposal wili automalically not be considered for
adjustment.

The monthly Index price lo be used in the administration of this provision wili be caicuiated by the
Department from the Diesel fuel prices published by the U. S. Department of Energy, Energy Information
Administration en highway diesel prices, for the Lower Atiantic region. The monthiy index price will be the
price for diesel fuel caiculated by averaging each of the weekly posted prices for that particuiar month.

For the purposes of this provision, the base index price will be calcutated using the data from the month
preceding the receipt of bids. The base index price wiil be posted by the Department at the beginning of
the month for ali bids recelved during that month.

The current index price will be posted by the Depariment and wiii be calculated using the data from the
month preceding the parlicular estimate being vouchered for payment.

The current monthly quanlity for eligible ilems of work seiected by the Design-Buiider for fuet adjustment
in its work packages will be multiptied by the appropriate fuel factor to delermine the gaiions of fuel to be
cos! adjusled. The amount of adjustment per galion will be the nel difference belwaen the current Index
price and the base index price. Computation for adjustment wili be made as follows:

S=(E-B)QF

Where. 5 = Monelary amount of the adjustment (pius or minus)
B = Base index price
E = Current index price
Q = Quantity of individuai units of work

Commonweaith of Virginia
Virginia Department of Transponiation
Page | of 2



F = Appropriale fuei factor

Adjustments wiii nol be made for work performed beyand the original contract time limit uniess the original
time iimit has been changed by an executed Work Crder,

if new pay items are added to this contract by Work Order and they are listed in the Deparment’s master
iisling of eligible items, the Work Order must indicate which of these individual items wili be fuel adjusied,
otherwise, those llems wili not be fuel adjusted. If appiicabie, designating which new pay items will be
added for fuet adjusiment must be determined during development of the Work Order and clearly shown
on the Work Order form. The Base index price on any new eiigible pay ltems added by Work Order wiil
be the Base index price posted for the month in which bids were received for that particular project. The
Current index price for any new eligible pay items added by Work Order wiil be the index price posted for
the month preceding the eslimate on which the Work Order Is paid.

When quantilies differ between the iast monthly appfication of paymenl prepared upon finai acceplance
and the finai application of payment, adjustmeni will be made using the appropriate curren! index for the
period in which that specific ilem of work was last performed.

In the event any of the base fuel prices In this contract increase more than 100 percent (i.e. fuel prices
doubie), the Depariment wili review each affected ltem of work and give the Deslgn-Buitder wrilten nollce
if work s to stop on any affected item of work. The Depariment reserves the right to reduce, eliminale or
renegollate the price for remaining portions of affected items of work.

Any amountls resulting from fuel adjustment wili not be included in the tolai cost of work for determination
of pragress or for exiension of conlract lime,

I elect to use this provision Date: i) / C»"/ (3

Kl eieet not to use this provision Signature;

: KD Agco WA el USEDIN
Design-builder: A\ f )4 2V AACtdceo Lic )

Vendor No.: M Cfé 7

Commonwealth of Virginia
Virginia Department of Transponation
Page 2 0f 2



EXHIBIT 6.3(d)
ADJUSTMENT FOR STEEL

VIRGINIA DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION FOR
PRICE ADJUSTMENT FOR STEEL
DESIGN-BUILD PROJECTS

June 30, 2011

in the event the Design-Builder elecls lo seek adjusiment for sleel items designated in the Price
Proposai\Contract as Price Adjustment ltems such items wilii be subject to price adjusiment as set forth
herein. Il new pay llems which Involve sleel are estabiished by Work Order, they wili not be subject 1o
Price Adjustment uniess specilically designaled in the Wark Order to be subject to Price Adjustment.

The Design-Builder will submit their monthiy appiicalion for payment associated with eligible work
packages with an adjustment up or down as appropriate for cosl changes in steel used on specific llems
of work identified in the Price Proposaifcontract in accordance with this provision. Provided at the end of
this provision Is a master listing of standard bid items the Department has delermined are eligibie for steel
price adjustment. Inventoried malerials from the listing of eiigible items are specificaliy excluded for
consideration. In addition, concrele items where reinforcing steel is normally included in the unit bid price
for the item such as (bul nol limited to) drop inlets, median barriers, sound barrier walls, bridge ralling and
parapels, are not eligible for consideration under this provision.

The requirements of this provision shall apply only to material cost changes ihat occur between the date
of the apening of the Price Propasal and the dale the material is shipped to the fabricator. To be eligibie
for this price adjustmenl, Design-Buiider is required to filt out the accompanying Form for Price
Adjustment for Efigible Steel llems on Design-Build Projects and submit the same wilh its Price Proposai
for the Project. By signing the Form and submitting it with ils Price Proposal Design-Builder dectares its
intention to parlicipate In the price adjustment in its contract with the Department. For the purposes of
this provision, the prices iisted on the Form for Price Adjustment for Eligibie Steel ltems on Design-Bulld
projecls are fixed for cosl and adjustment calculations regardiess of quantitles incorporated into final
design. Further, in order for steel items to be eligible for adjustment, once shipped lo the fabricator, the
ltems shail be specifically slored, labeled, or lagged, recognizable by color marking, and !denlifiabie by
project for inspection and audit verification.

Design-Buiider shall upon request furnish documentation supporting the price per pound for eligible steei
items as shown on the Form for Price Adjustment for Efigible Steel ltems on Design-Buiid Projects
furnished with its Price Proposal. Design-Buitder must use the format as shown with this Form: no other
format for presenling this information wiil be pemnilted. Design-Buiider shall certify that ail items of
documentation are original and were used in the computation of the price per pound amount for the
represented eligible pay items for the month the Price Proposal was opened. This documentation shali
support the base line materiai price (“Base Price™) of the sleei ltem oniy. Base price per pound shall nol
include the following cost companents: fabrication, shipping, storage, handling, and erection.

Faiiure to submil aii documentation required or requested supporting the per pound prices on eligible
steei lems wili resuil in Design-Builder being ineligibie for a price adjustment of any or ali steel ltems.

Price adjusiment of each quaiilying item under consideration will be subject to the foliowing condition:
There is an Increase or decrease In the cost of eliglbie steel malerials In excess of 10 percent uptoa
maximum of 60 percent from the Base Price when compared with the latest published price index
(“Price index”) in effect at lhe time materiai Is shipped lo the fabricator.

The Price index the Department is using is based on The U.S. Depariment of Laber, Sureau of Labor
Statislics, Producers Price Index (PPi) which measures the average price change over lime of the specilic

Commonwealth of Virginia
Virginia Department of Transportation
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steel eligible ilem from the perspective of the seiier of goods. The Masler List tabie provided at the end of
this provision indicales the Producers Price index (PPi) steet category index ltems and the comesponding
1.0. numbers to which VDOT items wili be compared. Please note: The Producers Price index (PPI) Is
subject lo revision 4 manths after originai publicalion, therefore, price adjusiments and payments will not
be made until the Index numbers are linaiized.

The price adjusiment will be determined by computing the percentage of change iIn index value beyond
10 percent above or below the Index on the date of opening of Design-Buiider's Price Proposal o the
Index value on the date the steel malerlal is shipped lo the fabricator (Please see included sample
examples). Weighls and dale of shipment must be documented by a biii of lading provided lo the
Department. The finat price adjusiment dollar vaiue will be determined by multiplying this percent
increase or decrease in the index (after 10%) by the represented quanlity of steel shipped, by the Base
Price per pound subject to the limitations herein.

Price Increase/decrease wiil be computed as follows:

A=BxPxQ
Where; A= Steet price adjustment In iump sum doilars
B= Average welghled price of sleei submitted In Deslgn-Builder's Price
Proposat! for project in price per pound as listed on the Form for
Price Adjustment for Eiigible Steel ltems on Design-Build Project
P = Adjusted percentage change in PPl average from shipping date lo
dale of opening of Price Praposal minus 10% (0.10) threshold

Q= Total quanlily of sleel in pounds shipped to fabricator for specific
project

The need for appiication of the adjustments herein to extra work wili be determined by the Engineer on an
individual basis and, if appropriate, wiil be specified on the Work Order.

This price adjustment Is capped al 60 percent. This means the maximum “P” value for increase ar
decrease that can be used in the above equatlon Is 50% (60%-10% threshotd).

Caiculations for price adjustmenl shait be shown separale from the monlthly progress payment for work
packages and wiil not be included in the totai cosl of work for delermination of progress or for extension
of contract time.

Upon Department review and due process consideration for redress by Design-Builder, any apparent
evidence fo unbalance the price suppiled by Design-Bullder in favor of items subject to price adjustment
wiii resuit in inetigibliity for Department participation under this provision.

Commonwealth of Virginia
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FORM FOR PRICE ADJUSTMENT FOR ELIGISLE STEEL ITEMS ON DESIGN-BUILD PROJECTS
Must be suppiied wilh Price Proposai for Department Parlicipalion

(Ali prices to be supported by project-specific quotes)
DATE FOR RECEIPT OF PRICE PROPOSAL

Note: All prices (costs) are ta include any surcharges an materials quoted. Vendors must include this
surcharge with their cost. Ali prices (costs) are F.Q.8. from the originating miii.

tem Unit Date of
Number ttem Descriplion Quantity Uni¢ Price Supplier Quote

Well, the undersigned, understand that by supplying prices for the steel items listed above and signing
this form we are declaring our desire to apply the Special Provision For Steel Adjustment for Design-Build
Projects to this Price Proposat and contract. The terms and conditions for participation are as staled in
he Special Pravision For Steel Adjustment for Design-Build Projects.

Design-Builder Dale

Commonwealth of Virginia
Virginia Department of Transportation
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Sample Calculation of a Price Adjustment {increase)

Project bid on Aprii 28, 2004.
Project has 450,000 Ib. of eligibie structurai steel.

Design Builder’s *f,0.b. supplier price for slruclural steel submitted in the Price
Proposal Is $0.2816 per pound. *free on board

Adjusled** BLS Producers Price Index (PP1) mosl recentiy published average at time of opening of the
Price Proposai is 139.6.

All eligible steei shipped to fabricator in same month, Qciober 2004,
Adjusted BLS Producers Price Index {PPI} mosl recently published average for month of October is 161.1

Adjusiment formula is as lollows:
A=BXPXQ

Where; A = Steel price adjustment in lump sum dollars

B= Average weighted price of steel submilted in the Price Proposal for
Design-Buitd project in § per pound

P = Adjusted percentage change in PPi average from shipping date 1o
dale of submitted Price Propasal minus 10% (0.10) threshold

Q = Total quantity of eiiglble steel shipped ta fabricator In Oclober
2004 for this project in pounds

B= $0.2816
P= (161.1- 139.6y139.6 - 0.10 = 0.054
Q= 450,000 b,

A= 0.2816 x 0.054 x 450,000
A= $6,842.88 pay adjusimen! o Design-Builder

Commonwealth of Virginia
Virginia Department of Transponation
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Sample Calculatlon of a Price Adjustment (decrease)

Project bid on April 28, 2004.
Project has 450,000 Ib, of eligible slructural steel.

Design-Builder's *f.0.b. supplier price for structural steel submitied in the Price
Proposal is $0.26816 per pound. *free on board

Adjusted BLS Producers Price Index (PP|) most recently published average at time of opening of the
Price Proposal Is 156.6.

All eligible steel shipped {n fabricalor in same monih, October 2004.
Adjusted BLS Producers Price Index (PP!) most recenlly published average for month of October Is 136.3

Adjustment formula Is as follows:
A=BXPXQ

Where; A= Sieel price adjustment In lump sum dollars

B= Average weighled price of steal submitled in the Price Proposal for
Design-Build project In § per pound

P = Adjusled percentage change In PPl average from shipping dale to
dale of submitled Price Proposal minus 10% (0.10) threshold

Q= Tolal quanlily of eligible stee! shipped to fabricator in October
2004 for thls project in pounds

B= $0.2816
P= (136.6 - 136.3)/156.6 - 0.10 = 0.030
Q= 450,000 b,

A= 0.2816 x 0.030 x 450,000
A= $3,801.60 credil lo Department

Commonwealth of Virginia
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MASTER LISTING
STANDARD BID ITEMS ELIGIBLE FOR STEEL PRICE ADJUSTMENT

March 18, 2002

BLS Series |, D.
Number WPU
ITEM NUMBER ITEM DESCRIPTION UNITS  usedin $ adjust.
00519 SHEET PILE, STEEL SF avg. 1017 & 101
00540 REINF. STEEL Le 101704
00542 EPOXY COATED REINF. STEEL LB 101704
00560 STRUCTURAL STEEL JB-1 e avg. 1017 & 101
11030 REINF. STEEL BRIDGE APPR. SLAB LB 101704
11181 PATCH.HYDR.CEM.CONC. PAVE. SY 101704
13290 GUARDRAIL GR-8 (NCHRP 350 TL-3) LF avg 1017 & 101
13292 GUARDRAIL GR-BA (NCHRP 350 TL-3) LF avg. 1017 & 101
13294 GUARDRAIL GR-8B (NCHRP 350 TL-3) LF avg 117 & 101
13310 GUARDRAIL TERMINAL GR-6 (NCHRP 350) LF avg. 1017 & 101
13320 GUARDRAIL GR-2 LF avg. 1017 & tD1
13323 GUARDRAIL GR-2A LF avg. 1M7& 101
13331 RAD. GUARDRAIL GR-2 LF avg. 1017 & 101
13333 RAD. GUARDRAIL GR-2A LF avg. 1017 & 101
13335 GUARDRAIL GR-3 LF avg. 1017 & 101
13341 GUARDRAIL TER. GR-6(WEATHERING STEEL LF avg. 1017 & 104
13351 GUARDRAIL GR-8 LF avg. 1017 & 101
13352 GUARDRAIL GR-8A LF avg 1017 & 101
13353 GUARDRAIL GR-8B LF avg. 17 & 101
13355 GUARDRAIL GR-10 LF avg. 1017 & 101
13421 MEDIAN BARRIER MB-3 iF avg. 17 & 101
13450 MEDIAN BARRIER MB-5 LF avg. 1017 & 11
13451 MEDIAN BARRIER MB-5A LF avg. 1017 & 101
13452 MEDIAN BARRIER MB-5B LF avg. 1017 & 101
13545 REINF. STEEL LB 101704
14502 REINFORCING STEEL LB 101704
15290 PATCH.CEM.CONC PAVE.TY.CRCP-A SY 101704
15302 PATCH,CEM.CONC.PAVE. TY. Il SY 101704
15305 PATCH.CEM.CONC PAVE.TY. IV-A SY 101704
17323 GUARDRAIL BEAM . LF avg 1017 & 101
17325 RADIAL GUARDRAIL BEAM . LF avg. TM7& 10
17327 RUB RAIL LF avg 1017 & 101
17353 CABLE GR-3 LF avg. 1017 & 101
17521 GUARDRAIL BEAM (WEATHERING STEEL) LF avg. 1017 & 101
17523 RADIAL GUARDRAIL BEAM (WEATHERING STEEL) LF avg. 1017 & 101
17525 RUB RAIL (WEATHERING STEEL) LF avg. 1017 & 101
22501 FENCE FE-W1 LF avg. 1017 & 101
22643 FENCE FE-CL LF avg. 1017 & 101
22645 FENCE FE-CL VINYL COATED LF avg. 1017 & 101
23043 WATER GATE FE-4 TY.III LF avg. 1017 & 101
23501 FENCE FE-W1 (FABRIC ONLY) LF avg 1017 & 101
45522 4" STEEL ENCASE. PIPE LF 101706
45532 6" STEEL ENCASE. PIPE LF 101706
45562 16" STEEL ENCASE. PIPE LF 101706
45572 18" STEEL ENCASE. PIPE LF 101706

Commonwealth of Virginia
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45582
45584
45582
50402
50404
50406
50410
50412
50414
50416
50418
51317
51318
51325
81327
51329
51331
51337
51339
51341
51344
51346
51347
51348
51368
51400
51402
51408
51412
51414
514186
51418
51420
51422
55162
55163
55166
55169
55171
55176
55185
55186
55187
55188
55189
55190
55192
60452
61700
61704
61705
61750
61811
61812
61813
61814
61820

24" STEEL ENCASE. PIPE LF 101706
24" JACKED STEEL ENCASEMENT PIPE LF 101706
30" STEEL ENCASE. PIPE LF 101708
SIGN POST STEEL 3" LF 101706
SIGN POST STEEL 4° LF 11706
SIGN POST STEEL 6 LF 101706
SIGN POST STEEL 10" LF 101706
SIGN POST STEEL 127 LF 101706
SIGN POST STEEL 14° LF 101706
SIGN POST STEEL 16* LF 101706
SIGN POST STEEL 18" LF 101706
SIG. POLE MP-1 20' ONE ARM 30' EA 101708
SiG. POLE MP-1 20' ONE ARM 32' EA 101706
SIG. POLE MP-1 20' ONE ARM 38' EA 101706
SIG. POLE MP-1 20' ONE ARM 40 EA 101706
SIG. POLE MP-1 20° ONE ARM 42' EA 101706
SI1G. POLE MP-1 20° ONE ARM 44’ EA 101706
SIG. POLE MP-1 20° ONE ARM 50' EA 101706
SIG. POLE MP-1 20' ONE ARM 52 EA 101706
SIG. POLE MP-1 20' ONE ARM 54° EA 101706
SIG, POLE MP-1 20' ONE ARM 56' EA 101706
SIG. POLE MP-1 20° ONE ARM 58' EA 101706
SIG. POLE MP-1 20° ONE ARM &0° EA 101706
SIG. POLE MP-1 20°' ONE ARM 62' EA 101706
SIG.POLE MP-1 200TWO ARMS 36'& 42' EA 101706
51G.POLE MP-1 CO.LU.ONE ARM 38 EA 101706
SI1G.POLE MP-1 CO.LU.ONE ARM 40 EA 101706
SIG.POLE MP-1 CO.LU.ONE ARM 46 EA 101706
51G.POLE MP-1 CO.LU.ONE ARM 50 EA 101706
SIG.POLE MP-1 CO.LU.ONE ARM 52 EA 101706
SIG.POLE MP-1 CO.LU.ONE ARM 54 EA 101706
SIG.POLE MP-1 CO.LU.ONE ARM 56 EA 101706
S1G.POLE MP-1 CO.LU.ONE ARM 58 EA 101706
S1G.POLE MP-1 CO.LU.ONE ARM 60 EA 101706
LIGHTING POLE LP-1 30"-4' EA 101706
LIGHTING POLE LP-3 30'-6' EA 101706
LIGHTING POLE LP-1 30™-12' EA 101706
LIGHTING POLE LP-1 35-8' EA 101706
LIGHTING POLE LP-1 35-10' EA 101706
LIGHTING POLE LP-1 408" EA 101706
LIGHTING POLE LP-2 TYPE A EA 101706
LIGHTING POLE LP-2 TYPE B EA 101706
LIGHTING POLE LP-2 TYPE C EA 101706
LIGHTING POLELP-2 TYPE D EA 101706
LIGHTING POLE LP-2 TYPE E EA 101706
LIGHTING POLE LP-2 TYPE F EA 101706
LIGHTING POLELP-2 TYPEH EA 101706
REINF. STEEL BRIDGE APPR. SLAB LB 101704
REINF. STEEL LB 101704
CORROSION RESISTANT REINF. STEEL LB 101704
EPOXY COATED REINF. STEEL LB 101704
STRUCT.STEEL HIGH STRG.PLT.GIRDERS LB avg. 1017 & 101
STR.STEEL PLATE GIRDER ASTM A709 GRADESO Le avg. 1017 & 101
STR.STEEL PLATE GIRDER ASTM A709 GRADES0 LB avg. 1017 & 101
STR.STEEL PLATE GIRDER ASTM A709 GRADEHPS50W LB avg. 1017 & 101
STR.STEEL PLATE GIRDER ASTM A709 GRADEHPS7OW LB avg. 1017 & 11
STR.STEEL RCOLLED BEAM ASTM A709 GRADE 35 LB avg. 117 & 101

Commonwealth of Virginia
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61821
61822
61990
64110
64112
64114
64768
64778
65200
65204
65205
67086
67088
67089
68100
68104
68105
68107
668108
66109
68110
68112
68113
68114
68115
68270
69060
69100
69104
69105
69110
69112
69113

STR.STEEL ROLLED BEAM ASTM A709 GRADESO
STR.STEEL ROLLED BEAM ASTM A709 GRADESOW
STEEL GRID FLOOR

STEEL PILES 107

STEEL PILES 12¢

STEEL PILES 14"

DRIVING TEST FOR 12" STEEL PILE

DRIVING TEST FOR 14" STEEL PILE

REINF. STEEL

CORROSION RESISTANT REINF STEEL

EPOXY COATED REINF. STEEL

FPED. FENCE &

PED. FENCE &'

PED. FENCE 10

REINF. STEEL

CORROSION RESISTANT REINF STEEL

EPOXY COATED REINF. STEEL

STR.STEEL PLATE GIRDER ASTM A709 GRADES0
STR. STEEL PLATE GIRDER ASTM A709 GRS0W
STR. STEEL PLATE GIRDER ASTM A709 GR HPS50W
STR. STEEL PLATE GIRDER ASTM A709 GR HPS70W
STR.STEEL ROLLED BEAM ASTM A703 GR 36
STR.STEEL ROLLED BEAM ASTM A709 GR 50
STR.STEEL ROLLED BEAM ASTM A709 GR 50W
STRUCT. STEEL

REINF. STEEL BRIDGE APPR. SLAB

SHEET PILES, STEEL

REINF. STEEL

CORROSION RESISTANT REINF, STEEL

EPOXY COATED REINF. STEEL

STEEL PILES 107

STEEL PILE 12"

DRIVING TEST FOR 12" STEEL PILE

I elect to usc this provision

| elect not to use this provision

Date:
Signature:

Design-Builder: ™

LB avg 1017 & 101
LB avg 1017 & 101
SF avg 1017 & 101
LF avg 1017 & 104
LF avg 1017 & 101
LF avg 1097 & 101
LF avg 1017 & 101
LF avg 1017 & 101
LB 101704
LB 101704
L8 101704
LF avg 1017 & 101
LF avg 1017 & 101
LF avg 1017 & 101
LB 101704
LB 101704
LB 101704
L8 avg 1017 & 101
LB avg 1017 & 101
LB avg 117 & 101
LB avg 1017 & 10
LB avg 1017 & 101
LB avg 1017 & 11
LB avg 1017 & 101
LB avg 1017 & 101
LB 101704
SF avg. 1017 & 101
LB 101704
LB 101704
LB 101704
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101

{

-l

c vV

Vendor No.:

M OSSO L c_)
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Form C-24

Rev 7-65-05
COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
PROPOSAL GUARANTY
KNOW ALL MEN BY THESE PRESENTS, THATWE  Midasco, LLC As
principal, and Western Surety Company Surety, are held and firmly bound unto the

Commonwealth of Virginia as obiiges, in the amount of FIVE PERCENT OF THE DOLLAR VALUE OF THE
BID, lawful money of the United States of America, for the payment of which, well and truly to be made, we
bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally and firmly
by these presents.

SIGNED, sealed and dated this 7th Day of November .2013

WHEREAS, the above said principal is herewith submitting its proposal for:

PROJECT NUMBER: 0064-007-913, C501
I-64 Active Traffic and Safety Management System, Contract ID No. C00104815DB70

NOW, THEREFORE, the condition of the above obligee is such, that if the aforesaid principal shall be
awarded the contract upon said proposal and shal! within the time specified in the Specifications after the
notice of such award enter into a contract and give bond for the faithful performance of the contract, then this
obligation shall be null and void; otherwise to remain in full force and effect and the principal and surety will
pay unto the obligee the difference in money between the amount of the bid of the said principal and the
amount for which the obligee may legally contract with another party to perform the said work if the latter
amount be in excess of the former; but in no event shall the liability exceed the penal sum hereof,

Midasco, LLC Western Sure Com an
rincipal®) Surety Company)
By: By:
{Officer, artner Ow er) Seal) Richa . Faint, | (Attomey-in-Facl™) (Seal)

1954 Greenspring Drive, Suile 450
Timonium, MD 21093

(Principal®) {Address)
By: By:
(Officer, Partner or Owner) (Seal) (Surety Company)
(Principal®) (Attomayn-Fact™) (Seal)
By: By:
(Officer, Partner or Owner) (Seal) {Address)

*Note: If the principal is a joinf venlure, each party therecf must be named and execution made by same hereon. If there is more than
one suraty to the bid bond, each surety must be named and execulion shall be made by same hereon.

Elsctronic Bld Only: In lieu of completing the above sectlon of the Contract Performance Bond, the Principal shall file an Elsctronlc
Bid Bond when bidding electronically. By signing below the Principal is ensuring the identified electronic bid bond has been
executed and the Principal and Surety are firmly bound unto the Commonwealth of Virgi ia under the same conditions of the bid

bond as shown above. (usEO i VARY MDA Lol
MioA DV L —
Electronic Bid Bond ID# Company/Bidder Name Signature and Title

**Aftach copy of Power of Attorney



Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation
having its principal office in the City of Sjoux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein aflixed hereby
make, constitute and appoint

Richard C. Faint, III , Individually

of Columbia, MD its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its
behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -
Surety Bond No.: Bid Bond
Principal: Midasco, LLC
Obligee: Commonwealth of Virginia

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said
Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authrity of the By-Law printed on the reverse hereof, duly adopted, as indicated, by
the shareholders of the corporation

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Viee President and its corporate seal to be
hereto affixed on this 10th day of August, 2012,

WESTERN SURETY COMPANY

aul T. Bruflat, Vice President

State of South Dakota
County of Minnchaha

On this 10th day of August, 2012, before me personally came Paul T. Bruflat, to me known, who, being by me duly swom, did depose and say: that he
resides in the City of Sioux Falls, State of South Dakota; that he is the Vice President of WESTERN SURETY COMPANY described in and which executed
the above instrument; that he knows the scal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed
pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges
same to be the act and deed of said corporation.

My commission expires J. MOHR

June 23, 2015 @som m

(L) s

J. Mokir, Notary Public
CERTIFICATE
I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby centify that the Power of Attomey hereinabove set forth is still in
force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof 1 have hereunto subscribed
my name and offixed the seal of the said corporation this____ 7 th day of November ,_2013

WESTERN SURETY COMPANY

L. Nelson, Assistant Secretary
Form F4280-7-2012



Authorizing By-Law
ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Atterney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders
of the Company.

Section 7. All bonds, policies, undertekings, Powers of Attorney, or other obtigations of the corporation shatl be executed in the
corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other
officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer
may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company.
The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obtigations of the
corporation. The signature of any such officer and the corporate seal may be printed by facsimile.



Form C-104
Rev 7-13-05
COMMONWEALTH OF VIRGINIA

DEPARTMENT OF TRANSPORTATION
PROJECT: 0064-007-913, G-501

FHWA

This form must be compleled signed and retumed wth bd; and failure t do so may resull in the rejection of
your bid. THE CONTRACTOR SHALL AFFIRM THE FOLLOWING STATEMENT EITHER BY SIGNING
THE AFFIDAVIT AND HA VING IT NOTARIZED OR BY SIGNING THE UNSWORN DECLARATION
UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE UNITED STATES. A SEPARATE FORM
MUST BE SUBMITTED BY EACH PRINCIPAL OF A JOINT VENTURE BID.

STATEMENT, In preparation and subm ssion of this bid | the firm, corporation or officers agenls or
employees thereof did not, either directly or ind recty enter into any combination or arrangement with any
persons, firm or corporation or enter inlo any agreement part cipate in any collusion, or otherwise take any
aclion in the resfraint of free, compelitive bidding in violation of the Sherman Act (1SUSC Section 1) or

Article 1.1 or Chapter 12 of Title 18.2 {Virginia Governmenla Frauds Act) Sections 59 1-9 1 through 59.1-
9 17 or Seclions 59.1-68.6 through 59 1-68 8 of the Code of Vrgna

AFFIDAVIT
The undersigned is duly authorized by the bidder I make the foregoing stalement to be filed with bid
submitted on beha f of the bidder for contracis to be ! t by the Commonwealth Transporation Board

Signed at ot b Lo D , this day of v 20
sty (Al L - oL -

(Name o irm) { 1gnature) itle {print)
STATE of May and COUNTY (CITY) of & a Wiy,
L Katherine CSade fout , @ Notary Public in and for the Statqtﬁ\g:v:\f%%;ﬁij?ﬂ{/g’%
County(City) aforesa d, hereby cert fy that this day Lo e @ o1 FER° 05

<F owmry 2
personally appeared before me and made oath that he is duly authorized lo make the above slatemignts; ="

and that such statements are true and correct.

= i Ac
i fu EX-h
Subs ribed and sworn to before me this b day of 20z - é‘b
A o treasset
My Commission expires /2@ 20 ORre coV \\\\‘\
N 1ary Pub e
OR
UNSWORN DECLARATION

The undersigned is duly authorized by the bidder to make the foregoing statement to be filed with bids
submitted on behalf of the bidder for contracts to be let by the Commonwea th Transporiation Board.

Signed at , this

day of , 20
County (City), STATE

By:

{Name of Firm) {Signalure Title {print)

MB”" . ﬁ

(I

(/
//’ "



PROJECT:

FHWA

Form C-185
Rev 7-13-05

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
AFFIDAVIT

This form musl be completed signed notarized and relurned with bid and failure to do 50, may result in the
rejeclion of your bid A separate form musl be submitted by each principat of a joint venture bid.

1

! the firm corporation or officers, agents or emplayees Ihereof have neither directly nor
indireclly enlered inlo any combination or arrangement with any person, firm or corporalion
or enlered inlo any agreement participated in any collusion, or otherwise taken any action
in restraint of free campelitive bidding in conneclion with such contract, the effect of which
is to prevent compelition or Increase the cast of construction or malntenance of roads or
bridges

During the preceding twelve months, | {we) have been a member of lhe following Highway
Conlraclor's Associations, as defined in Section 33 1-336 of the Code of Virginla {1970}, (If
none, so state)

NAME Location of Principal Office
0064-007 913, C-501
VT A Ve ™ o vA
o Boesni§ M
| (we) have . have not . participaled in a3 previous conlracl or subcontract
subject lo the equal opportunity ause, as required by Execulive Orders 10925, 11114, or
11246, and that I/We have . have not . filed with the joinl Reporling Commiillee,

the Direclor of the Office of Federal Contract Comphance, a Federal Government
contracling or administering agency or the former Presidenl's Committee on Equal
Employment Opportunily, all reports due under the applicable filing requiremenls.

Note: The above ceriification is required by the Equal Employment  Opportunity
Regulations of the Secretary of Labor (41 CFR 60-1.7(b)1)]. and must be submilted by
bldders and proposed subcontraclors only in conneclion with conlracts and subcontracts
which are subject lo the equal opportunlty clause Conlracts and subcontracls which are
exempt from the equal opporiunity clause are sel forh in 41 CFR 60-1.5. (Generally only
contracl or subcontracts of $10,000 or under are exempt )

Currenlly Standard Form 100 (EEO 1) is the only report required by the Executive Orders
or thelr Implementing regulalions

Ptoposed prime conlraclors and subconlractors who have parlicipaled in a previous
contract or subcontract subject 1o the Execulive Orders and have not filed the required
reports should nole that 41 CFR 60-1 7(b) (1) prevenis the award of contract and
subconlract unless such contraclor submils a reponi covering the delinquent pericd or such
other period specified by the Federal Highway Administration or by the Direclor, Office of
Federal Contract Compliance, U.S Department of Labor.

{Conlinued)



ORDER NO.:
CONTRACT ID. NO.:

Form C-105
page 2

3. The bidder cerlifies to the best of its knowledge and belief, that it and its principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared
ineligible or voluntarily excluded from covered transactions by any Federal
department or agency;

(b) Have not within a three year period preceding this proposal been convicted of or
had a civil judgement rendered against them for commission of fraud or a criminal
offence in connection with obtaining, attempting to obtain, or performing a public
{Federal, State or local) transaction or contract under a public iransaclion; violation
of Federal or State anlitrust statules or commission of embezzlement, theft,
forgery, bribery, falsification or destruction of records, making false slatements, or
receiving stolen property;

{c) Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the
offenses enumerated above; and

(d) Where the bidders is unable to certify to any of the statements in this certification,
the bidder shali show an explanation below.

Explanations will not necessarily result in denial of award, but will be considered in determining
bidder responsibility. For any explanation noted, indicate below to whom it applies, initiating
agency, and dates of action. Providing false information may result in federal criminal prosecution
or administration sanctions. The bidder shall provide immediate written nolice to the Department if
at any time the bidder learns thal its certificalion was erroneous when submitted or has become
erroneous by reason of change circumstances.

The undersigned is duly authorized by the bidder to make the foregoing statements to be filed with
bids submitted on behalf of the bidder for contracts to be let by the Commonwealth Transportation
Board.

Howae s C.Dl Mo

Signed at , this day of AD 20
<0 ounty (City), STATE
\;A Céﬂvgﬁ g\(\o )5.':-\3 e =g, \“\\\uunmm, ",
- - ’
(Name o Firm) {Signature e print) o RN “(\;':mm& /""z,,
STATE of 'y COUNTY (CITY)of K5 / § P D%
To-wit: R wWOlAR, 23 T
! eth er, £ Sar / + @ Notary Public in and for the StatéZand; PO i E
County(City) aforesaid, hereby certify that this day E ?f/ _ A9 §
personally appeared before me and made oath that he is duly authorized to make the above statements”z,, ’17'04J --------- “‘-\ \\\\*
and that such statements are true and carrect. Y11, ”f ?:‘\5““\\\“
1
Subscribed and swomn lo befor me this G day of Aot @i .20 /% .
My Commission expires / z2e/ zoin

Notary Public
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
MINIMUM DBE REQUIREMENTS

PROJECTNO. 0064-007-913, C-501

FHWA NO.

***INSTRUCTIONS = **

THIS FORM CAN BE USED BY THE CONTRACTOR TO SUBM T THE NAMES OF DBE FIRMS TO BE UTILIZED ON THE PROJECT THE
CONTRACTOR SHALL INDICATE THE DESCRIPTION OF THE CATEGORY {5 M SPor H) AND THE TYPE OF WORK THAT EACH DSE WILL
PERFORM AND THE ALLOWABLE CREDIT PER ITEM({S} ADD TIONAL SHEETS TO SHOW THE ALLOWABLE CREDIT PER ITEM MAY BE
ATTACHED IF NECESSARY PLEASE NOTE: THE AMOUNT OF ALLOWABLE CRED T FOR A OBE SUPPLIER IS 60% OF THE TOTAL COST
OF THE MATERIALS OR SUPPLIES OBTAINED AND 100° FOR A DBE MANUFACTURER OF THE MATERIALS AND SUPPLIES OBTAINED
A CONTRACTOR MAY COUNT 100% OF THE FEES PAID TO A DBE HAULER FOR THE DELIVERY OF MATERIALS AND SUPPLIES TO THE
PROJECT SITE BUT NOT FOR THE COST OF THE MATERIALS AND SUPPLIES THEMSELVES

DBE REQUIREMENT 3.0 %

PERCENT ATTAINED BY BIDDER %

USED AS
SUBCONTR (S)
MFG (M) S AMOUNT
NAMES{S) AND CERTIFICATION NO SUPPLIER (SP) TYPE OF WORK AND ITEM ALLOWARBLE
OF DBE(S) TOBE USED HAULER (H) NO(S) CREDIT PER ITEM
S cLecy EQUIP 27 o
TOTAL §$ 2335008
T A

TOTAL CONTRACT VALUE _g 0064007813 C-501 , ReQUIRED DBE % =8% 2 1<

IWE ER Y THAT THE PROPOSED DBE(S) SUBMITTED WILL BE USED ON THIS CONTRACT AS STATED HEREON AND ASSURE THAT
DURING THE L FE OF THE CONTRACT | WE W/iLL MEET OR EXCEED THE PARTICIPATION ESTABLISHED HEREON BY THE
DEPARTMENT
MiDASLDO vALLE UsED v vA BY
Mibasca L BY
BIDDER SIG AT RE

SSWOENTT BY ({ &
TITLE TE
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

DBE GOOD FAITH EFFORTS DOCUMENTATION

--DO NOT DETACH--

THIS INFORMATION MUST BE SUBMITTED
WITH YOUR BID PROPOSAL IF YOUR BID DOES
NOT MEET THE PROJECT DBE REQUIREMENTS,

OR
WHEN REQUESTED BY VDOT

coNTRACT 1.0, Numaer C00104815DB70
proJEcT Numeer 3064-007-913

FHWA NUMBER
pisTrRicT Staunton

DATE BID SUBMITTED

BIDDER'S NAME n

sioture_ ALY R rz0l))

TITLE
VENDOR NUMBER A qs V4
DBE GOAL FROM BID PROPOSAL

Caal MeT
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

DBE GOOD FAITH EFFORTS DOCUMENTATION

CONTRACT L.D. NO. DATE SUBMITTED

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT

THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY
REPRESENTS THE INFORMATION CONTAINED HEREIN.

BIDDER, SIGNATURE

TITLE

NAMES OF CERTIFIED DBEs AND THE DATES ON WHICH THEY WERE SOLICITED TO BID
ON THIS PROJECT

INCLUDE THE ITEMS OF WORK OFFERED AND THE DATES AND METHODS USED FOR

FOLLOWING UP INITIAL SOLICITATIONS TO DETERMINE WHETHER OR NOT DBEs WERE
INTERESTED.

NOTE ATTACH ADDITIONAL PAGES IF NECESSARY

ATTACH COPIES OF SOLICITATIONS TELEPHONE RECORDS, FAX CONFIRMATIONS
ELECTRONIC INFORMATION ETC



Form C-49
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

DBE GOOD FAITH EFFORTS DOCUMENTATION

CONTRACT I.D. NO. DATE SUBMITTED

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT.

THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY
REPRESENTS THE INFORMATION CONTAINED HEREIN.

BIDDER SIGNATURE

TITLE

TELEPHONE LOG

NOTE: ATTACH ADDITIONAL PAGES IF NECESSARY
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

DBE GOOD FAITH EFFORTS DOCUMENTATION

CONTRACT I.D. NO. DATE SUBMITTED

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT.

THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY
REPRESENTS THE INFORMATION CONTAINED HEREIN.

BIDDER SIGNATURE

TITLE

ITEM(S) OF WORK THAT THE BIDDER MADE AVAILABLE TO DBE FIRMS

IDENTIFY THOSE ITEM(S) OF WORK THAT THE BIDDER MADE AVAILABLE TO DBE
FIRMS OR THOSE ITEM(S) THE BIDDER IDENTIFIED AND DETERMINED TO SUBDIVIDE
INTO ECONOMICALLY FEASIBLE UNITS TO FACILITATE DBE PARTICIPATION. FOR
EACH ITEM LISTED, SHOW THE DOLLAR VALUE AND PERCENTAGE OF THE TOTAL
CONTRACT AMOUNT. IT IS THE BIDDER’S RESPONSIBILITY TO DEMONSTRATE THAT
SUFFICIENT WORK TO MEET THE GOAL WAS MADE AVAILABLE TO DBE FIRMS.

NOTE: INFORMATION REQUIRED FOR THIS SECTION CONTINUED ON SHEET 5
ATTACH ADDITIONAL PAGES IF NECESSARY
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

DBE GOOD FAITH EFFORTS DOCUMENTATION

CONTRACT I.D. NO. DATE SUBMITTED

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT.

THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY
REPRESENTS THE INFORMATION CONTAINED HEREIN.

BIDDER SIGNATURE

TITLE
ADDITIONAL INFORMATION REGARDING_ITEM(S) OF WORK_THAT THE
BIDDER MADE AVAILABLE TO DBE FIRMS (Continued From Sheet 4)
ITEM(S) OF WORK MADE AVAILABLE, NAMES OF SELECTED FIRMS AND DBE STATUS,

DBEs THAT PROVIDED QUOTES, PRICE QUOTE FOR EACH FIRM, AND THE PRICE
DIFFERENCE FOR EACH DBE IF THE SELECTED FIRM [S NOT A DBE.

NOTE: ATTACH ADDITIONAL PAGES IF NECESSARY.

IF THE FIRM SELECTED FOR THE ITEM IS NOT A DBE PROVIDE THE REASON(S) FOR
THE SELECTION ON A SEPARATE PAGE AND ATTACH.

PROVIDE NAMES, ADDRESSES, AND TELEPHONE NUMBERS FOR THE FIRMS LISTED
ABOVE.
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

DBE GOOD FAITH EFFORTS DOCUMENTATION

CONTRACT I.D. NO. DATE SUBMITTED

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT.

THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY
REPRESENTS THE INFORMATION CONTAINED HEREIN.

BIDDER SIGNATURE
e 0064-007-913, C-501

ADVERTISEMENTS OR PROOFS OF PUBLICATION
NAMES AND DATES OF EACH PUBLICATION IN WHCH A REQUEST FOR DBE

PARTICIPATION FOR THE PROJECT WAS PLACED BY THE BIDDER. ATTACH COPIES OF
PUBLISHED ADVERTISEMENTS OR PROOFS OF PUBLICATION.

NOTE: ATTACH ADDITIONAL PAGES IF NECESSARY
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

DBE GOOD FAITH EFFORTS DOCUMENTATION

CONTRACT I.D. NO. DATE SUBMITTED

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT.

THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY
REPRESENTS THE INFORMATION CONTAINED HEREIN,

BIDDER SIGNATURE

TITLE

NAMES OF AGENCIES CONTACTED TO PROVIDE ASSISTANCE

NAMES OF AGENCIES (SEE SPECIAL PROVISION FOR 107.15) AND THE DATES THESE
AGENCIES WERE CONTACTED TO PROVIDE ASSISTANCE IN CONTACTING,
RECRUITING, AND USING DBE FIRMS. IF THE AGENCIES WERE CONTACTED IN
WRITING, ATTACH COPIES OF SUPPORTING DOCUMENTS.

NOTE: ATTACH ADDITIONAL PAGES IF NECESSARY.
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

DBE GOOD FAITH EFFORTS DOCUMENTATION

CONTRACT I.D NO. DATE SUBMITTED

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT.

THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY
REPRESENTS THE INFORMATION CONTAINED HEREIN.

BIDDER SIGNATURE

TITLE

TECHNICAL ASSISTANCE AND INFORMATION PROVIDED TO DBEs
EFFORTS MADE TO PROVIDE INTERESTED DBEs WITH ADEQUATE INFORMATION
ABOUT THE PLANS, SPECIFICATIONS, AND REQUIREMENTS OF THE BID DOCUMENTS
TO ASSIST THE DBEs IN RESPONDING TO A SOLICITATION.

IDENTIFY THE DBEs ASSISTED, THE INFORMATION PROVIDED, AND THE DATE OF
CONTACT. ATTACH COPIES OF SUPPORTING DOCUMENTS.

DBEs ASSISTED INFORMATION PROVIDED

NOTE: ATTACH ADDITIONAL PAGES IF NECESSARY
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

DBE GOOD FAITH EFFORTS DOCUMENTATION

CONTRACT L.D. NO. DATE SUBMITTED

IF THE DBE GOAL ESTABLISHED FOR THIS CONTRACT HAS NOT BEEN MET OR VDOT
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT.

THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY
REPRESENTS THE INFORMATION CONTAINED HEREIN.

BIDDER SIGNATURE

TITLE

EFFORTS MADE TO ASSIST DBEs OBTAIN BONDING, LINES OF CREDIT,
INSURANCE, ETC.

EFFORTS MADE TO PROVIDE INTERESTED DBEs IN OBTAINING BONDING, LINES OF
CREDIT, INSURANCE, NECESSARY EQUIPMENT, SUPPLIES, MATERIALS, OR RELATED
ASSISTANCE OR SERVICES, EXCLUDING SUPPLIES AND EQUIPMENT THE
SUBCONTRACTOR PURCHASES OR LEASES FROM THE P PRIME CONTRACTOR OR ITS
AFFILIATES,

IDENTIFY THE DBEs ASSISTED, THE ASSISTANCE OFFERED, AND THE DATES OF
SERVICES OFFERED AND PROVIDED. ATTACH COPIES OF SUPPORTING DOCUMENTS.

DBEs ASSISTED DATES SERVICES OFFERED
AND/OR PROVIDED

NOTE: ATTACH ADDITIONAL PAGES IF NECESSARY
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

DBE GOOD FAITH EFFORTS DOCUMENTATION

CONTRACT 1.D. NO. DATE SUBMITTED

iIF THE DBE GOAL ESTABLISHED FOR THiS CONTRACT HAS NOT BEEN MET OR VDOT
REQUESTS THE SUBMITTAL THEREOF, THE BIDDER IS REQUIRED TO SUBMIT GOOD
FAITH EFFORTS AS OUTLINED IN THIS DOCUMENT.

THE BIDDER ACKNOWLEDGES AND CERTIFIES THAT THIS FORM ACCURATELY
REPRESENTS THE INFORMATION CONTAINED HEREIN.

BIDDER SIGNATURE

TITLE

ADDITIONAL DATA TO SUPPORT DEMONSTRATION OF GOOD FAITH EFFORTS

NOTE: ATTACH ADDITIONAL PAGES, IF NECESSARY
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF BINDING AGREEMENT
WITH
DISADVANTAGED BUSINESS ENTERPRISE FIRMS

ProjectNo.:  DOGH-OOT -NA LSO\
Federal Project No.: OC - O (\QJ"\)
This form is {o be submiitad In accordance wilh the Department’s Special Pravision for Secton 107 15

It is hereby certified by the below signed Contraclors thal lhere exists a written quole, acceplable lo the parties
involved preliminary to a binding subconiract agreement staling the details conceming the work o be performed
and the price which wili be paid for the aloremenlioned work. This document s not intanded fo nor should It be
construed (o, conlain the enlire texi of the agreement batween the conlracting parties. This documenl does nol iake
the place of, nor may it be substituled for, an official subcontracting agreement in those siluations that may requlre
such an agreement. A copy of the fuly executed subcontrac! agreemsni shall be submilted lo the Engineer w thin
fourieen (14} business days after conlract execulion,

Itis urthe cert edtha Ihe a oremen ‘oned mulual y acceplabla quol  and fully execuled subcontracl agreemenl
represent the entire agreemenl between the parties involved and tha no conversations, verbai agreements or
other forms ol non-wrillen representations shail serve lo add lo, delete, or modify lhe lerms a5 slated

The prime Contractor furher represents that the aforementioned mulually acceplabla quote and fully execuled
subcontraci agreement shall remain on file for a perled of nol less than cne year following complelion of the prime’s
contract with the Depariment or for such langer period as provisions of gaveming Federal or Slate law or regulalions
may require For purposes of this form the lerm Prme Conlaclor shall reler o any Conlraclor ubhzing a DBE
subcontraclor, regardlass of tier in which they are ¢laiming DBE credil loward the contract goal

Contractors further jointly and severally represent that said binding agreemen! s for the performance of a
“commarcially useful function™ as that lerm Is employed In49 CF R Parl 26 55 {c (d

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PR ME CONTRACTOR, AND ANY LOWER TIER
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM

Prime Contracior vy LtC (USED =9 ADRASCT L:_C)
- ~ . M Py
y RIS D e
Signalure T
3 H & 7
Firs! Tier
Subcontraclor if
Apglicable (i C

: 74

le



Second Tier
Subcontractor if
Applicable

Third Tier
Subcontractor if
Applicable

DBE Contractor

Form C-112
Rev 3-1-11
Page 2 of 2

Signature

Signalure

Signature
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