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Date: 1/12/2015

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

  Budgeted Cost 

($) 

00110 CLEARING AND GRUBBING 1 LS 1,676,207.83$        

00120 REGULAR EXCAVATION (F) 79342 CY 2,776,970.00$        

00150 BORROW (F) 27168 CY 543,360.00$           

00212 MINOR STRUCTURE EXCAVATION (BOX CULVERT) (F) 80 CY 16,000.00$             

00522 CONCRETE CLASS A4 (BOX CULVERT) (F) 89 CY 267,000.00$           

00525 CONCRETE CLASS A3 MISC. (F) 230 CY 115,000.00$           

00540 REINF. STEEL (BOX CULVERT) 12395 LB 37,185.00$             

00585 6" PERFORATED SCHEDULE 40 PVC PIPE 2300 LF 23,000.00$             

00588 UNDERDRAIN UD-4 55771 LF 613,481.00$           

00591 COMB. UNDERDRAIN CD-2 657 LF 15,111.00$             

00595 OUTLET PIPE 3220 LF 51,520.00$             

00596 ENDWALL EW-12 33 EA 24,750.00$             

00700 POST INSTALLATION INSPECTION 19052 LF 76,208.00$             

01151 JACKED & BORED 15" PIPE 96 LF 57,600.00$             

01156 STORM SEWER PIPE 15" 3115 LF 389,375.00$           

01181 JACKED & BORED 18" PIPE 250 LF 187,500.00$           

01186 STORM SEWER PIPE 18" 7866 LF 983,250.00$           

01241 JACKED & BORED 24" PIPE 1899 LF 1,709,100.00$        

01246 STORM SEWER PIPE 24" 4173 LF 521,625.00$           

01246 STORM SEWER PIPE 24" - SWM 1630 LF 244,500.00$           

01301 JACKED & BORED 30" PIPE 106 LF 137,800.00$           

01306 STORM SEWER PIPE 30" 1172 LF 175,800.00$           

01361 JACKED & BORED 36" PIPE 691 LF 1,174,700.00$        

01366 STORM SEWER PIPE 36" 970 LF 242,500.00$           

01481 JACKED & BORED 48" PIPE 169 LF 439,400.00$           

01486 STORM SEWER PIPE 48" 1435 LF 430,500.00$           

06150 15" END SECTION ES-1 OR 2 15 EA 15,000.00$             

06180 18" END SECTION ES-1 OR 2 3 EA 3,000.00$               

06240 24" END SECTION ES-1 OR 2 21 EA 21,000.00$             

06240 24" ES-1 OR ES-2 11 EA 13,750.00$             

06300 30" END SECTION ES-1 OR 2 1 EA 1,500.00$               

06360 36" END SECTION ES-1 OR 2 6 EA 12,000.00$             

06480 48" END SECTION ES-1 OR 2 2 EA 6,000.00$               

07506 DROP INLET DI-5 41 EA 307,500.00$           

08189 DROP INLET DI-10H TY. I, L=8' 41 EA 307,500.00$           

08190 DROP INLET DI-10H TY. I, L=10' 20 EA 150,000.00$           

08191 DROP INLET DI-10H TY. I, L=12' 14 EA 105,000.00$           

08227 DROP INLET DI-10I TY. I, L=20' 4 EA 30,000.00$             

09056 MANHOLE MH-1 OR 2 102 LF 153,000.00$           

09057 FRAME & COVER MH-1 19 EA 9,500.00$               

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of 
measure that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load 
the project schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be 
identified.  The values and quantities shall be clearly supported by the escrowed pricing documents.

BASE SCOPE SCHEDULE OF ITEMS

State Project 0064-965-264

Attachment 4.8.2(a) 

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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10013 CEM.STAB. AGGR. MATL. NO. 21A (F) 54220 TN 4,066,500.00$        

10062 ASPH-STAB. OPEN-GRADED MATERIAL (F) & (P) 22906 TN 2,290,600.00$        

10103 NO. 25 OR NO. 26 AGGREGATE 1313 TN 52,520.00$             

10130 PEA GRAVEL 475 TN 33,250.00$             

10495 TRUCK MOUNTED ATTENUATOR 3104 HR 77,600.00$             

10608 ASPHALT CONCRETE TY. SM-12.5D (F) & (P) 8184 TN 589,248.00$           

10610 ASPHALT CONCRETE TY. IM-19.0A (F) & (P) 15341 TN 1,073,870.00$        

10630 FLEXIBLE PAVEMENT PLANING (6") (F) 61963 SY 619,630.00$           

10643 ASPHALT CONCRETE TY. BM-25.0D (F) & (P) 75602 TN 5,292,140.00$        

10653 STONE MATRIX ASPHALT SMA-12.5 (76-22) (F) & (P) 8539 TN 1,075,914.00$        

10655 STONE MATRIX ASPHALT SMA-19.0 (76-22) (F) & (P) 8539 TN 1,024,680.00$        

10700 RUMBLE STRIP, ASPHALT 112500 LF 33,750.00$             

12322 ASPHALT CONC. CURB TY MC-3B 10665 LF 266,625.00$           

13315 GUARDRAIL TERMINAL GR-11 23 EA 11,500.00$             

13320 GUARDRAIL GR-2 1675 LF 25,125.00$             

13349 GUARDRAIL TERMINAL SITE PREPARATION 74 EA 7,400.00$               

13401 ALT BREAKAWAY CABLE TERMINAL GR-9 23 EA 34,500.00$             

13401 NS GUARDRAIL GR-FOA-2 TY. I 10 EA 15,000.00$             

13401 NS GUARDRAIL GR-FOA-2 TY. II 8 EA 6,000.00$               

13401 NS GUARDRAIL QUADGUARD IMPACT ATTENUATOR 10 EA 150,000.00$           

13421 MEDIAN BARRIER MB-3 10520 LF 231,440.00$           

13462 MEDIAN BARRIER MB-7F 23615 LF 1,865,585.00$        

13630 IMPACT ATTEN. SER. TYPE 1-A 19 EA 76,000.00$             

13755 SOUND BARRIER WALL ABSORPTIVE (CONCRETE) 153936 SF 5,387,760.00$        

15301 TYPE I CONCRETE PAVEMENT PATCHING (F) 3940 SY 394,000.00$           

15302 TYPE II CONCRETE PAVEMENT PATCHING (F) 3792 SY 379,200.00$           

22643 6' FENCE FE-CL 7100 LF 71,000.00$             

22675 GATE FE-CL L=10' 10 EA 7,500.00$               

24152 TYPE III BARRICADE 8' 6 EA 2,400.00$               

24160 CONSTRUCTION SIGNS 3730 SF 186,500.00$           

24278 GROUP 2 CHANNELIZING DEVICES 341786 DA 102,535.80$           

24279 PORT. CHANGEABLE MESS. SIGN 1 LS 25,000.00$             

24281 ELECTRONIC ARROW 1 LS 4,000.00$               

24282 FLAGGER SERVICE 2410 HR 60,250.00$             

24288 WARNING LIGHT TY. B 160 EA 24,000.00$             

24290 TRAFFIC BARRIER SER. CONC. 102374 LF 4,402,082.00$        

24410 DEMOLITION OF PAVEMENT (F) 24533 SY 490,660.00$           

24502 NS REMOVE EXIST. REMOVE EXIST. DMS STRUCTURE 3 EA 15,000.00$             

24601 REMOVE EXISTING GUARDRAIL 15425 LF 154,250.00$           

24611 NS RESET EXIST. GUARDRAIL 19925 LF 199,250.00$           
1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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24825 NS MODIFY EXIST. MODIFY EXIST. ITS  CABINET 4 EA 20,000.00$             

24825 NS MODIFY EXIST. MODIFY EXIST. JUNCTION BOX 8 EA 40,000.00$             

24825 NS RELOCATE EXIST. RELOCATE EXIST. ITS CCTV CABINE 1 EA 5,000.00$               

25505 FIELD OFFICE - TYPE 1, MODIFIED 26 MO 52,000.00$             

25565 PROGRESS SCHEDULE - BASELINE 1 EA 485,000.00$           

25567 PROGRESS SCHEDULE - UPDATES 32 MO 80,000.00$             

26118 DRY RIPRAP CLASS 1 18" (F) 90 SY 9,000.00$               

26126 DRY RIPRAP CL. I 26" 711 TN 142,200.00$           

27012 TOPSOIL CLASS A 12350 CY 86,450.00$             

27102 REGULAR SEED 5213 LB 52,130.00$             

27103 OVERSEEDING 3258 LB 32,580.00$             

27215 FERTILIZER (15-20-15) 8 TN 8,000.00$               

27250 LIME 113 TN 33,900.00$             

27410 ROCK CHECK DAM, TYPE 1 15 EA 15,000.00$             

27415 ROCK CHECK DAM, TYPE 2 140 EA 140,000.00$           

27451 DROP INLET PROTECTION, TYPE A 41 EA 20,500.00$             

27461 DROP INLET PROTECTION, TYPE B 79 EA 39,500.00$             

27505 TEMPORARY SILT FENCE 56245 LF 281,225.00$           

27526 TURBIDITY BARRIER 560 LF 168,000.00$           

27545 STORMWATER MANAGEMENT BASIN EXCAVATION (F) 56500 CY 1,695,000.00$        

27550 STORM WATER MAN.DRAIN.STR.SWM 36 LF 108,000.00$           

28810 MULCH 220 CY 13,200.00$             

29000 TREES 300 EA 22,500.00$             

29000 SHRUBS 300 EA 22,788.00$             

29000 PLUGS 18000 EA 36,000.00$             

50108 SIGN PANEL 2644 SF 52,880.00$             

50110 OVERLAY SIGN PANEL 8 SF 2,400.00$               

50410 SIGN POST STEEL 10" 153 LF 22,950.00$             

50412 SIGN POST STEEL 12" 36 LF 5,400.00$               

50414 SIGN POST STEEL 14" 125 LF 18,750.00$             

50418 SIGN POST STEEL 18" 197 LF 29,550.00$             

50430 SIGN POST STP-1, 2" 78 LF 1,950.00$               

50432 SIGN POST STP-1, 2 3/16" 107 LF 2,675.00$               

50434 SIGN POST STP-1, 2 1/2" 107 LF 2,675.00$               

50490 CONCRETE FOUNDATION STP-1 8 EA 4,000.00$               

50504 CONC. FOUND.SSP-VI A 2'3" DIA.X 4' DE 10 EA 9,000.00$               

50512 CONC. FOUND.SSP-VI A 2'9" DIA.X 5' DE 2 EA 2,800.00$               

50528 CONC. FOUND.SSP-VI A 3'0" DIA.X 7' DE 6 EA 10,200.00$             

50552 CONC. FOUND.SSP-VI A 4' DIA.X 8' DEPT 2 EA 4,000.00$               

50560 CONC. FOUND.SSP-VI A 4' DIA.X 10' DEP 6 EA 12,000.00$             
1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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50575 CONC. FOUND.O/H SIGN STRUCTURE 180 CY 90,000.00$             

50759 RELOC.EXIST.SIGN PANEL TY.SP-1 6 EA 4,800.00$               

50761 RELOC.EXIST.SIGN PANEL TY.SP-2 1 EA 1,500.00$               

50762 RELOC.EXIST.SIGN PANEL TY.SP-3 2 EA 5,000.00$               

50864 REMOVE-DISPOSE SIGN STRUCT. TY. VIA 1 EA 2,000.00$               

50902 NS TRAF. SIGN OH CNTLVR STR. (STA.1604+27EB) 1 EA 25,000.00$             

50902 NS TRAF. SIGN OH CNTLVR STR. (STA.2599+96WB) 1 EA 25,000.00$             

50902 NS TRAF. SIGN OH SPAN STR. (STA. 1589+90EB) 1 EA 50,000.00$             

50902 NS TRAF. SIGN OH SPAN STR. (STA. 1763+79EB) 1 EA 50,000.00$             

50902 NS TRAF. SIGN OH SPAN STR. (STA. 2612+45WB) 1 EA 50,000.00$             

50902 NS TRAF. SIGN OH SPAN STR. (STA. 2634+75WB) 1 EA 35,000.00$             

50902 NS TRAF. SIGN OH SPAN STR. (STA. 1548+00EB) 1 EA 35,000.00$             

51248 NS CONC. FND. CABINET FOUNDATION 1 EA 2,500.00$               

51425 NS COMM. EQUIP. CAMERA POLE 45' 1 EA 9,000.00$               

51614 NS COND. CABLE FO CABLE 12 STRAND SINGLE 1720 LF 8,600.00$               

51614 NS COND. CABLE NO. 8 BOND WIRE 300 LF 300.00$                  

51614 NS COND. CABLE DMS COMPOSITE CABLE 200 LF 1,400.00$               

51614 NS COND. CABLE FO CABLE 96 STRAND SINGLE 4150 LF 16,600.00$             

51962 NS RELOC. EXIST. DMS 3 EA 12,000.00$             

51962 NS RELOC. EXIST. WARNING LIGHTS 1 EA 1,000.00$               

51962 NS RELOC. EXIST. ITS EQUIP. (TRAVEL TIME SIGN) 2 EA 5,000.00$               

51962 NS RELOC. EXIST. ITS EQUIP. (CCTV) 1 EA 622.38$                  

51962 NS RELOC. EXIST. ITS EQUIP. CABINET (UNKNOWN) 2 EA 7,542.50$               

51963 NS REMOVE, DISPOSE O/H STR. TY DB-1 5 EA 65,000.00$             

51963 NS REMOVE, DISPOSE O/H STR. TY CS-1 2 EA 4,000.00$               

51963 NS REMV. EXIST. COMM. ANTENNA 1 AS 234.16$                  

51963 NS REMV. EXIST. JUNCTION BOX OR M.H. 17 EA 6,285.41$               

51963 NS REMV. EXIST. CONCRETE FOUNDATION 6 EA 4,436.76$               

51963 NS CONC. FOUND. REMV. CABINET FOUNDATION 1 EA 877.50$                  

54032 TY. B CL. I PAVE LINE MARK 4" (SINGLE WHITE LINE) 245 LF 735.00$                  

54034 TY. B CL. I PAVE LINE MARK 6" (SINGLE WHITE LINE) 250 LF 1,000.00$               

54034 TY. B CL. I PAVE LINE MARK 4" (SINGLE YELLOW LINE 1530 LF 4,590.00$               

54034 TY. B CL. I PAVE LINE MARK 4" MINI-SKIP 70 LF 280.00$                  

54034 TY. B CL. I PAVE LINE MARK 4" SKIP 915 LF 2,745.00$               

54034 TY. B CL. VI PAVE LINE MARK 6" MINI-SKIP (3' LONG, 367 LF 1,468.00$               

54037 TY. B CL. VI PAVE LINE MARK 8" 4480 LF 6,720.00$               

54076 TY. B CL VI PAVE LINE MARK 6" (SINGLE WHITE LINE) 58624 LF 17,587.20$             

54076 TY. B CL VI PAVE LINE MARK 6" (SINGLE YELLOW LINE) 57624 LF 17,287.20$             

54076 TY. B CL VI PAVE MARK 6" SKIP (10' LONG, 30' SPACE 30326 LF 9,097.80$               

54105 ERAD. OF EXIST. PAVE. MARKING 3765 LF 8,659.50$               
1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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54240 TEMP. PAVE. MARKER 1 WAY 1807 EA 9,035.00$               

54552 CONSTR. PAVE. MARK. (TY. F, CL. I) 4" 333037 LF 333,037.00$           

54554 CONSTR. PAVE. MARK. (TY. F, CL. I) 8" 30665 LF 30,665.00$             

55586 JUNCTION BOX JB-S1 20 EA 10,000.00$             

56014 ELECT. SER. GRD. ELECTRODE(10') 5 EA 647.05$                  

56042 NS CONDUIT DIRECTIONAL DRILL (2) (2") HDPE 600 LF 12,000.00$             

56042 NS CONDUIT DIRECTIONAL DRILL (4) (2") HDPE 170 LF 5,100.00$               

56042 NS CONDUIT TRENCHED (2) (2") PVC 4700 LF 23,500.00$             

56042 NS CONDUIT 2" RMC CONDUIT 400 LF 8,000.00$               

56205 TEST BORE 12 EA 12,000.00$             

56205 SUBSURFACE UTILITY ENGINEERING (SUE) 9 AS 225,000.00$           

59050 NS COMM. EQUIP. RELOCATE EXISTING SERVICE 2 AS 4,000.00$               

59050 NS COMM. EQUIP. FIBER OPTIC INTERCONNECT CENTER 2 EA 7,600.00$               

59050 NS COMM. EQUIP. FIBER OPTIC JUMPER 2 EA 76.00$                    

59050 NS COMM. EQUIP. FIBER OPTIC PIGTAIL 3 EA 225.00$                  

59050 NS COMM. EQUIP. FIBER OPTIC SPLICE 850 EA 17,000.00$             

59050 NS COMM. EQUIP. JUNCTION BOX FIBER INTERMEDIATE 12 EA 9,000.00$               

59050 NS COMM. EQUIP. JUNCTION BOX FIBER LARGE 6 EA 15,000.00$             

59050 NS COMM. EQUIP. UNDERGROUND FIBER SPLICE ENCLOSURE 6 EA 6,000.00$               

59050 NS COMM. EQUIP. RELOCATE ELECTRICAL DISCONNECT 2 AS 1,040.00$               

59050 NS COMM. EQUIP. CAMERA POLE FOUNDATION 1 EA 6,900.00$               

59050 NS COMM. EQUIP. REMOVE EXISTING CAMERA POLE (45') 1 EA 400.00$                  

59050 NS COMM. EQUIP. RELOCATE EQUIP. CCTV DOME CAMERA 1 EA 625.00$                  

59050 NS COMM.EQUIP.  REMOVE CAMERA POLE FOUNDATION 1 EA 650.00$                  

59060 NS COMM. EQUIP. SYSTEM DOCUMENTATION 2 EA 3,050.00$               

59060 NS COMM. EQUIP. TRAVEL TIME SIGN ACCEPTANCE TEST 1 EA 950.00$                  

59071 NS COMM. EQUIP. POWER CONDUCTOR 1760 LF 5,280.00$               

59071 NS COMM. EQUIP. REMOVE DMS CABLE 3 AS 690.00$                  

59071 NS COMM. EQUIP. POWER CONDUCTOR (3 WIRE) 3300 LF 9,900.00$               

61322 PRESTRESSED CONCRETE I BEAM, TYPE II 12 EA 84,000.00$             

64020 DRILLED SHAFT 48" DIAMETER OPTION 720 LF 1,008,000.00$        

67089 PEDESTRIAN FENCE, 10' 1020 LF 40,800.00$             

68040 CONCRETE CLASS A4 (F) 1026.66 CY 769,995.00$           

68047 CONCRETE PARAPET, F SHAPE 1092 LF 109,200.00$           

68090 BRIDGE DECK GROOVING 4170 SY 8,340.00$               

68093 CORROSION RESISTANT REINFORCING STEEL, CLASS III 205280 LB 410,560.00$           

68113 STRUCTURAL STEEL, ROLLED BEAM ASTM A709 GR. 50 717800 LB 1,076,700.00$        

68160 REPLACEMENT OF EXISTING BEARINGS 240 EA 240,000.00$           

68160 NEW ELASTOMERIC BEARINGS 108 EA 43,200.00$             

68162 BEAM SEAT REPAIR 45 EA 27,000.00$             
1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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68258 REMOVAL OF ASPHALT/EPOXY OVERLAY 4112 SY 41,120.00$             

68265 CONCRETE CLASS A4 BRIDGE APPROACH SLAB 724.19 CY 144,838.00$           

68270 REINF. STEEL BRIDGE APPROACH SLAB 126734 LB 63,367.00$             

68320 DECK: TYPE B PATCHING 520 SY 78,000.00$             

68330 DECK: TYPE C PATCHING 14 SY 8,400.00$               

68476 NS ENV.& WORKER PROTECT. STR. NO. 6082 1 LS 34,000.00$             

68492 NS MATERIAL DISPOSAL STR. NO. 6082, TYPE 1 LS 25,000.00$             

68578 BACKWALL RECONSTRUCTION 559.52 LF 111,904.00$           

68580 CONCRETE BEAM REPAIRS 75 LF 37,500.00$             

68590 JACKING AND BLOCKING 204 EA 153,000.00$           

68610 VERY EARLY STRENGTH LATEX MODIFIED CONCRETE 1749 SY 139,920.00$           

68610 LATEX MODIFIED CONCRETE 705 SY 56,400.00$             

68638 EPOXY CONCRETE OVERLAY 3454 SY 276,320.00$           

68760 TRAFFIC BARRIER SERVICE SINGLE FACE PARAPET 2616 LF 327,000.00$           

68899 REBUILD DECK SLAB EXTENSION 544.84 LF 108,968.00$           

68899 MAKE DECK SLAB CONTINUOUS OVER PIERS 536.08 LF 134,020.00$           

68899 HYDRODEMOLITION 4028 SY 201,400.00$           

68899 GALVANIC ANODES 500 EA 20,000.00$             

68900 REMOVE PORTION OF EXISTING STRUCTURE 6 EA 900,000.00$           

69005 SELECT MATERIAL TYPE 1, MIN CBR-30 5868 TN 205,380.00$           

69009 POUROUS BACKFILL 96 CY 10,560.00$             

69010 PIPE UNDERDRAIN 1022 LF 3,577.00$               

69011 STRUCTURE EXCAVATION (F) 2292 CY 401,100.00$           

69030 CONCRETE CLASS A3 (F) 702.53 CY 1,756,325.00$        

69091 CORROSION RESISTANT REINFORCING STEEL, CLASS I 29840 LB 59,680.00$             

69100 REINFORCING STEEL 118800 LB 118,800.00$           

69414 PRESTRESSED CONCRETE PILES 14" 3600 LF 450,000.00$           

69416 PRESTRESSED CONCRETE PILES 16" 1800 LF 270,000.00$           

69424 PRESTRESSED CONCRETE PILES 24" 3100 LF 542,500.00$           

69426 LOADING TEST FOR 14" PREST. CONCRETE PILES 8 EA 16,000.00$             

69426 LOADING TEST FOR 16" PREST. CONCRETE PILES 4 EA 8,000.00$               

69426 LOADING TEST FOR 24" PREST. CONCRETE PILES 8 EA 16,000.00$             

69432 DRIVING TEST FOR 14" PRESTRESSED CONCRETE PILES 720 LF 108,000.00$           

69434 DRIVING TEST FOR 16" PRESTRESSED CONCRETE PILES 360 LF 63,000.00$             

69442 DRIVING TEST FOR 24" PRESTRESSED CONCRETE PILES 700 LF 140,000.00$           

69491 CRACK REPAIRS (BOX CULVERT) 1500 LF 45,000.00$             

69491 CRACK REPAIRS (PIERS) 676 LF 33,800.00$             

69492 CRACK REPAIRS (ABUTMENTS) 1574 LF 78,700.00$             

69500 CONCRETE SURFACE REPAIR (BOX CULVERT) 40 SY 2,000.00$               

69500 CONCRETE SUBSTRUCTURE SURFACE REPAIR 225 SY 22,500.00$             
1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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Date: 1/12/2015

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

  Budgeted Cost 

($) 

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of 
measure that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load 
the project schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be 
identified.  The values and quantities shall be clearly supported by the escrowed pricing documents.

BASE SCOPE SCHEDULE OF ITEMS

State Project 0064-965-264

Attachment 4.8.2(a) 

69639 DRY RIPRAP CLASS II 38" (F) 211 TN 21,100.00$             

69740 CONCRETE SLAB SLOPE PROTECTION, 4" 1292 SY 64,600.00$             

69740 SLOPE PROTECTION REPAIR 260 SY 19,500.00$             

69999 GALVANIC ANODES 500 EA 18,500.00$             

MOBILIZATION 1 LS 4,875,000.00$        

EXISTING DRAINAGE INSPECTION 1 LS 65,000.00$             

BOND COST 1 LS 1,480,000.00$        

SURVEY 1 LS 425,000.00$           

DESIGN COSTS 1 LS 9,965,000.00$        

QUALITY ASSURANCE 1 LS 1,350,000.00$        

QUALITY CONTROL 1 LS 1,350,000.00$        

R.O.W. ACQUISISTION COSTS 1 LS 700,000.00$           

ENVIRONMENTAL COSTS 1 LS 2,750,000.00$        

UTILITY RELOCATION COSTS 1 LS 975,000.00$           

00120 UNSUITABLE EXCAVATION (F) 98365 CY 3,442,775.00$        

FIXED OBJECT ATTACH. GR-FOA-CZ 17 EA 17,000.00$             

WRECKER SERVICE 1 LS 235,000.00$           

TEMPORARY PAVEMENT 9600 SY 720,000.00$           

PARTNERING 1 LS 10,000.00$             

NS16325 THIN HOT MIX ASPHALT CONCRETE OVERLAY (THMACO) (F) & (P) 15534 TN 1,941,750.00$        

NS PIER PROTECTION BARRIER 409 LF 81,800.00$             

NS CONTRACT NBIS ACCESS, UNDER BRIDGE INSPECTION 12 DAY 34,800.00$             

NS 27030 FILTER MEDIA 3090 CY 154,500.00$           

NS 27552 NO. 57 STONE 1800 TN 180,000.00$           

NS02110 ABANDON EXISTING PIPES 4009 LF 120,270.00$           

NS02110 CLEAN OUT 36" PIPE 93 LF 2,325.00$               

NS02110 STORMWATER MANAGEMENT BASIN LINER 8938 SY 268,140.00$           

NS02110 EROSION CONTROL MAINTENANCE 1 LS 250,000.00$           

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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Date: 1/12/2015

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

  Budgeted Cost 

($) 

10608 ASPHALT CONCRETE TY. SM-12.5D (F) & (P) 6815 TON 490,680.00$           

10643 ASPHALT CONCRETE TY. BM-25.0D (F) & (P) 17399 TON 1,217,930.00$        

10653 STONE MATRIX ASPHALT SMA-12.5 (76-22) (F) & (P) 17076 TON 2,151,576.00$        

24272 TRUCK MOUNTED ATTENUATOR 3168 HR 79,200.00$             

24611 NS RESET EXIST. GUARDRAIL 8675 LF 86,750.00$             

27012 TOPSOIL CLASS A 2" 6.33 ACRE 12,660.00$             

27102 REGULAR SEED 1114 LB 11,140.00$             

27103 OVERSEEDING 696 LB 6,960.00$               

27215 FERTILIZER (15-20-15) 2 TON 2,000.00$               

27250 LIME 24 TON 7,200.00$               

54105 ERAD OF EXIST PAVE MARKING -38136 LF (38,136.00)$           

54552 CONSTR. PAVE MARK (TY F, CL I) 4" 122506 LF 61,253.00$             

54554 CONSR. PAVE MARK (TY F, CL I) 8" 2000 LF 1,000.00$               

Attachment 4.8.2(b) 

State Project 0064-965-264

BASE SCOPE SCHEDULE OF ITEMS

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of 
measure that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load 
the project schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be 
identified.  The values and quantities shall be clearly supported by the escrowed pricing documents.

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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Date: 1/12/2015

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

  Budgeted Cost 

($) 

00120 REGULAR EXCAVATION (F) 4963 CY 62,037.50$             

00150 EMBANKMENT (F) 15341 CY 153.41$                  

00585 6" PERFORATED SCHEDULE 40 PVC PIPE 1150 LF 4,600.00$               

00588 UNDERDRAIN UD-4 6193 LF 55,737.00$             

00595 OUTLET PIPE 180 LF 2,790.00$               

00596 ENDWALL EW-12 18 EA 13,140.00$             

01156 STORM SEWER PIPE 15" 198 LF 12,672.00$             

01241 JACKED & BORED 24" PIPE 10 LF 6,000.00$               

06150 15" ES-1 OR ES-2 7 EA 5,600.00$               

08965 DROP INLET DI-13 TY. II 7 EA 36,400.00$             

10013 CEM.STAB. AGGR. MATL. NO. 21A (F) 2448 TON 122,400.00$           

10062 ASPH-STAB. OPEN-GRADED MATERIAL (F) & (P) 884 TON 61,880.00$             

10130 PEA GRAVEL 125 TONS 6,250.00$               

10608 ASPHALT CONCRETE TY. SM-12.5D (F) & (P) 564 TON 40,608.00$             

10610 ASPHALT CONCRETE TY. IM-19.0A (F) & (P) 564 TON 39,480.00$             

10643 ASPHALT CONCRETE TY. BM-25.0D (F) & (P) 4228 TON 295,960.00$           

10653 STONE MATRIX ASPHALT SMA-12.5 (76-22) (F) & (P) 473 TON 59,598.00$             

10655 STONE MATRIX ASPHALT SMA-19.0 (76-22) (F) & (P) 473 TON 56,760.00$             

10699 3/4-INCH THMACO 204 TON 25,500.00$             

24410 DEMOLITION OF PAVEMENT (F) 3975 SY 19,875.00$             

24825 NS RELOCATE EXIST. RELOCATE EXIST. ITS CCTV CABINE 1 EA 7,500.00$               

26118 DRY RIPRAP CLASS 1 18" (F) 5 SY 1,000.00$               

27012 TOPSOIL CLASS A 2" 1.71 ACRE 3,420.00$               

27102 REGULAR SEED 301 LB 4,816.00$               

27103 OVERSEEDING 188 LB 940.00$                  

27250 LIME 6 TON 2,220.00$               

27410 ROCK CHECK DAM, TYPE 1 10 EA 2,000.00$               

27461 DROP INLET PROTECTION, TYPE B 7 EA 3,500.00$               

50434 SIGN POST STP-1, 2 1/2" 90 LF 1,890.00$               

50490 CONCRETE FOUNDATION STP-1 6 EA 3,300.00$               

50759 RELOC.EXIST.SIGN PANEL TY.SP-1 6 EA 1,800.00$               

51248 NS CONC. FOUNDATION CABINET FOUNDATION 1 EA 2,550.00$               

51425 NS COMM. EQUIP. CAMER 1 EA 5,000.00$               

51614 NS CONDUCTOR CABLE FO CABLE 12 STRAND SINGLE 100 LF 800.00$                  

51614 NS CONDUCTOR CABLE  NO. 8 BOND WIRE 100 LF 100.00$                  

51614 NS CONDUCTOR CABLE FO CABLE 96 STRAND SINGLE 4800 LF 9,600.00$               

51962 NS RELOCATE EXISTING ITS EQUIPMENT (CCTV) 1 EA 625.00$                  

51963 NS REMOVE EXISTING JUNCTION BOX OR M.H. 4 EA 1,600.00$               

51963 NS CONC. FOUNDATION REMOVE CABINET FOUNDATION 1 EA 900.00$                  

54034 TY. B CL. VI PAVE LINE MARK 6" 1495 LF 5,980.00$               

55586 JUNCTION BOX JB-S1 7 EA 9,800.00$               

56014 ELECT. SER. GRD. ELECTRODE(10') 1 EA 130.00$                  

56042 NS CONDUIT DIRECTIONAL DRILL (2) (2") HDPE 4000 LF 60,000.00$             

59050 NS COMM. EQUIP. FIBER 600 EA 12,000.00$             

59050 NS COMM. EQUIP. JUNCTION BOX FIBER INTERMEDIATE 6 EA 15,000.00$             

59050 NS COMM. EQUIP. JUNCTION BOX FIBER LARGE 6 EA 15,000.00$             

59050 NS COMM. EQUIP. UNDERGROUND FIBER SPLICE ENCLOSURE 6 EA 3,000.00$               

59050 NS COMM. EQUIP. RELOCATE ELEC. SERVICE 1 AS 1,000.00$               

59050 NS COMM. EQUIP. CAMERA POLE FOUNDATION 1 EA 3,000.00$               

59050 NS COMM.REMV EXIST. CAMERA POLE (45') 1 EA 400.00$                  

59050 NS COMM. EQUIP. RELOC. EQUIP CCTV DOME CAMERA 1 EA 630.00$                  

59050 NS COMM. EQUIP. REMV. CAMERA POLE FOUNDATION 1 EA 400.00$                  

59060 NS COMM. EQUIP. SYSTEM DOCUMENTATION 1 EA 1,500.00$               

Attachment 4.8.2(c) 

State Project 0064-965-264

BASE SCOPE SCHEDULE OF ITEMS

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of 
measure that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load 
the project schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be 
identified.  The values and quantities shall be clearly supported by the escrowed pricing documents.

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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Date: 1/12/2015

VDOT Item 

Code 
1

Item Description 

Fuel (F) or 

Price (P) 

Adjustment

Approximate 

Quantity Units
1

  Budgeted Cost 

($) 

Attachment 4.8.2(c) 

State Project 0064-965-264

BASE SCOPE SCHEDULE OF ITEMS

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item codes and units of 
measure that are consistent with VDOT's list of standard and non-standard item codes. The Schedule of Items shall be used to cost-load 
the project schedule, which will serve as the basis for progress payments. Any pay items considered for price adjustments shall be 
identified.  The values and quantities shall be clearly supported by the escrowed pricing documents.

59071 NS COMM  EQUIP. POWER CONDUCTOR (3 WIRE) 4300 LF 8,600.00$               

ENVIRONMENTAL COSTS 1 LS 175,000.00$           

NS 27030 FILTER MEDIA 510 CY 20,400.00$             

NS 27552 NO. 57 STONE 500 TONS 15,000.00$             

1 Use five-digit work item codes and units of measure that are consistent with VDOT's list of  standard and non-standard item codes (i.e. 00100-Mobilization; 00120-

Regular Excavation, etc...).
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A Design-Build TEAM

4.8.3
Payment Schedule



I-64 Capacity Improvements - Segment I

Newport News, Virginia

Project No. 0064-965-264

Contract ID # C00104905DB75

January 12, 2015

BASE BID w/ OPTIONS 1 & 2

MONTHLY PAYMENT SCHEDULE

Period Ending Projected Monthly Projected Cumulative

(Month) Total Total

January 2015 -$                                     -$                                     

February 2015 -$                                     -$                                     

March 2015 541,400$                            541,400$                            

April 2015 1,852,050$                         2,393,450$                         

May 2015 1,789,350$                         4,182,800$                         

June 2015 1,470,100$                         5,652,900$                         

July 2015 1,470,100$                         7,123,000$                         

August 2015 2,436,377$                         9,559,377$                         

September 2015 3,027,914$                         12,587,291$                      

October 2015 2,436,377$                         15,023,668$                      

November 2015 2,436,377$                         17,460,045$                      

December 2015 1,738,041$                         19,198,086$                      

January 2016 4,116,697$                         23,314,783$                      

February 2016 5,908,584$                         29,223,367$                      

March 2016 6,142,444$                         35,365,811$                      

April 2016 5,940,789$                         41,306,600$                      

May 2016 5,712,025$                         47,018,625$                      

June 2016 5,311,810$                         52,330,435$                      

July 2016 4,502,185$                         56,832,620$                      

August 2016 5,317,899$                         62,150,519$                      

September 2016 4,358,916$                         66,509,434$                      

October 2016 5,315,862$                         71,825,296$                      

November 2016 4,980,294$                         76,805,590$                      

December 2016 2,061,561$                         78,867,152$                      

January 2017 2,052,335$                         80,919,487$                      

February 2017 979,004$                            81,898,490$                      

March 2017 2,111,908$                         84,010,399$                      

April 2017 3,563,160$                         87,573,558$                      

May 2017 1,908,046$                         89,481,604$                      

June 2017 1,906,946$                         91,388,550$                      

July 2017 861,857$                            92,250,407$                      

August 2017 1,845,325$                         94,095,731$                      

September 2017 1,993,574$                         96,089,305$                      

October 2017 1,625,783$                         97,715,088$                      

November 2017 136,900$                            97,851,988$                      

December 2017 136,900$                            97,988,888$                      



A Design-Build TEAM

4.8.4
Price Adjustments





















Commonwealth of Virginia 
Virginia Department of Transportation
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FORM FOR PRICE ADJUSTMENT FOR ELIGIBLE STEEL ITEMS ON DESIGN-BUILD PROJECTS
Must be supplied with Price Proposal for Department Participation

(All prices to be supported by project-specific quotes)

DATE FOR RECEIPT OF PRICE PROPOSAL  _________________________

Note: All prices (costs) are to include any surcharges on materials quoted.  Vendors must include this 
surcharge with their cost.  All prices (costs) are F.O.B. from the originating mill.

Item 
Number Item Description Quantity Unit

Unit 
Price Supplier

Date of 
Quote

We/I, the undersigned, understand that by supplying prices for the steel items listed above and signing 
this form we are declaring our desire to apply the Special Provision For Steel Adjustment for Design-Build
Projects to this Price Proposal and contract.  The terms and conditions for participation are as stated in 
the Special Provision For Steel Adjustment for Design-Build Projects.

Design-Builder Date

January 12, 2015

N/A

American Infrastructure-VA, Inc. 01/12/15













A Design-Build TEAM

4.8.5
Form C-24









A Design-Build TEAM

4.8.6
Sworn Statements









American Infrastructure
301 Concourse Blvd.

Suite 300
Glen Allen, VA 23059

804-290-8500

Rummel, Klepper & Kahl
2100 E. Cary Street

Richmond, VA 23223
804-782-1903

Rinker Design Associates, P.C.
4301 Dominion Blvd.

Suite 100
Glen Allen, VA 23060

804-612-0665


