REspPoNSE TO REQUEST FOR PROPOSALS

Route 7 - Westbound Truck Climbing Lane
A DEesigGN-BuiLb PROJECT

From: RouTe 9

To: WEST MARKET STREET

LoubouN CouNTy, VIRGINIA
State Project No.: 6007-053-133, R201, C501

Federal Project No.: STP-5401(518)
Contract ID Number: C00058599DB54

Price Proposal

SUBMITTED ToO: SUBMITTED ByY: IN AssociaTiON WITH:

S SHIRLEY & Dewberry

CONTRACTING COMPANY, LLC




ATTACHMENT 4.0.1.2

DESIGN-BUILD PRICE PROPOSAL
CHECKLIST

Project Name: ROUTE 7 - WESTBOUND TRUCK CLIMBING LANE
Contract ID Number: C00058599DB54

» Contents of Price Proposal:
Proposal Price, in both numbers and words (Attachment 4.8.1)

Schedule of Values itemized in accordance with Part 1, Section
4.8. including material quantities and costs of each proposed work
package

Proposed Monthly Payment Schedule showing the anticipated
schedule on which funds will be required and associated value of
work in accordance with Part 1, Section 4.8.43

Price Adjustment Information and Forms for Fuel, Asphalt and
Steel, including identification of pay items and associated quantities

eligible for adjustment (Part 3, Section 6.3, Attachments 6.3)

roposal Guaranty (C-24) required by Section 102.07 of Part S,
Division I Amendments to the Standard Specifications

48. b))

DBE Requirements Forms (C-111, C-49 and C-112) as applicable
(Attachments 4.8.  a), 4.8.87(b) and 4.8.87(c))

D-ROM containing the entire Price Proposal in a single cohesive
Adobe PDF file
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4.8.1 Proposal Price



Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 1 Loudoun County, Virginia
Instructions for Offerors Project No. 6007-053-133, R201, C501
March 27. 2013 Contract ID # C00058599DB54

ATTACHMENT 4.8.1

PRICE PROPOSAL FORM

4.8.1 Offeror shall specify the pricing information for the items below, the dollars amount shall
be in whole numbers:

Price Proposal Cost Breakdown Summary;

Design Services, LS

Mobilization (Construction), LS

Quality Assurance (QA) (Construction), LS

Quality Control (QC) (Construction), LS

Earthwork, LS

Roadway Incidentals, LS

Concrete Arch Structure, LS

Route 9 Bridge Modifications, LS

Drainage (Structures), LS

Utilities, LS

Pavement, LS iz L
Permanent Traffic Control/Signage, LS
Maintenance of Traffic, LS
Landscaping, LS

All Other Costs, LS

Proposal Price; (Specify the Total Lump Sum price in both numbers and words,
this price shall equal to the total sum of the items listed above)

8/29/13

Design-Builder: Shirley Contracting Company, LLC

Vendor No.: S018

Commonwealth of Virginia
Virginia Department of Transportation



4.8.2 Schedule of Items



Attachment 4.8.2
State Proiect: 6007-053-133
SCHEDULE OF ITEMS

This Schedule of Items shall identify the total material quantities and costs of each proposed pay item, using item
codes and units of measure that are consistent with VDOT's list of standard and non-standard item codes. Any
pay items considered for price adjustments shall be identified. The values and quantities shall be clearly
supported by the escrowed pricing documents.

Date: 8/29/2013
Fuel (F) or
VDOT Item Price (P) App

Code Item Description Adjustment Quantity Unit Budgeted Cost (S)
60125  CONCRETE ARCH TUNNEL F 1.00 LS $343,117.8¢
60120  STRUCTURE EXCAVATION - ARCH F 2,200.00 cY $71,962.0C
60404  CONCRETE CLASS A4 - ARCH FOOTER F 190.00 cY $63,813.4(
61700  REINF. STEEL - ARCH FOOTER 11,400.00 LB $12,426.0(
25596  RIGHT OF WAY 1.00 LS $272,396.8¢
25580  DESIGN SERVICES 1.00 LS $2,221,573.1:2
28500 ENVIRONMENTAL: MITIGATION 1.00 LS $290,747.75
00525  CONCRETE CLASS A3 MISC. - CONC.HEADWALLS 94.00 cY $96,624.48
00529  FLOWABLE BACKFILL F 930.00 cY $159,411.30
00588  UNDERDRAIN UD-4 42,525.00 LF $365,289.75
00590 COMB. UNDERDRAIN CD-1 400.00 LF $7,588.00
00595  OUTLET PIPE 1,470.00 LF $24,416.70
00596  ENDWALL EW-12 147.0C EA $79,287.39
00700  POST INSTALLATION INSPECTION 9,590.0C LF $22,728.30
01156  STORM SEWER PIPE 15" 2,555.0C LF $191,471.70
01186  STORM SEWER PIPE 18" 1,800.0C LF $152,082.00
01246  STORM SEWER PIPE 24" 1,130.00 LF $112,966.10
01241  JACKED & BORED 24" PIPE 230.00 LF $329,854.50
01306  STORM SEWER PIPE 30" 900.00 LF $122,103.00
01366  STORM SEWER P{PE 33" 320.00 LF $64,700.80
01426  STORM SEWER PIPE 36" 750.00 LF $174,367.50
01486  STORM SEWER PIPE 48" 450.00 LF $94,617.00
01481  JACKED & BORED 48" PIPE 60 00 LF $150,463.20
01606  STORM SEWER PIPE 60" 240 00 LF $167,162.40
01601  JACKED & BORED 60" PIPE 240.00 LF $636,444.0C
01666  STORM SEWER PIPE 66" 510.00 LF $204,979.2C
01726  STORM SEWER PIPE 72" 245.00 LF $105,357.35
01721  JACKED & BORED 72" PIPE 80.00 LF $267,377.6C
02091 NS PIPE FIELD CONNECTION 7.00 EA $8,814.4C
06151 15" END SECTION ES-1 12.00 EA $14,226.3¢€
06181 18" END SECTION ES-1 9.00 EA $12,179.7C
06241 24" END SECTION ES-1 8.00 EA $12,417.44
06301 30" END SECTION ES-1 4.00 EA $8,303.04
06305 33" END SECTION ES-1 1.00 EA $2,316.51
06360 36" END SECTION ES-1 5.00 EA $11,661.9¢
06819  DROP INLET Di-3 23.0C EA $142,364.02
07506  DROP INLET DI-5 10.0C EA $55,058.2(
07508  DROP INLET DI-7 10.0C EA $76,371.4C
08008  DROP INLET DI-10 30.00 EA $342,614.1(
09056  MANHOLE MH-1 OR 2 14.00 EA $122,675.7C
09057 FRAME & COVER MH-1 14.00 EA $7,155.9¢
27550 SWM POND STRUCTURES 6.00 EA $83,906.52

26119 DRY RIPRAP CL.I F 750.00 TON $61,732.50



00120
09149
NON-STD
24430
24601
27012
27102
27103
27215
27250
27321
27325
27410
27422
27451
27505
27506
00110
00101
28805
00100
13600
24160
24279
24281
24282
24290
00101
25505
10123
10128
10498
10610
10628
10635
10636
10642
10700
25593
25594
22645
55162
12030
12600
10891
13315
13320
13345
13392
13393
13476
13477
13490
13492
13410

REGULAR EXCAVATION
EROS.CONTR.STONE CL. A1 EC-1
SRASS DITCHLINE

DEMO. OF PAVEMENT (FLEXIBLE)

NS REMOVE EXIST. GUARDRAIL .
TOPSOIL CLASS A 2"

REGULAR SEED

OVERSEEDING

FERTILIZER(15-30-15)

LIME

SOIL STAB. PROTECTIVE COVERING EC-2
SOIL STAB. MAT EC-3 TYPEA

CHECK DAM(ROCK) TY. | &I
DEWATERING BASIN

INLET PROTECTION, TYPE A

TEMP. SILT FENCE

SUPER SILT FENCE

CLEARING AND GRUBBING

EROSION CONTROL MAINTENANCE
LANDSCAPING

MOBILIZATION

IMPACT ATTENUATION UNIT - TEMPORARY
CONSTRUCTION SIGNS
PORT.CHANGEABLE MESS. SIGN
ELECTRONIC ARROW

FLAGGER SERVICE - MOT CREW
TRAFFIC BARRIER SER. CONC.
CONSTRUCTION SURVEYING (CONSTR.)
VDOT FIELD OFFICE TY.!

AGGR. BASE MATL. TY.I NO. 21A
AGGR. BASE MATL. TY. INO. 21B

NS PAVEMENT SAWCUT FULL DEPTH
ASPHALT CONCRETE TY. IM-19.0A
FLEXIBLE PAVE.PLANING 0"-2"
ASPHALT CONCRETE TY. SM-9.5A
ASPHALT CONCRETE TY. SM-9.5D
ASPHALT CONCRETE TY. BM-25.0A
RUMBLE STRIP, ASPHALT

QA PROGRAM

QC PROGRAM

FENCE FE-CL VINYL COATED

SITE LIGHTING

STD. CURB CG-3

STD. COMB. CURB & GUTTER CG-6
CONC.TRUCK ARPON

GUARDRAIL TERMINAL GR-11
GUARDRAIL GR-2

ALT.BREAKAWAY CABLE TERM.(GR-9})
FIXED OBJECT ATTACH. GR-FOA-2 TY. |
FIXED OBJECT ATTACH. GR-FOA-2 TY. Il
MEDIAN BARRIER MB-128B

MEDIAN BARRIER MB-12C

MEDIAN BARRIER MB-13

RW-3 BARRIER WALL MOD. (MB-13 4FT.GRD)
CUT WALL MB-12C MODIFIED TYPE A

M T m M

F&P

F&P
F&P
F&P

112,860.00
399.00
25,301.0C
46,990.0C
8.450.0C
8,000.0C
1.600.00
750.00
5.00
30.00
8.500.00
450.00
256.00
6.00
126.00
50.933.00
7.800.00
1.00

1.00

1.00

1.00

900
450.00
10c

10

1.00
19.450.00
1.00
24.00
4,125.00
49,585.00
35.850.00
14,745.00
29.545.00
970 00
11,080.00
50,735.00
36,960.00
1.00

1.0C
2,100.0C
1.00
2,820.00
1,225.00
945.00

15 00
15.872.00
19.00
8.00
11.00
3.940.00
1,450.00
350.00
520.00
575.0C

cY
SY
LF
SY
LF
cy
LB
LB
TON
TON
SY
SY
EA
EA
EA
LF
LF
LS
LS
LS
LS
EA
SF
LS
LS
LS
LF
LS
MO
TON
TON
LF
TON
SY
TON
TON
TON
LF
LS
LS
LF
LS
LF
LF
SY
EA
LF
EA
EA
EA
LF
LF
LF
cY
LF

$1,832,846.4(
$27,666.6¢
$55,156.1¢
$225,000.0(
$10.055.50
$67.520.00
$46.480.00
$5 340.00
$3.262.95
$6.549.60
$43,690.00
$4,563.00
$60,229.12
$13,438.08
$22,425.48
$82,002.13
$41,028.0C
$186,613.3¢
$54,264.82
$338,381.07
$1,429,000.0C
$113,664.9¢
$19,980.0(
$69,735.1¢
$24,805.8(
$424,167.93
$518.342.50
$206.897.28
$50,849.28
$100,237.50
$1,110,208.15
$84,964.50
$1,077,000.00
$55,249.15
$75,000.0C
$900,000.0C
$3,698,000.0C
$2.956.80
$529,135.0¢
$972,865.0(
$61,446.00
$400,000.00
$59.276.40
$29,473.5(
$220,000.00
$12,013.65
$260.000.00
$47,342.68
$18,035.28
$9,788.90
$800,000.00
$177,088.50
$101,283.00
$400,000.00
$200,000.00



13412
13414
13570
13607
13810
21110
50108
54076
54077
54060
54105
54217
54240
54300
54400
54552
54564
25550

CUT WALL MB-12C MODIFIED TYPE B
ARCHITECTURAL PRECAST FACING ABUTMENT
NS RETAINING WALL L WALL WITH 50-INCH PARAPET
NS IMPACT ATTENAUTOR TL3, >45MPH
RETAINING STRUCTURE

MEDIAN STRIP MS-1

PROJECT SIGNAGE

TY.B CL.VI PAVE. LINE MARK. 6"

TY.B CL.VI PAVE. LINE MARK. 8"

TY.B CL.VI PAVE, LINE MAKR. 24"

ERAD. OF EXIST.PAVE.MARKING

SNOW PLOW.RAISED PAVE.MARK.ASPH.CONC
TEMP. PAVE. MARKER 1 WAY
PAVE.MESS.MARK.ELONG.ARROW SIN
PAVEMENT MESSAGE MARK. "ONLY"
CONSTR.PAVE.MARK.(TY.F,CL.Il)6"
CONSTR.PAVE.MARK.(TY.F,CL.I1)24"

UTILITY RELOCATION

300.00
710.00
1,255.00
5.00
5.400.00
2,230.00
1.00
67.077.00
15,367.00
1.284.00
147.001.00
1.450.00
1.200.00
8.00

2.00
56,750.00
1.284.00
1.00

LF
SF
LF
EA
SF
SY
LS
LF
LF
LF
LF
EA
EA
EA
EA
LF
LF
LS

$140,000.00
$35,052.70
$550.000.00
$55,438.85
$372,978.0C
$216,134.10
$240,000.00
$270.000.00
$70,000.0C
$20,000.00
$90.000.00
$35.000.00
$9,000.00
$900.00
$800.00
$20.000.00
$6.000.0C
$700,000.0C

! Use five-digit pay item codes and units of measure that are consistent with VDOT's list of standard and non-standard item codes (i.e.
00100-Mobilization; 00120-Regular Excavation, etc...).



4.8.3 Monthly Payment Schedule



Route 7 Westbound Truck Climbing Lane
Project No. 6007-053-133

AUGUST 29, 2013

Monthly Payment Schedule

Period Ending Projected Cumulative
(Month) Projected Monthly Total: Total:

November 2013 $ 895,480.00 $ 895.480.00
December 2013 $ 671,610.00 $ 1.567.090.00
January 2014 $ 932,989.95 $ 2,500,079.95
February 2014 $ 1,045,726.24 § 3,545,806.19
March 2014 $ 950.872.26 $ 4,496,678.45
Avril 2014 $ 1,318,034.63 § 5.814,713.08
Mayv 2014 $ 1,776,968.13 § 7,591,681.20
June 2014 $ 1,592,275.38 § 9,183,956.58
July 2014 $ 1,950,467.38 §$ 11.134.423.95
August 2014 $ 2,037,217.00 $ 13.171.640.95
September 2014 $ 1,835,734.00 §$ 15.007.374.95
October 2014 $ 2,132,361.75 $ 17,139,736.70
November 2014 $ 1,668,332.98 § 18,808,069.68
December 2014 $ 1,054,278.65 §$ 19.862,348.33
Januarv 2015 $ 716,425.10 § 20,578,773.43
February 2015 $ 503,744.60 $ 21,082,518.03
March 2015 $ 430,730.36 $ 21.513.248.40
Avpril 2015 $ 645,318.05 $ 22,158,566.45
May 2015 $ 1,068,979.25 § 23,227,545.70
June 2015 $ 1,049,390.63 §$ 24,276,936.32
Julv 2015 $ 1,432,768.00 $ 25.709,704.32
August 2015 $ 1,328,19493 § 27,037,899.25
September 2015 $ 649,223.00 $ 27.687.122.25
October 2015 $ 296,627.75 $ 27,983,750.00



4.8.4 Adjustments to Asphalt, Fuel, and Steel



Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia
Lump Sum Agreement Project No. 6007-053-133
March 27,2013 Contract ID # C00058599DB54

EXHIBIT 6.3(a)
ADJUSTMENT FOR ASPHALT

SPECIAL PROVISION FOR
ASPHALT MATERIAL PRICE ADJUSTMENT
DESIGN-BUILD PROJECTS
June 30, 2012
(Revised) November 5, 2012

In the event the Design-Builder elects to seek adjustment for asphalt items designated in the Price Proposal\Contract
as Price Adjustment Items such items will be subject to price adjustment as set forth herein. Other items will not be
adjusted, except as otherwise specified in the contract. If new pay items which contain Asphalt Material are
established by Work Order, they will not be subject to Price Adjustment unless specifically designated in the Work
Order to be subject to Price Adjustment.

Each month, the Department will publish an average state-wide PG 64-22 f.0.b. price per ton developed from the
average terminal prices provided to the Department from suppliers of asphalt cement to contractors doing work in
Virginia. The Department will collect terminal prices from approximately 12 terminals each month. These prices
will be received once each month from suppliers on or about the last weekday of the month. The high and low prices
will be eliminated and the remaining values averaged to establish the average statewide price for the following
month. That monthly state-wide average price will be posted on the Scheduling and Contract Division website on or
about the first weekday of the following month.

This monthly statewide average price will be the Base Index for all contracts on which bids are received during the
calendar month of its posting and will be the Current Index for all asphalt placed during the calendar month of its
posting. In the event an index changes radically from the apparent trend, as determined by the Engineer, the
Department may establish an index which is determined to best reflect the trend.

The amount of adjustment applied will be based on the difference between the Price Proposal\Contract Base Index
and the Current Index for the applicable calendar month during which the work is performed.  Adjustment of any
asphalt material item designated as a price adjustment item which does not contain PG 64-22, except PG 76-22, will
be based on the indexes for PG 64-22. The quantity of asphalt cement for asphalt concrete pavement to which
adjustment will be applied will be the quantity based on the percent of asphalt cement shown on the appropriate
approved job mix formula.

The quantity of asphalt emulsion for surface treatments to which adjustment will be applied will be the quantity
based on 65 percent residual asphalt.

Price adjustment will be shown as a separate entry on the monthly application of payment for work packages
completed; however, such adjustment will not be included in the total cost of the work for progress determination or
for extension of contract time.

In order to be eligible for asphalt price adjustment under this provision, the Design-Builder shall clearly identify
within the Schedule of Values those pay items and the associated quantities it chooses to have asphalt price
adjustment applied to in its work packages. Items the Design-Builder claims in its application of payment for
asphalt adjustments must be properly designated in order to be considered for adjustment. Items not properly
designated or left out of the Design-Builder’s Schedule of Values will automatically not be considered for
adjustment.

Any apparent attempt to unbalance bids in favor of items subject to price adjustment or failure to submit required
cost and price data as noted hereinbefore may result in rejection of items for asphalt adjustment.

il elect to use this provision

_ T elect not to use this provision

Design-builder: Shirley Contracting Co., LLC



Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia
Lump Sum Agreement Project No. 6007-053-133
March 27, 2013 Contract ID # C00058599DB54

Vendor No.: 8018




Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia
Lump Sum Agreement Project No. 6007-053-133
March 27, 2013 Contract ID # C00058599DB54

Exhibit 6.3(b)

Form C-16a
7-13-05

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
PRICE ADJUSTMENT

INSTRUCTIONS - This form is to be completed and returned ONLY when asphalt concrete items are
designated for price adjustment on the bid price sheets.

PROJECT NUMBER: 6007-053-133

DISTRICT: Northen Virginia

Bid Price 64-22 asphalt cement were developed using an f.0.b.

price of per IMPERIAL ton for PG 64-22. This quote will be averaged

into the monthly price index.

Bid Prices in this contract for items containing PG 76-22 asphalt cement were developed using an f.0.b.

price of per IMPERIAL ton for PG 76-22. This quote is project specific.
(When required by provisions)

Price quotes signed by each supplier from which the Design-Builder proposes to obtain PG 64-22 or PG 76-22 shall be
maintained by the successful bidder. These quotes shall be retained on site during the life of the Contract for review by
the Engineer upon request.

_X I elect to use this provision 8/29/13

_Telect not to use this provision

Shirley Contracting Company, LLC
(Firm or Corporation)

S018
(Vendor No.)



Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia
Lump Sum Agreement Project No. 6007-053-133
March 27, 2013 Contract ID # C00058599DB54

EXHIBIT 6.3 (c)
ADJUSTMENT FOR FUEL

VIRGINIA DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION FOR
OPTIONAL ADJUSTMENT FOR FUEL
DESIGN-BUILD PROJECTS

June 30, 2011
(Revised) November 5, 2012

In the event the Design-Builder elects to seek adjustment for fuel items designated in the Price
Proposal\Contract as Price Adjustment Items such items will be subject to price adjustment as set forth
herein. Other items will not be adjusted, except as otherwise specified in the contract.

The Design-Builder will submit their monthly application for payment associated with eligible work
packages with an adjustment up or down as appropriate for cost changes in fuel used on specific items of
work identified in this provision. A master listing of standard items eligible for fuel adjustment is provided
by the Department on its website at the following link

The listing on the web site
also includes the corresponding fuel factor for each item. The fuel usage factor for each item is
considered inclusive of all fuel usage.

The amount of adjustment will be computed from the change in the indexes and the on-site fuel use as
shown in the Department’s master listing of eligible items.

In order to be eligible for fuel adjustment under this provision, the Design-Builder shall clearly identify in
within the Schedule of Values those pay items and the associated quantities it chooses to have fuel
adjustment applied to in its work packages. {tems the Design-Builder claims in its application of
payment for fuel adjustments must be properly designated in order to be considered for adjustment.
Items not properly designated or left out of the Design-Builder's Schedule of Values will automatically not
be considered for adjustment.

The monthly index price to be used in the administration of this provision will be calculated by the
Department from the Diesel fuel prices published by the U. S. Department of Energy, Energy Information
Administration on highway diesel prices, for the Lower Atlantic region. The monthly index price will be the
price for diesel fuel calculated by averaging each of the weekly posted prices for that particular month.

For the purposes of this provision, the base index price will be calculated using the data from the month
preceding the receipt of bids. The base index price will be posted by the Department at the beginning of
the month for all bids received during that month.

The current index price will be posted by the Department and will be calculated using the data from the
month preceding the particular estimate being vouchered for payment.

The current monthly quantity for eligible items of work selected by the Design-Builder for fuel adjustment
in its work packages will be multiplied by the appropriate fuel factor to determine the gallons of fuel to be
cost adjusted. The amount of adjustment per gallon will be the net difference between the current index
price and the base index price. Computation for adjustment will be made as follows:

S=(E-B)QF

Where; S = Monetary amount of the adjustment (plus or minus)
B = Base index price

Commonwealth of Virginia
Virginia Department of Transportation
Page 1 of 2



Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia
Lump Sum Agreement Project No. 6007-053-133
March 27, 2013 Contract ID # C00058599DB54

E = Current index price
Q = Quantity of individual units of work
F = Appropriate fuel factor

Adjustments will not be made for work performed beyond the original contract time limit unless the original
time limit has been changed by an executed Work Order.

If new pay items are added to this contract by Work Order and they are listed in the Department's master
listing of eligible items, the Work Order must indicate which of these individual items will be fuel adjusted,
otherwise, those items will not be fuel adjusted. If applicable, designating which new pay items will be
added for fuel adjustment must be determined during development of the Work Order and clearly shown
on the Work Order form. The Base Index price on any new eligible pay items added by Work Order will
be the Base Index price posted for the month in which bids were received for that particular project. The
Current Index price for any new eligible pay items added by Work Order will be the Index price posted for
the month preceding the estimate on which the Work Order is paid.

When quantities differ between the last monthly application of payment prepared upon final acceptance
and the final application of payment, adjustment will be made using the appropriate current index for the
period in which that specific item of work was last performed.

In the event any of the base fuel prices in this contract increase more than 100 percent (i.e. fuel prices
double), the Department will review each affected item of work and give the Design-Builder written notice
if work is to stop on any affected item of work. The Department reserves the right to reduce, eliminate or
renegotiate the price for remaining portions of affected items of work.

Any amounts resulting from fuel adjustment will not be included in the total cost of work for determination
of progress or for extension of contract time.
iI elect to use this provision

_ T elect not to use this provision

Design-builder: Shirley Contracting Co., LLC

Vendor No.: 5018

Commonwealth of Virginia
Virginia Department of Transportation
Page 2 of 2



Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia
Lump Sum Agreement Project No. 6007-053-133
March 27, 2013 Contract ID # C00058599DB54

EXHIBIT 6.3(d)
ADJUSTMENT FOR STEEL

VIRGINIA DEPARTMENT OF TRANSPORTATION
SPECIAL PROVISION FOR
PRICE ADJUSTMENT FOR STEEL
DESIGN-BUILD PROJECTS

June 30, 2011

In the event the Design-Builder elects to seek adjustment for steel items designated in the Price
Proposal\Contract as Price Adjustment Items such items will be subject to price adjustment as set forth
herein. If new pay items which involve steel are established by Work Order, they will not be subject to
Price Adjustment unless specifically designated in the Work Order to be subject to Price Adjustment.

The Design-Builder will submit their monthly application for payment associated with eligible work
packages with an adjustment up or down as appropriate for cost changes in steel used on specific items
of work identified in the Price Proposal/contract in accordance with this provision. Provided at the end of
this provision is a master listing of standard bid items the Department has determined are eligible for steel
price adjustment. Inventoried materials from the listing of eligible items are specifically excluded for
consideration. In addition, concrete items where reinforcing steel is normally included in the unit bid price
for the item such as (but not limited to) drop inlets, median barriers, sound barrier walls, bridge railing and
parapets, are not eligible for consideration under this provision.

The requirements of this provision shall apply only to material cost changes that occur between the date
of the opening of the Price Proposal and the date the material is shipped to the fabricator. To be eligible
for this price adjustment, Design-Builder is required to fill out the accompanying Form for Price
Adjustment for Eligible Steel Items on Design-Build Projects and submit the same with its Price Proposal
for the Project. By signing the Form and submitting it with its Price Proposal Design-Builder declares its
intention to participate in the price adjustment in its contract with the Department. For the purposes of
this provision, the prices listed on the Form for Price Adjustment for Eligible Steel items on Design-Build
projects are fixed for cost and adjustment calculations regardless of quantities incorporated into final
design. Further, in order for steel items to be eligible for adjustment, once shipped to the fabricator, the
items shall be specifically stored, labeled, or tagged, recognizable by color marking, and identifiable by
project for inspection and audit verification.

Design-Builder shall upon request furnish documentation supporting the price per pound for eligible steel
items as shown on the Form for Price Adjustment for Eligible Steel ltems on Design-Build Projects
furnished with its Price Proposal. Design-Builder must use the format as shown with this Form; no other
format for presenting this information will be permitted. Design-Builder shall certify that all items of
documentation are original and were used in the computation of the price per pound amount for the
represented eligible pay items for the month the Price Proposal was opened. This documentation shall
support the base line material price (“Base Price”) of the steel item only. Base price per pound shall not
include the following cost components: fabrication, shipping, storage, handling, and erection.

Failure to submit all documentation required or requested supporting the per pound prices on eligible
steel items will result in Design-Builder being ineligible for a price adjustment of any or all steel items.

Price adjustment of each qualifying item under consideration will be subject to the following condition:

There is an increase or decrease in the cost of eligible steel materials in excess of 10 percent up to a
maximum of 60 percent from the Base Price when compared with the latest published price index
(“Price Index") in effect at the time material is shipped to the fabricator.

Commonwealth of Virginia
Virginia Department of Transportation
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Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia
Lump Sum Agreement Project No. 6007-053-133
March 27, 2013 Contract ID # C00058599DB54

The Price Index the Department is using is based on The U.S. Department of Labor, Bureau of Labor
Statistics, Producers Price Index (PPI) which measures the average price change over time of the specific
steel eligible item from the perspective of the seller of goods. The Master List table provided at the end of
this provision indicates the Producers Price Index (PPI) steel category index items and the corresponding
I.D. numbers to which VDOT items will be compared. Please note: The Producers Price Index (PPI) is
subject to revision 4 months after original publication, therefore, price adjustments and payments will not
be made untit the index numbers are finalized.

The price adjustment will be determined by computing the percentage of change in index value beyond
10 percent above or below the index on the date of opening of Design-Builder's Price Proposal to the
index value on the date the steel material is shipped to the fabricator (Please see included sample
examples). Weights and date of shipment must be documented by a bill of lading provided to the
Department. The final price adjustment dollar value will be determined by multiplying this percent
increase or decrease in the index (after 10%) by the represented quantity of steel shipped, by the Base
Price per pound subject to the limitations herein.

Price increase/decrease will be computed as follows:

A=BxPxQ
Where; A = Steel price adjustment in lump sum dollars
B=

Average weighted price of steel submitted in Design-Builder's Price
Proposal for project in price per pound as listed on the Form for
Price Adjustment for Eligible Steel ltems on Design-Build Project

P = Adjusted percentage change in PP| average from shipping date to
date of opening of Price Proposal minus 10% (0.10) threshold

Q= Total quantity of steel in pounds shipped to fabricator for specific
project

The need for application of the adjustments herein to extra work will be determined by the Engineer on an
individual basis and, if appropriate, will be specified on the Work Order.

This price adjustment is capped at 60 percent. This means the maximum “P" value for increase or
decrease that can be used in the above equation is 50% (60%-10% threshold).

Calculations for price adjustment shall be shown separate from the monthly progress payment for work
packages and will not be included in the total cost of work for determination of progress or for extension
of contract time.

Upon Department review and due process consideration for redress by Design-Builder, any apparent
evidence to unbalance the price supplied by Design-Builder in favor of items subject to price adjustment
will result in ineligibility for Department participation under this provision.

Commonwealth of Virginia
Virginia Department of Transportation
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Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia
Lump Sum Agreement Project No. 6007-053-133
March 27,2013 Contract ID # C00058599DB54

FORM FOR PRICE ADJUSTMENT FOR ELIGIBLE STEEL ITEMS ON DESIGN-BUILD PROJECTS
Must be supplied with Price Proposal for Department Participation

(All prices to be supported by project-specific quotes)

DATE FOR RECEIPT OF PRICE PROPOSAL 8/29/13

Note: All prices (costs) are to include any surcharges on materials quoted. Vendors must include this
surcharge with their cost. All prices (costs) are F.O.B. from the originating mill.

ltem Unit Date of
Number Iltem Description Quantity Unit Price Supplier Quote

Well, the undersigned, understand that by supplying prices for the steel items listed above and signing
this form we are declaring our desire to apply the Special Provision For Steel Adjustment for Design-Build
Projects to this Price Proposal and contract. The terms and conditions for participation are as stated in
the Special Provision For Steel Adjustment for Design-Build Projects.

Design-Builder Date

Commonwealth of Virginia
Virginia Department of Transportation
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Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia
Lump Sum Agreement Project No. 6007-053-133
March 27, 2013 Contract ID # C00058599DB54

Sample Calculation of a Price Adjustment (increase)
Project bid on April 28, 2004.

Project has 450,000 Ib. of eligible structural steel.

Design Builder's *f.0.b. supplier price for structural steel submitted in the Price
Proposal is $0.2816 per pound. *free on board

Adjusted** BLS Producers Price Index (PPI) most recently published average at time of opening of the
Price Proposal is 139.6.

All eligible steel shipped to fabricator in same month, October 2004.
Adjusted BLS Producers Price Index (PPl) most recently published average for month of October is 161.1

Adjustment formula is as follows:
A=BXPXQ

Where; A = Steel price adjustment in lump sum dollars

B = Average weighted price of steel submitted in the Price Proposal for
Design-Build project in $ per pound

P = Adjusted percentage change in PP! average from shipping date to
date of submitted Price Proposal minus 10% (0.10) threshold

Q = Total quantity of eligible steel shipped to fabricator in October
2004 for this project in pounds

B= $0.2816
P= (161.1- 139.6)/139.6 — 0.10 = 0.054
Q = 450,000 Ib.

A= 0.2816 x 0.054 x 450,000
A = $6,842.88 pay adjustment to Design-Builder

Commonwealth of Virginia
Virginia Department of Transportation
Page 4 of 8



Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia
Lump Sum Agreement Project No. 6007-053-133
March 27, 2013 Contract ID # C00058599DB54

Sample Calculation of a Price Adiustment (decrease)
Project bid on April 28, 2004.

Project has 450,000 Ib. of eligible structural steel.

Design-Builder's *f.0.b. supplier price for structural steel submitted in the Price
Proposal is $0.2816 per pound. *free on board

Adjusted BLS Producers Price Index (PPI) most recently published average at time of opening of the
Price Proposal is 156.6.

All eligible steel shipped to fabricator in same month, October 2004.
Adjusted BLS Producers Price Index (PPl) most recently published average for month of October is 136.3

Adjustment formula is as follows:
A=BXPXQ

Where; A = Steel price adjustment in lump sum dollars

B = Average weighted price of steel submitted in the Price Proposal for
Design-Build project in $ per pound

P = Adjusted percentage change in PPl average from shipping date to
date of submitted Price Proposal minus 10% (0.10) threshold

Q = Total quantity of eligible steel shipped to fabricator in October
2004 for this project in pounds

B= $0.2816
P= (156.6 — 136.3)/156.6 —0.10 = 0.030
Q = 450,000 Ib.

A= 0.2816 x 0.030 x 450,000
A = $3,801.60 credit to Department

Commonwealth of Virginia
Virginia Department of Transportation
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Request for Proposals

Part 3

Route 7 — Westbound Truck Climbing Lane

Lump Sum Agreement

March 27, 2013

March 18, 2009

ITEM NUMBER

00519
00540
00542
00560
11030
11181
13290
13292
13294
13310
13320
13323
13331
13333
13335
13341
13351
13352
13353
13355
13421
13450
13451
13452
13545
14502
15290
15302
15305
17323
17325
17327
17353
175621
175623
17525
22501
22643
22645
23043
23501
45522
45532
45562

MASTER LISTING

Loudoun County, Virginia
Project No. 6007-053-133
Contract ID # C00058599DB54

STANDARD BID ITEMS ELIGIBLE FOR STEEL PRICE ADJUSTMENT

ITEM DESCRIPTION

SHEET PILE, STEEL

REINF. STEEL

EPOXY COATED REINF. STEEL
STRUCTURAL STEEL JB-1

REINF. STEEL BRIDGE APPR. SLAB
PATCH.HYDR.CEM.CONC. PAVE.
GUARDRAIL GR-8 (NCHRP 350 TL-3)
GUARDRAIL GR-8A (NCHRP 350 TL-3)
GUARDRAIL GR-8B (NCHRP 350 TL-3)
GUARDRAIL TERMINAL GR-6 (NCHRP 350)
GUARDRAIL GR-2

GUARDRAIL GR-2A

RAD. GUARDRAIL GR-2

RAD. GUARDRAIL GR-2A
GUARDRAIL GR-3

GUARDRAIL TER. GR-6(WEATHERING STEEL
GUARDRAIL GR-8

GUARDRAIL GR-8A

GUARDRAIL GR-8B

GUARDRAIL GR-10

MEDIAN BARRIER MB-3

MEDIAN BARRIER MB-5

MEDIAN BARRIER MB-5A

MEDIAN BARRIER MB-5B

REINF. STEEL

REINFORCING STEEL
PATCH.CEM.CONC.PAVE.TY.CRCP-A
PATCH.CEM.CONC.PAVE. TY. Il
PATCH.CEM.CONC.PAVE.TY. IV-A
GUARDRAIL BEAM *

RADIAL GUARDRAIL BEAM *
RUB RAIL

CABLE GR-3

GUARDRAIL BEAM (WEATHERING STEEL)
RADIAL GUARDRAIL BEAM (WEATHERING STEEL)
RUB RAIL (WEATHERING STEEL)
FENCE FE-W1

FENCE FE-CL

FENCE FE-CL VINYL COATED
WATER GATE FE-4 TY.IlI

FENCE FE-W1 (FABRIC ONLY)

4" STEEL ENCASE. PIPE

6" STEEL ENCASE. PIPE

16" STEEL ENCASE. PIPE

BLS Series . D.
Number WPU
UNITS usedin $ adjust.
SF avg. 1017 & 101
LB 101704
LB 101704
LB avg. 1017 & 101
LB 101704
SY 101704
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LB 101704
LB 101704
sY 101704
SY 101704
Sy 101704
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF avg. 1017 & 101
LF 101706
LF 101706
LF 101706

Commonwealth of Virginia
Virginia Department of Transportation
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Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia

Lump Sum Agreement Project No. 6007-053-133

March 27, 2013 Contract ID # C00058599DB54
45572 18" STEEL ENCASE. PIPE LF 101706
45582 24" STEEL ENCASE. PIPE LF 1017086
45584 24" JACKED STEEL ENCASEMENT PIPE LF 101706
45592 30" STEEL ENCASE. PIPE LF 101706
50402 SIGN POST STEEL 3" LF 101708
50404 SIGN POST STEEL 4" LF 101706
50406 SIGN POST STEEL 6" LF 101706
50410 SIGN POST STEEL 10" LF 101706
50412 SIGN POST STEEL 12" LF 101706
50414 SIGN POST STEEL 14" LF 101706
50416 SIGN POST STEEL 16" LF 101706
50418 SIGN POST STEEL 18" LF 101706
51317 SIG. POLE MP-1 20' ONE ARM 30' EA 101706
51319 SIG. POLE MP-1 20' ONE ARM 32' EA 101706
51325 SIG. POLE MP-1 20' ONE ARM 38' EA 101706
51327 SIG. POLE MP-1 20' ONE ARM 40' EA 101706
51329 SIG. POLE MP-1 20' ONE ARM 42' EA 101706
51331 SIG. POLE MP-1 20' ONE ARM 44' EA 101706
51337 SIG. POLE MP-1 20' ONE ARM 50' EA 101706
51339 SIG. POLE MP-1 20' ONE ARM 52' EA 101706
51341 SIG. POLE MP-1 20' ONE ARM 54' EA 101706
51344 SIG. POLE MP-1 20' ONE ARM 56' EA 101706
51346 SIG. POLE MP-1 20' ONE ARM 58' EA 101706
51347 SIG. POLE MP-1 20' ONE ARM 60’ EA 101706
51348 SIG. POLE MP-1 20' ONE ARM 62' EA 101706
51368 SIG.POLE MP-1 20'TWO ARMS 36'& 42' EA 101706
51400 SIG.POLE MP-1 CO.LU.ONE ARM 38 EA 101706
51402 SIG.POLE MP-1 CO.LU.ONE ARM 40 EA 101706
51408 SIG.POLE MP-1 CO.LU.ONE ARM 46 EA 101706
51412 SIG.POLE MP-1 CO.LU.ONE ARM 50 EA 101706
51414 SIG.POLE MP-1 CO.LU.ONE ARM 52 EA 101706
51416 SIG.POLE MP-1 CO.LU.ONE ARM 54 EA 101706
51418 SIG.POLE MP-1 CO.LU.ONE ARM 56 EA 101706
51420 SIG.POLE MP-1 CO.LU.ONE ARM 58 EA 101706
51422 SIG.POLE MP-1 CO.LU.ONE ARM 60 EA 101706
55162 LIGHTING POLE LP-1 30'-4' EA 101706
55163 LIGHTING POLE LP-1 30'-6' EA 101706
55166 LIGHTING POLE LP-1 30'-12' EA 101706
55169 LIGHTING POLE LP-1 35'-6' EA 101706
55171 LIGHTING POLE LP-1 35'-10' EA 101706
55176 LIGHTING POLE LP-1 40'-8' EA 101706
55185 LIGHTING POLE LP-2 TYPE A EA 101706
55186 LIGHTING POLE LP-2 TYPE B EA 101706
55187 LIGHTING POLE LP-2 TYPE C EA 101706
55188 LIGHTING POLE LP-2 TYPE D EA 101706
55189 LIGHTING POLE LP-2 TYPE E EA 101706
55190 LIGHTING POLE LP-2 TYPE F EA 101706
55192 LIGHTING POLE LP-2 TYPE H EA 101706
60452 REINF. STEEL BRIDGE APPR. SLAB LB 101704
61700 REINF. STEEL LB 101704
61704 CORROSION RESISTANT REINF. STEEL LB 101704
61705 EPOXY COATED REINF. STEEL LB 101704
61750 STRUCT.STEEL HIGH STRG.PLT.GIRDERS LB avg. 1017 & 101
61811 STR.STEEL PLATE GIRDER ASTM A709 GRADES0 LB avg. 1017 & 101
61812 STR.STEEL PLATE GIRDER ASTM A709 GRADES50 LB avg. 1017 & 101
61813 STR.STEEL PLATE GIRDER ASTM A709 GRADEHPS50W LB avg. 1017 & 101

Commonwealth of Virginia
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Request for Proposals Route 7 — Westbound Truck Climbing Lane

Part 3 Loudoun County, Virginia

Lump Sum Agreement Project No. 6007-053-133

March 27, 2013 Contract ID # C00058599DB54
61814 STR.STEEL PLATE GIRDER ASTM A709 GRADEHPS70W LB avg. 1017 & 101
61820 STR.STEEL ROLLED BEAM ASTM A709 GRADE 36 LB avg. 1017 & 101
61821 STR.STEEL ROLLED BEAM ASTM A709 GRADES50 LB avg. 1017 & 101
61822 STR.STEEL ROLLED BEAM ASTM A709 GRADE50W LB avg. 1017 & 101
61990 STEEL GRID FLOOR SF avg. 1017 & 101
64110 STEEL PILES 10" LF avg. 1017 & 101
64112 STEEL PILES 12" LF avg. 1017 & 101
64114 STEEL PILES 14" LF avg. 1017 & 101
64768 DRIVING TEST FOR 12" STEEL PILE LF avg. 1017 & 101
64778 DRIVING TEST FOR 14" STEEL PILE LF avg. 1017 & 101
65200 REINF. STEEL LB 101704
65204 CORROSION RESISTANT REINF. STEEL LB 101704
65205 EPOXY COATED REINF. STEEL LB 101704
67086 PED. FENCE 6' LF avg. 1017 & 101
67088 PED. FENCE 8' LF avg. 1017 & 101
67089 PED. FENCE 10’ LF avg. 1017 & 101
68100 REINF. STEEL LB 101704
68104 CORROSION RESISTANT REINF. STEEL LB 101704
68105 EPOXY COATED REINF. STEEL LB 101704
68107 STR.STEEL PLATE GIRDER ASTM A709 GRADES0 LB avg. 1017 & 101
68108 STR. STEEL PLATE GIRDER ASTM A709 GR50W LB avg. 1017 & 101
68109 STR. STEEL PLATE GIRDER ASTM A709 GR.HPS50W LB avg. 1017 & 101
68110 STR. STEEL PLATE GIRDER ASTM A709 GR.HPS70W LB avg. 1017 & 101
68112 STR.STEEL ROLLED BEAM ASTM A709 GR.36 LB avg. 1017 & 101
68113 STR.STEEL ROLLED BEAM ASTM A709 GR.50 LB avg. 1017 & 101
68114 STR.STEEL ROLLED BEAM ASTM A709 GR. 50W LB avg. 1017 & 101
68115 STRUCT. STEEL LB avg. 1017 & 101
68270 REINF. STEEL BRIDGE APPR. SLAB LB 101704
69060 SHEET PILES, STEEL SF avg. 1017 & 101
69100 REINF. STEEL LB 101704
69104 CORROSION RESISTANT REINF. STEEL LB 101704
69105 EPOXY COATED REINF. STEEL LB 101704
69110 STEEL PILES 10" LF avg. 1017 & 101
69112 STEEL PILE 12" LF avg. 1017 & 101
69113 DRIVING TEST FOR 12" STEEL PILE LF avg. 1017 & 101

___Telect to use this provision

_ X T elect not to use this provision

Design-Builder: Shirley Contracting Company, LLC

Vendor No.: S018

Commonwealth of Virginia
Virginia Department of Transportation
Page 8 of 8



4.8.5 Proposal Guaranty



Form C-24

Rev. 7-6-05
COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
PROPOSAL GUARANTY
KNOW ALL MEN BY THESE PRESENTS, THAT WE  SHIRLEY CONTRACTING COMPANY, LLC As
principal, and TRAVEJ—'%?ES’Q:SAUALTY AND SURETY COMPANY Surety, are held and firmly bound unto the

Commonwealth of Virginia as obligee, in the amount of FIVE PERCENT OF THE DOLLAR VALUE OF THE
BID, lawful money of the United States of America, for the payment of which, well and truly to be made, we
bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally and firmly
by these presents.

SIGNED, sealed and dated this Day of August ,20 13

WHEREAS, the above said principal is herewith submitting its proposal for:

PROJECT NUMBER: Contract ID Number: C00058599DB54 A DESIGN-BUILD PROJECT

Route 7 - Westbound Truck Climbing Lane

From: Route 9 To: West Market Street

Loudoun County, Virginia
NOW, THEREFORE, the condition of the above obligee is such, that if the aforesaid principal shall be
awarded the contract upon said proposal and shall within the time specified in the Specifications after the
notice of such award enter into a contract and give bond for the faithful performance of the contract, then this
obligation shall be null and void; otherwise to remain in full force and effect and the principal and surety will
pay unto the obligee the difference in money between the amount of the bid of the said principal and the
amount for which the obligee may legally contract with another party to perform the said work if the latter
amount be in excess of the former; but in no event shall the liability exceed the penal sum hereof.

. Seal -Fact™)
Michae .(f(q;lle/Mgr .
ONF TOWFER SOIIARFE HARTFORN T NA183
(Principal*) (Address)
By By:
(Officer, Partner or Owner) (Seal) (Surety Company)
(Principal*) (Attorney-in-Fact**) (Seal)
By By:
(Officer, Partner or Owner) (Seal) (Address)

*Note: If the principal is a joint venture, each party thereof must be named and execution made by same hereon. If there is more than
one surety to the bid bond, each surety must be named and execution shall be made by same hereon.

Electronic Bid Only: In lieu of completing the above section of the Contract Performance Bond, the Principal shall file an Electronic
Bid Bond when bidding electronically. By signing below the Principal is ensuring the identified electronic bid bond has been
executed and the Principal and Surety are firmly bound unto the Commonwealth of Virginia under the same conditions of the bid
bond as shown above.

Electronic Bid Bond ID# Company/Bidder Name Signature and Title
**Attach copy of Power of Attorney



BORDER

POWER OF ATTORNEY
TR AVE LE R Farmington Casualty Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

Attorney-In Fact No. 219657 Certificate No. O O 5 4 5 4 2 3 1

KNOW ALL MEN BY THESE PRESENTS: That Farmington Casualty Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States
Fidelity and Guaranty Company are corporations duly organized under the laws of the State of Connecticut, that Fidelity and Guaranty Insurance Company is a
corporation duly organized under the laws of the State of Jowa, and that Fidelity and Guaranty Insurance Underwriters, Inc., is a corporation duly organized under the
laws of the State of Wisconsin (herein collectively called the “Companies™), and that the Companies do hereby make, constitute and appoint

Diana L. Parker, and Karen C. Bowling

of the City of Columbia , State of Maryland , their true and lawful Attorney(s)-in-Fact,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

IN WITNEESri\iVHEREOF, the Compalg?s3 have caused this instrument to be signed and their corporate seals to be hereto affixed, this Z2nd
day of p R
Farmington Casualty Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Company Travelers Casualty and Surety Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

St. Paul Guardian Insurance Company

LG |
ORPIR
SR A

i

2.SEAL,
(% e
4 S

State of Connecticut By:
City of Hartford ss.
22nd i
On this the " day of April R 2013 , before me personally appeared Robert L. Raney, who acknowledged himself to

be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers
Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being authorized so to do, executed the foregoing
instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

In Witness Whereof, I hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2016. Marie C. Tetreault, Notary Public

58440-8-12 Printed in U.S.A.



WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

This Power ol Altorney is granted under and by the authority of the following resolutions adopted by the Boaids of Ditectors of Farmington Casualty Company, Fidelity
and Guaranty Insurance Company, Fidelity and Guaranty Tnsurance Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Company, St. Paul Mercury Insurance Company, Tiavelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States
Fidelity and Guaianty Company, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice Piesident, any Second Vice
President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for and on behalf
of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with the Company’s name and seal with the
Company’s seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any
of said officers or the Board of Directors at any time may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may
delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing and a copy
thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional undertaking
shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the
Company’s seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attormeys-in-Fact and Agents pursuant to the power
prescribed in his or her certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President,
any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any Power of Attorney or to any
certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attormeys-in-Fact for purposes only of executing and attesting bonds
and undertakings and other writings obligatory in the nature thereof, and any such Power of Attorney or certificate bearing such facsimile signature or facsimile seal
shall be valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding on
the Company in the future with respect to any bond or understanding to which it is attached.

I, Kevin E. Hughes, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance
Underwriters, Inc., St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and
Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company do hereby certify that the above and foregoing
is a true and correct copy of the Power of Attorney executed by said Companies, which is in full force and effect and has not been revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Companies this ay of

Kevin E. Hughes, Assistant Sec

UL
0N
4 &
Jeony
R ANG

To verify the authenticity of this Power of Attorney, call 1-800-421-3880 or contact us at www.travelersbond.com. Please refer to the Attorney-In-Fact number, the
above-named individuals and the details of the bond to which the power is attached.
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Form C-105
Rev. 7-13-05

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
AFFIDAVIT

PROJECT: 6007-053-133, R201, C501

FHWA: STP-5401(518)

This form must be completed, signed, notarized and returned with bid; and failure to do so, may result in the
rejection of your bid. A separate form must be submitted by each principal of a joint venture bid.

1.

I, the firm, corporation or officers, agents or employees thereof have neither directly nor
indirectly entered into any combination or arrangement with any person, firm or corporation
or entered into any agreement, participated in any collusion, or otherwise taken any action
in restraint of free competitive bidding in connection with such contract, the effect of which
is to prevent competition or increase the cost of construction or maintenance of roads or
bridges.

During the preceding twelve months, | (we) have been a member of the following Highway
Contractor's Associations, as defined in Section 33.1-336 of the Code of Virginia (1970). (If
none, so state).

NAME Location of Principal Office
VTCA 620 Moorefield Park Dr., Richmond, VA 23236
HCCA 10756B Ambassador Dr., Manassas, VA 20110
Maryland Hwy. Contractors Assn. 2408 Peppermill Dr., Glen Burnie, MD 20161
I (we) have v, have not , participated in a previous contract or subcontract
subject to the equal opportunity clause, as required by Executive Orders 10925, 11114, or
11246, and that I/We have _ v, have not , filed with the joint Reporting Committee,

the Director of the Office of Federal Contract Compliance, a Federal Government
contracting or administering agency, or the former President's Committee on Equal
Employment Opportunity, all reports due under the applicable filing requirements.

Note: The above certification is required by the Equal Employment Opportunity
Regulations of the Secretary of Labor [41 CFR 60-1.7(b)(1)], and must be submitted by
bidders and proposed subcontractors only in connection with contracts and subcontracts
which are subject to the equal opportunity clause. Contracts and subcontracts which are
exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5. (Generally only
contract or subcontracts of $10,000 or under are exempt.)

Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders
or their implementing regulations.

Proposed prime contractors and subcontractors who have participated in a previous
contract or subcontract subject to the Executive Orders and have not filed the required
reports should note that 41 CFR 60-1.7(b) (1) prevents the award of contract and
subcontract unless such contractor submits a report covering the delinquent period or such
other period specified by the Federal Highway Administration or by the Director, Office of
Federal Contract Compliance, U.S. Department of Labor.

(Continued)



ORDER NO.:
CONTRACT ID. NO.:

Form C-105
page 2

3. The bidder certifies to the best of its knowledge and belief, that it and its principals:
(a) Are not presently debarred, suspended, proposed for debarment, declared

ineligible or voluntarily excluded from covered transactions by any Federal
department or agency;

(b) Have not within a three year period preceding this proposal been convicted of or
had a civil judgement rendered against them for commission of fraud or a criminal
offence in connection with obtaining, attempting to obtain, or performing a public
(Federal, State or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft,
forgery, bribery, falsification or destruction of records, making false statements, or
receiving stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the
offenses enumerated above; and

(o)) Where the bidders is unable to certify to any of the statements in this certification,
the bidder shall show an explanation below.

Explanations will not necessarily result in denial of award, but will be considered in determining
bidder responsibility. For any explanation noted, indicate below to whom it applies, initiating
agency, and dates of action. Providing false information may result in federal criminal prosecution
or administration sanctions. The bidder shall provide immediate written notice to the Department if
at any time the bidder learns that its certification was erroneous when submitted or has become
erroneous by reason of change circumstances.

The undersigned is duly authorized by the bidder to make the foregoing statements to be filed with
bids submitted on behalf of the bidder for contracts to be let by the Commonwealth Transportation
Board.

Signed at Fairfax, VA of August ,20 13

Shirley Contracting Company, LLC
(Name of Firm)
STATE of Virginia COUNTY (CITY) of Fairfax
To-wit:
| Danielle Barber , a Notary Public in and for the State and

County(City) aforesaid, hereby certify that this day =~ Michael E. Post

personally appeared before me and made oath that he is duly authorized to make the above statements
and that such statements are true and correct.

before me this 22 day of August ,20 13
My Commission expires ~ 4/30/1




Form C-104
Rev. 7-13-05

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION

PROJECT: 6007-053-133, R201, C501

FHWA: STP-5401(518)

This form must be completed, signed and returned with bid; and failure to do so may result in the rejection of
your bid. THE CONTRACTOR SHALL AFFIRM THE FOLLOWIN G STATEMENT EITHER BY SIGNING
THE AFFIDAVIT AND HA VING IT NOTARIZED OR BY SIGNING THE UNSWORN DECLARATION
UNDER PENALTY OF PERJURY UNDER THE LAWS OF THE UNITED STATES. A SEPARATE FORM
MUST BE SUBMITTED BY EACH PRINCIPAL OF A JOINT VENTURE BID.

STATEMENT, In preparation and submission of this bid, I, the firm, corporation or officers, agents or
employees thereof did not, either directly or indirectly, enter into any combination or arrangement with any
persons, firm or corporation or enter into any agreement, participate in any collusion, or otherwise take any
action in the restraint of free, competitive bidding in violation of the Sherman Act (15 U.S.C. Section 1) or
Article 1.1 or Chapter 12 of Title 18.2 (Virginia Governmental Frauds Act), Sections 59.1-9.1 through 59.1-
9.17 or Sections 59.1-68.6 through 59.1-68.8 of the Code of Virginia.

AFFIDAVIT
The undersigned is duly authorized by the bidder to make the foregoing statement to be filed with bids
submitted on behalf of the bidder for contracts to be let by the Commonwealth Transportation Board.

Signed at Fairfax, VA ay of August .20 13

ty
Shirley Contracting Company, LLC

(Name of Firm)
STATE of Virginia COUNTY (CITY) of Fairfax
To-wit:
| Danielle Barber , a Notary Public in and for the State and

County(City) aforesaid, hereby certify that this day =~ Michael E. Post

personally appeared before me and made oath that he is duly authorized to make the above statements
and that such statements are true and correct.

before me this day of August ,20 13

My Commission expires ~ 4/30/14

OR
UNSWORN DECLARATION

The undersigned is duly authorized by the bidder to make the foregoing statement to be filed with bids
submitted on behalf of the bidder for contracts to be let by the Commonwealth Transportation Board.

Signed at this day of 20
County (City), STATE

By:
(Name of Firm) (Signature)

'\s\e(_



4.8.7 DBE Requirements Forms



Form C-111
Rev. 2-15-11

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
MINIMUM DBE REQUIREMENTS

oroUECT NG, 6007-053-133, R201, C501
FHWA NO. STP-5401(518

*** INSTRUCTIONS * * *

THIS FORM CAN BE USED BY THE CONTRACTOR TO SUBMIT THE NAMES OF DBE FIRMS TO BE UTILIZED ON THE PROJECT. THE
CONTRACTOR SHALL INDICATE THE DESCRIPTION OF THE CATEGORY (S, M, SP or H) AND THE TYPE OF WORK THAT EACH DBE WILL
PERFORM AND THE ALLOWABLE CREDIT PER ITEM(S). ADDITIONAL SHEETS TO SHOW THE ALLOWABLE CREDIT PER ITEM MAY BE
ATTACHED IF NECESSARY. PLEASE NOTE: THE AMOUNT OF ALLOWABLE CREDIT FOR A DBE SUPPLIER IS 60% OF THE TOTAL COST
OF THE MATERIALS OR SUPPLIES OBTAINED AND 100% FOR A DBE MANUFACTURER OF THE MATERIALS AND SUPPLIES OBTAINED.
A CONTRACTOR MAY COUNT 100% OF THE FEES PAID TO A DBE HAULER FOR THE DELIVERY OF MATERIALS AND SUPPLIES TO THE
PROJECT SITE, BUT NOT FOR THE COST OF THE MATERIALS AND SUPPLIES THEMSELVES.

DBE REQUIREMENT 15 %

PERCENT ATTAINED BY BIDDER ]6\4 %

USED AS
SUBCONTR. (S)
MFG. (M) $ AMOUNT OF
NAMES(S) AND CERTIFICATION NO. SUPPLIER (SP) TYPE OF WORK AND ITEM ALLOWABLE
OF DBE(S) TO BE USED HAULER (H) NO(S) CREDIT PER ITEM
See Attachment
TOTAL

TOTAL CONTRACT VALUE x REQUIRED DBE 15

I/'WE CERTIFY THAT THE PROPOSED DBE(S) SUBMITTED WILL BE USED ON THIS CONTRACT
DURING THE LIFE OF THE CONTRACT. I/WE WILL MEET OR EXCEED THE P

DEPARTMENT.
Shirley Contracting Company, LLC BY
BIDDER
President/CEO/Manager BY 8/29/13

TITLE DATE
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Form C-112
Rev. 3-1-11
Page 1 0f2

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF BINDING AGREEMENT
WITH
DISADVANTAGED BUSINESS ENTERPRISE FIRMS

Project No.:  6007-053-133, R201, C501
Federal Project No.: STP-5401(518)
This form is to be submitted in accordance with the Department’s Special Provision for Section 107.15.

it is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties
involved preliminary to a binding subcontract agreement stating the details conceming the work to be performed
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be
construed to, contain the entire text of the agresment between the contracting parties. This document does not take
the place of, nor may it be substituted for, an official subcontracting agreement in those require
such an agresment. A copy of the fully executed subcontract agreement shall be subm r within
fourteen (14) business days after contract execution.

it is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated.

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal.

Contractors further jointly and severally represent that said binding agreement is for the performance of a
~commercially useful function” as that term is employed in 48 C.F.R. Part 28.55 (c), (d).

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM

Prime Contractor » LLC

President/CEO/Manager

Title
Date: 8/29/13
First Tier
Subcontractor if
Applicable
By:
Signature Title

Date:



Form C-112
Rev. 3-1-11

Page 2 of 2

Second Tier
Subcontractor if
Applicable

Signature Title
Date:

Third Tier
Subcontractor if
Applicable

By:
Signature Title

Date:

DBE Contractor

President

Date: June 13, 2013



Form C-112
Rev. 3-1-11
Page 1 of 2

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF BINDING AGREEMENT
WITH
DISADVANTAGED BUSINESS ENTERPRISE FIRMS

Project No.:. 6007-053-133 R201, €501
Federal Project No.: STP-5401(518)
This form is to be submitted in accordance with the Department's Special Provision for Section 107.15.

It is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be
construed to, contain the entire text of the agreement between the contracting parties. This document does not take
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within
fourteen (14) business days after contract execution.

it is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated.

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations
may require. For purposes of this form, the temm Prime Contractor shall refer to any Contractor utilizing a DBE
subcontractor, regardiess of tier, in which they are claiming DBE credit toward the contract goal.

Contractors further jointly and severally represent that said binding agreement is for the performance of a
“commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (¢}, (d).

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM

Prime Contractor
President/CEQ/Manager
Title
Date: 8/29/13
First Tier
Subcontractor if
Applicable
By:
Signature Title

Date:



Form C-112
Rev. 3-1-11
Pege 2 of 2

Second Tier
Subcontractor if
Applicable

By:
Signature Title
Date:

Third Tier
Subcontractor if
Applicable

By:
Signature Title
Date:

DBE Contractor Services, Inc.

Title
Date: 8/27/2013



Form C-112
Rev. 3-1-11
Page 1of2

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF BINDING AGREEMENT
WITH
DISADVANTAGED BUSINESS ENTERPRISE FIRMS

Project No..  6007-053-133, R201, C501
Federal Project No.: STP-5401(518)
This form is to be submitted in accordance with the Department's Special Provision for Section 107.15.

It is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be
construed to, contain the entire text of the agreement between the contracting parties. This document does not take
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within
fourteen (14) business days after contract execution.

It is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated.

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime’s
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations
may require. For purposes of this fom, the term Prime Contractor shall refer to any Contractor utilizing a DBE
subcontractor, regardiess of tier, in which they are claiming DBE credit toward the contract goal.

Contractors further jointly and severally represent that said binding agreement is for the performance of a
“"commercially useful function” as that term is employed in 49 C.F.R. Part 26.55 (c), (d).

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM

Prime Contractor

Date: 8/29/13

First Tier
Subcontractor if
Applicable

Date: Z/ Z@ ’T/;%



Second Tier
Subcontractor if

Applicable

Third Tier
Subcontractor if
Applicable

DBE Contractor

By

By:

Form C-112
Rev. 3-1-11
Page 2 of 2

Signature Title
Date:
Signature Title
Date:
ng, Inc.
President
Title

8-23-2013



Fom C-112
Rev. 3-1-11
Page 1 0of 2

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF BINDING AGREEMENT
WITH
DISADVANTAGED BUSINESS ENTERPRISE FIRMS

Project No.: 6007-053-133 R201. €501
Federal Project No.: STP-5401(518)
This form is to be submitted in accordance with the Department’s Special Provision for Section 107.15.

It is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be
construed to, contain the entire text of the agreement between the contracting parties. This document does not take
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within
fourteen (14) business days after contract execution.

It is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated.

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal.

Contractors further jointly and severally represent that said binding agreement is for the performance of a
"commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (c), (d).

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM

Prime Contractor

President/CEQO/Manager

8/29/13
First Tier
Subcontractor if
Applicable
By:
Signature Title

Date:



Form C-112
Rev 3-1-11
Page 2 of 2

Second Tier
Subcontractor if
Applicable

By:
Signature Title

Date:

Third Tier
Subcontractor if
Applicable

By
Signature Title
Date:

DBE Contractor K. D. Jones & Sons

Principal/Managing Member

08/19/2013



Form C-112
Rev. 3-1-11
Page 1 of 2

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF BINDING AGREEMENT
WITH
DISADVANTAGED BUSINESS ENTERPRISE FIRMS

Project No.: (NFO)6007-053-133,C501

Federal Project No.: STP-5401(518)
This form is to be submitted in accordance with the Department’s Special Provision for Section 107.15.

It is hereby cedtified by the below signed Contractors that there exists a written quote, acceptable to the parties
involved preliminary to a binding subcontract agreement stating the details conceming the work to be performed
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be
construed to, contain the entire text of the agreement between the contracting parties. This document does not take
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within
fourteen (14) business days after contract execution.

It is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated.

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's
contract with the Department or for such longer period as provisions of goveming Federal or State law or regulations
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal.

Contractors further jointly and severally represent that said binding agreement is for the performance of a
"commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (c), (d).

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM

Prime Contractor

First Tier
Subcontractor if
Applicable

Regional Vice President
Title
Date: August 29, 2013



By:

Signature

By:
Signature

DBE Contractor ~ Old Dominion Electric Supply:Company’

Form C-112
Rev, 31-11
Page2af2

Date:

* Title
Date:

Date: August20,:2013



Form C-112
Rev. 3-1-11
Page 1 of 2

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF BINDING AGREEMENT
WITH
DISADVANTAGED BUSINESS ENTERPRISE FIRMS

Project No.: 6007-053-133
Federal Project No.. STP-5401(518)
This form is to be submitted in accordance with the Department's Special Provision for Section 107.15.

it is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be
construed to, contain the entire text of the agreement between the contracting parties. This document does not take
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within

fourteen (14) business days after contract execution.

it is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated.

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal.

Contractors further jointly and severally represent that said binding agreement is for the performance of a
"commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (c), (d).

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM

Prime Contractor

President/CEQ/Manager
Title

Date: 8/29/13

First Tier
Subcontractor if
Applicable

By:
Signature Title
Date:



Form C-112
Rev. 3-1-11
Page 2 of 2

Second Tier
Subcontractor if
Applicable

By:
Signature Title
Date:

Third Ter
Subcontractor if
Applicable

By:

Signature Title
Date:

DBE Contacor ___ DENCON CoNTeACTING INC.

By: e —
hire
Date:



Form C-112
Rev. 3-1-11
Page 1 of 2

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF BINDING AGREEMENT
WITH
DISADVANTAGED BUSINESS ENTERPRISE FIRMS

Project No.: 6007-053-133 R201, ChO1

Federal Project No.:  STP-5401(518)

This form is to be submitted in accordance with the Department's Special Provision for Section 107.15.

It is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be
construed to, contain the entire text of the agreement between the contracting parties. This document does not take
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within

fourteen (14) business days after contract execution.

It is further ceriified that the aforementioned mutually acceptable quote and fully executed subcontract agreement
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated.

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE

subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal.
Contractors further jointly and severally represent that said binding agreement is for the performance of a
"commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (c), (d).

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM

Prime Contractor Shirl

President/CEQ/Manager
Title

Date: 8/29/13

First Tier
Subcontractor if
Applicable

By:
Signature Title

Date:



Fom C-112
Rev. 3-1-11
Page 2 of 2

Second Tier
Subcontractor if

Applicable

By:
Signature Title
Date.

Third Tier
Subcontractor if
Applicable

By:
Signature Title

Date:

DBE Contractor
s ioen T

Date:



Form C-112
Rev. 3-1-11
Page 1 of 2

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF BINDING AGREEMENT
WITH
DISADVANTAGED BUSINESS ENTERPRISE FIRMS

Project No.: 6007-053-133, R201, C501

Federal Project No.: STP-5401(518)
This form is to be submitted in accordance with the Department’s Special Provision for Section 107.15.

It is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be
construed to, contain the entire text of the agreement between the contracting parties. This document does not take
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within
fourteen (14) business days after contract execution.

It is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated.

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations
may require. For purposes of this form, the term Prime Contractor shall refer to any Contractor utilizing a DBE
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal.

Contractors further jointly and severally represent that said binding agreement is for the performance of a
"commercially useful function" as that term is employed in 49 C.F.R. Part 26.55 (c), (d).

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM

Prime Contractor

President/CEO/Manager

Date: 8/29/13

First Tier
Subcontractor if
Applicable

By:
Signature Title
Date:



Ferm C-112
Rev 3-1-11
Page 2 0f 2

Second Tier
Subcontractor if
Applicable

By:
Signature Title
Date:

Third Tier
Subcontractor if
Applicable

By:
Signature Titte
Date:
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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF BINDING AGREEMENT
WITH
DISADVANTAGED BUSINESS ENTERPRISE FIRMS

Project No.: 6007-053-133 R201, C501
Federal Project No.: STP-5401 (518)
This form is to be submitted in accordance with the Department's Special Provision for Section 107.15.

It is hereby certified by the below signed Contractors that there exists a written quote, acceptable to the parties
involved preliminary to a binding subcontract agreement stating the details concerning the work to be performed
and the price which will be paid for the aforementioned work. This document is not intended to, nor should it be
construed to, contain the entire text of the agreement between the contracting parties. This document does not take
the place of, nor may it be substituted for, an official subcontracting agreement in those situations that may require
such an agreement. A copy of the fully executed subcontract agreement shall be submitted to the Engineer within
fourteen (14) business days after contract execution.

It is further certified that the aforementioned mutually acceptable quote and fully executed subcontract agreement
represent the entire agreement between the parties involved and that no conversations, verbal agreements, or
other forms of non-written representations shall serve to add to, delete, or modify the terms as stated.

The prime Contractor further represents that the aforementioned mutually acceptable quote and fully executed
subcontract agreement shall remain on file for a period of not less than one year following completion of the prime's
contract with the Department or for such longer period as provisions of governing Federal or State law or regulations
may require. For purposes of this form, the tem Prime Contractor shall refer to any Contractor utilizing a DBE
subcontractor, regardless of tier, in which they are claiming DBE credit toward the contract goal.

Contractors further jointly and severally represent that said binding agreement is for the performance of a
"commercially useful function” as that term is employed in 49 C.F.R. Part 26.55 (c), (d).

TO BE SIGNED BY THE SUBCONTRACTOR TO THE PRIME CONTRACTOR, AND ANY LOWER TIER
SUBCONTRACTORS HAVING A CONTRACT WITH THE BELOW NAMED DBE FIRM

Prime Contractor

Title
8/29/13
First Tier
Subcontractor if
Applicable
By:
Signature Title

Date:



Second Tier
Subcontractor if
Applicable

Third Tier
Subcontractor if
Applicable

DBE Contractor

Signature

Signafure

Date:

Date:
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