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http://www.virginiadot.org/business/resources/LocDes/VDOT_PM_Policy.pdf
http://www.virginiadot.org/business/resources/PM_DPM.pdf
http://www.virginiadot.org/business/resources/Process_Flowchart.pdf
http://www.virginiadot.org/business/resources/LocDes/ProjectScopingPMO.pdf
http://www.virginiadot.org/business/resources/Project_Development_Budget_and_Estimates.pdf
http://www.virginiadot.org/business/resources/Project_Development_Schedules.pdf
http://www.virginiadot.org/business/resources/LocDes/Risk_Management_PMO-15.pdf
http://www.virginiadot.org/business/resources/Public_Hearing_Team_Meeting.pdf
http://www.virginiadot.org/business/resources/Public_Hearing.pdf
http://www.virginiadot.org/business/resources/Field_Inspection_Team_Meeting.pdf
http://www.virginiadot.org/business/resources/Pre-Advertisement_Conference.pdf
http://www.virginiadot.org/business/resources/Prepare_for_Advertisement_and_Contract_Execution.pdf
http://www.virginiadot.org/business/resources/Pre-advertisement_Construction_Schedule_Development.pdf
http://www.virginiadot.org/projects/concureng-default.asp
http://www.virginiadot.org/business/resources/LocDes/Change_Management_PMO-22-0_FINAL_4-7-20.pdf
http://www.virginiadot.org/business/resources/Progress_Meetings.pdf
http://www.virginiadot.org/business/resources/Pre-Construction_Conference.pdf
http://www.virginiadot.org/business/resources/Post-Award_Construction_Schedule_Management.pdf
http://www.virginiadot.org/business/resources/Construction_Budget_Development_and_Management.pdf
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