### Project Management Policy

#### Development Phase

- **Scoping**
  - Project Scope
  - Project Development
  - Budget/Estimates
  - Project Development Schedules
  - Risk Management
  - Project Management Plan
  - Project Communication Plan
  - Financial Management Plan
- **Detailed Design**
  - Field Inspection
  - Team meeting
- **Final Design & RW Submission**
- **Pre-Advertisement Conference**
- **Prepare For Advertisement**
- **Advertisement**
- **Pre-Ad Construction Schedule Development**

#### Closeout Phase

- **Construction Budget Development & Management**
- **Post Award Construction Schedule Management**
- **Pre Construction Conference**
- **Formal Partnering Meetings**
- **Progress Meetings**

#### Requirements

- **Project Management Requirement Matrix**

#### Reference

- **Project Development Process**

---

**Notes:**
- Various phases and processes are illustrated within the flowchart, including development and closeout phases.
- Key elements such as project scope, detailed design, final design, budget management, and construction conferences are highlighted.
- The flowchart visually represents the various stages and activities involved in project management.