LOCALLY ADMINISTERED PROJECTS MANUAL

TABLE OF CONTENTS

**Preface** (With instructions on how to use this manual)
**Definitions and Acronyms**

Part 1 PROGRAM DEVELOPMENT

<table>
<thead>
<tr>
<th>CHAPTER 1</th>
<th>Virginia Department of Transportation Policy</th>
</tr>
</thead>
<tbody>
<tr>
<td>1.1</td>
<td>VDOT Policy on Locally Administered Programs and Projects</td>
</tr>
<tr>
<td>1.2</td>
<td>Applicability</td>
</tr>
<tr>
<td>1.3</td>
<td>Authority</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>CHAPTER 2</th>
<th>Qualifications for Federal and State-Aid Project Administration</th>
</tr>
</thead>
<tbody>
<tr>
<td>2.1</td>
<td>Background</td>
</tr>
<tr>
<td>2.2</td>
<td>Federal-Aid Projects</td>
</tr>
<tr>
<td>2.3</td>
<td>State-Aid VDOT Projects</td>
</tr>
<tr>
<td>2.4</td>
<td>Requirements for Administering Projects on NHS or Primary System</td>
</tr>
<tr>
<td>2.5</td>
<td>LPA Funded Projects</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>CHAPTER 3</th>
<th>Roles and Responsibilities</th>
</tr>
</thead>
<tbody>
<tr>
<td>3.1</td>
<td>VDOT and LPA General Responsibilities</td>
</tr>
<tr>
<td>3.2</td>
<td>General VDOT Oversight Expectations/Obligations</td>
</tr>
<tr>
<td>3.3</td>
<td>General LPA Expectations</td>
</tr>
<tr>
<td>3.4</td>
<td>Staff Responsibilities</td>
</tr>
<tr>
<td>3.5</td>
<td>Dispute Resolution</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>CHAPTER 4</th>
<th>Resources for Local Governments</th>
</tr>
</thead>
<tbody>
<tr>
<td>4.1</td>
<td>VDOT Local Partnership Team</td>
</tr>
<tr>
<td>4.2</td>
<td>VDOT Virtual Campus</td>
</tr>
<tr>
<td>4.3</td>
<td>National Highway Institute</td>
</tr>
<tr>
<td>4.4</td>
<td>Transportation Training Academy</td>
</tr>
<tr>
<td>4.5</td>
<td>Work Zone Traffic Control Training Requirements</td>
</tr>
</tbody>
</table>
CHAPTER 5  State Funded Projects and Special Programs
5.1  Introduction
5.2  State-Aid Projects
5.3  Transportation Alternatives Program
5.4  Urban Construction Initiative
5.5  Design-Build Project Delivery

CHAPTER 6  RESERVED – Certification Program

CHAPTER 7  Compliance Assessment Program
7.1  Introduction
7.2  Roles and Responsibilities
7.3  Project and Program Assessments
7.4  Annual Assessment Process

CHAPTER 8  Project Initiation and Authorization
8.1  Introduction
8.2  Overview of the System Allocation Process
8.3  Development of the Six Year Improvement Plan
8.4  STIP Development
8.5  Coordination with Metropolitan Organization
8.6  Types of Federal Funding
8.7  Special Funding Programs
8.8  Federal Obligation and Federal Strategy
8.9  Project Progress
8.10  Advance Construction

CHAPTER 9  Project Development Overview/Summary
9.1  Project Development Introduction
9.2  Project Authorization
9.3  Project Development Process
9.4  VDOT Project Oversight
Part 2 PROJECT MANAGEMENT

CHAPTER 10 Project Administration & Agreements
  10.1 Introduction
  10.2 Applicability
  10.3 Purpose of Agreements
  10.4 Request to Administer Project
  10.5 Project Administration Agreements
  10.6 Appendix A to the Project Administration Agreement
  10.7 Key Submittals/Requirements
  10.8 References
  10.9 Appendices

CHAPTER 11 Consultant Procurement
  11.1 Overview
  11.2 Professional Services Procurement Process
  11.3 Key Submittals/Requirements
  11.4 References

CHAPTER 12 Project Development
  12.1 Project Scoping
  12.2 Plan Design
  12.3 Project Budget, Schedule and Estimates
  12.4 Public Involvement
  12.5 Plan Submittals
  12.6 Advertisement and Award

CHAPTER 13 Project Delivery
  13.1 Construction Administration
  13.2 Materials Quality Assurance
  13.3 Change/Work Orders
  13.4 Claims
CHAPTER 19  Financial Management and Reimbursement Processing

19.1  Introduction
19.2  Applicability
19.3  Processing of Invoices
19.4  Local Percentage
19.5  Recovery of VDOT Costs
19.6  Non-Completion of Projects
19.7  Record Review
19.8  Comprehensive Annual Financial Report (CAFR)
19.9  Key Submittals/Requirements
19.10 Regulatory Requirements
19.11 Miscellaneous References

Part 4 Submittal Samples

Part 4 is currently under review

INDEX