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Menu

Project List
[] sShow Completed Projects

ARRA Mewport Mews 143/60 -
Pavement Milling/Resurfacing Project Name

Ceneral Information 2010 Residential Street Resurfacing Program

Contract ltems 2011 Spring Street Resurfacing Program

Daily Reports 2011 Summer Resurfacing Program

Weekly Reports 2nd Half Manhole Rehabilitation Services 2010

Monthly Estimates B0th Street Sanitary sewer Rehabilitation

Summary Achievement Way Roadway Improvement

ARRA Mewport News 143/60 Pavement Milling/Resurfacing
ARRA Signal Integration System Project

Causey's Mill Relocation

Drainage Improvements To Huntington Heights Phase 2
Family Court Lighting Retrofit

Fire Station Mo. 3

Glendale Stormwater Improvements Project

Government Ditch repairs

Handrail Repairs at #5310 lefferson Ave. & Mercury Blvd. Project
HRSD ROW 35th 5t

HRSD ROW lefferson & 41st 5t
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CITY OF NEWPORT NEWS
DEPARTMENT OF ENGINEERING

Engineering Intranet = Architectural/Civil Inspections

Menu
Project List

ARRA Mewport Mews 143/60
Pavement Milling/Resurfacing

General Information
Contract ltems
Daily Reports
Weekly Reparts
fManthly Estimates
Summary

Project Name

Contractor

Project Mumber

Contract Start Date

Contract End Date (Original)
Contract End Date (Current)
Retention Percentage

City PO Number

Contract Type

MNotes

GENERAL PROJECT INFORMATION

ARRA Mewport News 143/60 Pavement Milling/Resurfacin

Basic Construction Company
2010-6024-2011

8/22/2010

11/22/2011

11/22/2011

0

20110815

-

Details New

@ Construction ) Professional Services

VDOT Project Number: UD00-121-196, P101, N501
FHWA Project Number: ARRA-FS09 (092)

Public Works []

Project Complete [

Save |

Welcome Kassel, Jacqueline M.,
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Menu
Project List

DEPARTMENT OF ENGINEERING

Welcome Kassel, Jacqueline M.

Sign in as Differant Usar

ARRA Mewport Mews 143/60
Pavement Milling/Resurfacing

View Details
View Details

General Information : :
View Details

Contract ltems
Caily Reports View Details
Weekly Reports View Details

fManthly Estimates i i
View Details

Summary
View Details

View Details
View Details
View Details
View Details
View Details
View Details

View Details
View Details

View Details

View Details

Mame

01. 12,50 Bituminaous Concrete

02. Variable Depth and Width Milling of Asphalt/Stone
03. 5M/Scratching-1 Leveling

04. Adjust Manholes to Proper Grade/Lower or Raise
Casting

05. Newport News Standard Manhole Casting

06. Adjust Water Valves to Proper Grade/Lower or
Rai=e Casting

07. Adjust Manholes/Install Rings
08. Adjust Water Valves/Install Rings
0%_4" Pavement Line Markings

10. 12" Pavement Line Markings

11 EB" Pavement Line Markings

12. 24" Pavement Line Markings
13.5ingle Arrow - Pavement Marking
14. Double Arrow - Pavement Marking

15. Raised Pavement Marker - Double Sided w/Steel
Casting

16. #14 THNN Stranded Loop Detector Wire
17. Saw Cut in Concrete or Asphalt | Signal Loops )

Price
$64.85 / TN
50.33 / SY/.5IN
$52.50 / TN

5195.00 / EA
$450.00 / EA
$95.00 / EA

575.00 / EA
550,00 / EA
5033/ LF
5110/ LF
S0.61/ LF
5210/ LF
555.40 / EA
$B3.00 / EA

$24.40 [ EA

30000
10000

5160/ LF
51550/ LF

Subtotal

51,848,225 00
$363,000.00
5$78,750.00

$19,500.00
$22,500.00
528,500.00

$11,350.00
5250.00
529,700.00
57,700.00
53,050.00
%5,250.00
£3,047.00
541500

$24,400.00

548,000.00
5$155,000.00
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Menu
Project List

DAILY INSPECTION REPORTS

Date
Monday, July 25, 2011
Friday, luly 22, 2011
Thursday, July 21, 2011
Wednesday, luly 20, 2011
Tuesday, July 19, 2011
Monday, July 18, 2011
Saturday, July 16, 2011
Friday, July 15, 2011
Thursday, July 14, 2011
Wednesday, July 13, 2011
Tuesday, July 12, 2011
Monday, July 11, 2011
Friday, luly 08, 2011
Thursday, July 07, 2011
Wednesday, luly 06, 2011
Tuesday, July 05, 2011
Friday, luly 01, 2011
Thursday, June 30, 2011
Wednesday, lune 25, 2011
Tupsdav lune I8 2011

ARRA Mewport Mews 143/60
Pavement Milling/Resurfacing

General Information
Contract ltems
Daily Reports
Weekly Reparts
fManthly Estimates
Summary

Welcome Kassel, Jacqueline M.,
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W, DEPARTMENT OF ENGINEERING

Engineering Intranet = Architectural/Civil Inspections

B DAILY INSPECTION REPORT

Project List ARRA NEWPORT NEWS 143/60 PAVEMENT MILLING/RESURFACING

ARRA Mewport Mews 143/60
Pavement Milling/Resurfacing Date Saturday, July 16, 2011 AM Temp (F) |70

General Information Weather Conditions
Inspector | David W. Lighthall, SET P * Temp (F) B5

Contract ltems

Daily Reports
Weekly Reports Was the weather in the past 18 hours a factor today? ) Yes @ No ) N/A

fManthly Estimates
Summary

Were there any delays on the project today? ) Yes @ No ) N/A

Was the project properly protected with light and barricades? ) Yes () No @) n/a

Were there any verbal directions, reprimands, warnings, or other complaints given the Foreman today? () Yes @) No ) N/A
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MBI Mone

Project List
ARRA Newport News 143/60 hotes:

Pavement Milling/Resurfacing ARM on Warwick marking

General Information 2112 If of 8" white was placed that does not have a pay item for
Contract ltems

Daily Reports
Weekly Reparts
fManthly Estimates
Summary
-| ITEMS USED TODAY 1
gditen
lterm Qty Units = Location
j >( 048 4" Pavement Line Markings 2688 000000000 | LF Warwick Blwd =
/ }( 11. 8" Pavement Line Markings 686 000000000 LF Warwick Blwd
j >( 12. 24" Pavement Line Markings 255 000000000 LF Warwick Blvd.
/ }( 13. Single Arrow - Pavement Marking 13 OOOO0M00 EA Warwick Blvd. 11 left arrows and 2 right arrows
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Menu
Project List

WEEKLY INSPECTION REPORTS

Week

ARRA Mewport Mews 143/60 Print | 7/17/2011 - 7/23/2011

Pavement Milling/Resurfacin
L = Print | 7/10/2011 - 7/16/2011

Print  7/3/2011- 7/9/2011
Print | 6/26/2011 - 7/2/2011
Print  6/19/2011 - 6/25/2011
Print  6/12/2011 - 6/18/2011
Print  6/5/2011 - 6/11/2011
Print | 5/28/2011 - 6/4/2011
Print  5/22/2011 - 5/28/2011
Print  5/15/2011 - 5/21/2011
Print  5/8/2011- 5/14/2011
Print | 5/1/2011- 5/7/2011
Print  4/24/2011 - 4/30/2011
Print | 4/17/2011 - 4/23/2011
Print  4/10/2011 - 4/16/2011
Print | 4/3/2011- 4/9/2011
Print  4/3/2011 - 4/9/2011
Print | 3/27/2011 - 4/2/2011
Print  3/20/2011 - 3/26/2011
Print 313727011 - 371972011

General Information
Contract ltems
Daily Reports
Weekly Reparts

fManthly Estimates
Summary
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