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EXHIBIT B

SCHEDULES AND EARLY WORK

[ATTACHED]

EXHIBIT B-1 INITIAL BASELINE SCHEDULE

EXHIBIT B-2 RAILROAD EASEMENT BASELINE SCHEDULE

EXHIBIT B-3 ROW COST AND ACQUISITION BASELINE SCHEDULE

EXHIBIT B-4 PERMIT BASELINE SCHEDULE

EXHIBIT B-5 UTILITY BASELINE SCHEDULE

EXHIBIT B-6 SCOPE OF EARLY WORK


