

Project Management Policy

[Project Life Cycle Processes Flowchart](#)

[Department Policy Memorandum](#)

[Project Management Policy](#)

Development Phase

<div style="border: 1px solid black; background-color: #fce4ec; padding: 5px; margin-bottom: 10px; text-align: center;">Scoping</div> <p>Initiate Project Scope</p> <p>Final Project Scope</p> <p>Project Development Budget/Estimates</p> <p>Project Development Schedules</p> <p>Project Management Plan</p> <p>Project Communication Plan</p> <p>Financial Management Plan</p> <div style="border: 1px solid black; background-color: #fff9c4; padding: 5px; margin-top: 10px; text-align: center;">Preliminary Design</div> <p>Public Hearing Team Meeting</p> <p>Public Hearing</p>	<div style="border: 1px solid black; background-color: #e8f5e9; padding: 5px; margin-bottom: 10px; text-align: center;">Detailed Design</div> <p>Field Inspection Team meeting</p> <div style="border: 1px solid black; background-color: #ffe0b2; padding: 5px; margin-top: 10px; text-align: center;">Final Design & RW Acquisition</div> <p>Right of Way Submission</p> <p>Pre-Advertisement Conference</p> <p>Prepare For Advertisement</p> <div style="border: 1px solid black; background-color: #bbdefb; padding: 5px; margin-top: 10px; text-align: center;">Advertisement</div> <p>Pre-Ad Construction Schedule Development</p>
--	---

Delivery Phase

[Construction Budget Development & Management](#)

[Post Award Construction Schedule Management](#)

[Pre Construction Conference](#)

Formal Partnering Meetings

[Progress Meetings](#)

Closeout Phase

Project Closeout

Requirements

[Project Management Requirement Matrix](#)

Reference

[Project Development Process](#)