



Locally Administered
Projects (LAP)
Manual



TABLE OF CONTENTS – LOCALLY ADMINISTERED PROJECTS MANUAL

INTRODUCTION

- A. Preface (With How To Use This Manual Instructions)
- B. Definitions and Acronyms

Part 1 PROGRAM DEVELOPMENT

- 1 Virginia Department of Transportation Policy
- 2 Qualifications for Federal and State-Aid Project Administration
- 3 Roles and Responsibilities
- 4 Resources for Local Governments
- 5 State Funded Projects and Special Programs
- 6 RESERVED - Certification Program
- 7 RESERVED - Assessment/Audit Program Requirements
- 8 Project Initiation and Authorization
- 9 Project Development Overview/Summary

Part 2 PROJECT MANAGEMENT

- 10 Project Administration & Agreements
- 11 Consultant Procurement
- 12 Project Development
 - 12.1 *Project Scoping*
 - 12.2 *Plan Design*
 - 12.3 *Budget Schedule and Estimates*
 - 12.4 *Public Involvement*
 - 12.5 *Plan Approval Submittals*
 - 12.6 *Advertisement/Award/PS&E*
- 13 Project Delivery (Construction administration)
 - 13.1 *Construction administration*
 - 13.2 *Materials Quality Assurance*
 - 13.3 *Change Orders*
 - 13.4 *Claims*
- 14 Project Close-out
 - 14.1 *Final Acceptance*
 - 14.2 *Final Invoicing*
 - 14.3 *Street Acceptance*

Part 3 Standards and Practices for LAP

- 15 Environmental Requirements
- 16 Right of Way
- 17 Civil Rights and DBE
- 18 Structure and Bridge
- 19 Financial Management/Reimbursement Processing

Part 4 Submittal Samples

TABLE OF CONTENTS –

LOCALLY ADMINISTERED PROJECTS

MANUAL

INTRODUCTION

- C. [Preface](#) (With How To Use This Manual Instructions)
- D. [Definitions and Acronyms](#)

Part 1 PROGRAM DEVELOPMENT

- 15 [Virginia Department of Transportation Policy](#)
- 16 [Qualifications for Federal and State-Aid Project Administration](#)
- 17 [Roles and Responsibilities](#)
- 18 [Resources for Local Governments](#)
- 19 [State Funded Projects and Special Programs](#)
- 20 [RESERVED - Certification Program](#)
- 21 [RESERVED - Assessment/Audit Program Requirements](#)
- 22 [Project Initiation and Authorization](#)
- 23 [Project Development Overview/Summary](#)

Part 2 PROJECT MANAGEMENT

- 24 [Project Administration & Agreements](#)
- 25 [Consultant Procurement](#)
- 26 [Project Development](#)
 - 26.1 *Project Scoping*
 - 26.2 *Plan Design*
 - 26.3 *Budget Schedule and Estimates*
 - 26.4 *Public Involvement*
 - 26.5 *Plan Approval Submittals*
 - 26.6 *Advertisement/Award/PS&E*
- 27 [Project Delivery \(Construction administration\)](#)
 - 27.1 *Construction administration*
 - 27.2 *Materials Quality Assurance*
 - 27.3 *Change Orders*
 - 27.4 *Claims*
- 28 [Project Close-out](#)
 - 28.1 *Final Acceptance*
 - 28.2 *Final Invoicing*
 - 28.3 *Street Acceptance*

Part 3 Standards and Practices for LAP

- 15 [Environmental Requirements](#)
- 16 [Right of Way](#)
- 17 [Civil Rights and DBE](#)
- 18 [Structure and Bridge](#)
- 19 [Financial Management/Reimbursement Processing](#)

Part 4 Submittal Samples