



Route 17 Gloucester Point Project Update


Marcie Parker
Residency Administrator
June 2, 2009

Schedule

- **Fixed Completion Date – October 31, 2011**
- **Phase 1 Completion – Summer 2010**
- **Phase 2 Completion – Summer 2011**
- **Phase 3 Completion – Fall 2011**

Maintenance of Traffic

- Phase I – 2 lanes each direction with center left turn lane



- Daily northbound right lane closures
- Speed Limit is 35 MPH through work zone

Current Activities

- **Water Line Installation**
- **Storm Sewer Installation**
- **Stormwater Management Pond construction**
- **Demolition of existing entrances**

Progress



Stormwater Management Pond

Progress



Storm Sewer Installation

30 Day Look Ahead

- Continue Stormwater Management Pond
- Continue Storm Sewer Installation
- Continue Waterline Installation

Questions