



PARK & RIDE LOT AT I-66 / ROUTE 15 IN HAYMARKET PARDON OUR DUST MEETING

Mark Gibney, PE, PMP (VDOT – Design-Build Project Manager)

Gene McGillin (Tavares Concrete Co. – Design-Build Project Manager)

Laura Mehiel, PE (A. Morton Thomas and Associates, Inc. – Design Manager)

April 4, 2018


Tonight's Meeting

- **Introduce the Project Team**
- **Present Project Scope of Work**
- **Project Schedule / Sequence of Construction**
- **Answer Your Questions**

Project Team




Project Location



Project Scope

- **230 Space Park & Ride Lot**
- **Entrance Road (from Heathcote Blvd)**
- **Two Bus Bays and Two Bus Shelters**
- **Bicycle Racks and Lockers**
- **Kiss-and-Ride (Drop-off) Area**
- **Parking Management System**
- **Lighting**

Project Scope



Project Schedule / Sequence of Construction

Anticipated Schedule	
Contract Award/NTP	December 4, 2017
Design/Permitting	December 2017 to May 2018
R/W Acquisition (Parcels 1 & 2)	April 2018 to June 2018
Begin Construction (VDOT Property)	April 2018
Begin Construction (Parcels 1 & 2)	June 2018
Asphalt Paving & Striping	October to November 2018
Interim Milestone (Open Parking Lot)	December 11, 2018
Final Completion (Parking Management System Testing & Acceptance)	March 26, 2019

Sequence of Construction

- **Crew Shifts/Hours:**
Monday – Friday 7:00AM – 5:00PM (Saturday if needed)
- **Traffic Impacts:**
 - **Do not expect traffic impacts**
 - **Intermittent shoulder closures**

Project Website / Questions & Answers

- **Project Website (project updates will be posted here):**
http://www.virginiadot.org/projects/northernvirginia/i-66_rt_15_pr.asp
(or search for “I-66 and Route 15 Park and Ride Lot”)
- **Questions & Answers**

