



AGENDA

Rt. 29 Project Delivery Advisory Panel
Meeting 7
October 9, 2014
2:00 pm - 4:00 pm
Virginia Center for Transportation Innovation and Research
530 Edgemont Road
Charlottesville, Virginia 22903

A. Standing Agenda Items

- | | |
|--|------------|
| 1. Introductions
Advisory Panel Members
Technical Team | 5 minutes |
| 2. Review Public Interaction and Feedback | 5 minutes |
| 3. RFQ and RFP Schedule Status | 5 minutes |
| 4. Report on PDAP Recommendations
<i>Multi-use Trail on 29 Widening</i>
<i>Architectural and Landscape Treatments in Nov. 6 Addendum</i>
Delay start of Rt. 29 Widening to post-Sep 2, 2016
Restrict trucks from using Hydraulic as detour during Rio construction
Reconsider Rt. 29/250 Interchange Wall Treatment | 15 minutes |

B. New Agenda Items

- | | |
|---|------------|
| 5. Selection of Treatment for Rt. 29/250 Interchange Noise Wall | 15 minutes |
| 6. Berkmar Location Public Hearing Comment Summary | 5 minutes |
| 7. Rt. 250/29 Interchange Utility Relocations Update | 5 minutes |
| 8. Adaptive Signal Timing Telecommunications Update | 5 minutes |
| 9. Expanded Integrated design-build construction schedule | 10 minutes |
| 10. Utility and Stormwater Management Update | 10 minutes |
| 11. Rio Incentive | 10 minutes |
| 12. Rio Detour | 10 minutes |
| 13. New Business and Wrap Up | 5 minutes |
| 14. Adjourn | |