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Reference 

Letter of Submittal Checklist and Contents Attachment 4.0.1.1 Section 4.0.1.1 tab 
    

Acknowledgement of RFP, Revisions, and/or Addenda Attachment 3.4 
(Form C-78-RFP) Sections 3.4; 4.0.1.1 tab 

    
Letter of Submittal NA Sections 4.1  

Letter of Submittal on Offeror’s letterhead NA Section 4.1.1 1 
Offeror’s full legal name and address NA Section 4.1.1 1 
Authorized representative’s original signature NA Section 4.1.1 1 
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120 day declaration NA Section 4.1.3 1 
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Principal Officer information NA Section 4.1.5 1 
Offeror’s Corporate Structure NA Section 4.1.6 2 
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CURTIS CONTRACTING, INC. 
Post Office Box 769 

West Point, Virginia 23181 
(804) 843-4633 / FAX: (804) 843-2545 

Website: www.curtiscontracting.net 
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February 14, 2014 
 
Ms. Brenda L. Williams 
Commonwealth of Virginia 
Department of Transportation (VDOT) 
Central Office Mail Center 
Loading Dock Entrance 
1401 E. Broad Street 
Richmond, VA 23219 
 
RE: Virginia Capital Trail – Park Phase 
State Project No. 0005-043-714, P101, R201, C501, B601-B608 
Federal Project No. STP-OC-5A27(189) 
Contract ID No. C00103665DB73 
 
Ms. Williams: 
 
The Curtis Contracting Design-Build Team offers the following information in response to your 
Request for Proposals. 
 
4.1.2, Offeror’s Intent: If selected to enter into a contract with VDOT for the above-referenced 
project, Curtis Contracting, Inc. will deliver this project in accordance with the terms of the RFP. 
 
4.1.3, Statement of Proposal Validity: The offer represented by the Price Proposal submitted 
by Curtis Contracting, Inc. will remain in full force and effect for one hundred twenty (120) days 
after the date the proposal is submitted to VDOT (Letter of Submittal/Price Proposal Due Date: 
February 14, 2014).  
 
4.1.4, Point of Contact for the Offeror: Andrew R. Curtis Jr., President, will serve as the Point 
of Contact for the Offeror, Curtis Contracting, Inc. 
 
Address: 7481 Theron Road, West Point, VA 23181 
Phone: (804) 843-4633 / Fax: (804) 843-2545 / E-mail: a.curtis@curtiscontracting.net 
 
4.1.5, Principal Officer for the Offeror: Andrew R. Curtis, President, will serve as the Chief 
Executive Officer for the Offeror, Curtis Contracting, Inc.  
 
Address: 7481 Theron Road, West Point, VA 23181 
Phone: (804) 843-4633 / Fax: (804) 843-2545 / E-mail: m.curtis@curtiscontracting.net 

http://www.curtiscontracting.net/
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4.1.6, Offeror Structure: Curtis Contracting, Inc. is the sole proposer/entity with whom VDOT 
would directly contract for this project.  Curtis Contracting, Inc. will undertake the financial 
responsibility for this design-build project.  Curtis Contracting, Inc. has no liability limitations. 
The corporate structure of Curtis Contracting Inc. is as follows: 
 
Mr. Andrew R. Curtis – Chief Executive Officer 
Mr. Andrew R. Curtis, Jr. – President 
Mr. Raymond Jarvis – Secretary 
 
4.1.7, Full Legal Name for the Lead Contractor / Lead Designer: Curtis Contracting, Inc. is 
the Lead Contractor. Parsons Brinckerhoff, Inc. is the Lead Designer. 
 
4.1.8, VDOT Prequalification Information: Curtis Contracting Inc. is prequalified to bid on 
the project as outlined in VDOT’s Rules Governing Prequalification Privileges (prequalification 
number: C333 / status: active). A copy of the company’s VDOT prequalification certificate is 
included in the Attachments to the Letter of Submittal. 
 
4.1.9, DBE Participation: Curtis Contracting, Inc. is committed to achieving a six percent (6%) 
DBE participation goal for the entire value of the contract. 
 
4.1.10, Substantial Completion and Final Completion Dates: Curtis Contracting, Inc. 
estimates interim milestone by August 15, 2015 and final completion by October 30, 2015. 
 
The signature below affirms that the information supplied in this proposal is true and accurate to 
the best of our knowledge.  VDOT is hereby authorized to confirm all information contained in 
this proposal.  The Curtis Contracting, Inc. Design-Build Team is enthusiastic about the 
opportunity to participate in the Design-Build process for the Virginia Capital Trail project, and 
we are confident that our team will complete this project on time and within your budget.   
 
Sincerely, 
CURTIS CONTRACTING, INC. 

 
Andrew R. Curtis Jr.  
President 

http://www.curtiscontracting.net/
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Offerors shall complete the table and include the addresses of affiliates or subsidiary companies as applicable. By completing this table, Offerors 
certify that all affiliated and subsidiary companies of the Offeror are listed.  
 

 The Offeror does not have any affiliated or subsidiary companies. 
 Affiliated and/ or subsidiary companies of the Offeror are listed below. 

 
Relationship with Offeror 
(Affiliate or Subsidiary) Full Legal Name Address 

Affiliate Joint ForcesConstruction, LLC 202 Babtist Road 
Yorktown, VA 23690 

Parent Parsons Brinckerhoff Group Inc. One Penn Plaza 
New York, NY 10119 

Affiliate (owned by Parsons 
Brinckerhoff Group Inc.) Parsons Brinckerhoff-FG, Inc. 506 Carnegie Center Blvd., 2nd Floor 

Princeton, NH 08540 

Affiliate (owned by Parsons 
Brinckerhoff Group Inc.) PB Constructors, Inc. One Penn Plaza 

New York, NY 10119 

Affiliate (owned by Parsons 
Brinckerhoff Group Inc.) PB Services Inc. One Penn Plaza 

New York, NY 10119 

Affiliate (owned by Parsons 
Brinckerhoff Group Inc.) Parsons Brinckerhoff Advisory Services, Inc. One Penn Plaza 

New York, NY 10119 

Affiliate (owned by Parsons 
Brinckerhoff Group Inc.) 

Parsons Brinckerhoff Group Administration, 
Inc. 

One Penn Plaza 
New York, NY 10119 

Affiliate (owned by Parsons 
Brinckerhoff Group Inc.) ALLTECH, Inc. One Penn Plaza 

New York, NY 10119 

Affiliate (owned by Parsons 
Brinckerhoff Group Inc.) PB Energy Storage Services Inc. 16285 Park Ten Place, Suite 400 

Houston, TX 77084 

Affiliate (owned by Parsons 
Brinckerhoff Group Inc.) Parsons Brinckerhoff International Inc. One Penn Plaza 

New York, NY 10119 

Subsidiary (owned by Parsons 
Brinckerhoff Group Inc.) Parsons Brinckerhoff Michigan, Inc. 500 Griswold Street 

Detroit, Ml 48226 
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Subsidiary (owned by Parsons 
Brinckerhoff Group Inc.) Parsons Brinckerhoff Ohio, Inc. 6235 Enterprise Court 

Dublin, OH 43016 

Subsidiary (owned by Parsons 
Brinckerhoff Group Inc.) PB Transit & Rail Systems, Inc. Two Gateway Plaza 

Newark, NJ 07102 

Subsidiary (owned by Parsons 
Brinckerhoff Group Inc.) PB Booker Associates Inc. One Penn Plaza 

New York, NY 10119 

Affiliate (owned by Parsons 
Brinckerhoff Group Inc.) PB Facilities Inc. One Penn Plaza 

New York, NY 10119 

Affiliate (owned by Parsons 
Brinckerhoff Group Inc.) PB Power, Inc. One Penn Plaza 

New York, NY 10119 

Subsidiary (owned by Parsons 
Brinckerhoff Group Inc.) PB Architecture, Inc. One Penn Plaza 

New York, NY 10119 

Subsidiary (owned by Parsons 
Brinckerhoff Group Inc.) Associated Engineers, Inc. 3311 E. Shelby St. 

Ontario, CA 91764 

Subsidiary (owned by Parsons 
Brinckerhoff Group Inc.) Keystone Environmental Planning, Inc. One Penn Plaza 

New York, NY 10119 

Subsidiary (owned by Parsons 
Brinckerhoff Group Inc.) PB Panama, S.A. One Penn Plaza 

New York, NY 10119 

Subsidiary (owned by Parsons 
Brinckerhoff Group Inc.) Avid Engineering, Inc. One Penn Plaza 

New York, NY 10119 

Joint Venture (JV) 
 

CTA/PB One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) BAY AREA TRANS CONSLT One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) B/PB CENTRAL ARTERY One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) CDM GROUP One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB/HIROTA One Penn Plaza 
New York, NY 10119 
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Joint Venture (JV) DI DOMENICO/PB One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB/METCALF & EDDY One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) POTOMAC CROSSING CONSULTANTS One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PBQD & AMMANN&WHITNEY One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) MISSION VALLEY DESIGNERS,PB/PTG JV One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB/DEWBERRY One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) TRANSIT LINK CONSULTANTS,AJOINT 
VENTURE 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) EASTSIDE LRT PRTS,A BP/JGM/PB JOINT 
VENTURE 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB-HARRIS-A JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB/STONE&WEBSTER,A JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB/WONG One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) LOUISIANA TIMED MANAGERS (LTM) One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) STV/PB JV One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PARSONS BRINCKERHOFF/CHAS H SELLS, 
A JV 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) CHAS H SELLS/PARSONS BRINCKERHOFF One Penn Plaza 
New York, NY 10119 
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Joint Venture (JV) STV/PARSONS One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) 
PARSONS BRINCKERHOFF 

QUADE&DOUGLAS AND PARSONS 
TRANSPORTATION GROUP,JV 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) 
BOVIS LEND LEASE LMB INC./PARSONS 

BRINCKERHOFF QUADE & DOUGLAS INC., 
A JOINT VENTURE 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) WONG/PB JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) THE LOUIS BERGER GROUP INC/PBQ&D 
JOINT VENTURE 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) GENERAL ENGINEERING CONSULTANTS One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) URBITRAN/PARSONS BRINCKERHOFF JV One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) THE DEA/PB JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) RK&K/URS/PBQ&D JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) STV/WSA/PBQD JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PARSONS BRINCKERHOFF/WEIDLINGER 
ASSOC. INC, A JOINT VENTURE 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) P2D One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB/AZ&B, A JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) CENTURY/PBQD JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PARSONS BRINCKERHOFF/ 
AMMANN&WHITNEY, A JOINT VENTURE 

One Penn Plaza 
New York, NY 10119 
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Joint Venture (JV) TRANS HUDSON EXPRESS PARTNERSHIP One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) RK&K/PBQD JV One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) 
WHITMAN,REQUARDT&ASSOC./PB 

AMERICAS/WALLACE 
MONTGOMERY&ASSOC. JV 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) EK-PB JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) ARUP PB JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) GF/PB JV 5 One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) McCORMICK TAYLOR INC/PB AMEICAS INC. 
JOINT VENTURE 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) STV INCORPORATED/PB AMERICAS INC. JV One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB/WBCM A JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB AMERICAS/CHAS H SELLS-A JOINT 
VENTURE 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) ROCHE-PARSONS BRINCKERHOFF JOINT 
VENTRE 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) DMJM HARRIS/GPI/PB AMERICAS One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) TIC/PB 12-PACK JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) SAND HILL ENERGY PARTNERS One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) TOLLWAY TRANSPORTATION TEAM One Penn Plaza 
New York, NY 10119 
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Joint Venture (JV) PB AMERICAS-WHITMAN REQUARDT & 
ASSOC. JOINT VENTURE 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PADUCAH POWER PARTNERS One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) STV/PB Americas II Joint Venture One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) DULLES RAIL CONSULTANTS One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB/TELAMON Joint Venture One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) CENTRAL SUBWAY DESIGN GROUP One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) NORTH CORRIDOR TRANSIT PARTNERS 
LLC 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) GANNET FLEMING/PB AMERICAS, 
INC/WRA, LLP 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB AMERICAS,INC./RUMMEL, KLEPPER & 
KAHL, LLP. 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB/H&A JV One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) 
PB Americas, Inc/ Wallace Montgomery & 

Assoc./ Whitman, Requart & Assoc. -A Joint 
Venture 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) LiRo Engineers, lnc./PB Americas, JV One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) Connector Partnership, a JV One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB Americas, Inc./McCormick Taylor, Inc. 
Joint Venture II 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) ConnectLAX, a Joint Venture One Penn Plaza 
New York, NY 10119 
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Joint Venture (JV) Sunnyside Yard Partnership, a Joint Venture One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) HDR - PB A Joint Venture One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) Balfour Beaty Parsons Brinckerhoff FAA 
Joint Venture 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB-Wong Joint Venture One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB-PME JV One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB-AECOM Joint Venture One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) STV/PB Americas Ill Joint Venture One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) Parsons Brinckerhoff Inc and Wallace 
Montgomery & Associates LLP Joint Venture 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) Weidlinger Associates Inc - Parsons 
Brinckerhoff 

One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) Gateway Trans Hudson Partnership One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) HAKS-PB JV One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PMC One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) URS CORP NEVADA/PBCS JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB-URS, A JOINT VENTURE One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) FTS-MK/ALLTECH (OOCEA) One Penn Plaza 
New York, NY 10119 
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Joint Venture (JV) RUMMEL KLEPPER KAHL LLP/PB CONSULT One Penn Plaza 
New York, NY 10119 

Joint Venture (JV) PB CONSULT INC-URBITRAN JV One Penn Plaza 
New York, NY 10119 

   

   

   

   

   

   

   

   

   

   

   

   

   

 



4.2.2 Certification Regarding 
Debarm

ent Form
(s)













 
ATTACHMENT 4.2.2(b) 

CERTIFICATION REGARDING DEBARMENT 

 
LOWER TIER COVERED TRANSACTIONS 

    
Project No.: 0005-043-714, P101, R201, C501, B601-B608 
 
1)  The prospective lower tier participant certifies, by submission of this proposal, that neither it 
nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any Federal department or agency. 
 
2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 
 
The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of 
the Offeror for contracts to be let by the Commonwealth Transportation Board. 
 
 
 
  ____________________________________ __________________ 
Signature  Date                         Title 
 
 
____________________________________________________________ 
Name of Firm 
 
 
 
 

lkc
Typewritten Text
January 28, 2014			Vice President

lkc
Typewritten Text
Hurt & Proffitt, Inc.

lkc
Page Cockrell





 
ATTACHMENT 4.2.2(b) 

CERTIFICATION REGARDING DEBARMENT 

 
LOWER TIER COVERED TRANSACTIONS 

    
Project No.: 0005-043-714, P101, R201, C501, B601-B608 
 
1)  The prospective lower tier participant certifies, by submission of this proposal, that neither it 
nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participation in this transaction by any Federal department or agency. 
 
2) Where the prospective lower tier participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 
 
The undersigned makes the foregoing statements to be filed with the proposal submitted on behalf of 
the Offeror for contracts to be let by the Commonwealth Transportation Board. 
 
 
 
  ____________________________________ __________________ 
Signature  Date                         Title 
 
 
____________________________________________________________ 
Name of Firm 
 
 
 
 

2/10/2014 Senior Associate

Stantec Consulting Services, Inc.



4.2.3 VDOT 
Prequalification Inform

ation



          TRNSPORT - E22            COMMONWEALTH OF VIRGINIA                 01/31/2014 
          LSPPREQ                 DEPARTMENT OF TRANSPORTATION                  2:26 PM 
                           PREQUALIFIED VENDORS SORTED BY VENDOR NAME          PAGE 129 
                           THIS LIST INCLUDES ALL PREQUALIFIED LEVELS 
                                       AS OF 01/31/2014 
                                             - C - 

        =============================================================================== 
        C333 
        CURTIS CONTRACTING, INC. 
        PREQ. EXP  : 05/31/2014 

         --PREQ ADDRESS ------------------  WORK CLASSES (LISTED BUT NOT LIMITED TO) 
          P. O. BOX 769                      002 - GRADING
          WEST POINT, VA 23181-0769          003 - MAJOR STRUCTURES
          PHONE : 804-843-4633               007 - MINOR STRUCTURES
          FAX   : 804-843-2545               078 - TEMPORARY TRAFFIC MANAGEMENT

        BUSINESS CONTACT: CURTIS, JR., ANDREW ROWLAND 
        EMAIL: A.CURTIS@CURTISCONTRACTING.NET 
                                  ------DBE INFORMATION------ 

        DBE TYPE   :  WBE 
        DBE CONTACT:  N/A 
        =============================================================================== 
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Offerors shall complete the table and include the required state registration and licensure information. By completing this table, Offerors certify that 
their team complies with the requirements set forth in Section 4.2.5 and that all businesses listed are active and in good standing.   
 

SCC & DPOR INFORMATION FOR BUSINESSES (RFP Sections 4.2.5.1 and 4.2.5.2) 

Business Name 

SCC Information (4.2.5.1) DPOR Information (4.2.5.2) 

SCC 
Number 

SCC Type of 
Corporation 

SCC 
Status 

DPOR Registered 
Address 

DPOR  
Registration 

Type 
DPOR Registration 

Number 
DPOR Expiration 

Date 

Curtis Contracting, 
Inc. 0273335 Corporation 

Active; 
In good 
standing 

PO Box 769 
West Point, VA 23181 

Class A 
Contractor 2701031525 03-31-2014 

Parsons Brinckerhoff, 
Inc. F0501603 Foreign 

Corporation 

Active; 
In good 
standing 

277 Bendix Road 
Suite 300 

Virginia Beach, VA 
23452 

ENG, ARC 0411000137 02-28-2014 

ECS Mid-Atlantic, LLC S1208216 
Limited 
Liability 

Corporation 

Active; 
In good 
standing 

2119-D North 
Hamilton Street 

Richmond, VA 23230 
ENG 0411000384 02-28-2014 

EEE Consulting, Inc. 05049416 Corporation 

Active; 
In good 
standing 

8525 Bell Creek Rd. 
Mechanicsville, VA 

23116 
--- 

201 Church Street 
Blacksburg, VA 

24060 

ENG 
ENG 

0407003798 
0411000435 

12-31-2015 
02-28-2014 

GET Solutions, Inc. 05418470 Corporation 

Active; 
In good 
standing 

1592 Penniman Road 
Suite E 

Williamsburg, VA 
23185 

---- 
204-B Grayson Road 
Virginia Beach, VA 

23462 

ENG 
ENG 

0411000366 
0407004018 

02-28-2014 
12-31-2015 
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Hurt & Proffitt, Inc. 01428952 Corporation 

Active; 
In good 
standing 

2524 Langhorne Rd. 
Lynchburg, VA 24501 

---- 
6330 N. Center Drive 

Suite 141 
Norfolk, VA 23502 

LS, ENG 
LS, ENG 

0407003927 
0411000308 

12-31-2015 
02-28-2014 

Nature Bridges, Inc. F1818642 Foreign 
Corporation 

Active; 
In good 
standing 

2074 Raymond Diehl 
Road 

Tallahassee, FL 
32308 

Class A 
Contractor 2705133719 04-30-2014 

Stantec, Inc. F1493198 Foreign 
Corporation 

Active; 
In good 
standing 

10800 Midlothian 
Turnpike 
Suite 310 

N. Chesterfield, VA 
23235 

ENG 0411000981 02-28-2014 

  



SCC Home  |  Contact SCC  |  Site Map  |  
Search

(Screen Id:/Corp_Data_Inquiry)

02/05/14
CISM0180 CORPORATE DATA INQUIRY 11:14:37

CORP ID: 0273333 - 5 STATUS: 00 ACTIVE STATUS DATE: 07/12/85
CORP NAME: CURTIS CONTRACTING, INC.

DATE OF CERTIFICATE: 07/15/1985 PERIOD OF DURATION: INDUSTRY CODE: 00
STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK
MERGER IND: CONVERSION/DOMESTICATION IND:
GOOD STANDING IND: Y MONITOR INDICATOR:
CHARTER FEE: MON NO: MON STATUS: MONITOR DTE:

R/A NAME: JOSEPH H KASIMER

STREET: Rees Broome, P.C. AR RTN MAIL:
1900 Gallows Road, Suite 700

CITY: TYSONS CORNER STATE : VA ZIP: 22182
R/A STATUS: 4 ATTORNEY EFF. DATE: 01/02/13 LOC 129

ACCEPTED AR#: 213 09 1606 DATE: 05/29/13 FAIRFAX COUNTY
CURRENT AR#: 213 09 1606 DATE: 05/29/13 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES
13 100.00 1,000

 : 



SCC Home  |  Contact SCC  |  Site Map  |  Search

(Screen Id:/Corp_Data_Inquiry)

02/05/14
CISM0180 CORPORATE DATA INQUIRY 11:12:25

CORP ID: F050160 - 3 STATUS: 00 ACTIVE STATUS DATE: 03/11/02
CORP NAME: Parsons Brinckerhoff, Inc.

DATE OF CERTIFICATE: 02/11/1986 PERIOD OF DURATION: INDUSTRY CODE: 70
STATE OF INCORPORATION: NY NEW YORK STOCK INDICATOR: S STOCK
MERGER IND: S SURVIVOR CONVERSION/DOMESTICATION IND:
GOOD STANDING IND: Y MONITOR INDICATOR:
CHARTER FEE: MON NO: MON STATUS: MONITOR DTE:

R/A NAME: CT CORPORATION SYSTEM

STREET: 4701 COX ROAD, SUITE 285 AR RTN MAIL:

CITY: GLEN ALLEN STATE : VA ZIP: 23060
R/A STATUS: 5 B.E. AUTH IN VI EFF. DATE: 10/04/13 LOC 143

ACCEPTED AR#: 214 50 5663 DATE: 01/27/14 HENRICO COUNTY
CURRENT AR#: 214 50 5663 DATE: 01/27/14 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES
14 250.00 30,000

: 

Page 1 of 1

2/5/2014https://cisiweb.scc.virginia.gov/instant.aspx



SCC Home  |  Contact SCC  |  Site Map  |  
Search

(Screen Id:/LLC_Data_Inquiry)

02/05/14
LLCM3220 LLC DATA INQUIRY 11:25:11

LLC ID: S120821 - 6 STATUS: 00 ACTIVE STATUS DATE: 04/16/04
LLC NAME: ECS - Mid-Atlantic, LLC

DATE OF FILING: 04/16/2004 PERIOD OF DURATION: INDUSTRY CODE: 00
STATE OF FILING: VA VIRGINIA MERGER INDICATOR:

CONVERSION/DOMESTICATION INDICATOR:
P R I N C I P A L O F F I C E A D D R E S S

STREET: 14026 THUNDERBOLT PL STE 100

CITY: CHANTILLY STATE: VA ZIP: 20151-0000
R E G I S T E R E D A G E N T I N F O R M A T I O N

R/A NAME: JAMES A ECKERT

STREET: 14026 THUNDERBOLT PL STE 100
RTN MAIL:

CITY: CHANTILLY STATE: VA ZIP: 20151-0000
R/A STATUS: 2 O/D OF CORP M/M EFF DATE: 04/16/04 LOC: 129 FAIRFAX COUNTY

YEAR FEES PENALTY INTEREST BALANCE
13 50.00



SCC Home  |  Contact SCC  |  Site Map  |  
Search

(Screen Id:/Corp_Data_Inquiry)

02/05/14
CISM0180 CORPORATE DATA INQUIRY 11:15:17

CORP ID: 0504941 - 6 STATUS: 00 ACTIVE STATUS DATE: 08/04/04
CORP NAME: EEE CONSULTING, INC.

DATE OF CERTIFICATE: 06/23/1998 PERIOD OF DURATION: INDUSTRY CODE: 00
STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK
MERGER IND: CONVERSION/DOMESTICATION IND:
GOOD STANDING IND: Y MONITOR INDICATOR:
CHARTER FEE: 700.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: CT CORPORATION SYSTEM

STREET: 4701 COX ROAD, SUITE 285 AR RTN MAIL:

CITY: GLEN ALLEN STATE : VA ZIP: 23060
R/A STATUS: 5 B.E. AUTH IN VI EFF. DATE: 10/04/13 LOC 143

ACCEPTED AR#: 213 52 4464 DATE: 05/24/13 HENRICO COUNTY
CURRENT AR#: 213 52 4464 DATE: 05/24/13 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES
13 100.00 333,000

 : 



SCC Home  |  Contact SCC  |  Site Map  |  
Search

(Screen Id:/Corp_Data_Inquiry)

02/05/14
CISM0180 CORPORATE DATA INQUIRY 11:18:59

CORP ID: 0541847 - 0 STATUS: 00 ACTIVE STATUS DATE: 08/04/04
CORP NAME: Geotechnical Environmental and Testing Solutions,

 Inc.
DATE OF CERTIFICATE: 06/16/2000 PERIOD OF DURATION: INDUSTRY CODE: 00
STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK
MERGER IND: CONVERSION/DOMESTICATION IND:
GOOD STANDING IND: Y MONITOR INDICATOR:
CHARTER FEE: 50.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: TERENCE MURPHY

STREET: KAUFMAN & CANOLES PC AR RTN MAIL:
150 W MAIN ST STE 2100

CITY: NORFOLK STATE : VA ZIP: 23510 1609
R/A STATUS: 4 ATTORNEY EFF. DATE: 07/17/02 LOC 212

ACCEPTED AR#: 213 09 1311 DATE: 05/24/13 NORFOLK CITY
CURRENT AR#: 213 09 1311 DATE: 05/24/13 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES
13 100.00 5,000

 : 



SCC Home  |  Contact SCC  |  Site Map  |  
Search

(Screen Id:/Corp_Data_Inquiry)

02/05/14
CISM0180 CORPORATE DATA INQUIRY 11:15:52

CORP ID: 0142895 - 2 STATUS: 00 ACTIVE STATUS DATE: 03/26/98
CORP NAME: HURT & PROFFITT, INC.

DATE OF CERTIFICATE: 01/09/1973 PERIOD OF DURATION: INDUSTRY CODE: 00
STATE OF INCORPORATION: VA VIRGINIA STOCK INDICATOR: S STOCK
MERGER IND: CONVERSION/DOMESTICATION IND:
GOOD STANDING IND: Y MONITOR INDICATOR:
CHARTER FEE: 180.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: TERRANCE J DUNN

STREET: 1045 COTTONTOWN RD AR RTN MAIL:

CITY: LYNCHBURG STATE : VA ZIP: 24503
R/A STATUS: 4 ATTORNEY EFF. DATE: 01/10/12 LOC 109

ACCEPTED AR#: 214 50 2835 DATE: 01/07/14 BEDFORD COUNTY
CURRENT AR#: 214 50 2835 DATE: 01/07/14 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES
14 670.00 100,000

 : 



SCC Home  |  Contact SCC  |  Site Map  |  
Search

(Screen Id:/Corp_Data_Inquiry)

02/05/14
CISM0180 CORPORATE DATA INQUIRY 11:23:19

CORP ID: F181864 - 2 STATUS: 00 ACTIVE STATUS DATE: 03/17/10
CORP NAME: JAMES, INC., J.D.

DATE OF CERTIFICATE: 03/17/2010 PERIOD OF DURATION: INDUSTRY CODE: 00
STATE OF INCORPORATION: FL FLORIDA STOCK INDICATOR: S STOCK
MERGER IND: CONVERSION/DOMESTICATION IND:
GOOD STANDING IND: Y MONITOR INDICATOR:
CHARTER FEE: 50.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: NATIONAL REGISTERED AGENTS INC

STREET: 4701 COX ROAD, SUITE 285 AR RTN MAIL:

CITY: GLEN ALLEN STATE : VA ZIP: 23060
R/A STATUS: 5 B.E. AUTH IN VI EFF. DATE: 10/04/13 LOC 143

ACCEPTED AR#: 213 51 1798 DATE: 03/07/13 HENRICO COUNTY
CURRENT AR#: 213 51 1798 DATE: 03/07/13 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES
14 100.00 100.00 100

 : 



SCC Home  |  Contact SCC  |  Site Map  |  
Search

(Screen Id:/Corp_Data_Inquiry)

02/05/14
CISM0180 CORPORATE DATA INQUIRY 11:20:39

CORP ID: F149319 - 8 STATUS: 00 ACTIVE STATUS DATE: 02/19/08
CORP NAME: Stantec Consulting Services Inc.

DATE OF CERTIFICATE: 12/04/2001 PERIOD OF DURATION: INDUSTRY CODE: 00
STATE OF INCORPORATION: NY NEW YORK STOCK INDICATOR: S STOCK
MERGER IND: S SURVIVOR CONVERSION/DOMESTICATION IND:
GOOD STANDING IND: Y MONITOR INDICATOR:
CHARTER FEE: 2500.00 MON NO: MON STATUS: MONITOR DTE:

R/A NAME: CORPORATION SERVICE COMPANY

STREET: Bank of America Center, 16th Floor AR RTN MAIL:
1111 East Main Street

CITY: RICHMOND STATE : VA ZIP: 23219
R/A STATUS: 5 B.E. AUTH IN VI EFF. DATE: 04/29/11 LOC 216

ACCEPTED AR#: 213 55 9873 DATE: 12/18/13 RICHMOND CITY
CURRENT AR#: 213 55 9873 DATE: 12/18/13 STATUS: A ASSESSMENT INDICATOR: 0

YEAR FEES PENALTY INTEREST TAXES BALANCE TOTAL SHARES
13 1,700.00 3,250,000

 : 

































4.2.6 W
ork History Form

s



 
ATTACHMENT 3.4.1(a) 

 
LEAD CONTRACTOR  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location     b. Name of the prime design 

consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

Name:  
Rt. 199 
Segments 1B, 3, 4 (PPTA) 
 
Location:  
James City County, VA 
 

Name: 
Wilbur Smith Associates 

Name of Client./ Owner: VDOT 
Phone: (757) 253-5069 
Project Manager: David Black 
Phone: (757) 253-5069 
Email: david.black@vdot.virginia.gov 

2005 (1B) 
2005 (3) 
2005 (4) 

2004 (1B) 
2005 (3) 
2004 (4) 

32,400 32,400 32,400 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 
In 2004, Curtis Contracting Inc, as a lead equity member of the Jamestown 2007 Corridor Constructors, LLC, was awarded a Design-Build (PPTA) contract by the Virginia Department of Transportation to expand the US Route 199 corridor 
from two (2) lanes to four (4) lanes with a divided median for approximately three (3) miles. The Design Build project included all environmental permitting, right-of-way acquisition, utility coordination, public outreach/relations and major 
traffic control to construct the new lanes of roadway while maintaining uninterrupted vehicular traffic on the existing corridor. Project scope also included the construction of a 1,200 lf parallel bridge crossing over College Creek, 1,500 lf of 
sound absorptive concrete barrier wall, 300,000 cubic yards of excavation, 45,000 tons of asphalt pavement, interchange improvements at Route 31/Jamestown Road, and the relocation of Route 359 into the Colonial National Parkway at 
Jamestown. This time sensitive improvement was necessary to support the increased tourism and commercial traffic associated with the celebration of our country's 400th Anniversary at Jamestown. 
 
The construction of six (6) new lane miles, along with the rehabilitation and improvements of the existing six (6) lane miles and interchange improvements, required exact planning and phased design and construction in order to achieve the 
aggressive schedule for a project of this length and magnitude. CCI was instrumental in partnering with all stakeholders early and often to make sure that a comprehensive CPM schedule was development, including consideration of all hold 
points for VDOT, permitting, necessary design approvals, utility relocations, etc.; and that daily and weekly action items were not left unaddressed in order to support the needs of the project. CCI challenged team members each week during 
the “mandatory” weekly meetings to come prepared and to address items such as design submittals, revision or approval status, deficiency identification/correction and documentation, right-of-way acquisition negotiation status, and status of 
utility relocation. The partnering approach instilled by CCI gave all members a sense of “ownership” where each individual believed success was the only option and attendees were inspired to come prepared to support the progress of the 
work and performance of the Team. 
 
Challenges to the constructability of this project included the soils surrounding College Creek and the tributary basin areas. The Design-Build Team worked together to develop a design for reinforced fills that would support the traffic loading 
while also minimizing any long term settlement below subgrade, which would result in a failing roadway section or create future maintenance issues. Confident in our ability, the Team further reinforced our commitment by enhancing the 
value of our proposal and agreeing to an extended seven (7) year warranty that included specific details concerning any settlement if it should occur. To date, the design and construction quality have produced a roadway that is performing 
tremendously under load and without any issues of settlement. 
 
The US Route 199 corridor expansion is very similar to the requirements of the Interstate 64 Widening and Route 623 Interchange Improvements project, where a major roadway under traffic will be expanded while also accommodating the 
existing roadway cross slope, profile, and drainage features. Our experience brings forth many valuable lessons for consideration in order to accomplish this challenge. One example would be the emphasis of as-built data prior to establishing 
the baseline profiles for roadway and drainage design. We have found that the increments of topographic and baseline survey need to be sufficient to identify precisely the existing pavement profiles and cross sections so that the design for the 
widened roadway does not reach the point of final surface course and find the variables in pavement settlements or prior construction do not allow minimum, or will exceed maximum, allowable tolerance for the final roadway sections. 
 
Historical and cultural resources were a significant concern on this project. In addition, the Department of Interior was an integral partner on the Team due to the sensitivity of work on the property of the National Park Service. CCI’s Team 
considered this risk during the development of our proposal to include hold points in the schedule and time for the necessary surveys and phased clearances of impacted properties along the corridor. All sites were cleared for construction and 
then monitored throughout as required by the permitting. CCI maintained great relationships with the stakeholders from the Historical and Cultural Resources and received high praise from the National Park Service for our attention to their 
concerns and the quality of our performance.  
 
CCI’s focus on safety enabled us to complete all work, to include over 150,000 man hours, without a single recordable injury. 

  



     

2 
 

ATTACHMENT 3.4.1(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime design 
consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

Name:  
Warhill Infrastructure & 
Roadways (PPEA) 
 
Location:  
James City County, VA 
 

Name: 
Timmons Group 

Name of Client./ Owner:  
James City County 
Phone: (757) 253-6728 
Project Manager: Sanford Wanner 
Phone: (757) 253-6728 
Email: 
swanner@williamsburgpottery.com 
 

2007 2007 35,041 37,382 37,382 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 
In 2004 James City County Virginia passed a $40 million bond referendum to finance the development of a 588 acre property known as the Warhill site. Curtis Contracting Inc. was subsequently awarded a Design-Build (PPEA) in 2005 for the 
turn-key design, permitting, right-of-way acquisition, and utility improvements necessary to deliver this massive investment by the municipality. Project elements included the roadway widening of US Route 60 and widening of Centerville 
Road to provide increased traffic capacity and access to James City County’s new 588 acre education, recreation and emergency response center development. Design and construction details also included major roadways, utilities and storm 
water management for the entire 588 acre site. This project was a turn-key effort that supported the new 1,450 student high school for Williamsburg-James City County Schools, a 350,000 square foot campus site for Thomas Nelson 
Community College, a 3,000-seat stadium and multi-use synthetic grass athletic fields venue. Work also included the reconstruction of two (2) earthen dams. CCI’s continuous emphasis on environmental compliance throughout the project 
earned them the award by James City County Board of Supervisors for Environmental Stewardship in 2008. Curtis Contracting led the Team of Curtis/Timmons Group and was responsible for the communication and coordination with 
James City County, VDOT, and all third party stakeholders on the project.  
 
The requirements of the US Route 60 and Centerville Road expansion were very similar to those of the Interstate 64 Widening and Route 623 Interchange Improvements project, where a major roadway was expanded under traffic while also 
accommodating the existing roadway cross slope, profile, and drainage features. CCI coordinated the MOT plans and the construction sequencing with great detail to enable work to be completed without interruption to traffic flow or 
pedestrian access throughout the project. In fact, CCI eliminated the need for any detour and designed only a single shift of the traffic pattern in order to complete all work. 
 
Construction sequencing was also a significant challenge on this project due to the significant amount of utilities that were installed or modified in advance of the mass grading roadway construction. CCI installed over 2,100 LF of 72” Dia. 
RCP for the main storm drainage being carried across the site to the storm water management ponds. Design and construction accommodated a crossing of this massive culvert and other new utility installations with the existing Dominion 
Virginia Power high voltage transmission main, Virginia Natural Gas high pressured transmission main and a Newport News Waterworks 60” Dia. water force main.  
 
CCI’s focus on safety enabled us to complete all work, to include over 200,000 man hours, without a single recordable injury. 
 

  

mailto:swanner@williamsburgpottery.com


     

3 
 

ATTACHMENT 3.4.1(a) 
 

LEAD CONTRACTOR  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime design 
consulting firm responsible for the 
overall project design. 

c. Contact information of the Client or 
Owner and their Project Manager who 
can verify Firm’s responsibilities.   

d.  Contract 
Completion 
Date 
(Original) 

e.  Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Dollar Value of Work 
Performed by the Firm identified 
as the Lead Contractor for this 
procurement.(in thousands) 

Original Contract 
Value 

Final or Estimated 
Contract Value 

Name:  
I-295/Meadowville Road 
Interchange Improvements 
(Design Build) 
 
Location:  
Chesterfield County, VA 
 

Name: 
Parsons Brinckerhoff 

Name of Client./ Owner: VDOT 
Phone: (804) 674-2800 
Project Manager: Jeff Roby 
Phone: (804) 674-2800 
Email: jeffrey.roby@vdot.virginia.gov 

12/31/2011 12/15/2011 11,715 11,820 11,820 

h. Narrative describing the Work Performed by the Firm identified as the Lead Contractor for this procurement. If the Offeror chooses to submit work completed by an affiliated or subsidiary company of the Lead Contractor, identify the 
full legal name of the affiliate or subsidiary and the role they will have on this Project, so the relevancy of that work can be considered accordingly. 
 
CCI was responsible for the overall design-build process including public relations, design, permitting, utility coordination, quality assurance & quality control, environmental protection, safety, schedule and construction for this $11.7 million 
project. The project elements included the construction widening of Interstate 295, Meadowville Road and on ramps and off ramps for Phase I of the I-295/Meadowville Road Interchange development. Project details included two signalized 
intersections on Meadowville Road, signage, guardrail, asphalt pavement, concrete pavement, drainage, utility relocation, striping, clearing and mass grading. CCI was responsible for the communication and coordination with VDOT, 
Chesterfield County, permitting agencies and other stakeholders on the project. CCI met the challenge of expediting the schedule in order to advance design, permitting and construction of all work within a 14 month period. CCI’s talent was 
key to supporting the phased design submissions to allow for work to begin within 2 months of project Award and then obtain all approvals in order to complete all work on time and within budget.  
 
CCI’s Team salvaged the existing concrete material within the I-295 pavement shoulders and recycled the material in an environmentally positive way to incorporate this material into ground stabilization base material for the construction of 
new on/off ramp fills. The Interstate 295 and Meadowville Road Interchange Design Build construction is very similar to the requirements of the Interstate 64 Widening and Route 623 Interchange Improvements project, where a major 
roadway under traffic will be expanded while also accommodating the existing roadway cross slope, profile, and drainage features. Our experience brings forth many valuable lessons for consideration in order to accomplish this challenge. One 
example would be the emphasis of as-built data prior to establishing the baseline profiles for roadway and drainage design. We have found that the increments of topographic and baseline survey need to be sufficient to identify precisely the 
existing pavement profiles and cross sections so that the design for the widened roadway does not reach the point of final surface course and find the variables in pavement settlements or prior construction do not allow minimum, or will exceed 
maximum, allowable tolerance for the final roadway sections. 
 
During the design and construction of this project, CCI worked seamlessly with our Design Team to establish a pavement section and construction method that allowed us to eliminate the traffic limitation of a single lane on the bridge and 
approaches during the phase of pavement reconstruction at the existing fixed bridge location. The approach expedited the completion of work in this critical area and allowed for minimal impact of traffic during construction. CCI received 
high praise from the County emergency response officials and the neighboring Northrop Grumman State data storage center officials for our innovative approach and for the fact that we considered their concerned, adapted, and improved 
any original conceptual plan for this work.  
 
CCI was able to control the project schedule with its unique ability to self perform all project management, mass excavation, roadway sub base, storm drainage/basin construction, pavement demolition, traffic control and guardrail 
installation.  Major items of work include approx 120,000 cubic yards of mass excavation, 20,000 Cubic Yards of borrow excavation, 26,000 SY of concrete pavement, 23,000 Tons of asphalt and 27,000 Tons of aggregate base material. CCI has 
added the resources internally to also perform all asphalt milling and paving operations which allows for us to control all these elements on the Interstate 64 Widening and Route 623 Interchange Improvements project. 
 
CCI’s focus on safety enabled us to complete all work, to include over 100,000 man hours, without a single recordable injury. 
 

 



 

 

 
ATTACHMENT 4.2.6(b) 

 
LEAD DESIGNER  - WORK HISTORY FORM 

 
(LIMIT 1 PAGE PER PROJECT) 

 
a. Project Name & Location     b. Name of the prime/ general 

contractor responsible for overall 
construction of the project. 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name: 
Virginia Capital Trail, 
Sherwood Forest Phase 
Location: 
Charles City County, VA 

Name: 
Curtis Contracting, Inc. 

Name of Client.: VDOT 
Phone: (804) 441-8490 
Project Manager: David Steele 
Phone: (804) 441-8490 
Email: david.steele@vdot.virginia.gov 

2012 Ongoing** $8,800 $8,800 $1,200 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 
 
 Parsons Brinckerhoff  is serving as the lead designer and the QA Manager for this design-build project  to design and construct a paved pedestrian facility that extends 
from Jamestown to Richmond along the Route 5 corridor. The Sherwood Phase is a 12.5 mile section of the trail through Charles City County.  Elements of the project 
include asphalt trail, timber pedestrian bridges, retaining walls, environmental permitting, right-of-way acquisition, public involvement, utility coordination and relocation.       
 
The design of eight timber bridges over active streams and wetlands required coordination across several disciplines and agencies.   Elements of this design include 
hydraulic analysis, structural design, geotechnical analysis, environmental permitting, and coordination with DEQ and the Corps of Engineers.  The development of the 
bridge designs incorporated top-down construction methods to allow all construction equipment to operate from the bridge deck, minimizing environmental impacts. 
 
The design concept for the pavement section introduced to VDOT the utilization of Recycled Asphalt Pavement (RAP) as pavement subbase.  The aggregate subbase in the 
pavement section was replaced with asphalt millings, resulting in a stronger base material because of the asphalt binder.   The application of this innovative design is an 
opportunity for VDOT to monitor the performance of the material for use in future applications.   
 
Work is being managed and performed from Parsons Brinckerhoff’s office in Virginia Beach, Virginia. 
 
**To avoid impacts to the tree canopy along Route 5, VDOT requested 4.5 miles of the trail be realigned.  The design and permitting for this effort extended construction 
into October of 2014.  



 

 

ATTACHMENT 4.2.6(b) 
 

LEAD DESIGNER  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime/ general 
contractor responsible for overall 
construction of the project. 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name: 
Princess Anne 
Neighborhood Park Master 
Plan 
Location: 
Virginia Beach, VA 

Name: 
Excel Paving Corp. 

Name of Client.: City of Virginia 
Beach 
Phone: (757) 385-4131 
Project Manager: Phil Pullen 
Phone: (757) 385-4131 
Email: ppullen@vbgov.com 
 

June 2012 June 2012 $900 $1,100 $105 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 
 
 Parsons Brinckerhoff served as the prime designer responsible for preparing a feasibility study to redevelop the Princess Anne Neighborhood Park located at the corner of 
Princess Anne Road and Dam Neck Road.  As part of this study, existing site conditions were evaluated including on-site and off-site views, trees and vegetation, use patterns, 
existing recreational facilities and infrastructure.  Alternatives were developed to include a “gateway” sign feature, pull-off, and a directory providing information on 
amphitheater and athletic field events, group picnic and activity facilities, and pedestrian trails.  The study also evaluated how to incorporate the “Garden of Lights” 
sculpture into the facilities.  Study level costs estimates were prepared to include gateway and recreational features, as well as required infrastructure improvements that 
would maintain desired tree preservation.  Upon completion of the study, Parsons Brinckerhoff proceeded to design the first phase of the Master Plan, which is the 
revitalization of the Princess Anne Commons Gateway Park. The project includes the addition of recreational trails, new parking facilities, bioretention, planted meadows, 
and an architectural entrance to the park. 



 

 

ATTACHMENT 4.2.6(b) 
 

LEAD DESIGNER  - WORK HISTORY FORM 
 

(LIMIT 1 PAGE PER PROJECT) 
 

a. Project Name & Location     b. Name of the prime/ general 
contractor responsible for overall 
construction of the project. 

c. Contact information of the Client and 
their Project Manager who can verify 
Firm’s responsibilities.   

d.  Construction 
Contract 
Completion 
Date 
(Original) 

e. Construction 
Contract 
Completion 
Date (Actual 
or Estimated) 

f. Contract Value (in thousands) g. Design Fee for the Work 
Performed by the Firm identified 
as the Lead Designer for this 
procurement.(in thousands) 

Construction  
Contract Value 
(Original) 

Construction 
Contract Value 
(Actual or 
Estimated) 

Name: 
I-295 / Meadowville Road 
Interchange Improvements 
Location: 
Chesterfield, VA 

Name: 
Curtis Contracting, Inc. 

Name of Client./ Owner: VDOT 
Phone: (804) 674-2800 
Project Manager: Jeff Roby 
Phone: (804) 674-2800 
Email: jeffrey.roby@vdot.virginia.gov 

12/31/2011 12/15/2011 $11,715 $11,820 $994 

h. Narrative describing the Work Performed by the Firm identified as the Lead Designer for this procurement. Include the office location(s) where the design work was performed and whether the firm was the prime designer or a 
subconsultant. 
Curtis Contracting and Parsons Brinckerhoff teamed together to successfully complete the Meadowville Interchange Improvements Project.  Whereas, the Virginia Beach 
office of Parsons Brinckerhoff (formally the Norfolk office) served as the Lead Designer for this Design-Build Project.  The purpose of the Meadowville Interchange 
Improvements Project was to provide a new interchange along I-295 and Meadowville Road that would provide interstate access to the Meadowville Industrial Park and 
spur economic development for Chesterfield County.  The goal of the project was to develop a diamond interchange and widen Meadowville road to a four-lane divided 
roadway.   
 
As the Lead Designer, Parsons Brinckerhoff provided a full range of design services that developed “approved for construction” documents within 3-months from Notice to 
Proceed.  Parsons Brinckerhoff developed an early construction package that included erosion and sediment control plans, the design of major drainage structures, and 
geotechnical investigations to advance rough grading activities.  This allowed the contractor to expedite construction activities while the final design documents were 
completed.  The early construction package was also used to coordinate with the public and private utility providers that ultimately lead to undergrounding a high voltage 
power line and fiber optic cable, as well as the encasement of a 30” water line.  The early construction package was used to commence the permit process with the 
Department of Environmental Quality and the U.S. Army Corp of Engineers for the stream and wetland impacts associated with the Project.       
 
The final design elements were subdivided into separate packages, based on the priority of each package in the construction schedule.  The construction packages were 
developed in the following order:  maintenance of traffic and sequence of construction plans; stormwater management plans; final roadway and drainage plans; signal, 
signing, and pavement marking plans; landscape plans; bridge type, size, and location plans; and ultimate interchange package.  One of the unique aspects for this Design-Build was the need to provide VDOT with a 
preliminary design of the full buildout for a clover-leaf interchange (the ultimate interchange package).  The ultimate interchange design package was developed to prove that the fully designed diamond interchange would 
facilitate a future full cloverleaf interchange with minimal reconstruction to the diamond interchange.     
 
Other challenging aspects of the Project was widening Meadowville Road; a roadway that was constrained by a two-lane bridge crossing I-295  that was not being reconstructed as part of this Project.  It was important to 
avoid detours and provide a safe travel way for residences and businesses along Meadowville Road, while maintaining an adequate work zone on a constrained roadway width.  The challenge presented itself when a 
proposed four-lane road transitioned to a narrow 30-foot wide, two-lane bridge that required full depth pavement reconstruction for the approaches, all while maintaining one lane of traffic.  To overcome this challenge, the 
Design-Build team developed a specialized pavement section designed for quick installation for the bridge approaches and installed a temporary signal along Meadowville Road to operate a one-lane roadway for a 24-hour 
construction operation.  A public outreach campaign was also implemented to the fire department, emergency responders, civic leagues, and businesses in the corridor well in advance of the operation to advise them of the 
travel constraints.  This approach allowed the duration of this construction phase to be minimized to a 10-day operation verses a 30-day operation for conventional construction. 
 
This fast track Design-Build Project was designed and constructed in 14-months.  The project not only received high praise and appreciation from VDOT, but was recognized numerous times in the transportation industry.  
The first opportunity was when the Governor chose the project site to sign a $3 billion transportation funding package, the largest allocation to transportation in Virginia in the last 20 years.  The second was when the 
project was selected as one of five (5) in the Commonwealth of Virginia to be presented at the 2011 Governor’s Transportation Conference; for its unique influence by Chesterfield County and the successful 
implementation.  Finally, at the Design Build Institute of America (DBIA) National Conference, where the Project was one of three transportation projects in the country presented with a 2013 DBIA Merit Award. 



Curtis Contracting, Inc.
7481 Theron Road 
West Point, VA 23181














































	103665_Attachment 4.0.1.1 Letter of Submittal Checklist
	103665_Attachment 3.4 Form C-78-RFP
	85623_Attachment_4.2.1_-_Affiliated_and_Subsidiary_Companies_CCI&PB
	Debarment - CCI
	Debarment - Parsons Brinckerhoff
	Debarment - ECS
	Debarment - EEE
	Debarment - GET
	Debarment - H&P
	Debarment - Nature Bridges
	Debarment - Stantec
	CCI Prequal 2014
	Surety Letter
	103665_Attachment 4.2.5 - SCC and DPOR Information Table
	SCC - Curtis
	SCC - PB
	SCC - ECS
	SCC - EEE
	SCC - GET
	SCC - Hurt & Proffitt
	SCC - Nature Bridges
	SCC - Stantec
	DPOR - Curtis
	DPOR - PB VB
	DPOR - ECS Richmond
	DPOR - EEE Blacksburg
	DPOR - EEE Richmond
	DPOR - GET VB
	DPOR - GET Williamsburg
	DPOR - H&P Lynchburg
	DPOR - H&P Norfolk
	DPOR - Kattan
	DPOR - Nature Bridges
	DPOR - Stantec
	WORK HISTORY - CCI (PARK)
	Work_History_Form - PB (PARK)



