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EXHIBIT DD-1

Liquidated Damages Related to Substantial Completion

If the DB Contractor does not achieve Substantial Completion of each of the Project Assets by
the applicable Scheduled Substantial Completion Date (and, in certain instances as provided in
Section 13.01(e), if Substantial Completion is not achieved by given date even if the applicable

Scheduled Substantial Completion Date is extended as a result of a Delay Event), the DB
Contractor shall pay to the Concessionaire liquidated damages as follows:

1.

to the extent the Concessionaire is obligated to pay the
same to the Department pursuant to Section 8.10(a)(i) of the CA, $7,000 as
liquidated damages for each Day that CA Substantial Completion of the Existing
Midtown Tunnel extends beyond the CA Existing Midtown Tunnel Scheduled
Substantial Completion Date;

to the extent the Concessionaire is obligated to pay the
same to the Department pursuant to Section 8.10(a)(ii) of the CA, $7,000 as
liquidated damages for each Day that CA Substantial Completion of the Existing
Downtown Tunnels extends beyond the CA Existing Downtown Tunnels
Scheduled Substantial Completion Date;

(A) $27,893 as liquidated damages for each Day that
Substantial Completion of the New Midtown Tunnel extends beyond the New
Midtown Tunnel Scheduled Substantial Completion Date, plus, (B) to the extent
the Concessionaire is obligated to pay the same to the Department pursuant to
Section 8.10(a)(iii) of the CA, $21,000 as liquidated damages for each Day that
CA Substantial Completion of the New Midtown Tunnel extends beyond the CA
New Midtown Tunnel Scheduled Substantial Completion Date; and

(A) $17,329 as liquidated damages for each Day that
Substantial Completion of the New MLK Extension extends beyond the New
MLK Extension Scheduled Substantial Completion Date, plus, (B) to the extent
the Concessionaire is obligated to pay the same to the Department pursuant to
Section 8.10(a)(iv) of the CA, $11,500 as liquidated damages for each Day that
CA Substantial Completion of the New MLK Extension extends beyond the CA
New MLK Extension Scheduled Substantial Completion Date.
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EXHIBIT DD-2

Liquidated Damages Related to Final Acceptance

If the DB Contractor does not achieve Final Acceptance of each of the Project Assets by the
applicable Scheduled Final Acceptance Date, the DB Contractor shall pay to the Concessionaire
liquidated damages as follows:

1.

to the extent the Concessionaire is obligated to pay the
same to the Department pursuant to Section 8.10(b)(i) of the CA, $3,000 as liquidated
damages for each Day that CA Final Acceptance of the Existing Midtown Tunnel extends
beyond the CA Existing Midtown Tunnel Scheduled Final Acceptance Date;

to the extent the Concessionaire is obligated to pay the
same to the Department pursuant to Section 8.10(b)(ii) of the CA, $3,000 as liquidated
damages for each Day that CA Final Acceptance of the Existing Downtown Tunnels
extends beyond the CA Existing Downtown Tunnels Scheduled Final Acceptance Date;

to the extent the Concessionaire is obligated to pay the
same to the Department pursuant to Section 8.10(b)(iii) of the CA, $8,500 as liquidated
damages for each Day that CA Final Acceptance of the New Midtown Tunnel extends
beyond the CA New Midtown Tunnel Scheduled Final Acceptance Date; and

to the extent the Concessionaire is obligated to pay the
same to the Department pursuant to Section 8.10(b)(iv) of the CA, $5,000 as liquidated
damages for each Day that CA Final Acceptance of the New MLK Extension extends
beyond the CA New MLK Extension Scheduled Final Acceptance Date.
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