


ID	Task Name	Responsible Division	Duration	Start	Finish	Predecessors	March		May		July		September	
							M	B	E	M	B	E	M	B
1	<b>PROJECT: DRPT - Infrastructure (PE, RW, CN)</b>		<b>885 days</b>	<b>Mon 1/4/21</b>	<b>Mon 7/22/24</b>									
2	110-Grant Award	PMD	80 days	Mon 1/4/21	Wed 4/28/21									
3	112-Authorize DRPT Funds	PM	10 days	Thu 4/29/21	Wed 5/12/21	2								
4	122-Scope DRPT Project	PM	5 days	Thu 5/13/21	Wed 5/19/21	3								
5	52-Authorize RW & UT Funds	PMD	20 days	Thu 5/20/21	Thu 6/17/21	4								
6	165-Preliminary Engineering/Design	PM	180 days	Thu 5/20/21	Thu 2/10/22	4								
7	180-RFP/Advertisement	PM	60 days	Fri 2/11/22	Fri 5/6/22	6								
8	184-Procurement/Vendor Award	PM	120 days	Mon 5/9/22	Thu 10/27/22	7,5								
9	191-Delivery/Testing & Acceptance	PM	90 days	Fri 10/28/22	Tue 3/14/23	8								
10	195-Start Operations	PM	90 days	Wed 3/15/23	Thu 7/20/23	9								
11	95-District Closeout Completion Date	PIM	210 days	Mon 9/18/23	Mon 7/22/24	10FS+40 days								



Project: DRPT\_Infrastructure\_PE  
Date: Thu 2/20/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	