

ID	Task Name	Responsible Division	Duration	Start	Finish	Predecessors	Successors	Gantt Chart (Timeline)														
								January	B	May	E	M	September	E	M	January	B	May	E	M	September	E
1	PROJECT: LAP Tier 2 PE, CN (PH, RFP)		1721 days	Mon 1/4/21	Wed 12/1/27																	
2	10-Project Agreement / County / State Agreement	LAD	90 days	Mon 1/4/21	Wed 5/12/21		3															
3	12-Authorize Preliminary Engineering	PMD	15 days	Thu 5/13/21	Thu 6/3/21	2	4,5															
4	17E-Environmental Review Process (ERP)	ENV	75 days	Fri 6/4/21	Mon 9/20/21	3	8															
5	28-Consultant Procurement	PM	130 days	Fri 6/4/21	Fri 12/10/21	3	6															
6	22-Scope Project	PM	170 days	Mon 12/13/21	Tue 8/16/22	5	7															
7	65F-Plan Design/Field Inspection	LD	560 days	Wed 8/17/22	Thu 11/14/24	6	10															
8	25-Draft Environmental Document or CE	ENV	110 days	Tue 9/21/21	Fri 3/4/22	4																
9	70-Obtain Environmental Permits	ENV	170 days	Thu 1/25/24	Tue 9/24/24	13FF-120 days																
10	72-Prepare for Advertisement	CN	65 days	Fri 11/15/24	Mon 2/24/25	7	12SS,11SS,13															
11	69X-Right of Way / Utility Certification Date	RW	10 days	Fri 11/15/24	Mon 12/2/24	10SS	13															
12	79-CN Funding Review/Authorization of Funds	PMD	20 days	Fri 11/15/24	Mon 12/16/24	10SS	13															
13	80-Advertise Project	CN	20 days	Tue 2/25/25	Mon 3/24/25	12,11,10 14FS+55 days,9FF-120 days																
14	84-Award Contract	CN	1 day	Wed 6/11/25	Wed 6/11/25	13FS+55 days	15FS+25 days															
15	91-Administer Contract	PMC	340 days	Fri 7/18/25	Mon 11/30/26	14FS+25 days	16FS+40 days															
16	95-District Closeout Completion Date	PIM	210 days	Mon 2/1/27	Wed 12/1/27	15FS+40 days																

Project: LAP22_PH_RFP_PE_CN
Date: Wed 2/12/20

Task		Summary		Inactive Milestone		Duration-only		Start-only		External Milestone		Critical Split	
Split		Project Summary		Inactive Summary		Manual Summary Rollup		Finish-only		Deadline		Progress	
Milestone		Inactive Task		Manual Task		Manual Summary		External Tasks		Critical		Manual Progress	

Page 1