

ID	Task Name	Responsible Division	Duration	Start	Finish	Predecessors	January 1 3/1	September 6/28	May 1 10/25	June 1 6/20	January 1 10/17	September 13/6	November 10/9	December 2/5
1	PROJECT: Paving Latex and Slurry Seal		458 days	Mon 1/4/21	Tue 11/1/22									
2	22-Scope Project	PM	5 days	Mon 1/4/21	Fri 1/8/21									
3	25-Draft Environmental Document or CE	ENV	20 days	Mon 1/4/21	Tue 2/2/21									
4	69X-Right of Way / Utility Certification Date	RW	1 day	Mon 1/4/21	Mon 1/4/21									
5	80-Advertise Project	CN	1 day	Mon 1/11/21	Mon 1/11/21	2								
6	82-Conduct Bid Opening	CN	1 day	Fri 2/26/21	Fri 2/26/21	5FS+30 days								
7	84-Award Contract	CN	1 day	Mon 4/5/21	Mon 4/5/21	6FS+25 days								
8	91-Administer Contract	PMC	120 days	Tue 5/11/21	Fri 10/29/21	7FS+25 days								
9	95-District Closeout Completion Date	PIM	210 days	Mon 1/3/22	Tue 11/1/22	8FS+40 days								



Project: Pavement_Latex_and_S Date: Thu 2/20/20	Task		Inactive Milestone		Start-only		Critical Split	
	Split		Inactive Summary		Finish-only		Progress	
	Milestone		Manual Task		External Tasks		Manual Progress	
	Summary		Duration-only		External Milestone			
	Project Summary		Manual Summary Rollup		Deadline			
	Inactive Task		Manual Summary		Critical			